Project: Phase 7 Pile Remediation – Date: April 23, 2020

**Construction Management & Diving** 

**Inspection Services** 

RE: Addendum #2

# of Pages: 1

Due to the citywide construction suspension in New York resulting from the COVID-19 crisis, the following modifications are being made to the RFP:

Section III(B) is hereby replaced as follows:

It is anticipated that the term of the contract or contracts awarded pursuant to this RFP (the "Contract" or "Contracts") will be eighteen (18) months, with the construction phase being conducted in two phases; first, commencing at a date to be determined by BPCA once the construction suspension is lifted through November 30, 2020 (assuming a thirty (30) day extension of the normal October 31 deadline for in-water work is secured by the contractor); and second, commencing in approximately May 2021 until completion, no later than November 30, 2021.

Exhibit A, Section II is hereby replaced as follows:

The Wildlife & Fisheries permits applicable to the Phase 7 Pile Remediation Work allows for in-water work from May 1 through October 31 (the "In-Water Work Season"), with the possibility of a thirty (30) day extension to November 30 if certain conditions are met and approval is obtained. Phase 7 Pile Remediation Work will be performed during the 2020 and 2021 In-Water Work Season in accordance with a schedule to be approved prior to the commencement of construction.

This alteration is expected to change the timing of work, but is not expected to significantly impact the overall Work durations. BPCA will follow up with all Proposers remaining under consideration for the Work to afford such Proposers an opportunity to amend certain relevant portions of their Proposals.