Project:	Battery Park City Authority Rockefeller Park Playground Restoration – Contractor Services	Date:	November 14, 2018
	Restoration – Contractor Servi	RE: # of Pages:	Addendum #3 1
	revisions are hereby made to Sect Contractor Services RFP:	ion III, Item A of the	Rockefeller Park Playground
	's response to substantive question nber 14, 2018 to November 20, 20		e changed from
Propos 5:00 p	sal due date shall be changed from m.	November 29, 2018 t	to December 7, 2018 at
	line below, I am acknowledging that a, and will be incorporated into the Pronsideration.		
Print Name Number of page Distributed to:	Signature es received: <fill in=""> All prospective Proposers</fill>		Date