


BPCA Resiliency Projects Overview

Battery Park City Neighborhood Association

March 18, 2022


- **Lower Manhattan Resiliency Projects Overview**
- **Design Flood Elevations**
- **BPCA Resiliency Project Overview**
 - BPC Ballfields Resiliency
 - South BPC Resiliency
 - North/West BPC Resiliency
- **Questions**

Lower Manhattan Resiliency Projects Overview




Design Flood Elevation (DFE)

DESIGN STORM : 2050s 100 YEAR FLOOD



Design Flood Elevation (DFE) Comparisons

DESIGN FLOOD ELEVATION (DFE) | COMPARISONS



Battery Park City Resiliency Projects Overview



BPC Ball Fields / Community Center Resiliency

- Substantial Construction Completed - December 2021
- Tree Planting and Final Walkway Completion – Spring 2022



Murray Street



West Street




Warren Street



South Battery Park City Resiliency



Wagner Park



The Battery



BATTERY BERM

BATTERY ENTRANCE

SLOPE TO PIER A PLAZA

RAISED PLAZA

PIER A PLAZA ENTRANCE

WAGNER PARK




South Battery Park City Resiliency




Wagner Park Pavilion

South Battery Park City Resiliency

- **DEIS in progress:** Draft with agencies for comment
 - **Public Scoping:** Spring 2022
- **Interior Drainage 100% Design:** April 2022
- **Final PDC Approval:** Spring 2022
- **Construction Start:** Summer 2022
 - **Pavilion Construction RFP Issuance:** February 2022
 - **MJH & Wagner Park Construction RFP Issuance:** February 2022
 - **Pier A/Battery Construction RFP Issuance:** Spring 2022
 - **Interior Drainage Construction RFP Issuance:** Spring 2022




North/West Battery Park City Resiliency




North/West Battery Park City Resiliency

NORTH/WEST EXISTING ELEVATIONS



North/West Battery Park City Resiliency

- **Project Kickoff:** June 2021
- **Public Meeting #1** – August 4, 2021
- **Public Meeting #2** - December 16, 2021
- **Public Walkshops:**
 - October 28, 2021
 - November 4, 2021
 - November 13, 2021
- **PDB RFQ Issuance:** September 2021
- **PDB Contractor Selection:** Spring 2022
- **Design:** Summer 2022 -Summer 2023
- **Construction:** Summer 2023- Early Winter 2026



Thank you!

Questions?