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SUMMARY

Battery Park City Authority d/b/a Hugh L. Carey Battery Park City Authority (“BPCA”) requests proposals
(individually, a “Proposal” or collectively, the “Proposals”) from construction management firms (each
individually, a “Proposer” or collectively, the “Proposers”) to provide construction management and diving
inspection services for the “Phase 6 Pile Remediation — Construction Management & Diving Inspection
Services Project,” as detailed in the Scope of Work (Exhibit A) and Drawings (Exhibit F) (the “Project” or
the “Work™). The Project is a component of a multi-year BPCA repair and remediation project for the piles
supporting the Battery Park City platform structure.

Created in 1968, BPCA is a New York State public benefit corporation responsible for financing, developing,
constructing, maintaining, and operating Battery Park City as a richly diversified mixed use community
providing residential and commercial space, with related amenities such as parks, plazas, recreational areas,
and a waterfront esplanade. A summary of BPCA’s structure, mission, and history, as well as the Battery
Park City project area, may be viewed at: http://bpca.ny.gov/. Public information regarding BPCA’s finances,
budget, internal controls, guidelines, and policies may be viewed at: http://bpca.ny.gov/public-information/.
Information relating to the Battery Park City Parks Conservancy Corporation (“BPCPC”), BPCA'’s affiliate,
may be viewed at: http://bpcparks.org/.

New York State-certified Minority-Owned Business Enterprises (“MBE”), Women-Owned Business
Enterprises (“WBE”) and Service-Disabled Veteran-Owned Business Enterprises (“SDVOB”) are
encouraged to submit Proposals.

GENERAL PROVISIONS

This request for Proposals, including attachments, exhibits, and any amendments or addenda (collectively,
the “RFP”) is subject to the rights reserved by BPCA, including, but not limited to BPCA’s right to:

e withdraw and/or cancel this RFP at any time before final award of the contract;

request clarification and/or additional information from any or all Proposers;
e amend any term or requirement of this RFP at any time before award of a contract (Proposers may amend
their Proposals, as directed by BPCA, if BPCA materially alters or amends the RFP after submission of
Proposals);
alter any key dates or deadlines related to this RFP;
award the Work, in whole or in part, to one or more Proposers with or without interviews or negotiations;
reject any Proposal that does not strictly conform to the requirements of this RFP;
conduct one or more interviews, either in-person or by phone, with any or all of the Proposers to aid the
evaluation process;
e request a best and final offer from any of the Proposers;
e negotiate potential contract terms with any Proposer;

BPCA is not liable or responsible in any way for any expenses incurred in the preparation of a Proposal in
response to this RFP. All information submitted in response to this RFP is subject to the Freedom of Information
Law, Article 6 of the New York State Public Officers Law (“FOIL"), which requires public access to certain
documents possessed by BPCA, unless a specific exemption applies. Proposers are responsible for identifying
any information in their respective Proposals considered to be confidential and exempt from FOIL. BPCA,
however, is obligated to disclose information consistent with the requirements of FOIL, NYS Public Officers
Law Section 87.
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1. TIMETABLE & DESIGNATED CONTACT

A. Key Dates

Subject to change at BPCA’s discretion, the following are key dates for this RFP:

RFP issued: November 30, 2018

Pre-proposal meeting: December 6, 2018 at 9:30 a.m. Meeting Location: BPCA Offices, 200 Liberty
Street, 24" Floor, New York, NY 10281 (attendance is highly recommended).

Deadline to submit questions to BPCA: December 13, 2018 by 5:00 p.m. (by email only)

All questions regarding this RFP should be submitted in writing via email to the “Designated
Contact”: Michael LaMancusa, Battery Park City Authority, at michael.lamancusa@bpca.ny.gov.

BPCA’s response to substantive questions: December 20, 2018 (via BPCA Website)
PROPOSAL DUE DATE: January 3, 2019 by 5:00 p.m. (the “Due Date”)

Contract start date: February 2019 (approximate)

B. Anticipated Contract Term

It is anticipated that the term of the contract or contracts awarded pursuant to this RFP (the “Contract” or
“Contracts™) will be up to thirteen (13) months, with the construction phase running from approximately
May 1, 2019 through October 31 2019. BPCA reserves the right to terminate the Contract or Contracts at
any time, with or without cause, in accordance with the terms of the Contract. BPCA’s sample form of
contract is attached as Exhibit C.

IV. GENERAL REQUIREMENTS

A. Minimum Qualification Requirements

The following are the minimum qualification requirements for this RFP. Proposals that fail to meet these
requirements will be rejected.

1)
2)

3)

4)

The Proposer must have an office in New York State (a New York City office is strongly preferred).
The Proposer must be lawfully authorized to conduct business in the State of New York.

The Proposer or one or more of its principals must have at least five (5) years’ experience in providing
construction management services for urban marine/waterfront projects.

The Proposer or one or more of its principals or subconsultants must have at least five (5) years’
experience in providing underwater inspection services for urban marine/waterfront projects.



V.

B. MBE/WBE/SDVOB Participation, Joint Ventures, and Sub-consulting Goals

Contractor requirements and procedures for business participation opportunities for New York State
certified MBES/WBEs/SDVOBs and equal employment opportunity requirements relating to minority
group members and women are attached as Exhibit B. For questions relating to MBE/WBE/SDVOB
participation, joint ventures and sub-contracting goals only, please contact the “MBE/WBE/SDVOB
Designated Contact” Mr. Anthony Peterson at Anthony.peterson@bpca.ny.gov or 212-417-2337.

. Restricted Period

New York State’s State Finance Law sections 139-j and 139-k apply to this RFP, restricting Proposers’
contacts with BPCA. Proposers are restricted from making any contact (defined as oral, written or
electronic communications with BPCA under circumstances where a reasonable person would infer that
a communication was intended to influence BPCA’s conduct or decision with respect to a procurement)
relating to this RFP with anyone other than the Designated Contact, as specified in Section IlI.A., or
MBE/WBE/SDVOB Designated Contact, as specified in Section 1V.B., from the time of Proposer’s
receipt of notice of this RFP through the date of the Final Award as defined in BPCA’s Procurement
Guidelines (the “Restricted Period”). BPCA employees must record certain contacts during the Restricted
Period, including, but not limited to, any oral or written communications that could reasonably be seen as
intended to influence BPCA'’s conduct or award of this RFP. Upon notice of an improper contact, BPCA
will make a determination regarding the Proposer’s eligibility to continue participating in this RFP.

. Submission of Proposals

Proposals must be received by BPCA no later than 5:00 p.m. on January 3, 2018

Each Proposer must submit six (6) paper copies and a PDF version (via CD-ROM or flash drive) in a
sealed package clearly marked “Proposal Enclosed - Phase 6 Pile Remediation Construction Management
& Diving Inspection Services” to the Designated Contact by messenger, overnight courier or certified
mail to the following address:

Michael LaMancusa

Battery Park City Authority
200 Liberty Street, 24™ Floor
New York, NY 10281

BPCA is not responsible for late Proposals, no matter the cause. Proposals must arrive at the time and
place specified herein and be time stamped by BPCA by the Due Date. Please leave ample time for
building security. Late Proposals will NOT be accepted. Proposals submitted by fax or electronic
transmission will NOT be accepted. A Proposer may, after submitting a Proposal, amend its Proposal by
submitting an amended Proposal, clearly labeled “Amended Proposal - Phase 6 Pile Remediation
Construction Management & Diving Inspection Services,” as long as the amended Proposal is submitted
by the Due Date.

PROPOSAL FORMAT AND CONTENTS

A. Proposal Format

The Proposal must:

e Be printed on 8%"” x 11” paper; and


mailto:Anthony.peterson@bpca.ny.gov

Have numbered pages.

Proposal Content

In
in

1)

2)
3)

4)

addition to the separately sealed Cost Proposal, described in Section VIII. Below, each Proposal must
clude the following in the order listed:

Cover Letter, signed by a person within the firm who is authorized to bind the Proposer, which
includes representations that:

(a) Except as disclosed in the Proposal, no officer or employee of the Proposer is directly or
indirectly a party to or in any other manner interested financially or otherwise in this RFP;

(b) Proposer satisfies all of the minimum qualification requirements in Section IV.A; and

(c) Proposer has reviewed BPCA’s form of contract, attached as Exhibit C to this RFP, and either
has no objections or has detailed their objections in an appendix to their Proposal.

Executive Summary.
Responses to the Questions as well as all of the Information Required (Sections VI.A. and B.).

Required Attachments (Section VI. C.).

BPCA reserves the right to reject any Proposals that fail to include any required item described in
this Section V. B., including Cover Letters that are unsigned or fail to include each of the above
representations (including an appendix, if applicable).

VI. INFORMATION REQUIRED

A. Questions and Information Sought Relating to the Work

1.

Describe your firm’s background, experience and staff, as they may be relevant to the Work, with an
emphasis on construction management and diving inspection services for marine pile repair and
remediation projects in New York City.

Describe your firm’s methodology for construction management services for marine pile repair and
remediation projects, including but not limited to pre-construction coordination and oversight, schedule
management, administrative management, project coordination, project reporting, quality control,
regulatory compliance and safety oversight.

Describe your firm’s methodology for diving inspection services for marine pile repair and remediation
projects.

Submit a discussion of your approach to the Work, which shall address your proposed procedures and
plan for staffing, performance, sequencing and completion of the Work, with particular emphasis on
any proposed means of maximizing productivity and time savings for the Project.

List each key member, manager or supervisor of the team who you intend to assign to the Project and
include for each listed individual: (a) area(s) of specialization; (b) title and/or position within your firm;



10.

11.

(c) years and type(s) of relevant experience; and (d) the services to be performed. Also specify the total
number of staff members you intend to use for the Project and include their titles and/or Project roles.

Identify any subconsultants you intend to use for this engagement, and describe the services to be
performed by each subconsultant.

Identify the person who will be the lead project manager (the “Lead PM™) and primary contact in
providing services to BPCA.

Describe your proposed team’s experience (including both direct contract work and work performed
under subcontracts) with similar work for other public entities, with an emphasis on New York State
and City public entities. Include contract dates, the nature of the work performed, the contracting
agency, the contract number (if known) and the supervisor for each.

Clearly identify any information in your Proposal that you believe to be confidential and exempt from
FOIL, and state the reasons. Please note that this question is for informational purposes only, and
BPCA will determine whether information or materials are exempt from disclosure under FOIL in its
sole discretion.

Identify any and all exceptions taken to BPCA’s standard form of contract, attached as Exhibit C,
explaining the reasons for such exceptions. Such exceptions must be detailed in an appendix to your
Proposal labeled, “Appendix: Objections to BPCA Form of Contract.” No exceptions to the Contract
will be considered by BPCA after submission of the Proposals. BPCA maintains the right to reject
Proposals based on non-conformance with the standard form of Contract.

Provide at least three (3) client references for whom your firm has performed similar work to that
requested in this RFP. For each client, describe the project, the project’s date, services performed and
the name, address, and telephone number for a person at the client’s firm familiar with such work.

. Questions and Information Sought Relating to Proposer’s Firm & Eligibility

1.

Within the past three (3) years, have there been any significant developments in your firm such as
changes in ownership or restructuring? Do you anticipate any significant changes in the near future? If
so, please describe.

How does your firm identify and manage conflicts of interest?

Are there any potential conflict of interest issues posed by your firm’s performance of the Work on
behalf of BPCA?

Has your firm or have any of the firm’s partners/employees been disciplined or censured by any
regulatory body within the last five (5) years? If so, please describe the relevant facts.

Within the last five (5) years, has your firm, or a partner or employee in your firm, been involved in
litigation or other legal proceedings relating to the provision of professional services? If so, please
provide an explanation and the current status or disposition of the matter.

List any professional or personal relationships your firm’s employees may have with BPCA’s Board
Members and/or employees. A list which is attached as Exhibit J.

If selected, will your firm assign any person to this engagement who was previously an employee of
BPCA or BPCPC? If so, please: i) identify when (month and year) that person’s employment at



BPCA/BPCPC terminated, and ii) describe that person’s involvement, if any, with matters related to
this RFP during his/her employment at BPCA/BPCPC.

In the past five (5) years, have any public sector clients terminated their working relationship with your
firm? If so, please provide a brief statement of the reasons. Provide the name of the client and provide
a contact person, address and telephone number.

C. Required Attachments

1)

2)

3)

4)

5)

Mandatory Forms:

Each Proposal must include a completed copy of all “Mandatory Forms” found at:
http://bpca.ny.gov/wp-content/uploads/2015/03/Vendor-ResponsibilityQuestionnaire.pdf. The
Mandatory Forms include the following:

a) NYS Standard Vendor Responsibility Questionnaire, notarized and signed by the individual(s)
authorized to contractually bind the Proposer, indicating the signer’s title/position within the
firm.*

b) State Finance Law 8 139 Form 1, signed by the individual(s) authorized to contractually bind the
Proposer.*

c) W-9form.
d) Statement of Non-Collusion.

e) MBE/WBE/SDVOB Utilization Plans. Please note that all such plans must be submitted even if
Proposer is a MBE/WBE/SDVOB.

*In addition to the copy required to be included in each bound Proposal, Proposers must additionally
provide one (1) unbound, completed original, with ink signatures, of the NYS Standard Vendor
Responsibility Questionnaire and SFL 139 Form 1.

Response to the question regarding the use of New York State businesses set forth in Section XII.

Completed MBE/WBE and EEO Policy Statement and Diversity Practices Questionnaire (attached as
part of Exhibit B).

Financial Statements:

Provide a copy of your firm’s most recent Audited Financial Statements (within the last year). In the
event you do not have audited financials you must provide a statement to that effect with your
proposal, and summary financial information for the calendar year most recently ended.

Acknowledgement of Addenda:

Attach a completed and signed Acknowledgement of Addenda Form, attached as Exhibit I,
acknowledging receipt of all addenda to this RFP, if any, issued by BPCA before the Due Date.
Addenda are posted by BPCA as necessary and can be found on the BPCA website at
www.bpca.ny.gov. It is the responsibility of each Proposer to check the BPCA website for addenda
and to review addenda prior to submitting any proposal in response to this RFP.
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6) Appendices:

a) Attach professional biographies for all key members, managers and supervisors identified in your
Proposal.

VII.  INSURANCE REQUIREMENTS

A. General Requirements

The total cost of the required insurance listed in paragraphs 2) and 3) below, must be incorporated into
the Cost Proposal. The additional insured protection afforded BPCA, BPCPC, and the State of New
York must be on a primary and non-contributory basis. All policies must include a waiver of subrogation
in favor of BPCA, BPCPC, and the State of New York, no policies may contain any limitations /
exclusions for New York Labor Law claims, and cross liability coverage must be provided for BPCA,
BPCPC, and the State of New York.

All of the carriers that provide the below required insurance must be rated “A-:V11” or better by A.M.
Best and must provide direct written notice of cancellation or non-renewal to BPCA, BPCPC, and the
State of New York at least 30 days before such cancellation or non-renewal is effective, except for
cancellations due to non-payment of premium, in which case 10 days written notice is acceptable.

B. Insurance Requirements for the Selected Proposer

The selected Proposer will be required to obtain and provide proof of the types and amounts of insurance
listed below:

e Commercial General Liability Insurance, written on ISO Form CG 00 01 or its equivalent and
with no modification to the contractual liability coverage provided therein, shall be provided on an
occurrence basis and limits shall not be less than:

e $1,000,000 per occurrence
e $2,000,000 general aggregate which must apply on a per location / per project basis
e $2,000,000 products/completed operations aggregate

BPCA, BPCPC, and the State of New York must be protected as additional insureds on ISO Form
CG 2010 (11/85) or its equivalent on policies held by the selected Proposer and any of its
subcontractors. Should the Proposer’s work include construction activities of any kind then the
Proposer must maintain Products / Completed Operations coverage for no less than three years after
the construction work is completed, and continue to include Additional Insured protection for BPCA,
BPCPC & the State of New York for the prescribed timeframe. When providing evidence of
insurance the Proposer must include a completed Acord 855 NY form.

e Automobile Liability Insurance with a combined single limit of not less than $1,000,000. Coverage
must apply to the Proposer’s owned, hired, and non-owned vehicles and protect BPCA, BPCPC, and
the State of New York as additional insured.

o Workers’ Compensation, Employer’s Liability, and Disability Benefits shall not be less than
statutory limits, including United States Longshore and Harbor Workers Act coverage as applicable
to the operations of the Proposer.



C)

e Umbrella Liability Insurance at a limit not less than $5,000,000 per occurrence and in the
aggregate. BPCA, BPCPC, and the State of New York must be protected as additional insureds on
policies held by the selected Proposer and any of its subcontractors.

o Professional Liability (“Errors & Omissions’) Insurance must be maintained at a limit of not less
than $5,000,000 each claim.

If the Construction Manager chooses to utilize a watercraft for the underwater inspection, then the
below insurance is required:

e Comprehensive Marine Liability Insurance must be maintained at a limit of not less than
$1,000,000 per occurrence and include the following coverage:

e Protection and indemnity
o General liability
e Pollution liability

BPCA, BPCPC, and the State of New York must be protected as additional insureds on policies held by
the selected Proposer and any of its subcontractors.

Insurance Requirements for all Subcontractors

Any subcontractor(s) utilized by the selected Proposer will be required to obtain the types and amounts
of insurance listed below:

e Commercial General Liability Insurance, written on 1ISO Form CG 00 01 or its equivalent and
with no modification to the contractual liability coverage provided therein, shall be provided on an
occurrence basis and limits shall not be less than:

e $1,000,000 per occurrence
e $2,000,000 general aggregate which must apply on a per location / per project basis
e $2,000,000 products/completed operations aggregate

BPCA, BPCPC, and the State of New York must be protected as additional insureds on ISO Form
CG 2010 (11/85) or its equivalent on policies held by all subcontractors. Should the subcontractor’s
work include construction activities of any kind then the subcontractor must maintain Products /
Completed Operations coverage for no less than three years after the construction work is completed
and continue to include Additional Insured protection for BPCA, BPCPC & the State of New York
for the prescribed timeframe. When providing evidence of insurance the subcontractor must include
a completed Acord 855 NY form.

e Automobile Liability Insurance with a combined single limit of not less than $1,000,000. Coverage
must apply to the subcontractor’s owned, hired, and non-owned vehicles and protect BPCA, BPCPC,
and the State of New York as additional insured.

e Workers’ Compensation, Employer’s Liability, and Disability Benefits shall not be less than
statutory limits, including United States Longshore and Harbor Workers Act coverage as applicable
to the operations of the subcontractor.



VIII.

e Subcontractors will also be required to obtain all other insurances listed in Section (2) unless
otherwise approved in writing by BPCA prior to commencement of any Subcontractor’s work.

COST PROPOSAL ; FORMAT AND REQUIRED INCLUSIONS

Each Cost Proposal must state a total not-to-exceed amount for the performance of all Work and include the
following:

1) A Cost Proposal in the form attached hereto as Exhibit D (“Form of Cost Proposal”), and
2) Labor rates in the form attached hereto as Exhibit E (“Form of Technical Salaries”).

The Cost Proposal must be submitted in its own separate, sealed envelope within the sealed package
containing all other Proposal documents. Please provide six (6) copies of the Cost Proposal.

SELECTION PROCESS

A. Evaluation

Each timely submitted Proposal will be reviewed for compliance with the form and content requirements
of this RFP. A committee of BPCA employees selected by BPCA (the “Committee™) will then review and
evaluate the Proposals in accordance with the evaluation criteria set forth below. While only Committee
members will score the evaluation criteria, the Committee may consult an outside expert for advisement
on the evaluation of matters requiring technical expertise. Before final selection, BPCA must determine
that the proposed selected Proposer is responsible, in accordance with applicable law and BPCA’s
Procurement Guidelines, which may be viewed at: http://bpca.ny.gov/public-information/.

B. Interviews
BPCA reserves the right to decide whether to interview any or all of the Proposers. The Committee may
conduct interviews for many reasons, including to further assess a Proposer’s ability to perform the Work
or provide specific services, or to seek information related to any other evaluation criteria. The proposed
Lead PM, as well all other key personnel proposed to perform the Work, must be available to participate
in the interview.

C. Evaluation Criteria for Selection
Selection will be based upon the following criteria:

1) Technical Evaluation:

»  Experience managing similar large scale marine construction and repair work 35%
for waterfront facilities

» Experience and expertise in diving inspection services for marine construction 25%
and repair projects

» Proposed staffing, approach to work and resources 30%

» Responses to Diversity Practices Questionnaire 10%

2) Cost Proposal evaluation.
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XI.

XIlI.

D. Basis for Contract Award

The Contract will be awarded to the highest technically rated Proposer whose Proposal is determined to
be responsive and in the best interests of BPCA, subject to a determination that the Cost Proposal is fair,
reasonable, and provides the best value to BPCA given the requirements of the project.

NON-COLLUSION

By submitting a Proposal, each Proposer warrants and represents that any ensuing Contract has not been
solicited or secured directly or indirectly in a manner contrary to the laws of the State of New York, and that
said laws have not been violated and shall not be violated as they relate to the procurement or the performance
of the Contract by any conduct, including the paying or giving of any fee, commission, compensation, gift,
or gratuity or consideration of any kind, directly or indirectly, to any member of the board of directors,
employee, officer or official of BPCA.

IRAN DIVESTMENT ACT

By submitting a Proposal or by assuming the responsibility of any Contract awarded hereunder, each
Proposer certifies that it is not on the “Entities Determined To Be Non-Responsive Bidders/Offerers Pursuant
to The New York State Iran Divestment Act of 2012” list (“Prohibited Entities List”) posted on the New
York State Office of General Services website at: http://www.0gs.ny.gov/about/regs/docs/ListofEntities.pdf
and further certifies that it will not utilize any subcontractor/consultant that is identified on the Prohibited
Entities List on this Contract. The selected Proposer agrees that should it seek to renew or extend any Contract
awarded hereunder, it must provide the same certification at the time the Contract is renewed or extended.
The selected Proposer also agrees that any proposed assignee of the Contract will be required to certify that
it is not on the Prohibited Entities List before BPCA may approve a request for assignment of the Contract.

During the term of any Contract awarded hereunder, should BPCA receive information that a person (as
defined in State Finance Law §165-a) is in violation of the above-referenced certifications, BPCA will review
such information and offer the person an opportunity to respond. If the person fails to demonstrate that it has
ceased its engagement in the investment activity which is in violation of the New York State Iran Divestment
Act of 2012 within 90 days after the determination of such violation, then BPCA shall take such action as
may be appropriate and provided for by law, rule, or contract, including, but not limited to, seeking
compliance, recovering damages, or declaring the selected Proposer in default of the awarded Contract.

BPCA reserves the right to reject any request for renewal, extension, or assignment for an entity that appears
on the Prohibited Entities List prior to the renewal, extension, or assignment of the Contract, and to pursue a
responsibility review with the selected Proposer should it appear on the Prohibited Entities List hereafter.

ENCOURAGING USE OF NEW YORK STATE BUSINESSES IN CONTRACT PERFORMANCE

New York State businesses have a substantial presence in State contracts and strongly contribute to the
economies of the state and the nation. In recognition of their economic activity and leadership in doing
business in New York State, Proposers for this Contract for commodities, services or technology are strongly
encouraged and expected to consider New York State businesses in the fulfillment of the requirements of the
Contract. Such partnering may be as subcontractors, suppliers, protégés or other supporting roles.

Proposers are strongly encouraged, to the maximum extent practical and consistent with legal requirements,

to use responsible and responsive New York State businesses in purchasing commodities that are of equal
quality and functionality and in utilizing services and technology. Furthermore, Proposers are reminded that
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they must continue to utilize small, minority and women-owned businesses, consistent with current State
law.

Utilizing New York State businesses in State contracts will help create more private sector jobs, rebuild New
York’s infrastructure, and maximize economic activity to the mutual benefit of the contractor and its New
York State business partners. New York State businesses will promote the contractor’s optimal performance
under the Contract, thereby fully benefiting the public sector programs that are supported by associated
procurements.

Public procurements can drive and improve the State’s economic engine through promotion of the use of
New York businesses by its contractors. The State therefore expects bidders/proposers to provide maximum
assistance to New York businesses in their contracts. The potential participation by all kinds of New York
businesses will deliver great value to the State and its taxpayers.

Proposers can demonstrate their commitment to the use of New York State businesses by responding to the
guestion below. Each proposer must include a response to this question with their proposal. Please note that
a “yes” response requires supporting information. If yes, identify New York State businesses that will be
used and attach identifying information.

Will New York State businesses be used in the performance of this contract? Yes No
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EXHIBIT A

. GENERAL DESCRIPTION OF PROJECT AREAS

Located at Manhattan’s southwestern tip, Battery Park City is a 92-acre land tract built in the 1970s by dredging
organic river soils and filling in a portion of the Hudson River with hydraulic sand fill. This fill is laterally retained
with a combination of cellular steel sheet piles, crushed quarry stone dike, granular filter materials, timber sheeting
bulkhead and a relieving platform. The Battery Park City Pedestrian Esplanade (the “Esplanade”) relieving platform
is supported by approximately 3,100 20”x20” pre-stressed concrete piles. This Project will include the encasement
of certain cellular sheet piles located along the southern edge of the North Cove Marina and the remediation of
approximately 334 piles, in two areas of Battery Park City, as more particularly described below.

The Esplanade relieving platform (the “Platform’) is generally 70-feet wide, but ranges from 43-feet to 50-feet in the
North and South Cove areas as well as in the North Platform area adjacent to Stuyvesant High School. The Platform
is a concrete deck composed of 7% inch thick pre-cast, pre-stressed concrete planks integrated with 7% inch thick
reinforced cast-in-place concrete, spanning between cast-in-place concrete pile-supported bents located
approximately 23 feet on center. The supporting piles are 20-inch pre-cast, pre-stressed concrete squares with a
design axial capacity of 110 tons. The Platform's landside edge has a continuous cast-in-place reinforced concrete
beam, 3-feet wide by 4 to 4%-feet high, supported by vertical and battered piles. Vertical timber sheeting lines the
back (inboard) edge of the Platform perimeter. A pre-cast concrete seawall skirt along the western boundary protects
the piles, Platform and bulkhead. The Platform is divided into sections, or ‘bays,” which span between each pile bent.
The Platform runs the entire water-side perimeter of Battery Park City and is approximately 7,500 linear feet in
length.

Beginning in 2007, BPCA established a multi-year program (the “Program”) of inspection, maintenance, repair
and encapsulation of the concrete piles that support the platform. The first five (5) phases treated a total of 1,659
piles in various locations along the Esplanade. This Project will address the following three (3) locations in Battery
Park City:

(1) The Esplanade north of South cove, Bents 13-43, approximately 258 piles (“Project Area 1”);
(2) The Esplanade in Rockefeller Park, Bents 93-116, approximately 197 piles (“Project Area 2”); and
(3) The Esplanade next to Stuyvesant High School, Bents 1-28, approximately 106 piles, (“Project Area 3”)

Drawings of the three Project Areas and the affected piles are attached hereto as Exhibit F.

SCHEDULE & SEQUENCING PARAMETERS

The Wildlife & Fisheries permits applicable to the Phase 6 Pile Remediation Work allows for in-water work from
May 1st through October 31% (the In-Water Work Season”), with the possibility of a thirty (30) day extension to
November 30" if certain conditions are met and approval is obtained. Phase 6 Pile Remediation Work must be
performed during the 2019 In-Water Work Season.

1. SCOPE OF WORK

The selected Proposer shall provide BPCA with all construction management and diving inspection services
necessary for completion of the Project, which shall consist of three (3) discrete construction-related tasks to be
designed and performed during the relevant in-water construction seasons (as applicable to Manhattan) in calendar
year 2019. Specifically, the Project shall include, but not be limited to, performance of any and all work and service
items listed below.
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SCOPE OF CONSTRUCTION MANAGEMENT SERVICES

For each Project phase described herein and in Exhibit F, the selected Proposer shall perform the construction
management services specified below.

A. General
The selected Proposer shall:

1) Provide full construction management services including, but not limited to, management of the Project,
and construction inspection services from award of the Contract through the close-out of construction for
the Project.

2) Be responsible for Project coordination and the review/tracking of the construction contractor’s Critical
Path Method (CPM) schedule.

3) Beresponsible for the financial aspects of the Project, including cost estimates and financial reporting for
the Project, both of which must be issued to BPCA on a monthly basis along with a Project summary report
detailing the prior month’s construction progress and identifying any issues or concerns related to the
Project.

4) Ensure that all work for the Project adheres to all relevant Local, City, State, and Federal laws, codes,
regulations and guidelines.

5)  Work with a design engineer consultant designated by BPCA to modify or adjust plans and specifications,
if needed, to ensure the completion of all construction in the allowable time frame. Consideration must be
given to all logistics of the Work including but not limited to phasing, weather factors, workforce
requirements, multiple staging, etc.

6) Collect and review all information pertaining to the areas surrounding the work site and any land-based

access points to the work site to become familiar with any existing utilities and/or structures which could
interfere with or affect the performance or completion of construction.

B. Pre-Construction

The selected Proposer shall:

1)

2)

3)

The selected Proposer shall assist BPCA with the bid/proposal procurement inclusive of the solicitation,
qualification and reference review, proposal review and comparison, and review and recommendation of
contractors.

Monitor the construction work and assist the construction contractor in efforts to perform the Work with
minimal to no disruption to the finished and adjacent areas (public and private) and minimal to no impact

on the community and general public.

Develop and submit for approval by BPCA construction management procedures for managing the execution
of the Project. This shall include, but not be limited to, general and special conditions, Project directory,
submittal processing procedures, tracking logs (for all Project costs, submittals, plan & specification changes,
change orders, etc.), daily field reports, meeting minutes, change order requests, requisitions, site access
procedures, etc. All appropriate construction management procedures and forms shall be made available in
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4)

5)

6)

7)

8)

9)

electronic format. BPCA may elect to use alternate procedures or documents, and the selected Proposer may
be required to utilize, update, and/or revise such alternate documents and adhere to such alternate procedures.

Communicate regularly with BPCA through its Director of Infrastructure and meet with BPCA when
appropriate, or at BPCA’s request, to allow BPCA to ascertain any concerns, limitations, restrictions,
parameters or other guidance related to Proposer’s performance of the Project and Proposer shall monitor or
adjust the Project schedule to address these items.

Be responsible for working with the design/engineering consultant to BPCA, arranging meetings with various
specialty contractors, equipment manufacturers and industry specialists in order to assist in the selection of
technically viable solutions, determine the availability of material, justify the schedule, and develop and
prepare associated cost estimates.

Provide cost estimating services, as requested by BPCA, to verify the construction budget, or selected
elements thereof.

Assist BPCA, if requested, with construction contractor’s contract negotiations, including review and
familiarization with relevant contract terms and provisions, and with the selection of any required specialty
contractors.

Be responsible for monitoring any site access and Work performed during the pre-construction phase and for
coordination of site access in accordance with BPCA’s guidelines.

Coordinate with the construction contractor with respect to office and storage space and changing areas for
the selected Proposer’s diving inspectors. The construction contractor shall be required to provide 2 spaces
for the selected Proposer within each of its furnished trailers, which shall be located on float stations or barges
within the North and South locations in the river. Furnishings to be supplied by the construction contractor
shall include basic office furniture and shall not include computers, printers or other electronic equipment.

. Construction & Close-out

The selected Proposer shall:

1)

2)

3)

4)

Provide full-time waterside and underwater inspections. Underwater inspections shall be performed by a
diver who is certified as a professional engineer (the “PE Diver”). The PE Diver shall be required to be in
the water performing inspections in accordance with the construction schedule for the Project. The
underwater inspections shall be coordinated with the construction contractor’s schedule. Each pile should be
inspected up to 5 times after cleaning, jacketing, installation of grout/concrete material and after the pile is
fully complete (i.e. placement of the epoxy top seal that transitions between the repair jacket and the bottom
of the pile cap).

Work with the construction contractor to establish acceptable site logistics and monitor construction activities
to check for conformance with approved plans.

If requested by BPCA, review all construction contractor requisitions for payment for compliance with the
terms of the construction contractor’s contract, and, if compliant, recommend approval of payment.

Be responsible for reviewing and tracking the construction contractor’s CPM schedule for conformance with
planned milestones. If the construction contractor changes the schedule, the selected Proposer shall review
the proposed changes, recommend approval of the revised schedule if appropriate and continue to track the
new schedule with the selected Proposer’s construction inspection staff. The selected Proposer shall be
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prepared to review this document in detail at the construction kickoff meeting. The selected Proposer shall
perform monthly reviews of the construction contractor’s CPM schedule during the construction period.

5) Administer a construction kick-off meeting with the Project construction contractor and all Project team
members, including preparation and distribution of meeting minutes.

6) Schedule and conduct all job progress meetings, including preparation and distribution of meeting minutes.
Project meetings shall be weekly.

7) Track the disposition of all construction contractor submittals, including general requirements (bonds,
insurance, etc.), schedule, procedures, materials, shop drawings, subcontractor and supplier qualification
submittals in accordance with the specifications for the Project. A weekly submittal tracking report shall be
submitted to BPCA. The construction progress shall be tracked weekly with an updated printed display of
completed pile activity at each Project meeting.

8) Review and approve the construction contractor’s trade payment breakdown and certified payroll reports.

9) Review and monitor the work of the construction contractor in accordance with the plans and specifications
to ensure the work is completed in accordance with the Project’s parameters of cost, schedule and quality.

10) Review and monitor the construction progress and schedule. Daily reporting responsibilities shall include but
not be limited to daily logs of contractor hours on-site, weather, contractor man-power, deliveries, disposals,
Work completed, special occurrences, photo documentation of the Work, pre-construction conditions, job
progress, contractor equipment, material testing and Work completed. These logs shall be retained on-site
and be readily available to BPCA.

11) Submit daily Project Management reports and monthly executive summary reports to BPCA via email to
BPCA'’s Director of Infrastructure. Such reports shall include a brief narrative of the Work status, outstanding
issues, status reports, tracking reports, Project financial status and schedule.

12) Review all requests for change orders, perform cost estimates when requested, negotiate terms of change
orders with the construction contractor, and provide recommendations for acceptance or rejection to BPCA.

13) Determine substantial completion of the Work and coordinate a punch list inspection.
14) Conduct final inspections and approval of the Work and issue Work acceptance certificates.

15) Be responsible for monitoring and facilitating Project completion within the time specified in Section 111(B)
of this RFP.

16) Provide Project close out services, including the submission of all Project records, inspection reports and a
final Project summary report to BPCA at Project completion.
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EXHIBITB

CONTRACTOR REQUIREMENTS AND PROCEDURES FOR PARTICIPATION BY NEW YORK
STATE-CERTIFIED MBEs/WBEs/SDVOBs AND EQUAL EMPLOYMENT OPPORTUNITIES FOR
MINORITY GROUP MEMBERS AND WOMEN

NEW YORK STATE LAW

Pursuant to New York State Executive Law Article 15-A and Parts 140-145 of Title 5 of the New York Codes, Rules
and Regulations BPCA is required to promote opportunities for the maximum feasible participation of New York
State-certified MBES/WBEs (collectively, “MWBE(s)”) and the employment of minority group members and women
in the performance of BPCA contracts. Pursuant to New York State Executive Law Article 17-B and 9 NYCRR §252,
BPCA recognizes its obligation under the law to promote opportunities for maximum feasible participation of
certified SDVOBs.

Business Participation Opportunities for MWBES

For purposes of this solicitation, BPCA hereby establishes the following MWBE participation goals, based on the
current availability of MWBEs:

Overall goal for total MWBE participation: 30%

NYS-Certified Minority-Owned Business (“MBE”) Participation: 15%

NYS-Certified Women-Owned Business (“WBE”) Participation: 15%
A contractor (“Contractor”) on any contract resulting from this procurement (“Contract”) must document its good
faith efforts to provide meaningful participation by MWBESs as subcontractors and suppliers in the performance of
the Contract. To that end, by submitting a response to this RFP, the Proposer agrees that BPCA may withhold payment
pursuant to any Contract awarded as a result of this RFP pending receipt of the required MWBE documentation. The
directory of MWBES can be viewed at: https://ny.newnycontracts.com. For guidance on how BPCA will evaluate a
Contractor’s “good faith efforts,” refer to 5 NYCRR § 142.8.

The Proposer understands that only sums paid to MWBES for the performance of a commercially useful function, as
that term is defined in 5 NYCRR § 140.1, may be applied towards the achievement of the applicable MWBE
participation goal.— The portion of a contract with an MWBE serving as a supplier that shall be deemed to represent
the commercially useful function performed by the MWBE shall be 60 percent of the total value of the contract. The
portion of a contract with an MWBE serving as a broker that shall be deemed to represent the commercially useful
function performed by the MWBE shall be the monetary value for fees, or the markup percentage, charged by the
MWBE].

In accordance with 5 NYCRR § 142.13, the Proposer further acknowledges that if it is found to have willfully and
intentionally failed to comply with the MWBE participation goals set forth in a Contract resulting from this RFP,
such finding constitutes a breach of contract and BPCA may withhold payment as liquidated damages.

Such liquidated damages shall be calculated as an amount equaling the difference between: (1) all sums identified for
payment to MWBESs had the Contractor achieved the contractual MWBE goals; and (2) all sums actually paid to
MWABEs for work performed or materials supplied under the Contract.

By submitting a bid or proposal, a Proposer agrees to demonstrate its good faith efforts to achieve the applicable
MWABE participation goals by submitting evidence thereof through the New York State Contract System (“NYSCS”),
which can be viewed at https://ny.newnycontracts.com, provided, however, that a Proposer may arrange to provide
such evidence via a non-electronic method by contacting Mr. Anthony Peterson at Anthony.peterson@bpca.ny.gov
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or 212-417-2337. Please note that the NYSCS is a one-stop solution for all of your MBE/WBE and Article 15-A
contract requirements. For additional information on the use of the NYSCS to meet the Proposer’s MBE/WBE
requirements, please see the attached MBE/WBE guidance from the New York State Division of Minority and
Women’s Business Development, “Your MWBE Utilization and Reporting Responsibilities Under Article 15-A.”.

Additionally, a Proposer will be required to submit the following documents and information as evidence of
compliance with the foregoing:

A. An MWBE Utilization Plan with their bid or proposal. Any modifications or changes to an accepted MWBE
Utilization Plan after the Contract award and during the term of the Contract must be reported on a revised
MWABE Utilization Plan and submitted to BPCA for review and approval.

B. BPCA will review the submitted MWBE Utilization Plan and advise the Proposer of BPCA acceptance or
issue a notice of deficiency within 30 days of receipt.

C. If anotice of deficiency is issued, the Proposer will be required to respond to the notice of deficiency within
seven (7) business days of receipt by submitting to Mr. Anthony Peterson at BPCA, by email at
Anthony.peterson@bpca.ny.gov, a written remedy in response to the notice of deficiency. If the written
remedy that is submitted is not timely or is found by BPCA to be inadequate, BPCA shall notify the Proposer
and direct the Proposer to submit, within five (5) business days, a request for a partial or total waiver of
MWABE participation goals. Failure to file the waiver form in a timely manner may be grounds for
disqualification of the bid or proposal.

D. BPCA may disqualify a Proposer as being non-responsive under the following circumstances:

1) If a Proposer fails to submit an MWBE Utilization Plan;

2) If a Proposer fails to submit a written remedy to a notice of deficiency;

3) If a Proposer fails to submit a request for waiver; or

4) If BPCA determines that the Proposer has failed to document good faith efforts.
The successful Proposer will be required to attempt to utilize, in good faith, any MBE or WBE identified within its
MWABE Utilization Plan, during the performance of the Contract. Requests for a partial or total waiver of established
goal requirements made subsequent to Contract Award may be made at any time during the term of the Contract to
BPCA, but must be made no later than prior to the submission of a request for final payment on the Contract.
The successful Proposer will be required to submit a quarterly M/WBE Contractor Compliance & Payment Report
to BPCA, by the 10" day following each end of quarter over the term of the Contract documenting the progress made

toward achievement of the MWBE goals of the Contract.

Business Participation Opportunities for SDVOBs

For purposes of this solicitation, BPCA hereby establishes an overall goal of 6% for SDVOB participation. A
Proposer must document good faith efforts to provide meaningful participation by SDVVOBs as subcontractors or
suppliers in the performance of the Contract and Proposer agrees that BPCA may withhold payment pending receipt
of the required SDVOB documentation. The directory of New York State Certified SDVOBs can be viewed at:
http://www.ogs.ny.gov/Core/docs/CertifiedNYS_SDVOB.pdf. For guidance on how BPCA will determine a
Contractor’s “good faith efforts,” refer to 9 NYCRR §252.2(f)(2).
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In accordance with 9 NYCRR 8§252.2(s), the Proposer acknowledges that if it is found to have willfully and
intentionally failed to comply with the SDVVOB participation goals set forth in the Contract, such finding constitutes
a breach of Contract and Contractor shall be liable for damages as specified in the Contract.

Such damages shall be calculated based on the actual cost incurred by BPCA related to BPCA’s expenses for
personnel, supplies and overhead related to establishing, monitoring and reviewing certified SDVOB programmatic
goals.

A. Additionally, a Proposer agrees to submit a Utilization Plan with their bid or Proposal as evidence of
compliance with the foregoing. Any modifications or changes to the Utilization Plan after the Contract award
and during the term of the Contract must be reported on a revised Utilization Plan and submitted to BPCA.

B. BPCA will review the submitted Utilization Plan and advise the Proposer of BPCA’s acceptance or issue a
notice of deficiency within 30 days of receipt.

C. If a notice of deficiency is issued, Proposer agrees that it shall respond to the notice of deficiency within
seven (7) business days of receipt by submitting to Mr. Anthony Peterson at BPCA, by email at
Anthony.peterson@bpca.ny.gov, a written remedy in response to the notice of deficiency. If the written
remedy that is submitted is not timely or is found by BPCA to be inadequate, BPCA shall notify the Proposer
and direct the Proposer to submit, within five (5) business days, a request for a partial or total waiver of
SDVOB participation goals. Failure to file the waiver form in a timely manner may be grounds for
disqualification of the bid or Proposal.

D. BPCA may disqualify a Proposer as being non-responsive under the following circumstances:

1) If a Proposer fails to submit a Utilization Plan;

2) If a Proposer fails to submit a written remedy to a notice of deficiency;

3) If a Proposer fails to submit a request for waiver; or

4) If BPCA determines that the Proposer has failed to document good faith efforts.

The successful Proposer shall attempt to utilize, in good faith, any SDVOB identified within its Utilization Plan,
during the performance of the Contract. Requests for a partial or total waiver of established goal requirements made
subsequent to the Contract award may be made at any time during the term of the Contract to BPCA, but must be
made no later than prior to the submission of a request for final payment on the Contract.

The successful Proposer is required to submit a Contractor’s SDVOB Contractor Compliance & Payment Report to
BPCA on a monthly basis over the term of the Contract documenting the progress made toward achievement of the
SDVOB goals of the Contract.

Equal Employment Opportunity Requirements

By submission of a bid or proposal in response to this solicitation, the Proposer agrees with all of the terms and
conditions of the attached MWBE Equal Employment Opportunity Policy Statement. The Proposer is required to
ensure that it and any subcontractors awarded a subcontract for the construction, demolition, replacement, major
repair, renovation, planning or design of real property and improvements thereon (the "Work"), except where the
Work is for the beneficial use of the Proposer, undertake or continue programs to ensure that minority group members
and women are afforded equal employment opportunities without discrimination because of race, creed, color,
national origin, sex, age, disability or marital status. For these purposes, equal opportunity shall apply in the areas of
recruitment, employment, job assignment, promotion, upgrading, demotion, transfer, layoff, termination, and rates of
pay or other forms of compensation. This requirement does not apply to: (i) work, goods, or services unrelated to the
Contract; or (ii) employment outside New York State.
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The Proposer will be required to submit a Minority and Women-owned Business Enterprise and Equal Employment
Opportunity Policy Statement, Form # 4, to BPCA with its bid or proposal.

If awarded a Contract, Proposer shall submit a Workforce Utilization Report and shall require each of its
Subcontractors to submit a Workforce Utilization Report, in such format as shall be required by BPCA on a monthly
basis during the term of the Contract.

Pursuant to Executive Order #162, contractors and subcontractors will also be required to report the gross wages paid
to each of their employees for the work performed by such employees on the contract utilizing the Workforce
Utilization Report on a quarterly basis.

Further, pursuant to Article 15 of the Executive Law (the “Human Rights Law™), all other State and Federal statutory
and constitutional non-discrimination provisions, the Contractor and sub-contractors will not discriminate against
any employee or applicant for employment because of race, creed (religion), color, sex, national origin, sexual
orientation, military status, age, disability, predisposing genetic characteristic, marital status or domestic violence
victim status, and shall also follow the requirements of the Human Rights Law with regard to non-discrimination on
the basis of prior criminal conviction and prior arrest.

Please Note: Failure to comply with the foregoing requirements may result in a finding of non-responsiveness,

non-responsibility and/or a breach of the Contract, leading to the withholding of funds, suspension or
termination of the Contract or such other actions or enforcement proceedings as allowed by the Contract.
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NEWYORK | Division of Minority
oreorrunry | and Women's
Business Development

Your MBE/WBE Utilization and Reporting Responsibilities
Under Article 15-A

The New York State Contract System (“NYSCS”) is your one stop tool compliance with New York State’s
MBE/WBE Program. It is also the platform New York State uses to monitor state contracts and MBE/WBE
participation.

GETTING STARTED

To access the system, please login or create a user name and password at
https://ny.newnycontracts.com/FrontEnd/VendorSearchPublic.asp? TN=ny&XID=7562. If you are uncertain whether
you already have an account set up or still need to register, please send an email to the customer service contact listed
on the Contact Us & Support page, or reach out to Mr. Anthony Peterson at Anthony.peterson@bpca.ny.gov or 212-
417-2337. For verification, in the email, include your business name and contact information.

VENDOR RESPONSIBILITIES

As a vendor conducting business with New York State, you have a responsibility to utilize minority- and/or women-
owned businesses in the execution of your contracts, per the MBE/WBE percentage goals stated in your solicitation,
incentive proposal or contract documents. NYSCS is the tool that New York State uses to monitor MBE/WBE
participation in state contracting. Through the NYSCS you will submit utilization plans, request subcontractors,
record payments to subcontractors, and communicate with your project manager throughout the life of your awarded
contracts.

There are several reference materials available to assist you in this process, but to access them, you need to first be
registered within the NYSCS. Once you log onto the website, click on the Help & Support >> link on the lower left
hand corner of the Menu Bar to find recorded trainings and manuals on all features of the NYSCS. You may also
click on the Help & Tools icon at the top right of your screen to find videos tailored to primes and subcontractors.
There are also opportunities available to join live trainings, read up on the “Knowledge Base” through the Forum
link, and submit feedback to help improve future enhancements to the system. Technical assistance is always
available  through the Contact Us &  Support link on the NYSCS  website
(https://ny.newnycontracts.com/FrontEnd/VVendorSearchPublic.asp? TN=ny&XID=7562).

For more information, contact Mr. Anthony Peterson at Anthony.peterson@bpca.ny.gov or 212-417-2337.
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MINORITY AND WOMEN-OWNED BUSINESS ENTERPRISES

EQUAL EMPLOYMENT OPPORTUNITY POLICY STATEMENT

MBE/WBE AND EEO POLICY STATEMENT

(the “Contractor”), agree to adopt the following policies with respect to the project

being developed at, or services rendered to, the Battery Park City Authority (“BPCA”).

MBE/WBE

This organization will and will cause its

contractors and subcontractors to take good
faith actions to achieve the MBE/WBE

contract participations goals set by the State for that area in which
the State-funded project is located, by taking the following steps:

)

@

©)

4)

®)

(6)

Actively and affirmatively soliciting bids for contracts and
subcontracts from qualified State certified MBEs or WBEs,
including solicitations to MBE/WBE contractor associations.

Requesting a list of State-certified MBEs/WBEs from BPCA
and soliciting bids from these MBEs/WBEs directly.

Ensuring that plans, specifications, request for proposals and
other documents used to secure bids will be made available in
sufficient time for review by prospective MBEs/WBEs.

Where feasible, dividing the work into smaller portions to
enhance participations by MBES/WBEs and encourage the
formation of joint venture and other partnerships among
MBE/WBE contractors to enhance their participation.

Documenting and maintaining records of bid solicitation,
including those to MBES/WBEs and the results thereof. The
Contractor will also maintain records of actions that its
subcontractors have taken toward meeting MBE/WBE contract
participation goals.

Ensuring that progress payments to MBES/WBEs are made on
a timely basis so that undue financial hardship is avoided, and
that bonding and other credit requirements are waived or
appropriate alternatives are developed to encourage
MBE/WBE participation.

(b)

©

(d)

)

EEO (@) This organization will not

discriminate against any employee
or applicant for employment because of race, creed, color,
national origin, sex, age, disability or marital status, will
undertake or continue existing diversity programs to
ensure that minority group members are afforded equal
employment opportunities without discrimination, and
shall make and document its conscientious and active
efforts to employ and utilize minority group members and
women in its work force on State contracts.

This organization shall state in all solicitation or
advertisements for employees that in the performance of
the State contract all qualified applicants will be afforded
equal employment opportunities without discrimination
because of race, creed, color, national origin, sex
disability or marital status.

At the request of BPCA, this organization shall request
that each employment agency, labor union, or authorized
representative will not discriminate on the basis of race,
creed, color, national origin, sex, age, disability or marital
status and that such union or representative will
affirmatively cooperate in the implementation of this
organization’s obligations herein.

The Contractor shall comply with the provisions of the
Human Rights Law, all other State and Federal statutory
and constitutional non-discrimination provisions. The
Contractor and subcontractors shall not discriminate
against any employee or applicant for employment
because of race, creed (religion), color, sex, national
origin, sexual orientation, military status, age, disability,
predisposing genetic characteristic, marital status or
domestic violence victim status, and shall also follow the
requirements of the Human Rights Law with regard to
non-discrimination on the basis of prior criminal
conviction and prior arrest.

This organization will include the provisions of sections
(a) through (d) of this agreement in every subcontract in
such a manner that the requirements of the subdivisions
will be binding upon each subcontractor as to work in
connection with the State contract.



Agreed to this day of , 20

By

Print; Title:

is designated as the Consultant’s Minority Business Enterprise Liaison
responsible for administering the Minority and Women-Owned Business Enterprises - Equal Employment
Opportunity (MBE/WBE - EEQ) program.

MBE/WBE Contract Goals

30% Minority and Women’s Business Enterprise Participation
___ 9% Minority Business Enterprise Participation

____ % Women’s Business Enterprise Participation

EEO Contract Goals (if applicable)
___ % Minority Labor Force Participation

____% Female Labor Force Participation

(Authorized Representative)

Title:

Date:
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Battery Park City Authority Request For Proposals

Diversity Practices Questionnaire

, as (title) of company (the “Company”),

swear and/or affirm under penalty of perjury that the answers submitted to the following questions are complete
and accurate to the best of my knowledge:

1.

Does your Company have a Chief Diversity Officer or other individual who is tasked with supplier diversity
initiatives? Yes or No

If Yes, provide the name, title, description of duties, and evidence of initiatives performed by this individual
or individuals.

What percentage of your Company’s gross revenues (from your prior fiscal year) was paid to New York State
certified MBES/WBES as subcontractors, suppliers, joint-ventures, partners or other similar arrangement for
the provision of goods or services to your Company’s clients or customers?

What percentage of your Company’s overhead (i.e. those expenditures that are not directly related to the
provision of goods or services to your Company’s clients or customers) or non-contract-related expenses (from
your prior fiscal year) was paid to New York State certified MBES/WBEs as suppliers/contractors?*

Does your Company provide technical training? to MBES/WBESs? Yes or No

If Yes, provide a description of such training which should include, but not be limited to, the date the program
was initiated, the names and the number of MBES/WBES participating in such training, the number of years
such training has been offered and the number of hours per year for which such training occurs.

Is your Company participating in a government approved M/WBE mentor-protége program?

If Yes, identify the governmental mentoring program in which your Company participates and provide
evidence demonstrating the extent of your Company’s commitment to the governmental mentoring program.

Does your Company include specific quantitative goals for the utilization of MBES/WBEs in its non-
government procurements? Yes or No

If Yes, provide a description of such non-government procurements (including time period, goal, scope and
dollar amount) and indicate the percentage of the goals that were attained.

Does your Company have a formal M/WBE supplier diversity program? Yes or No
If Yes, provide documentation of program activities and a copy of policy or program materials.

Does your Company plan to enter into partnering or subcontracting agreements with New York State certified
MBESs/WBEs if selected as the successful Proposer? Yes or No

If Yes, complete the attached Utilization Plan.

! Do not include onsite project overhead.

2 Technical training is the process of teaching employees how to more accurately and thoroughly perform the technical components of their
jobs. Training can include technology applications, products, sales and service tactics, and more. Technical skills are job-specific as opposed
to soft skills, which are transferable.
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Battery Park City Authority Request For Proposals

All information provided in connection with the Diversity Practices Questionnaire is subject to audit and any
fraudulent statements are subject to criminal prosecution and debarment.

Signature of
Owner/Official
Printed Name of
Signatory

Title

Name of Business

Address

City, State, Zip

STATE OF
COUNTY OF ) ss:
On the day of , 20__, before me, the undersigned, a Notary Public in and for the State of

, personally appeared , personally known to me or proved to
me on the basis of satisfactory evidence to be the individual whose name is subscribed to this certification and said
person executed this instrument.

Notary Public
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CONSULTANT AGREEMENT
between
HUGH L. CAREY BATTERY PARK CITY AUTHORITY
and
[NAME OF COMPANY, INC. CORP, CO/]
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Contract No. [ENTER CONTRACT NUMBER]

([PROJECT NAME])



© © N o gk~ w DN E

-
©

-
=

-
o

-
w

[
e

-
o

-
S

-
~

-
o

-
©

N
©

[N
=

)
o

N
w

N
e

N
o

N
o

26.1.
26.2.

26.3.

TABLE OF CONTENTS

SCOPE OF WORK .....ceee ittt st e e e et e et e e e nn e e e s e e e tae e e ne e e anaeeannes 4
TIME FOR PERFORMANCE ..ottt 4
COMPENSATION ...ttt ettt e e e st e e e s e e e sbe e e asb e e aneeeanaeeannes 4
INCREASE AND DECREASE IN THE SCOPE OF CONSULTANT’S WORK............. 5
CONSULTANT COOPERATION. ... ottt sttt 6
TERMINATION ..ottt ettt bbbt e ne et st nenne s 6
S ] o = NS ] (] USSR 8
ASSIGNIMENT ...ttt ettt ettt e et et e e e besbe st enenbe e ene et ee 8
OWNERSHIP OF DOCUMENTS ..ottt 8
INSURANC E ..ottt ettt sttt et e et st e e eneete e eneane e 9
AUTHORITY OF OWNER ...ttt 12
ENTIRE AGREEMENT .....ooiiiiiieeie et 12
CONSULTANT AS INDEPENDENT CONTRACTOR......cceiieeeiee e 12
MAINTENANCE, AUDIT AND EXAMINATION OF ACCOUNTS.......cccoovvvriiiennn 12
ACCEPTANCE OF FINAL PAYMENT; RELEASE AND DISCHARGE..................... 13
COVENANTS, REPRESENTATIONS AND WARRANTIES ......ccoooiiiiiieiseneriennns 13
INDEMNITY o e e e e e e e s e e e e st e e e e enneeeeeanseeeas 14
CONFIDENTIALITY ottt sttt sttt be bt naens 15
1Y@ (@ ANy I ] SRS 15
WAIVER. ...ttt sttt st ettt se et et e e e be bt ene it 15
SEVERABILITY Lttt e e e st e e e sat e e et e e e neeeanaeeanes 15
NEW YORK LAW/FORUM SELECTION/JURISDICTION. .....ccccviiieiieieice e 15
PROVISIONS REQUIRED BY LAW ...ttt 16
NOTICES. ..ot ettt ettt s et et et et et et e st be e e e ene e 16
APPROVAL AND USE OF SUBCONSULTANTS ..o 16
EMPLOYMENT AND DIVERSITY ..ooiiiiiiet et 17
DEFINITIONS ..ttt ettt e et e e sttt e e bt e e ekt e e e bt e e e bn e e e nbe e e e nbeeennes 17
EQuAL EMPLOYMENT OPPORTUNITIES FOR MINORITY GROUP MEMBERS AND
WVOMEN .ttt ekttt a bt e e bt e e bt e ekt e e e bb e e e eenabe e e enbe e e enbeeennes 18
WORKFORCE PARTICIPATION . ....utiiutieitteatie sttt estee et et e st et e st e sbeesnbeesbeesnnaenneeannas 20



26.4. MINORITY BUSINESS ENTERPRISE (MBE) PARTICIPATION AND WOMEN’S BUSINESS

ENTERPRISE (WBE) PARTICIPATION.....ccitiiiiitieiiatiesieesteeieseesteeeesee e ssaesneessaesesseesseans 21
26.5  FAILURE TO COMPLY ...utiiiitiiitiiiiiestee st stee st et e st et e sseeesbeeasbeesbe e s steeseeeanbeesbeeenneenneeenes 24
27.  RESPONSIBILITY cotiiciieieieie ettt sttt sttt e ene e 24
28. INTEREST OF OTHERS ...ttt 24
29. EXECUTORY CONTRACT ..ottt sttt sttt sttt seeneane s 24
30. PARTICIPATION IN INTERNATIONAL BOYCOTT PROHIBITED.........cc.ccevveneee. 25
31. MACBRIDE FAIR EMPLOYMENT PRINCIPLES. .......ccooeiiiiieiseseee e 25
32. LIMITATION PERIODS ...ttt a e annne e 25
33, IRAN DIVESTMENT ACT .ottt sttt ettt neane s 25
34. TERMINATION FOR FAILURE TO DISCLOSE UNDER NYS FINANCE LAW
I 1S | OSSPSR 26
35. COMPTROLLER’S APPROV AL ..ottt 26
36.  BINDING CONTRACT ..ottt sttt sttt ne bt eneenene 26
37. COUNTERPARTS ...ttt ettt e e e e st e e saa e e e nae e e e ne e e enneeeanaaeanes 26
38.  SECTION HEADINGS ..ottt sttt ene e 26
39. SUBORDINATION OF TERMS IN THE EXHIBITS ....ooooiiiiee e 26

EXHIBIT A - SCOPE OF WORK
EXHIBIT B - RATES [if applicable]
EXHIBIT C - FORM OF TIME SHEET [if applicable]

EXHIBIT D - HUGH L. CAREY BATTERY PARK CITY AUTHORITY PROMPT PAYMENT
POLICY

EXHIBIT E - MONTHLY UTILIZATION COMPLIANCE REPORTS



CONSULTANT AGREEMENT

AGREEMENT (the “Agreement”) made as of [DATE] between BATTERY PARK CITY
AUTHORITY, d/b/a HUGH L. CAREY BATTERY PARK CITY AUTHORITY, (the “Owner”),
a body corporate and politic, constituting a public benefit corporation, having a place of business
at One World Financial Center, 24" Floor, New York, New York 10281, and [NAME OF
COMPANY], incorporated in the State of [STATE], having an office at [Street, City, State, zip
code] (the “Consultant™).

WHEREAS, Owner has fee title to certain real property located in the City, County and
State of New York, generally known as Battery Park City; and

WHEREAS, Owner has developed Battery Park City, in individual parcels, with the goal
of creating a richly diversified mixed use community providing residential and commercial space
with related amenities such as parks, plazas, recreational areas and a waterfront esplanade; and

WHEREAS, Owner intends to retain the services of Consultant to perform [describe
services to be performed] (the “Project”), and Consultant desires to perform such services for
Owner.

NOW, THEREFORE, in consideration of the mutual promises herein contained, the parties
hereby agree as follows:

1. Scope of Work

Consultant shall perform the services described in the Scope of Work attached hereto as
Exhibit A (the “Work™). All Work shall be completed in accordance with the requirements
furnished to Consultant by Owner, and shall be completed to Owner’s satisfaction.

2. Time for Performance

Consultant shall perform the Work as expeditiously as is consistent with professional skill
and the orderly progress of the Work, and in accordance with any schedule set forth in the attached
Scope of Work. If a schedule approved by Owner is incorporated into this Agreement, said
schedule shall not be exceeded by Consultant, except for reasonable cause. The term of this
Agreement shall begin [DATE] (the “Commencement Date”) and shall terminate not later than
[DATE] (the “Expiration Date”) (such period from the Commencement Date to the Expiration
Date is referred to herein as the “Term”) unless this Agreement is otherwise terminated as
hereinafter provided. Consultant shall complete the Scope of Work on or before [DATE], unless
the time for performance of the Work is extended by written agreement of Consultant and Owner.

3. Compensation

(a) Owner shall pay, and Consultant agrees to accept as full compensation for all Work
performed under this Agreement, the not-to-exceed amount of [$$$$$] (the “Fee”), paid in



accordance with the rates (the “Rates”) attached hereto as Exhibit B. The Fee includes any and all
reimbursable expenses, which shall not exceed [$$$$$] (the “Reimbursable Amount™), incurred
by Consultant in performing the Work.

(b) Any reimbursable expenses shall be paid in accordance with Owner’s standard policies
for reasonable expenses actually incurred by Consultant in connection with the performance of the
Work. Consultant shall submit copies of receipts or other supporting documentation for any
qualifying expenses incurred.

(c) Consultant shall submit monthly requests for payment to Owner that shall:
(i) include the name, address, and telephone number of Consultant;

(ii) be accompanied by time sheets, in substantially the form provided in Exhibit C
(“Form of Time Sheet”), attached hereto and made part hereof, containing a description of the
work performed and indicating hours worked in each billing category; and

(iii) reference the project for which services were rendered.

(d) Owner shall pay Consultant no later than the 30" calendar day (excluding holidays)
following Owner’s receipt of a Proper Invoice (pursuant to, and as such term is defined in Owner’s
Prompt Payment Policy, a copy of which is attached hereto and made part hereof as Exhibit D).
Any item(s) of Work indicated in any Exhibit hereto as attributable to a specific phase of the Work
that is not performed during the specified phase shall not be compensated by Owner, but payment
for any such items of Work shall remain available to Consultant if, with Owner’s advance
approval, such Work is actually performed during a subsequent phase of the Work, subject to the
provisions of this Article 3 and Owner’s approval of any request for payment. Owner may
withhold from any payment an amount equal to any costs or damages incurred by Owner as a result
of Consultant’s negligence or breach of this Agreement.

(e) All requests for payment should be addressed as follows:

Office of the Treasurer

Battery Park City Authority

d/b/a Hugh L. Carey Battery Park City Authority
One World Financial Center, 24" Floor

New York, NY 10281-1097

Attn.: Accounts Payable

A duplicate copy is to be sent to the attention of [PROJECT MANAGER, TITLE].

4. Increase and Decrease in the Scope of Consultant’s Work

Owner shall have the right to make changes to, increase or reduce the scope of Work, or
extend the Term or any date set forth in the schedule referenced in Section 2 supra, at any time
and for any reason, upon written notice to Consultant specifying the nature and extent of such
changes. If Consultant believes that any work it has been directed to perform by Owner is beyond
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the scope of Work set forth in this Agreement and constitutes extra work, Consultant shall so notify
Owner within ten (10) business days. Owner shall determine whether or not such work is in fact
beyond the scope of the Work and is considered extra work. If Owner determines that such work
constitutes extra work to Consultant or any Subconsultant (as defined in Section 25 of this
Agreement), Owner will pay Consultant any additional reimbursable expenses approved pursuant
to Owner’s policy for reimbursable expenses, and such additional compensation only as mutually
agreed in writing by Owner and Consultant at the time of such change.

5. Consultant Cooperation

(a) Consultant shall work with such firms or individuals as Owner shall designate from
time to time in connection with the Work, and agrees to meet with such firms or individuals at
such times as Owner may require in order to maintain an ongoing review process so as to expedite
determinations and approvals required to be made in connection with the Work.

(b) Consultant shall render any assistance that Owner may require with respect to any claim
or action arising from or in any way relating to Consultant’s services during or subsequent to the
Term of this Agreement, including, but not limited to, review of claims, preparation of technical
reports and participation in negotiations, both before and after Consultant has completed
performance of the Work under this Agreement and without any additional compensation therefor.

6. Termination

(a) Termination for Convenience. Owner, at any time, may terminate this Agreement in
whole or in part. Any such termination shall be effected by mailing or delivering to Consultant a
written notice of termination specifying the extent to which performance of the Work under this
Agreement is terminated and the date upon which such termination becomes effective. Upon
receipt of the notice of termination, Consultant shall act promptly to minimize any expenses
resulting from said termination. Owner shall pay Consultant the costs actually incurred by
Consultant, including any Fee for Work actually and satisfactorily performed up to the effective
date of the termination, but in no event shall Consultant be entitled to compensation in excess of
the total consideration of this Agreement. In the event of such a termination, Owner may take over
the Work and prosecute same to completion by contract or otherwise, and may take possession of
and utilize such work product, materials, appliances, and plant as may be on the site and necessary
or useful to complete the Work. Except as otherwise provided herein, all of Owner’s liability
hereunder shall cease and terminate as of the effective date specified in such notice of termination.

(b) Termination for Cause. Owner may terminate this Agreement for cause if:

(i) Consultant shall fail to diligently, timely and expeditiously perform any of its
obligations as set forth in the Agreement;

(if) Any representation or warranty made or deemed to have been made under this
Agreement by Consultant shall prove to be untrue in any material respect;

(iii) Consultant shall make a general assignment for the benefit of its creditors, or a
receiver or trustee shall have been appointed on account of Consultant’s insolvency, or Consultant
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otherwise shall be or become insolvent, or an order for relief shall have been entered against
Consultant under Chapter 7 or Chapter 11 of Title 11 of the United States Code;

(iv) a breach of any covenant or agreement contained in Section 16 of this
Agreement or any other section of this Agreement shall occur; or

(v) Consultant otherwise shall be in default hereunder;

by serving written notice upon Consultant of Owner’s intention to terminate this Agreement. Such
notice shall state: (1) the reason(s) for Owner’s intention to terminate the Agreement, and (2) the
effective date of termination, to be not less than three (3) calendar days after the date of the notice
of termination. If Consultant shall fail to cure the reason(s) for termination or make arrangements
satisfactory to Owner on or before the effective date of termination, this Agreement shall terminate
on the date specified by Owner in the notice of termination. In the event of any such termination,
Owner may take over the Work and prosecute same to completion by contract or otherwise, for
the account and at the expense of Consultant, and Consultant shall be liable to Owner for all costs
incurred by Owner by reason of said termination. In the event of such termination, Owner may
take possession of and utilize such work product, materials, appliances, and plant as may be on the
site and necessary or useful to complete the Work. Upon Owner’s completion of the Work
following a termination for cause, Consultant shall be entitled to such amount of the Fee that has
not theretofore been paid to Consultant and that shall compensate Consultant for all Work actually
and satisfactorily performed by it up to the date of termination, provided, however, that Owner
shall deduct from any amount all additional costs and expenses that Owner may incur over those
which Owner would have incurred in connection with the Work if Owner had not so terminated
this Agreement for cause. Nothing contained in this Agreement shall limit in any manner any and
all rights or remedies otherwise available to Owner by reason of a default by Consultant under this
Agreement, including, without limitation, the right to seek full reimbursement from Consultant for
all costs and expenses incurred by Owner by reasons of Consultant’s default hereunder and which
Owner would not have otherwise incurred if Consultant had not defaulted hereunder.

(c) Upon any termination of this Agreement in accordance with the provisions of this
Section 6, Consultant shall, with respect to the Work which is the subject of such termination:

(i) discontinue all its services from and after the date of the notice of termination,
except to attempt to cure any reason(s) for termination or as may be required to complete any item
or portion or services to a point where discontinuance will not cause unnecessary waste of
duplicative work or cost;

(i) cancel, or if so directed by Owner, transfer to Owner all commitments and
agreements made by Consultant relating to the Work, to the extent same are cancelable or
transferable by Consultant;

(iii) transfer to Owner in the manner, to the extent, and at the time directed by
Owner, all work product, supplies, materials and other property produced as a part of, or acquired
in the performance of the Work; and



(iv) take other actions as Owner may reasonably direct.

(d) In the event that Consultant, having been terminated, thereafter obtains a determination,
in a judicial or other action or proceeding, that such termination was unwarranted, without basis,
or invalid for any reason, then the termination shall be deemed to have been one for the
convenience of Owner and Consultant shall be entitled to be reimbursed and paid as provided in
Subsection 6(b) but to no other payments or damages.

7. Suspension

Owner may, at any time and for any reason, order Consultant in writing to suspend, delay
or interrupt performance of all or any part of the Work for a reasonable period of time as the Owner
may determine. Upon receipt of a suspension order, Consultant shall, as soon as practicable, cease
performance of the Work as ordered and take immediate affirmative measures to protect such
Work from loss or damage. Consultant specifically agrees that such suspension, delay or
interruption of the performance of Work pursuant to this Section 7 shall not increase the cost of
performance of the Work of this Agreement. Owner may extend the Term or any date set forth in
schedule referenced in Section 2 supra, to compensate Consultant for lost time due to suspension,
delay or interruption, and such time extension shall be Consultant’s sole compensation for same.
Consultant shall resume performance of such Work upon the date ordered by Owner.

8. Assignment

Consultant shall not assign the Agreement in whole or in part without Owner’s prior written
consent; however, Owner may assign the Agreement in whole or in part without Consultant’s prior
written consent.

9. Ownership of Documents

(a) All material specifically prepared for the Project and excluding any intellectual property
already owned by Consultant that is furnished by Consultant or any Subconsultants (including but
not limited to all film, video, or digital assets, Hypertext Markup Language (“HTML”) files,
JavaScript files, flash files, etc.) in connection with the Work shall be deemed Works Made for
Hire and become the sole property of Owner. Consultant shall provide a tangible copy of the Work
to Owner in any form(s) to be specified by Owner. Such materials may be used by Owner, in
whole or in part, or in modified form, for any and all purposes Owner may deem desirable without
further employment of, or payment of any additional compensation to Consultant. Consultant
hereby acknowledges that whatever participation Consultant has, or will have, in connection with
any copyrightable subject matter that is the subject of the Work is and shall be deemed Work Made
for Hire on behalf of the Owner and that the Owner shall be the sole owner of the Work, and all
underlying rights therein, worldwide and in perpetuity. In the event that the Work, or any portion
thereof, does not qualify or is deemed not to be Work Made for Hire, Consultant hereby irrevocably
transfers and assigns to the Owner all of Consultant’s right, title and interest, throughout the world,
in and to the Work, including, without limitation, all of Consultant’s right, title and interest in the
copyrights to the Work, including the unrestricted right to make modifications, adaptations and
revisions to the Work and hereby waives any so-called “moral rights” with respect to the Work.
Consultant grants to Owner a royalty free, worldwide perpetual, irrevocable, nonexclusive license
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to reproduce, modify, and publicly display the Work.

(b) Any plans, drawings, or specifications prepared by or on behalf of Consultant for the
Project shall become property of Owner, and Consultant may not use same for any purpose not
relating to the Project without Owner’s prior written consent. Consultant may retain such
reproductions of plans, drawings or specifications as Consultant may reasonably require. Upon
completion of the Work or the termination of this Agreement, Consultant shall promptly furnish
Owner with a complete set of original record prints. All such original materials shall become
property of Owner who may use them, without Consultant’s permission, for any proper purpose
including but not limited to additions or completion of the Project.

10. Insurance [as applicable]

(a) Consultant shall carry the following insurance:

(i) Workers> Compensation and New York State Disability Benefit Insurance
covering all persons employed or retained by Consultant in connection with the Work, as required
by New York State Law.

(i1) Professional Liability Insurance with limits of liability in amounts not less than
[$$$$%], insuring Consultant and any of its respective officers, directors, stockholders, partners
and employees for liability arising out of the carrying out of Consultant’s professional
responsibilities for the Work. All such professional liability policies shall include coverage for
contractual liability, including the matters set forth in Section 17 of this Agreement. All policies
shall be subject to a deductible of not more than [$$$$$] per claim. The maximum permitted self-
insured retention shall be [$$$$$], or an amount approved by Owner in writing.

(ili) Commercial General Liability Insurance with contractual, products and
completed operations coverages issued to and covering the liability of Consultant for all the Work
and operations relating thereto and all obligations assumed by Consultant under this Agreement,
with a combined single limit for Bodily Injury, Personal Injury and Property Damage of at least
[$$$$3$] per occurrence and [$$$$$] in the aggregate. Said insurance shall, where applicable, be
written on an occurrence basis. The limit may be provided through a combination of primary and
umbrella/excess liability policies. The coverage shall provide and encompass at least the
following:

(A) An endorsement naming Owner, Battery Park City Parks Conservancy
Corporation, the State of New York, and such other entities as identified by Owner, as additional
insureds (“Additional Insureds”).

(B) The policy or policies must be endorsed to be primary as respects the
coverage afforded the Additional Insureds and such policy or policies shall be primary to any other
insurance maintained by Owner. Any other insurance maintained by Owner shall be excess of and
shall not contribute with Consultant’s insurance, regardless of the existence of any “other
insurance” clause contained in Owner’s own policy or policies of insurance.



(iv) Automobile Liability and Property Damage Insurance covering the use in
connection with the Work of all owned, leased, hired, and non-owned vehicles bearing, or under
the circumstances under which such vehicles are used are required to bear license plates by the
Motor Vehicle Laws of the State of New York, with a combined single limit for Bodily Injury and
Property Damage of at least [$$$$$] per occurrence.

(v) Employer’s Liability Insurance, during the Term for the benefit of such
employees as are required to be insured by the applicable provisions of law and voluntary
compensation for employees excluded from statutory benefits. Employer’s Liability Insurance and
benefits resulting from disease shall not be less than an annual aggregate amount of [$$$$$] for
each consecutive 12-month period.

(vi) Valuable Papers Insurance covering, for the benefit of Consultant and BPCA
all documents used under this Agreement by Consultant or any Subconsultant in a total amount of
not less than [$$$$$]. Consultant may furnish full coverage using one policy or may submit
separate policies from the Subconsultants for their proportionate shares of such coverage.

(vii) Comprehensive Crime/Employee Dishonesty Insurance in a reasonable amount or
an amount which is customary in the applicable industry, trade or profession.

(viii) If the Work involves the removal, repair, installation or testing of underground
petroleum storage tanks, or petroleum remediation operations, or the performance of work or services
related to excavation, loading, transporting or unloading of hazardous or contaminated materials,
Contractor shall provide Contractors Professional Liability Insurance with a limit of [$$$$$].
Coverage shall provide and encompass the following:

(A) Contractor’s negligent acts, errors or omissions in rendering or failing to
render services of an engineering or consulting nature arising out of their environmental engineering
or consulting.

(B) Maximum self-insured retention of [$$$$$], or an amount acceptable to
Owner.

(ix) Excess Liability Insurance with an aggregate limit of not less than [$$$$$].

(b) All required insurance shall be maintained with responsible insurance carriers
authorized to do business in the State of New York and rated at least B+ by A.M. Best and
Company, or meet such other requirements as are acceptable to Owner, and shall be approved by
Owner. Upon execution of this Agreement and before commencing any performance hereunder,
Consultant shall deposit with Owner the original policies of insurance, or certificates therefor,
bearing notations or accompanied by other evidence satisfactory to Owner of the payment of all
premium payments thereunder. Such policies or certificates shall be delivered to [insert name],
Executive Assistant, at Owner’s place of business, immediately upon signing this Agreement.
Thereafter, certification of all premium payments shall be deposited with Owner not less than ten
(10) days before the expiration dates of the policies. Submission of a policy or certificate of
insurance with Owner shall constitute a warranty by Consultant that the insurance coverage
described is in effect for the policy term shown.
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(c) Riders providing substantially as follows shall be made a part of the insurance policies
described in Subsection 10(a) hereof, as applicable:

(1) the policy shall not be canceled or terminated, or the coverage thereof materially
reduced, until thirty (30) days after receipt of written notice thereof by certified or registered mail,
return receipt requested addressed to Owner; and

(i) violation of any of the terms of the policy, or any other policy issued by the
Company, shall not by itself invalidate such policy.

(d) The insurance policies required by this Section 10 shall be kept in full force and effect
for the periods specified hereunder:

(i) Workers® Compensation Insurance and New York State Disability Benefits
Insurance shall be kept in force until receipt of final payment by Consultant hereunder. This
Agreement shall be void and of no force or effect unless, in compliance with the Workers’
Compensation Law, Consultant shall secure Workers’ Compensation Insurance for such of their
respective employees engaged in the performance of the Work as are required to be insured under
said law.

(ii) Professional Liability Insurance shall be kept in force for the earlier of three (3)
years after the completion of the performance of the Work hereunder or termination of this
Agreement. If the insurance policy provided pursuant to Section 10(a)(ii) above shall be canceled
or not renewed, Consultant shall purchase at its sole expense an extended discovery clause
covering the period of three years after Work under this Agreement is completed.

(e) Should Consultant engage any Subconsultant(s), the same conditions as are applicable
to Consultant under this Section 10 shall apply to each Subconsultant of every tier. However,
Consultant shall keep Subconsultant’s certificates of insurance on file, and shall produce same
upon demand by Owner.

(F) Should Consultant fail to provide or maintain any insurance required by this Agreement,
Owner may, at its sole discretion, after providing verbal notice to Consultant, purchase any
insurance required under this Agreement and charge back such purchase to Consultant.

(9) At any time that the coverage provisions and limits on the insurance policies required
under this Agreement do not meet the provisions and limits set forth above, Consultant shall
immediately cease work on the Project. Consultant shall not resume work on the Project until
authorized to do so by Owner. Any delay or time lost as a result of Consultant not having the
insurance required under this Section 10 shall not entitle Consultant to receive additional
compensation or a time extension.

(h) Notwithstanding any other provisions in this Section 10, Owner may require Consultant

to provide, at Owner’s expense, any other form or limit of insurance necessary to secure Owner’s
interests.
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(i) Consultant shall secure, pay for, and maintain Property Insurance necessary for
protection against the loss of owned, borrowed or rented equipment, tools and materials used in
Consultant’s performance of the Work. The requirement to secure and maintain such insurance is
solely for the benefit of Consultant. Consultant’s failure to secure such insurance or to maintain
adequate levels of coverage shall not render Owner or any other Additional Insureds, or their
agents and employees, responsible for any such losses, and Owner, the other Additional Insureds,
and their agents and employees shall have no such liability.

(J) Neither the procurement nor the maintenance of any type of insurance by Owner and
Consultant shall in any way be construed or deemed to limit, discharge, waive or release
Consultant from any of the obligations and risks accepted by Consultant, or be a limitation on the
nature or extent of said obligations and risks.

(k) Consultant shall not violate, or permit to be violated, any term or condition of its
insurance policies, and shall at all times satisfy Owner’s safety requirements and any requirements
of the insurance companies issuing such policies. Consultant shall take every reasonable
precaution against injuries to persons or damage to property, and for the safety of persons engaged
in performing the Work or doing any work in connection with the Project. Consultant shall
establish and maintain safety procedures in connection with the Work as required by the New York
labor law and regulations of the Occupational Safety and Health Act, as applicable.

11. Authority of Owner

The Work shall be subject to the general supervision, direction, control and approval of
Owner or its authorized representative(s), whose decision shall be final and binding upon
Consultant as to all matters arising in connection with or relating to this Agreement. Owner shall
determine all matters relative to the fulfillment of this Agreement on the part of Consultant and
such determination shall be final and binding on Consultant.

12. Entire Agreement

This Agreement, including all Exhibits hereto, constitutes the entire Agreement between
Owner and Consultant, and any prior agreements or understandings between Owner and
Consultant with respect to any portion of the Work are hereby merged into and with this
Agreement.

13. Consultant as Independent Contractor

Notwithstanding any other provision of this Agreement, Consultant’s status shall be that
of an independent contractor and not that of a servant, agent or employee of Owner. Accordingly,
Consultant shall not hold itself out as, nor claim to be acting in the capacity of, an officer, agent,
employee or servant of Owner.

14. Maintenance, Audit and Examination of Accounts

Consultant shall, until the earlier of six (6) years after completion of the performance of
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the Work or six (6) years after termination of this Agreement, maintain, and require all
Subconsultants to maintain, complete and correct books and records relating to all aspects of
Consultant’s obligations hereunder, including without limitation, accurate cost and accounting
records specifically identifying the costs incurred in performing their respective obligations, and
shall make such books and records available to Owner or its authorized representatives for review
and audit at all such reasonable times as Owner may request. In the event that Consultant and/or
any Subconsultants shall fail to comply with the provisions of this Section 14, and as a result
thereof shall be unable to provide reasonable evidence of such compliance, Owner shall not be
required to pay any portion of the Fee and Reimbursable Expenses then due or next becoming due,
as the case may be, with respect to such items, and if such compensation has already been paid,
Owner may require Consultant to refund any such payment made. Any excessive audit costs
incurred by Owner due to Consultant’s or any Subconsultant’s failure to maintain adequate records
shall be borne by Consultant.

15. Acceptance of Final Payment; Release and Discharge

Final payment shall be made to Consultant upon satisfactory completion and acceptance
by Owner of the Work required under this Agreement, or all Work performed prior to the
termination of this Agreement if terminated pursuant to Section 6 hereof, and upon submission of
a certification that all Subconsultants have been paid their full and agreed compensation. The
acceptance by Consultant of the final payment under this Agreement, or any final payment due
upon termination of this Agreement under Section 6 hereof, shall constitute a full and complete
waiver and release of Owner from any and all claims, demands and causes of action whatsoever
that Consultant, and/or it successors and assigns have, or may have, against Owner under the
provisions of this Agreement, unless a detailed and verified statement of claim is served upon
Owner prior to the date final payment is tendered by Owner. It is expressly understood and agreed
that Owner’s or Consultant’s termination of this Agreement pursuant to Section 6 hereof shall not
give rise to any claim against Owner for damages, compensation or otherwise as a result of such
termination, and that under such circumstances Owner’s liability to make payments to Consultant
on account of any and all Work shall be limited to the payments set forth in Section 6 hereof.

16. Covenants, Representations and Warranties

(a) Consultant represents and warrants to Owner that:

(i) no public official is directly or indirectly interested in this Agreement, or in the
supplies, materials, equipment, work, labor or services to which it relates or in any of the profits
thereof;

(ii) except as set forth in this Agreement, Consultant has, and shall have, no interest,
direct or indirect, in the Project to which the Work relates; and

(iii) to the best of its knowledge, upon due inquiry, no officer, member, partner or
employee of Consultant has, prior to the date of this Agreement, been called before a grand jury,
head of a state agency, head of a city department or other city agency to testify in an investigation
concerning any transaction or contract had with the State of New York, any political subdivision
thereof, a public authority, or with any public department, agency or official of the State of New
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York of or any political subdivision thereof, and refused to sign a waiver of immunity against
subsequent criminal prosecution or to answer any relevant question concerning such transaction
or contract.

(b) Consultant covenants and agrees that:

(i) recognizing that time for completion of the Work is of the essence, Consultant
shall perform all of its obligations hereunder in a prompt and workmanlike manner and in
accordance with the time periods for the Work set forth herein;

(i) the personnel assigned and any Subconsultant(s) used by Consultant in the
performance of the Work hereunder shall be qualified in all respects for such assignment,
employment and use;

(iii) Consultant, in the performance of the Work, shall utilize the most efficient
available methodology and technology for the purpose of reducing the cost and time of such
performance;

(iv) Consultant shall comply with the provisions of all Federal, State and local
statutes, laws, rules, ordinances and regulations that are applicable to the performance of this
Agreement;

(v) should any claim be made or any action be brought against the Owner that is in
any way related to the Work, Consultant shall diligently render to Owner any and all assistance
specified in Section 5 of this Agreement that may be required by Owner as a result thereof; and

(vi) Consultant shall not commit its personnel to, nor engage in, any other projects
during the term of this Agreement to the extent that such projects may adversely affect the quality
or efficiency of the Work or would otherwise be detrimental to the conduct and completion of the
Work, and Consultant shall provide sufficient numbers of qualified personnel as shall be required
to perform the Work in the time requested by Owner. Consultant shall comply with any reasonable
request by Owner to remove and/or replace any of Consultant’s personnel from the Project.

(c) The parties make mutual representations that to the best of their knowledge that any
materials provided by either party for inclusion in the Work shall not infringe upon the copyright
or trademark of any third party.

17. Indemnity

(a) Consultant shall be liable to, and shall indemnify Owner, each Member, officer, agent
and employee of Owner for, and shall hold each of the foregoing harmless from and against, any
and all claims, losses, damages, expense, penalties, costs or other liabilities, including, without
limitation, attorneys’ fees, costs, disbursements and interest, arising out of the performance of the
Work or Consultant’s breach of this Agreement, including but not limited to any of the provisions
set forth in Section 16 hereof, and Consultant agrees that it shall defend any suit or action brought
against Owner or any Member, officer, agent or employees of Owner that is based on any loss or
liability or alleged loss or liability indemnified herein.
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(b) Consultant shall be liable to, and shall indemnify Owner and each of the Members,
officers, agents and employees of Owner for, and shall hold each of the foregoing harmless from
and against, any and all claims made against any of the foregoing for infringement of any
copyright, trademark or patent arising out of the use of any plans, designs and specifications
furnished by Consultant in the performance of this Agreement.

18. Confidentiality

Consultant hereby agrees that data, recommendations, reports and other materials
developed in the course of the Work are strictly confidential between Consultant and Owner and
except as specifically provided herein, Consultant may not at any time reveal or disclose such data,
recommendations or reports in whole or in part to any third party without first obtaining written
approval from Owner.

19. Modification

No modification, amendment, change, termination or attempted waiver of any of the
provisions of this Agreement shall be binding unless in writing and signed by the party to be bound.

20. Waiver

Except as otherwise provided in Section 15 of this Agreement, the parties may waive any
of their rights hereunder without invalidating this Agreement or waiving any other rights
hereunder, provided, however, that no waiver of, or failure to enforce or exercise any provision of
this Agreement shall affect the right of any party thereafter to enforce such provisions or to exercise
any right or remedy in the event of any other breach or default, whether or not similar.

21. Severability

If any term or provision of this Agreement or the application thereof to any person or entity,
or circumstance shall, to any extent, be determined to be invalid or unenforceable, the remaining
provisions of this Agreement, or the application of such terms or provisions to persons, entities or
circumstances other than those as to which it is held to be invalid or unenforceable, shall in no way
be affected thereby and each term or provision of this Agreement shall be valid and binding upon
the parties, and enforced to the fullest extent permitted by law.

22. New York Law/Forum Selection/Jurisdiction

This Agreement shall be construed under, and be governed by, the laws of the State of New
York. All actions or proceedings relating, directly or indirectly, to this Agreement shall be litigated
only in courts located within the County of New York. Consultant, any guarantor of the
performance of its obligations hereunder (“Guarantor”) and their successors and assigns hereby
subject themselves to the jurisdiction of any state or federal court located within such county,
waive the personal service of any process upon them in any action or proceeding therein and
consent that such process be served by certified or registered mail, return receipt requested,
directed to the Consultant and any successor at Consultant’s address hereinabove set forth, to
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Guarantor and any successor at the address set forth in the instrument of guaranty, and to any
assignee at the address set forth in the instrument of assignment. Such service shall be deemed
made two days after such process is so mailed.

23. Provisions Required by Law

Each and every provision of law and clause required by law to be included in this
Agreement shall be deemed to be included herein, and this Agreement shall read and shall be
enforced as though such provision(s) and/or clause(s) were so included.

24. Notices

Any notice, approval, consent, acceptance, request, bill, demand or statement required or
permitted to be given hereunder (a “Notice”) from either party to the other shall be in writing and
shall be deemed given when received by overnight mail or when deposited with the United States
Postal Service in a postage prepaid envelope, certified or registered mail, addressed to the other
party at the addresses set forth above. 1f to Owner, Notices shall be sent to the attention of [HEAD
OF DEPARTMENT], with copies to the [President & Chief Operating Officer and the
General Counsel] [EITHER OR BOTH, AS APPLICABLE], and if to Consultant, Notices
shall be sent to the attention of [NAME], [TITLE]. Either party may at any time change such
address or add additional parties to receive a Notice by mailing, as aforesaid, to the other party a
Notice thereof.

25. Approval and Use of Subconsultants

(a) Except as specifically provided herein, Consultant shall not employ, contract with or
use the services of any consultants, contractors or other third parties (collectively,
“Subconsultants™) in connection with the performance of its obligations hereunder without the
prior written consent of Owner to the use of each such Subconsultant, and to the agreement to be
entered into between Consultant and any such Subconsultant. Consultant shall inform Owner in
writing of any interest it may have in a proposed Subconsultant. No such consent by Owner, or
employment, contract, or use by Consultant, shall relieve Consultant of any of its obligations
hereunder.

(b) Consultant shall be responsible for the performance of the Work of any Subconsultants
engaged, including the maintenance of schedules, coordination of their Work and resolutions of
all differences between or among Consultant and any Subconsultants. It is expressly understood
and agreed that any and all Subconsultants engaged by Consultant hereunder shall at all times be
deemed engaged by Consultant and not by Owner.

(c) The fees of any Subconsultant retained by Consultant to perform any part of the Work
required under this Agreement shall be deemed covered by the compensation stipulated in Section
3 above. Consultant shall pay its Subconsultants in full the amount due them from the
proportionate share of each requisition for payment submitted by Consultant and paid by Owner.
Consultant shall make payment to its Subconsultants no later than seven (7) calendar days after
receipt of payment from Owner. Consultant shall indemnify, defend and hold Owner harmless
with respect to any claims against Owner based upon Consultant’s alleged failure to make
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payments to Subconsultants for Work under this Agreement.

(d) Upon the request of Owner, Consultant shall cause any Subconsultant employed by the
Consultant in connection with this Agreement to execute a copy of this Agreement, wherein such
Subconsultant shall acknowledge that it has read and is fully familiar with the terms and provisions
hereof and agrees to be bound thereby as such terms and provisions are or may be applicable to
such Subconsultants.

26. Employment and Diversity

26.1. Definitions

The following terms shall have the meanings set forth below for the purposes of this Article
26:

(@) “Certified Business.” A business verified as a minority or women-owned business
enterprise by the Division or such other New York State agency authorized to make such
certification.

(b) “Diversity Program.” The program by which Owner shall monitor Consultant’s
compliance with the requirements set forth in (i) the MBE/WBE Required Participation Plan and
(ii) the Utilization Plan.

(c) “Division.” The Division of Minority and Women’s Business Development of the New
York State Department of Economic Development.

(d) “Director.” The Director or the Executive Director of the Division.

(e) “Directory.” The directory of certified businesses prepared by the Director for use by
Owner and consultants in complying with the provisions of the Executive Law of the State of New
York, Article 15-A.

(f) “MBE/WBE Required Participation Plan.” The plan previously submitted by a
Consultant to Owner listing the certified MBEs and/or WBESs that the Consultant intends to use in
the performance of this agreement in order to ensure that MBEs and WBEs are awarded a fair
share of the total dollar value that is to be paid for the Work.

(9) “Minority Group Member.” A United States citizen or permanent resident alien who is
and can demonstrate membership in one of the following groups:

(1) Black persons having origins in any of the Black African racial groups;

(2) Hispanic persons of Mexican, Puerto Rican, Dominican, Cuban, Central or
South American descent of either Indian or Hispanic origin, regardless of race;

(3) Native American or Alaskan native persons having origins in any of the original
peoples of North America; or
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(4) Asian and Pacific Islander persons having origins in any of the Far East
countries, South East Asia, the Indian subcontinent or the Pacific Islands.

(h) “Minority-owned Business Enterprise” (“MBE”). A business enterprise, including a
sole proprietorship, partnership or corporation that is:

(1) at least 51 percent owned by one or more Minority Group Members;

(2) an enterprise in which such minority ownership is real, substantial and
continuing;

(3) an enterprise in which such minority ownership has and exercises the authority
to control and operate, independently, the day-to-day business decisions of the
enterprise; and

(4) an enterprise authorized to do business in the State of New York and is
independently owned and operated.

(i) “Subcontract.” An agreement providing for a total expenditure in excess of $25,000 for
the performance of any portion of the Work between Consultant and any individual or business
enterprise, including a sole proprietorship, partnership, corporation, or not-for-profit corporation,
in which a portion of a contractor’s obligation is undertaken or assumed.

(J) “Utilization Plan.” A plan previously submitted by Consultant to Owner that sets forth
the proposed percentages of employees who are either Minority Group Members or women and
who will be used by Consultant to perform the Work.

(k) “Women-owned Business Enterprise” (“WBE”). A business enterprise, including a sole
proprietorship, partnership or corporation that is:

26.2.

(1) at least 51 percent owned by one or more United States citizens or permanent
resident aliens who are women;

(2) an enterprise in which the ownership interest of such women is real, substantial
and continuing;

(3) an enterprise in which such women ownership has and exercises the authority
to control and operate, independently, the day-to-day business decisions of the
enterprise; and

(4) an enterprise authorized to do business in the State of New York and that is
independently owned and operated.

Equal Employment Opportunities for Minority Group Members and
Women
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(a) During the performance of the Work, Consultant agrees as follows:

(1) Consultant shall not discriminate against any employee or applicant for
employment because of race, creed, color, national origin, sex, age, disability or
marital status; shall undertake or continue existing programs of diversity to ensure
that Minority Group Members and women are afforded equal employment
opportunities without discrimination; and shall make and document its good faith
effort to achieve prompt and full utilization of Minority Group Members and
women at all levels and in all segments of its work force where deficiencies exist.

(2) At the request of Owner, Consultant shall request each employment agency,
labor union, or authorized representative of workers with which it has a collective
bargaining or other agreement or understanding, to furnish a written statement that
such employment agency, labor union, or representative will not discriminate on
the basis of race, creed, color, national origin, sex, age, disability or marital status
and that such union or representative will affirmatively cooperate in the
implementation of Consultant’s obligations herein.

(3) Consultant shall state in all solicitations or advertisements for employees that
in the performance of the Work, all qualified applicants will be afforded equal
employment opportunities without discrimination because of race, creed, color,
national origin, sex, age, disability or marital status.

(4) Consultant and any Subconsultant shall be required to submit compliance
reports in accordance with this Section 26 relating to their operations and the
implementation of the Diversity Program in effect as of the date of execution of
this Agreement.

(5) Consultant shall submit an EEO policy statement to Owner within seventy-two
hours of notice from Owner of the awarding of this contract to Consultant. If
Consultant does not have an existing EEO policy statement, Owner may provide to
Consultant a model statement.

(6) For purposes of providing meaningful participation by MBE/WBE’s for the
Work and achieving the goals established herein, Consultant and its Subconsultants
should reference the directory of New York State Certified MBE/WBE’s found at
the following internet address: http://www.esd.ny.gov/mwbe.html.

Additionally, Consultant and its Subconsultants are encouraged to contact the
Division of Minority and Woman Business Development at (518) 292-5250, (212)
803-2414, or (716) 846-8200), to discuss additional methods of maximizing
participation by MBE/WBE’s on the Work.

(7) Where MBE/WBE goals have been established herein, Consultant must
document “good faith efforts,” pursuant to 5 NYCRR 8§142.8, to provide
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meaningful participation by MBE/WBE’s as Subconsultants or suppliers in the
performance of the Work.

(b) Consultant shall include the provisions of subdivision (a) of this section in every
Subcontract in such a manner that the provisions will be binding upon each Subconsultant as to
the Work in connection with this Agreement’s execution.

(c) Miscellaneous provisions:

(1) The provisions of this section shall not be binding upon Consultant or its
Subconsultants in the performance of any other work or the providing of services,
or any other activities that are unrelated, separate or distinct from this Agreement
as expressed by its terms.

(2) The requirements of this section shall not apply to any employment outside New
York State, or application for employment outside such state, or solicitations, or
advertisements therefore, or any existing programs of diversity regarding
employment outside New York State and the effect of contract provisions required
by this section shall be so limited.

(d) Enforcement: the parties agree to be bound by provisions of Article 15-A of the
Executive Law of the State of New York and by the regulations adopted pursuant thereunder.

26.3. Workforce Participation

(@) Consultant is required to make good faith efforts to achieve the participation of
[PERCENTAGE] percent ([##]%) Minority Group Members and [PERCENTAGE] percent
([##]%) women in the personnel utilized by Consultant in the Work as set forth in the Utilization
Plan.

(b) To ensure compliance with this Section, Consultant shall submit a staffing plan to
document the composition of the proposed workforce to be utilized in the performance of this
contract by the specified categories listed, including ethnic background, gender, and Federal
occupational categories. Consultant shall complete the staffing plan form and submit it as part of
their bid or proposal or within a reasonable time, but no later than the time of award of the contract.

(c) The participation for Minority Group Members and women employees must be
substantially uniform throughout the work.

(d) Consultant shall not participate in the transfer of Minority Group Member employees
or women employees from employer to employer or from project to project for the sole purpose
of satisfying the participation goals above set forth.

(e) In achieving such participation, Consultant is required to make good faith efforts to find
and employ qualified Minority Group Members and women supervisory personnel and staff.

(f) Consultant shall meet with Owner, and such other persons as Owner may invite, on a
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periodic basis as required by Owner to discuss issues relating to Minority Group Members and
women workforce participation. At such meetings, Consultant shall report on the names of its
Subconsultants then engaged on the Project to which the Work relates or which within 60 days are
scheduled to be engaged on such Project, on the nature of the work and anticipated schedule of
Consultant and Subconsultants, on the anticipated hiring needs of Consultant and Subconsultants,
on the names of the responsible supervisors directly employed by Consultant, and such information
requested by Owner that will then promote the employment of Minority Group Members and
women. Consultant shall use its best efforts to obtain the above information and shall, upon
Owner’s request, cause its Subconsultants to attend said meetings and provide the above
information.

(g) Compliance reports with respect to the Utilization Plan (“Utilization Compliance
Reports™), which shall be submitted to Owner’s Diversity officer on a monthly basis and shall be
in accordance with the following:

(1) Owner may require that Consultant submit Utilization Compliance Reports for
the duration of this contract to Owner regarding Consultant’s operation and
implementation of the Utilization Plan portion of the Diversity Program in effect as
of the date of execution of this Agreement.

(2) The Utilization Compliance Reports shall include information on any
Subconsultant involved in the performance of the contract with regard to the
Subconsultant’s compliance with the Diversity Program.

(3) The Utilization Compliance Reports shall include, but are not limited to the
following:

(i) a breakdown of the Subconsultants by ethnic background, gender or such
other categories as may be required by Owner;

(i1) the actions the Consultant and Subconsultants have taken to meet the
components of the Diversity Program;

(iii) how Consultant and Subconsultants intend to utilize participation of
Minority Group Members and women in their workforce in connection with
the performance of the Work and timetables therefor during the remainder
of their performance of the Work.

(h) Any failure by Consultant to submit a required Utilization Compliance Report,
including information on any of its Subconsultant’s compliance, may be deemed a breach of
contract with respect to this agreement.

(i) Consultant shall include the provisions of Section 26.3 in every Subcontract, and such
provisions shall be binding upon each Subconsultant.

26.4. Minority Business Enterprise (MBE) Participation and Women’s Business
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Enterprise (WBE) Participation

(a) Consultant shall make good faith efforts to attain the participation of [PERCENTAGE]
percent ([##]%) MBEs and/or [PERCENTAGE] percentage ([##]%) WBEs in the total dollar
value of the Work.

(b) The total dollar value of the Work for purposes of determining compliance with the
MBE/WBE Required Participation Plan shall be calculated as follows:

(1) if an MBE and WBE is not the Consultant -- the dollar value of the Work
subcontracted to MBEs and WBEs; provided, however, that where materials are
purchased from an MBE and WBE that acts merely as a conduit for goods
manufactured or produced by a non-MBE and non-WBE, only that portion of the
price paid for such materials that will accrue as profit to the MBE or WBE and/or
the Fee received by the MBE and WBE shall be included;

(2) if Consultant is a joint venture including one or more MBEs and WBEs as joint
venturers -- the Fee multiplied by the percentage of the joint venture’s profits (or
losses) that are to accrue to the MBE and WBE joint venturer(s) under the joint
venture agreement; and

(3) if an MBE and WBE is Consultant or where Consultant is a joint venture
consisting entirely of MBEs and WBEs -- the Fee.

(c) Compliance reports with respect to the MBE/WBE Required Participation Plan
(“MBE/WBE Compliance Reports™) shall be required as follows:

(1) MBE/WBE Compliance Reports shall be submitted to Owner and shall include
information with respect to:

(i) dividing the Work to be subcontracted into smaller portions, where
economically and technically feasible;

(ii) actively and affirmatively making a good faith effort to solicit bids for
subcontracts from qualified MBEs and WBEs identified in the directory of
certified businesses available at the office of the Owner’s Diversity Officer,
including the circulation of solicitations to minority contractor associations.
Consultant shall maintain records detailing the efforts made to provide for
meaningful MBE and WBE participation in the Work, including the names
and addresses of all MBEs and WBEs contacted and, if any such MBE or
WABE is not selected as a joint venture or subcontractor, the reasons for such
decision;

(i) making plans and specifications for prospective work available to
MBEs and WBEs in sufficient time for review;
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(iv) utilizing the services and cooperating with those organizations
providing technical assistance to Owner in connection with the participation
of MBEs and WBEs in the Project to which the Work relates;

(v) encouraging the formation of joint ventures, partnerships or other
similar arrangements among subcontractors where appropriate;

(vi) ensuring that provision is made to provide progress payments to MBEs
and WBEs on a timely basis; and

(vii) not requiring bonds from and/or providing bonds and insurance for
MBEs and WBEs where appropriate, and/or assisting in obtaining bonds
and insurance for MBEs and WBESs where feasible.

(2) MBE/WBE Compliance Reports that shall be submitted to the Diversity
Department on the monthly basis.

(3) MBE/WBE Compliance Reports shall also include, but not be limited to, the
following information:

(i) the name, address and telephone number of each certified MBE and
WBE that Consultant is using or intends to use to comply with the
MBE/WBE Required Participation Plan;

(i1) a brief description of the contract scope of work to be performed for the
Consultant by each certified MBE and WBE and the scheduled dates for
performance;

(iii) a statement of whether Consultant has a written agreement with each
certified MBE and WBE that Consultant is using or intends to use, and if
requested, copies of such agreements;

(iv) the actual total cost of the contract scope of work to be performed by
each certified MBE and WBE for this Agreement; and

(v) The actual amounts of any payments made by Consultant to each
certified MBE and WBE as of the date the MBE/WBE Compliance Report
was submitted.

(d) Consultant shall provide Owner with MBE/WBE and/or Workforce Monthly
Utilization Reports, by the last calendar day of each month, in the form of Exhibit E hereto. Failure
to provide such reports shall be an event of default of contractor’s obligations pursuant to this

(e) Consultant shall provide proof of payment to all subcontractors and materialmen in the
form of a waiver of lien or cancelled check, with each request for payment. Failure to provide such
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proof of payment shall be an event of default of contractor’s obligations pursuant to this Section.

26.5 Failure to Comply

(@) In accordance with 5 NYCRR 8142.13, Consultant acknowledges that if it is found to
have willfully and intentionally failed to comply with the MBE/WBE participation goals set forth
herein or any other requirements set forth in this Article 27, such finding constitutes a breach of
contract and Owner may withhold payment from the Consultant as liquidated damages.

(b) Such liquidated damages shall be calculated based on the actual cost incurred by Owner
related to Owner’s expenses for personnel, supplies and overhead related to establishing,
monitoring, and reviewing certified MBE/WBE programmatic goals and Diversity and Equal
Opportunity compliance.

27. Responsibility

(a) Consultant shall at all times during the Term of this Agreement remain responsible.
Consultant agrees, if requested by Owner or Owner’s designee, to present evidence of its
continuing legal authority to do business in New York State, integrity, experience, ability, prior
performance, and organizational and financial capacity.

(b) Owner or Owner’s designee, in its sole discretion, reserves the right to suspend any or
all activities under this Agreement, at any time, when it discovers information that calls into
question Consultant’s responsibility. In the event of such suspension, Consultant will be given
written notice outlining the particulars of such suspension. Upon issuance of such notice,
Consultant must comply with the terms of the suspension order. Activity under the Agreement
may resume at such time as Owner or its designee issues a written notice authorizing a resumption
of performance under the Agreement.

(c) Upon written notice to Consultant, and a reasonable opportunity to be heard with
appropriate officials or staff of Owner, this Agreement may be terminated by Owner or Owner’s
designee at Consultant’s expense where Consultant is determined by Owner or its designee to be
non-responsible. In such event, Owner or its designee may complete the contractual requirements
in any manner it deems advisable, and pursue available legal or equitable remedies for breach.

28. Interest of Others

Nothing in this Agreement shall be construed to give any person other than Owner and
Consultant any legal or equitable right, remedy or claim. This Agreement shall be held to be for
the sole and exclusive benefit of Owner and Consultant.

29. Executory Contract

It is understood by and between the parties hereto that this Agreement shall be deemed
executory to the extent of the monies available to Owner and no liability on account thereof shall
be incurred by Owner beyond monies available for the purpose thereof. In no event shall any
claim be asserted under this Agreement by Consultant or any Subconsultant against any member,
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officer, employee, lessee, consultant or agent of Owner or the State of New York. By execution
of this Agreement, Consultant agrees to look solely to Owner with respect to any claim that may
arise.

30. Participation in International Boycott Prohibited

Consultant agrees, as a material condition of this Agreement, that neither Consultant nor
any substantially owned or affiliated person, firm, partnership or corporation has participated or is
participating or shall participate in an international boycott in violation of the provisions of the
United States Export Administration Act of 1969, as amended, or the United States Export
Administration Act of 1979, as amended, or the Regulations of the United States Department of
Commerce promulgated thereunder. This Agreement shall be rendered forfeited and void by the
Comptroller of the State of New York if, subsequent to execution, such person, firm, partnership
or corporation has been convicted of a violation of the provisions of either of such federal acts or
such Regulations or has been found upon the final determination of the United States Commerce
Department or any other appropriate agency of the United States to have violated the provisions
of either of such federal acts or such Regulations.

31. MacBride Fair Employment Principles

If the amount payable to Consultant under this Agreement is greater than $15,000,
Consultant hereby certifies that it and/or any individual or legal entity in which it holds a 10% or
greater ownership interest, and any individual or legal entity that holds a 10% or greater ownership
in it, either have no business operations in Northern Ireland, or shall take lawful steps in good faith
to conduct any business operations they have in Northern Ireland in accordance with the MacBride
Fair Employment Principles relating to nondiscrimination in employment and freedom of
workplace opportunity regarding such operations in Northern Ireland, as set forth in Section 165(5)
of the New York State Finance Law, and shall permit independent monitoring of their compliance
with such Principles.

32. Limitation Periods

Any legal action or proceeding against Owner must be commenced no later than one (1)
year after the earlier of: (a) the termination of this Agreement, or (b) the last day Consultant
performed work physically at the site of the Work.

33. Iran Divestment Act

By signing this Agreement, each person and each person signing on behalf of any other
party certifies, and in the case of a joint bid or partnership each party thereto certifies as to its own
organization, under penalty of perjury, that to the best of its knowledge and belief that each person
is not on the list created pursuant to paragraph (b) of subdivision 3 of Section 165-a of the State
Finance Law.

25



34. Termination for Failure to Disclose Under NYS Finance Law 8139k

Owner reserves the right to terminate this Agreement in the event it is found that the
certification filed by Consultant pursuant to New York State Finance Law §139-k was intentionally
false or intentionally incomplete. Upon such finding, Owner may exercise its termination right by
providing written notification to the Consultant in accordance with the written notification terms
of this contract.

35. Comptroller’s Approval

If this Agreement is considered an eligible contract as defined by Title 2 of NYCRR Part
206, it is subject to the New York State Comptroller’s approval, and therefore shall not be valid
and enforceable until that approval has been obtained. A contract is considered “eligible” as
defined by Title 2 of NYCRR Part 206, if it is not a specifically exempt contract, is executed by a
state authority on or after March 1, 2010 where the aggregate consideration under the contract may
reasonably be valued in excess of one million dollars, AND the contract is either (1) awarded on
a single-source basis, sole-source basis or pursuant to any other method of procurement that is not
a competitive procurement OR (2) supported in whole or part with funds appropriated from the
Community Projects Fund (007).

36. Binding Contract

A binding contract between the parties shall exist only if and at such time as both parties
have executed this document.

37. Counterparts

This Agreement may be executed in any number of counterparts, all of which taken
together shall constitute one instrument, but the Agreement shall not be deemed effective unless
signed by all parties.

38. Section Headings

Section headings contained in this Agreement are for convenience only and shall not be
considered for any purpose in governing, limiting, modifying, construing or affecting the
provisions of this Agreement and shall not otherwise be given legal effect.

39. Subordination of Terms in the Exhibits

In the event of a conflict of terms, the terms stated in Sections 1-39 herein, shall take
precedence over and shall prevail over any printed, typed, or handwritten terms located in the
Exhibits.
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EXHIBITD
COST PROPOSAL

(Proposer to submit executed Cost Proposal on its letterhead)

Date:

Battery Park City Authority
200 Liberty Street - 24th Floor
New York, New York 10281

Attention: Mr. Michael LaMancusa, Contract Administrator
Dear Mr. LaMancusa:

The undersigned (the “Proposer”) hereby proposes to provide all work necessary to perform the
Phase 6 Pile Remediation — Construction Management & Diving Inspection Services Project.
The Proposer agrees to commence the Work immediately upon execution of the Contract, in
accordance with its terms, and complete the Project for the not-to-exceed sum written below.

A. Cost Proposal
A total not-to-exceed amount of $ ( Dollars and

Cents) to perform all work described in and associated with Exhibit A (“Scope of
Work™) of the RFP.

B. Itemized Proposal and Labor Rates
Enclosed with its Cost Proposal, Proposer has submitted a completed Form of Technical
Salaries, showing labor rates for all titles, positions and areas of specialty which include all
costs except overhead and profit. Prices shown include base hourly rates, overtime rates,
insurance and benefits.

Proposer:

By:

Title:

D-1



EXHIBITE

FORM OF TECHNICAL SALARY RATES

NAME

Title/Function

LOADED
RATE Day / Hr

(including Profit
&Multiplier)

# OF

DAYS/
Hrs

TOTAL

Project multiplier =

TOTAL FEES $

Proposer: <Name of Company>

By: <Printed Name of Executing Officer>
Title:

Signature: Date

The rates listed above represent contract unit rates for the personnel as listed within the assigned categories.
Invoicing will be based on actual hours worked multiplied by the unit rate. The unit rate is the actual salary
times an auditable multiplier as indicated. The auditable multiplier shall be limited to the direct payroll burden
itemized below, overhead (allowances as defined in list below) and a reasonable profit percentage as indicated.

Itemization of Direct Payroll Burden

F.I.C.A

State Unemployment Insurance
Worker’s Compensation
Life Insurance

NYS Disability Insurance
PL and PD Insurance
Group Hospitalization

N~ WNE

Federal Unemployment Insurance

Accidental death and Disbursement

Vacation time attributable to the
Project

11. Major Medical Insurance
12. Pension and Profit Sharing Plan
13. 401K Program (company

contribution)

Medicare

Long Term Disability Insurance
Company Automobile Expenses

E-1

17.

18.
19.

20.

21.

22.

Tuition and Seminar
Reimbursement

Company Training Program
Employee Bonuses- non-principals
and non-  shareholders

Travel and Meal Allowances —
overtime work only

Premium for Staff Overtime-
support or clerical work

Sick Time and Personal Days
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1 2 3 4 5
OWNER/ CLIENT

GENERAL NOTES GENERAL NOTES CONTD MATERIALS

1. ALL WORK SHALL CONFORM TO THE REQUIREMENTS OF THE CONTRACT DRAWINGS AND 20. UNLESS NOTED OTHERWISE ON THE CONTRACT DRAWINGS OR IN THE CONTRACT OR EPOXY MORTAR /CEMENTITIOUS GROUT NEWYORK | Battery Park
SPECIFICATIONS. IN CASE OF DISCREPANCIES, THE CONTRACT DRAWINGS SHALL SPECIFICATIONS, ALL LABOR, EQUIPMENT, MATERIALS, ETC. SHALL BE INCLUDED IN THE s | Citv Authorit
GOVERN. CONTRACTOR’S LUMP SUM PRICE TO COMPLETE THE WORK. ADDITIONAL UNIT PRICES A. EPOXY MORTAR GROUT SHALL HAVE A MINIMUM COMPRESSIVE STRENGTH (F'C) OF 6000 PSI. Y y

MAY ALSO BE REQUESTED IN THE BID DOCUMENTS. B. EPOXY MORTAR AND FORMWORK SHALL BE SUITABLE FOR PLACEMENT IN THE MARINE

2. THE CONTRACTOR SHALL BE RESPONSIBLE FOR THE PERFORMANCE OF ALL WORK ON ENVIRONMENT (FULL IMMERSION IN SALT WATER) VIA PUMPING, AND SHALL BE MANUFACTURED
THE CONTRACT DOCUMENTS, INCLUDING DEMOLITION AND REMOVAL AND INSTALLATION 21. THE LOCATIONS OF EXISTING CONCRETE PILES AND OTHER STRUCTURAL ELEMENTS BY ONE OF THE FOLLOWING COMPANIES OR AN APPROVED SUBSTITUTION:

OF ALL WORK MATERIALS IN FULL COMPLIANCE WITH CODES, RULES AND REGULATIONS SHOWN ON THE CONTRACT DRAWINGS ARE BASED ON AVAILABLE INFORMATION AND —
GOVERNING SAID WORK. ARE SCHEMATIC. CONTRACTOR’S BID SHOULD TAKE THIS INTO CONSIDERATION AND a. BASF BUILDING SYSTEMS OF SHAKOPEE, MN
SHOULD BE BASED ON FIELD VERIFICATION OF EXISTING CONDITIONS. b. FIVE STAR PRODUCTS OF SHELTON, CT .‘.‘

3. THE CONTRACTOR IS SOLELY RESPONSIBLE FOR ALL MEANS AND METHODS OF THE c. SIKA CORPORATION OF LYNDHURST, NJ . .

WORK AND FOR THE SAFETY OF THE SITE. 22. CONCRETE PILES MAY NOT BE PERFECTLY PLUMB IN THEIR EXISTING CONDITION. d. SIMPSON STRONG TIE OF PLEASANTON, CA mé&n engineering, p.c.
CONTRACTOR SHALL TAKE THIS CONDITION INTO ACCOUNT IN THE BASE BID FOR THIS e. DENSO NORTH AMERICA OF HOUSTON, TX 529 FIFTH AVENUE, 14TH FLOOR

4. CONTRACTOR SHALL VERIFY ALL INDICATED CONDITIONS AND DIMENSIONS IN THE FIELD WORK. NEW YORK, NY 10017
BEFORE COMMENCING ANY FABRICATION, ORDERING OF MATERIAL, OR PERFORMING ANY CEMENTITIOUS HAND PACK SHALL BE SPEEDCRETE BLUE LINE MANUFACTURED BY EUCLID CHEMICAL OF (212) 768-7454
WORK. CONTRACTOR SHALL NOTIFY THE OWNER'S REPRESENTATIVE, IN WRITING, OF ANY 23. THE CONTRACTOR SHALL PROVIDE AN OFFICE TRAILER FOR THE CONSTRUCTION CLEVELAND, OH OR APPROVED EQUAL.

DISCREPANCIES IN CONDITIONS AND/OR DIMENSIONS FOUND IN THE FIELD AND IN THE MANAGEMENT AND/OR INSPECTION TEAM ON THE BARGES, ONE IN THE NORTH AND
CONTRACT DOCUMENTS. CONTRACTOR SHALL ALSO NOTIFY THE OWNER'S ONE IN THE SOUTH FORMWORK SHALL BE A MINIMUM OF 1/8TH INCH THICK TRANSLUCENT RIGID FIBERGLASS REINFORCED
REPRESENTATIVE OF ANY CONDITIONS THAT MAY HAMPER THE PERFORMANCE OF THE PLASTIC (FRP). FORMS SHALL HAVE SUFFICIENT STRENGTH TO WITHSTAND THE PRESSURE RESULTING
WORK IN ACCORDANCE WITH THE CONTRACT DOCUMENTS. FROM ALL ENVIRONMENTAL FORCES PRIOR TO THE PLACEMENT OF CONCRETE AS WELL AS FORCES
PERMITTING EXERTED DURING THE PLACEMENT OF CONCRETE AND SHALL HAVE SUFFICIENT RIGIDITY TO MAINTAIN

5. THROUGHOUT THE CONTRACT DRAWINGS, SPECIFICATIONS AND THESE GENERAL NOTES SPECIFIED TOLERANCES.

THE TERM “OWNER” IS USED. THIS TERM REFERENCES THE BATTERY PARK CITY 1. ALL WORK PERFORMED BY THE CONTRACTOR SHALL BE IN COMPLIANCE WITH PERMITS

AUTHORITY (BPCA). AND PERMIT MODIFICATIONS ISSUED BY ANY REGULATING AGENCY HAVING JURISDICTION

OVER THE WORK INCLUDING BUT NOT LIMITED TO UNITED STATES ARMY CORPS OF

6. UPON COMPLETION OF WORK, THE CONTRACTOR SHALL REMOVE ALL DEBRIS, ENGINEERS (USACOE), NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL
EQUIPMENT AND UNUSED MATERIAL FROM THE SITE. CONSERVATION (NYSDEC), AND THE NEW YORK CITY DEPARTMENT OF SMALL BUSINESS PROJECT DATUM

7. ALL DEMOLISHED MATERIAL, EXCEPT ITEMS DIRECTED BY THE OWNER TO BE SALVAGED, SERVICES (SBS). VERTICAL DATUM FOR THIS PROJECT IS NAVDSS. ALL ELEVATIONS SHOWN ON
A e e T AU N, PPOSED OF N ACCORDANCE WITH ALL 2. THE CONTRACTOR SHALL PERFORM NO WORK ON THE SITE WITHOUT WRITTEN DRAWINGS ARE IN THIS DATUM SYSTEM.

: : APPROVALS FORM THE USACOE, NYDEC AND THE NY SBS AND ALL OTHER APPLICABLE - - NHATTAN BOROUGH DA
2. MBD REFERENCES THE MANHATTAN BOROUGH DATUM.
8. THE CONTRACTOR SHALL BE RESPONSIBLE FOR THE MAINTENANCE OF THE AGENCIES HAVING JURISDICTION OVER THE SITE.
CONSTRUCTION SITE AND THE AREAS OF WORK WHILE PERFORMING THE WORK UNDER 3. CONTRACTOR IS REQUIRED TO OBTAIN THE REQUIRED WORK PERMITS VIA THE SBS. THE DATUMS (F 1)
THIS CONTRACT. CONSTRUCTION DEBRIS SHALL BE REMOVED FROM THE CONSTRUCTION c N , A . A MLLW | NAVD88 | MBD
SITE ON A DALY BASIS. NO BURNING OF DEBRIS SHALL BE PERMITTED ONTRACTOR’S SUBMISSION SHALL INCLUDE THE SEQUENCE OF OPERATIONS AND THE IGHEST OBSERVED WATER LEVEL (10/30/2018) T 1a0a | 1126 T 9.1
MEANS AND METHODS TO BE USED FOR THE PROPOSED WORK. FEES ASSOCIATED WITH : : : — T T

9. DURING ALL PHASES OF THE WORK. ALL PRECAUTIONS SHALL BE TAKEN AS THESE PERMITS ARE THE RESPONSIBILITY OF THE CONTRACTOR. MEAN HIGHER HIGH WATER (MHHW) 5.05 2.28 | 0.63 —
giggiﬁfgY08§S¥F§JC$|%NREDQE%'FEESDATN% F;iRYMé’#EE;LEOmEA\(AElmN%OEQSM'“éQTrEE%m\INGATTEHRE’ 4. THE PROPOSED REPAIR IS NOT OF A SUBSTANTIALLY DAMAGED EXISTING STRUCTURE MEAN HIGH WATER (MHW) 4.75 | 196 | 0.5
WATERWAY. THIS INCLUDES MATERIAL BEING PUMPED INTO PILE FORMS NOR IS THE WORK A SUBSTANTIAL IMPROVEMENT OF AN EXISTING STRUCTURE AND IS BOROUGH PRESIDENT OF MANHATTAN (MBD) 4.43 1.65 0.00 4’

’ ‘ THEREFORE NOT SUBJECT TO THE REQUIREMENTS OF TITLE 28 APPENDIX G OR ASCE NAVDSS 577 000 | -165

10. CONTRACTOR SHALL INSTALL A FLOATING BOOM AND TURBIDITY CURTAIN DURING ALL 24-05. MEAN SEA LEVEL (MSL) 257 | —0.21 | -1.86 S vrson PIvER

PHASES OF MARINE CONSTRUCTION. 5. THE PROPOSED WORK DOES NOT AFFECT THE STRUCTURAL STABILITY OF THE MEAN TIDE LEVEL (MTL) 2.47 | —0.31 | —1.96 SoUTH COvE NoRTH
COVE

11. DISPOSAL OF HAZARDOUS OR CONTAMINATED MATERIALS, GROUNDWATER OR SOIL ESPLANADE. MEAN LOW WATER (MLW) 0.21 | —2.57 |—4.22 7 #————

e DAL BE N ACCORDANCE WITH AL FEDERAL, STATE AND LOCAL 6. SUBSURFACE INVESTIGATION IS NOT REQUIRED FOR PROPOSED REPAIR. MEAN LOWER LOW WATER (MLLW) 0.00 | —2.77 |-4.43 - 1
’ LOWEST OBSERVED WATER LEVEL (2/2/1976) —4.29 —7.06 —8.71 BATTERY PARK CITY

12. CONTRACTOR SHALL EXERCISE CARE TO PREVENT DAMAGE TO ANY MATERIALS OR EPOXY MORTAR AND CEMENTITIOUS GROUT ENCASEMENTS
STRUCTURES THAT ARE TO REMAIN IN PLACE. THE CONTRACTOR SHALL REPAIR ANY
DAMAGE TO THESE MATERIALS AT NO ADDITIONAL COST TO THE OWNER. THE 5. ggchULSATT%:uOSN ID 8518750 (THE BATTERY) WAS UTILIZED IN DATUM CONVERSION
RESTORATION WORK SHALL BE APPROVED BY THE OWNER'S REPRESENTATIVE. 1. CONTRACTOR SHALL SUBMIT ALL PROPOSED MATERIALS FOR THE ENCASEMENTS FOR : ——

APPROVAL PRIOR TO STARTING THE WORK.

13. ALL AREAS OUTSIDE OF THE ‘UMITS OF WORK® SHOWN ON THE CONTRACT e et D AT IoN EobL ADE oz
DRAWINGS, WHICH ARE DAMAGED BY THE WORK, SHALL BE RESTORED TO THEIR 2. CONTRACTOR SHALL CLEAN AND PREPARE ALL SURFACES TO BE ENCASED IN ROCKEFELLER PARK ESPLANADE AND.
ORIGINAL CONDITION AT NO ADDITIONAL COST TO THE OWNER. THE RESTORATION WORK CONCRETE IN ACCORDANCE WITH THE SPECIFICATIONS AND AS APPROVED BY THE NORTH ESPLANADE
SHALL BE APPROVED BY THE OWNER’S REPRESENTATIVE. OWNER'S REPRESENTATIVE.

B| 14 ALL_WORK SHALL BE PERFORMED IN ACCORDANCE WITH ALL APPLICABLE FEDERAL, 3. THE EPOXY MORTAR FOR THE ENCASEMENTS SHALL BE PLACED INSIDE THE FORMWORK PRAWING TITLE
STATE AND LOCAL REQUIREMENTS. WITHIN 72 HOURS OF THE CLEANING OF THE PILE, UNLESS OTHERWISE APPROVED BY
THE OWNER'S REPRESENTATIVE. JUST PRIOR TO PLACEMENT OF THE CONCRETE, THE GENERAL NOTES

15. THE CONTRACTOR SHALL SCHEDULE AND COORDINATE ALL WORK AND DELIVERIES OF EXISTING PILE AND ENCASEMENT SHALL UNDERGO A FINAL CLEANING TO REMOVE ANY
CONSTRUCTION MATERIALS ON SITE WITH THE CONSTRUCTION MANAGER. THERE IS MARINE GROWTH OR DEBRIS THAT MAY HAVE ENTERED THE FORMWORK AFTER THE
LIMITED ACCESS TO THE SITE DUE TO TRAFFIC BARRIERS, TREES, PLANTS, SHRUBS, INITIAL CLEANING AND SHALL BE THOROUGHLY RINSED WITH FRESH WATER. BOE IDENTIEICATION NUMBER
BENCHES, TRASH CANS, ETC. ALL EGRESS AND EXITS TO AND FROM THE PIER AND -

CONSTRUCTION SITE SHALL BE KEPT READILY ACCESSIBLE AND CLEAR AT ALL TIMES. 4. NO CONSTRUCTION OR EXPANSION JOINTS SHALL BE PERMITTED OTHER THAN BOTTOM SEALZ SIGNATURE DATE

CONSTRUCTION EQUIPMENT WILL NOT BE PERMITTED TO OBSTRUCT ROADWAYS AND OR PLUGS DESCRIBED IN THE PROJECT SCHEDULE SECTION OF THIS SHEET. EACH SEPTEMBER 2018

PASSAGEWAYS. ENCASEMENT SHALL BE PLACED IN A CONTINUOUS MANNER FROM START TO FINISH. PROJECTNO.
HORIZONTAL CONSTRUCTION JOINTS ARE PROHIBITED. —

16. THE CONTRACTOR SHALL PREPARE, LAYOUT AND INSTALL WORK IN SUCH A MANNER BF
AS NOT TO DELAY OR INTERFERE WITH THE CARRYING FORWARD OF THE WORK UNDER 5. INSTALLED WORK FOUND TO HAVE VOIDS, NON—EVENLY DISTRIBUTED MATERIAL WILL BE CHECKED BY .
THIS CONTRACT AND/OR ANY OTHER WORK BEING PERFORMED ON THE SITE. REJECTED. REJECTED WORK SHALL BE REMOVED BY THE CONTRACTOR AND REPLACED —
CONTRACTOR SHALL SUBMIT A LOGISTICS PLAN THAT DEMONSTRATES HOW THE WITH THE REPAIR SHOWN ON THE REPAIR SCHEDULE AS DIRECTED BY THE OWNER'S
PROJECT WILL BE STAGED AND WORK PERFORMED. THIS PLAN SHALL INCLUDE REPRESENTATIVE AT NO ADDITIONAL COST TO THE OWNER. G-004
POSITIONING OF EQUIPMENT DURING ALL PHASES OF WORK. THIS PLAN SHALL BE
SUBMITTED BY THE CONTRACTOR FOR REVIEW BY THE OWNER'S REPRESENTATIVE. NO PE ST —
WORK ON THIS SITE SHALL BE PERMITTING TO COMMENCE PRIOR TO THE REVIEW OF —

THIS DOCUMENT.

17. CONTRACTOR SHALL SEEK APPROVAL OF OWNER'S REPRESENTATIVE PRIOR TO MOVING
AND /OR STORING ANY CONSTRUCTION MATERIALS ON THE SITE. IN ADDITION, THE
CONTRACTOR SHALL SUBMIT TO THE OWNER'S REPRESENTATIVE FOR REVIEW THE DO APFROVAL STAMP
GROSS VEHICLE WEIGHT AND AXLE ALIGNMENT OF ANY HEAVY MACHINERY THAT WILL
BE DRIVEN ON THE SITE. NO HEAVY CONSTRUCTION MACHINERY WILL BE PERMITTED ON
PIER UNTIL THIS REVIEW HAS BEEN COMPLETED.

18. THE CONTRACTOR ASSUMES ALL RESPONSIBILITY FOR HIS USE OF THE PHASE 6 SITE.

19. CONTRACTOR SHALL ALLOW AND MAKE ANY NECESSARY ACCOMMODATIONS FOR THE
INSPECTION OF WORK BY OWNER'S REPRESENTATIVE AT ANY TIME DURING THE
INSTALLATION OF WORK GOVERNED BY THE CONTRACT DOCUMENTS.
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OWNER/ CLIENT
GENERAL NOTES:
1. USE APPROVED SPACERS TO MAINTAIN 1”7 ANNULUS ON ALL 4 SIDES NEW YORK | Battery Park
EXIST. CONC OF PILE DURING ALL PHASES OF REPAIR INSTALLATION. owarnm. | City Authority
PILE CAP
2. FORMWORK SHALL SUPPORT ALL CONSTRUCTION AND ENVIRONMENTAL
LOADINGS DURING ALL PHASES OF REPAIR INSTALLATION.
HAND PACK AREA BETWEEN 3. STRUCTURAL INTEGRITY OF FORMWORK DURING ALL PHASES OF —
BOTTOM OF PILE CAP AND CONSTRUCTION IS SOLE RESPONSIBILITY OF THE CONTRACTOR. D . ‘.‘
>
2/ EXIST. CONC gEBEEIZEFOORRM AVIlI/DRSg\EIgg%%%TEL 4. ONE PUMP PORT IS SHOWN FOR REPRESENTATIVE PURPOSES ONLY. e
- | PILE CAP EXIST. 20" TOTAL QUANTITY, SPACING, AND LOCATION OF PUMP PORTS IS SOLE m&n engineering, p.c.
Niw SQUARE RESPONSIBILITY OF CONTRACTOR. LOCATION OF PUMP PORTS SHALL 529 FIFTH AVENUE, 14TH FLOOR
‘ CONC PILE REMOVE ANY LOOSE AND/OR ENSURE EPOXY MORTAR IS PLACED UNIFORMLY WITH NO VOIDS OVER NEW YORK, NY 10017
‘ , \ DETERIORATED CONC TO FULL HEIGHT OF REPAIR. CONTRACTOR SHALL SUBMIT TYPICAL PUMP (212) 7087454
HAND PACK AREA BETWEEN SOUND CONC PORT AND PUMP PORT LAYOUT PRIOR TO COMMENCEMENT OF WORK.
BOTTOM OF PILE CAP AND LEAVE IN PLACE 22” SQUARE
TOP OF FORM W/ SPEEDCRETE 5. CONTRACTOR SHALL NOT USE EARTH IN LIEU OF FORMWORK AT
BLUELINE OR APPROVED EQUAL RIGID TRANSLUCENT FORM. FILL BOTTOM OF REPAIR.
EXIST. 20” ANNULUS W/ EPOXY MORTAR UNTIL
SQUARE REMOVE ANY LOOSE AND/OR PRODUCT HAS OVERFLOWED TOP 6. THE EXCAVATIONS PROPOSED DO NOT AFFECT THE STRUCTURAL
CONC PILE — DETERIORATED CONC TO 3 OF FORM. STABILITY OF THE EXISTING STRUCTURES OR ANY ADJACENT
; / SOUND CONC Ly STRUCTURES.
z|3 LEAVE IN PLACE 22" SQUARE
> | 1" ANNULUS /RIGID TRANSLUCENT FORM. FILL -
|5 S ANNULUS W/ EPOXY MORTAR UNTIL o EXCAVATE BOTTOM MATERIAL TO
5|0 PRODUCT HAS OVERFLOWED TOP E FACILITATE REPAIR INSTALLATION.
Z|x OF FORM. > BACKFILL AFTER REPAIR COMPLETED.
by '— —‘ ) BOTTOM COMPOSITION VARIES, SEE
| APPROX oS REPAIR SCHEDULE
<C
o | APPROX EXIST. -
Wi PUMP PORT EXIST. MUDLINE ~ PUMP PORT
\: MUDLINE\\
(S C
s ( :o > NO. REVISION APP'D| DATE
\EEmg =
— 2“ - ( BOTTOM SEALl - KEY PLAN
‘ | ) N\_ROCK OBSTRUCTION NOTE:
FILL VOID W/ 1. TYPE A REPAIR IS SHOWN. TYPE E REPAIR IS SIMILAR EXCEPT HUDSON RIVER
EPOXY GROUT REPAIR TERMINATES AT TOP OF RIP RAP AND NO EXCAVATION IS o o
STAKED GROUT REQUIRED. ] o
BAG, TYP i /\/_u ———‘1
46 BAR /C2)\ BATTER PILE REPAIR — TYPES A AND E o
w SCALE: NOT TO SCALE
ELEVATION
2" » PROJECT
MAX EXIST. 22 )
TYP TRANSLUCENT FORM ., LEAVE IN PLACE 22" SQUARE BATTERY PARK CITY AUTHORITY PHASE VI
v RIGID TRANSLUCENT FORM ROGKEFELLER PARK ESPLANADE AND
o ” NORTH ESPLANADE
7 géﬁééz FILL ANNULUS WITH
""""" Z EPOXY MORTOR EXISTING 20" SQUARE DRAWING TITLE
CONC PILE G |
1 i CONCRETE PILE B
GROUT
BAG, TYP\ REPAIR DETAILS
NOTE. DOB IDENTIFICATION NUMBER
\ \LROCK 1. USE SPACERS TO MAINTAIN 1” ANNULUS BETWEEN PILE AND -
SEAL & SIGNATURE DATE:
OBSTRUCTION FORM. , SEPTEMBER 2018
\ 2. SPACERS MUST BE APPROVED BY OWNER’S REPRESENTATIVE e
FILL VOID W/ PRIOR TO USE. 9328
EPOXY GROUT : - [prRAWN BY
: . BF
: . [CHECKED BY
SECTION (A2\ CROSS—SECTION REPAIR — TYPES A & E i
M SCALE: NOT TO SCALE DRAWING NO.
/ AT\ PILE REPAIR — TYPE E — ALTERNATIVE 5-50 S-502
W NOT TO SCALE T
E\E(s LIC # SHEET NO. 9 of 14
NOTES‘ BSCAN
1. FORM WORK SHALL EXTEND DOWN TO TOP OF IN PLACE RIP RAP.
CONTRACTOR SHALL UTILIZE GROUT BAGS WHERE REQUIRED TO
ENSURE THAT NO LENGTH OF EXPOSED CONCRETE PILE REMAINS DOB APPROVAL STAMP
AFTER REPAIR IS INSTALLED.
A 2. GROUT BAGS SHALL OVERLAP A MINIMUM OF 9” ONTO INSTALLED A
FORM WORK.
3. CONTRACTOR SHALL SUBMIT GROUT BAG MATERIALS AND
PLACEMENT PLAN PRIOR TO INSTALLATION OF THIS ALTERNATIVE.
4. EACH PILE REQUIRING TYPE E ALTERNATIVE REPAIR MUST BE
APPROVED BY OWNER’S REPRESENTATIVE PRIOR TO ITS
INSTALLATION.

1 2 3 4 o)
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ESPLANADE PLAZA

ESPLANADE PLAZA

OWNER/ CLIENT

NE
STAT
OPPORTUNITY.

WYORK | Battery Park
City Authority

PRIME CONSULTANT

m&n engineering, p.cC.

529 FIFTH AVENUE, 14TH FLOOR
NEW YORK, NY 10017
(212) 768-7454

NO. REVISION

APP'D| DATE

KEY PLAN

—

HUDSON RIVER

SOUTH COVE 7

o

NORTH

BATTERY PARK CITY

PROJECT

BATTERY PARK CITY AUTHORITY PHASE VI
PILE REMEDIATION ESPLANADE PLAZA,
ROCKEFELLER PARK ESPLANADE AND

NORTH ESPLANADE

DRAWING TITLE

PILE REPAIR SCHEDULE -
SHEET 1 OF 5

DOB IDENTIFICATION NUMBER

PE
NYS LIC #

DATE:
SEPTEMBER 2018

PROJECT NO.
9328

DRAWN BY
BF

CHECKED BY
JS

DRAWING NO.

S-601

SHEET NO. 10 of 14

ESPLANADE PLAZA
TYPICA
BENT | PILE | yoTn |REPAIR| MUDLINE CONDITION | lC0/CA%
D NO. | NO. (FD) | TYPE | (ROCK, COBBLE, SILT) | "p o0
13 A 37 A SILT AND GRAVEL
SILT, GRAVEL. AND -
13 B 32 A e 3-6
SILT, GRAVEL. AND -
13 C 07 A o 36
SILT, COBBLE, AND B
13 D 03 A R oo e o 3-10
SILT, AND COBBLES B
13 E 19 A WITH ROCK BELOW 8-12
SILT, SAND, GRAVEL,
13 F 17 A ol 6-8
GRAVEL AND COBBLES
13 G 7 3 WITH ROCK 1230
UNDERNEATH
13 H 4 e RIPRAP 1236
13 HB 4 e RIPRAP 10-36
SILT, SAND, GRAVEL -
14 A 39 A AND COBBLES -6
SILT, SAND AND -
14 B 37 A Sl 2 3-6
c i . . R SILT, CGORBAB\/LEELS, AND 6
14 D 275 A | SILT AND ROCK BELOW 3220
SILT, AND COBBLES B
14 2 22.5 A WITH ROCK BELOW 3-10
ROCK AND COBBLES
14 J 13 2 WITH RIPRAP 10-28
14 G 5 e ROCK AND COBBLES 10— 30
14 H 4 e RIPRAP 10— 30
14 HB 4 e RIPRAP 10— 30
SILT, SAND, GRAVEL
15 A 39 A AND COBBLES 3-6
SILT, SAND AND
15 B 37 A ol o 3-6
15 C 07 A SILT AND COBBLES 36
SILT, GRAVEL. AND -
15 D 26 A CoRth 3-6
SILT, GRAVEL AND
15 3 18 A COBBLES WITH ROCK 8-10
BELOW
ROCK AND COBBLES
15 J 13 2 WITH RIPRAP 32-48
B 15 o 7 e ROCK AND COBBLES 6—30
15 H 4 e RIPRAP 16-18
15 HB 4 e RIPRAP 16-18
SILT, SAND, GRAVEL -
16 A 38 A AND COBBLES 3-6
SILT. SAND AND
16 B 36 A ol o 3-6
SILT AND COBBLES
16 C 31 A WITH ROCK BELOW. 3-6
SILT, GRAVEL, AND -
16 D o4 A Copth 3-6
SILT, GRAVEL AND
16 3 17.5 A COBBLES WITH ROCK 3-10
BELOW
ROCK AND COBBLES
16 F 14 A WITH RIPRAP 3-10
16 G 9 A ROCK AND COBBLES 3210
16 H 4 e RIPRAP 10— 30
16 HB 4 e RIPRAP 10— 30
SILT, SAND AND -
17 A 38 A S 2 36
SILT, SAND AND
17 B 36 A o 2 36

BSCAN

BENT | PILE | Loy |REPAIR| MUDLINE CONDITION | IWHIGAL
NO. | NO. (FD) | TYPE | (ROCK, COBBLE, SILT) | (\"pa)
SILT AND COBBLES
17 C 30 A WITH ROCK BELOW. 3
17 D 24 A SILT AND COBBLE 36
SILT AND COBBLES
17 2 17 A WITH ROCK BELOW 3-10
17 F 12 3 SAND WITH RIPRAP | 10—30 ROCK
17 G 5 £ ROCK AND COBBLES 10— 30
17 H 4 £ RIPRAP 10— 30
17 HB 4 e RIPRAP 10— 30
18 A 38.5 A SILT AND GRAVEL
18 c 28.5 A SILT
SILT AND COBBLES W/
18 D.7 18.5 A AND COBBLE
18 F3 10.5 3 COBBLES & RIPRAP |8-12 W/ 24
8-12 &
18 H 6 A COBBLES & RIPRAP | OCCASIONAL
30
19 A 38.5 A SILT AND GRAVEL
19 c 28.5 A SILT
SILT AND COBBLES W/
19 D.7 18.5 A AND SOBBLE
19 3 12.5 A COBBLES & RIPRAP |8-12 W/ 24
8-12 &
19 H 6 A COBBLES & RIPRAP | OCCASIONAL
30
8—12 &
19 HB 6 A COBBLES & RIPRAP | OCCASIONAL
30
20 A 37 A SILT AND COBBLES 36
20 B 36 A SILT AND COBBLES 36
SILT AND COBBLES
20 C 30 A WITH ROCK BELOW. 3
20 D 23 A |SILT WITH ROCK BELOW.
SILT AND COBBLES
20 2 18.5 A WITH ROCK BELOW. 3-6
20 F 12 E SAND WITH RIPRAP 18— 30
20 G 8 A ROCK AND COBBLES 6-10
20 H 4 e RIPRAP 30
20 HB 4 e RIPRAP 30
21 A 38 A SILT AND COBBLES 5
21 B 36 A SILT AND COBBLES 8
o1 c 28.5 A SILT W,/ GRAVEL
21 D 23 A |SILT WITH ROCK BELOW.
SAND W,/ GRAVEL,
21 : 19 A ROCK BELOW. 6
21 F 12 e SAND WITH ROCK 28— 40
o1 G 8 3 RIPRAP 3240
21 H 4 e RIPRAP 18 W/ 30
21 HB 4 e RIPRAP 18 W/ 30
22 A 37 A SAND & GRAVEL 3
22 B 35 A SAND & GRAVEL 3
22 c 30 A SAND WITH ROCK 3
22 D o4 A |SILT WITH ROCK BELOW.
22 e 18 A |SILT WITH ROCK BELOW. 5
22 F 12.5 e SILT WITH ROCK 18
22 G 8 E RIPRAP 46
22 H 4 e RIPRAP 18 W/ 30

BENT | PILE fgﬁ@ﬁﬁ REPAIR| MUDLINE CONDITION REEEQQEE
NO. | NO. (FD) | TYPE | (ROCK, COBBLE, SLT) | Ay "pa)
22 HB 4 £ RIPRAP 18 W/ 30
23 A 38.5 A RIPRAP AND MUD 618
03 B 37 A COBBLES AND SILT 36
23 C 32 A COBBLES AND SILT 36
03 D 7 A SAND AND GRAVEL >
23 £ 20 5 SILT AND COBBLES 18

SILT AND COBBLES &
23 F 16 3 ) & 18
03 G 10 5 RIPRAP 48
03 H 4 5 RIPRAP 18
03 HB 4 5 RIPRAP 18
04 A 41 A COBBLES AND ROCK 3-12
4 B 36 A COBBLES AND SILT 3-6
COBBLES AND SILT, B
24 C 32 A ROCK BELOW 3-6
4 D 27 A SILT, ROCK BELOW
04 £ o1 A SAND AND GRAVEL 36
4 F 16 5 SILT AND COBBLES 18
ROCK /COBBLES AND }
04 G 10 3 OBBL 30—40
4 H 4 £ RIPRAP 10—24
4 HB 4 £ RIPRAP 10—24
05 A 39 A COBBLES AND ROCK 3-12
o5 B 39 A COBBLES AND SILT 6-8
COBBLES AND SILT, -
25 C 33 A ROCK BELOW 3-6
05 D 27 A SILT, ROCK BELOW 12
25 5 21 A SAND AND GRAVEL 10-20
05 F 14 5 SILT AND COBBLES 18
05 G 10 £ RIPRAP 30—40
05 H 4 5 RIPRAP 12— 36
05 HB 4 5 RIPRAP 12— 36
SILT, GRAVEL W/ ROCK
26 A 36 A AVEL ¥
SAND, SILT W/ ROCK
26 B 35 A LT
SILT, GRAVEL W/ ROCK
26 c 08 A AVEL
26 D 22 A | SILT W/ ROCK BELOW
SILT & COBBLES W/ -
26 £ 16 A & COBBLES 6-10
SILT GRAVEL W/ ROCK
26 F 13 A e 15
SILT, GRAVEL AND
26 G 7 3 cRAv 18—42
SILT, GRAVEL AND B
6 H 4 £ CRAVEL 10-30
SILT, GRAVEL AND B
26 HB 4 £ CRAVEL 10-30
SAND AND GRAVEL W/
2/ A 39 A ROCK BELOW
27 B.7 08 A SILT
27 D.3 19 A SILT AND COBBLES 36
27 F T A SILT AND COBBLES 3-6
SILT, GRAVEL AND B
27 H 5 £ CRAv 8- 04
SAND AND GRAVEL W/ -
08 A 38.5 A AND GRAVE 3-6
08 B.7 8.5 A | SILT W/ ROCK BELOW

DOB APPROVAL STAMP

1

2
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1 2 3 4
OWNER/ CLIENT
NEWYORK | Battery Park
greorronme | City Authority
ESPLANADE PLAZA ESPLANADE PLAZA ESPLANADE PLAZA
BENT | PILE | Loyt |REPAIR| MUDLINE CONDITION | - lVICAL BENT | PILE | Lo |REPAIR| MUDLINE CONDITION | iv0iGAL BENT | PILE | Lo |REPAIR| MUDLINE CONDITION | - YICAL RE CONSULTANT
NO. NO. (FD) TYPE | (ROCK, COBBLE, SILT) (IN. DIAM.) NO. NO. (FD) TYPE | (ROCK, COBBLE, SILT) (IN. DIAM.) NO. NO. (FD) TYPE | (ROCK, COBBLE, SILT) (IN. DIAM.) .‘.‘
28 D.3 20.5 A SILT AND COBBLES & 33 HB 6 A COBBLES W/ RIPRAP 6—10/20 40 B 33 A SILT W/ ROCK BELOW m&n engineering, p.c.
28 F 10.5 A SILT A[\T[?%;BBLES 3—6 54 A 3/ A SILT & COBBLES 0-3 40 C 29 A SILT W/ ROCK BELOW 529 FIFTH AVENUE, 14TH FLOOR
: ST CRAVEL AND 34 B 34 A SILT & COBBLES 0-3 40 D 22 A | SILT W/ ROCK BELOW o) vea rasa
28 i 9:9 a " RIPRAP 12-28 34 C 30 A | SILT W/ ROCK BELOW 40 F 15 A | SILT W/ ROCK BELOW
o8 5 . - SILT, SE}ARXEPL AND 19— 08 34 D 23 A SILT W/ ROCK BELOW " A 3 _ SILT /SAND (FACE .
SAND AND GRAVEL W/ 34 E 18 A SILT W/ ROCK BELOW 1)—RIP RAP (FACE 4)
29 A 37 A ROCK BELOW 0-3 34 F 12 E SILT W/ RIPRAP 2—36 40 G 8 E ROCK 40
99 5 <4 A SILT AND GRAVEL W/ o0_3 34 G 8 a COBBLE W/ RIPRAP |6—10/24—30 40 H S E ROCK 20-30
ROCK BELOW 34 H 6 A | COBBLES W/ RIPRAP | 6-10/18 40 HB 0 a ROCK 20-30
29 c 26 A | SILT W/ROCK BELOW 34 HB 6 A | COBBLES W/ RIPRAP | 6-10/18 41 A 37.5 a | SILT & COBBLES W/ | o 3/15 4g
29 D 22 A | SILT W/ROCK BELOW 35 A 39 A SILT & COBBLES 0-3 XonE AT
41 B 34.5 A SILT & COBBLES 3
41 C 28.5 A 3
29 i 12 A SILT OVER ROCK 35 C 30 A | SILT W/ ROCK BELOW ROCK BELOW
29 G 7 A COBBLES & RIPRAP 6—10 35 5 3 A SILT W/ ROCK BELOW i 5 035 A s|LTR%CCE<oBBELLg\/sV W/ .
29 i * = RIPRAP 20-24 35 E 18 A SILT W/ ROCK BELOW
29 HB 4 E RIPRAP 20-24 ST & COBBLES W/ 4 c 18.5 A SILT & COBBLES W/ .
30 A 37 A | SILT W/ ROCK BELOW 35 i 14 A RIPRAP 3-6/20 ROCK BELOW
SAND, SILT & COBBLES
30 B 34 A SILT W/ ROCK BELOW 35 G 7 E COBBLE W/ RIPRAP 6—10/24 41 F 11.5 E W/ RIPRAP 3-12/30
30 C 28 A SILT 35 H 4 E COBBLES W/ RIPRAP [6—10/20—30 _ . .
/ / 41 G 6.5 £ | COBBLES AND RIPRAP | 610/20 TO NO REVISION APPD| DATE
30 D 22 A SILT W/ROCK BELOW 35 HB 4 E COBBLES W/ RIPRAP |6—10,/20-30 24 ——
30 £ 16 A SILT OVER ROCK 0-3 =5 A <5 A | SAND, SILT W/ ROCK 41 H 4.5 £ | COBBLES AND RiPRAP | 6710/20 TO _—
SILT & GRAVEL OVER BELOW
30 F 13 A 6-10,/20 TO
ROCK 36 B.7 29 A SILT 41 HB 4.5 E COBBLES AND RIPRAP
30 G 7 A SILT & COBBLES & 6—10 36 D.3 20 A | SILT W/ ROCK BELOW — HUDSON RIVER
RIPRAP ‘ 42 A 29 A SILT & GRAVEL W/
20 B 4 C RIPRAP 50— 24 36 ] 4 E RIPRAP 20-30 42 B 37 A SILT W/ ROCK BELOW ﬁ;———-
21 A 39 A SILT W/ ROCK BELOW 0—1 37 A 9 A SAND, SILT W/ ROCK 42 C 30 A SILT W/ ROCK BELOW f\J
BELOW
31 B 37 A SILT W/ ROCK BELOW %7 - 0 x ST 42 D 25 A SILT W/ ROCK BELOW PATIERT PARK €Y
- 42 E 19 A SILT W/ ROCK BELOW
5 c 29 A | SILT W/ ROCK BELOW 37 | 03 21 A~ | SILT W/ ROCK BELOW = ; SRAvE W
31 D 24 A | SILT W/ ROCK BELOW 37 F 12 F SILT W/ RIPRAP 20— 40 42 F 15 A ROCK BELOW 10-12 —
> = 19 A SILT W/ ROCK BELOW S/ H 4 E RIPRAP 20-30 42 G 3 E COBBLES AND RIPRAP 3-6/36 BATTERY PARK CITY AUTHORITY PHASE VI
1 o 14 A SILT & COBBLES W/ 512 37 HB 4 E RIPRAP 20—30 6—10,/20 TO PILE REMEDIATION ESPLANADE PLAZA,
RIPRAP SILT & COBBLES W/ 47 H 4 E COBBLES AND RIPRAP 24 ROCKEFELLER PARK ESPLANADE AND
31 G 7 E COBBLES W/ RIPRAP 6—10/50 B NORTH ESPLANADE
38 A 41 A CONC CHUNKS W/ 0—2 45 5 . c | COBBLES AND RIPRAP | 6—10/20 TO
31 H 6 A COBBLES W/ RIPRAP | 6-10/20 ROCK BELOW 24 S
31 HB 6 A COBBLES W/ RIPRAP 6—10/20 38 B 37 A SILT W/ ROCK BELOW 43 A 39 A SILT W/ ROCK BELOW
32 A 39 A SILT & COBBLES 0—6 38 C 30 A SILT W/ ROCK BELOW 43 B 38 A SILT W/ ROCK BELOW PILE REPAIR SCHEDULE -
32 B 37 A SILT & COBBLES 0-6 38 D 23 A | SILT W/ ROCK BELOW 43 C 31 A | SILT W/ ROCK BELOW SHEET 2 OF 5
3 c 20 A SILE 5&0 PSF;AE\K%V w/ 38 E 19 A SILT W/ ROCK BELOW 43 D 25 A SILT W/ ROCK BELOW —
18 . - c SILT & COBBLES W/ 36 /36 43 E 19 A SILT W/ ROCK BELOW 3 -
32 D 25 A SILT W/ ROCK BELOW RIPRAP ST SoNATORE —
32 E 19 A SILT W/ ROCK BELOW 38 G 7 3 COBBLE W/ RIPRAP | 3—6/24—30 42 - i A SILT W/ ROCK BELOW 2 S SEPTEMBER 2018
32 F 13 E SILT & COBBLES 2—36 38 H 5 E RIPRAP 2030 3 G ! = RIPRAP 12-24/30 | TR ow
_ 43 H 4 E | COBBLES AND RIPRAP | 6-10/24 DRAWN BY o
32 G 8 a COBBLE W/ RIPRAP 6—10/36 38 HB 5 E RIPRAP 20—30 CHECKED BY
43 HB 4 E | COBBLES AND RIPRAP | 6-10/24 .
32 ] 4 3 COBBLES W/ RIPRAP | 6-10/24 39 A 38 A SILT W/ ROCK BELOW ____
32 HB 4 E COBBLES W/ RIPRAP 6—10/24 39 B 36 A SILT W/ ROCK BELOW
33 A 38 A SILT & COBBLES 6 39 C 29 A | SILT W/ ROCK BELOW S-602
33 B 35 A SILT & COBBLES 0-3 39 D 22 A SILT W/ ROCK BELOW NYS LIC # SHEETNO. 1" 14
33 C 30 A SILT W/ ROCK BELOW 39 3 16 A SILT W/ ROCK BELOW BSCAN
33 D 24 A SILT W/ ROCK BELOW 39 F 10 3 SILT W/ ROCK BELOW 20
33 E 19 A SILT W/ ROCK BELOW 39 G 6 3 COBBLE W/ ROCK 36
33 F 14 A SILT W/ RIPRAP 0/12—20 39 H 5 E ROCK 40 S
33 G 8 E COBBLE W/ RIPRAP |6—10/20-24 39 HB o E ROCK 40
33 H 6 A COBBLES W/ RIPRAP | 6-10/20 SILT & COBBLES W/ _
/ / 40 A 37 A NOCK BELOW 1-3
1 2 3 4
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1 2 3 4
OWNER/ CLIENT
NEWYORK | Battery Park
orromtunme | City Authority
ROCKEFELLER PARK ESPLANADE ROCKEFELLER PARK ESPLANADE ROCKEFELLER PARK ESPLANADE
REPAIR MUDLINE TYPICAL REPAIR MUDLINE TYPICAL REPAIR MUDLINE TYPICAL PRIME CONSULTANT
o, |PILE No. LE(";%T H | Ree (ROCCOKI\,ID(IDI)ISSLE, ESCEI%E) N0, |PILE No. LE("F'%TH NPE (ROCCOKI\,ID(IDI)ICB)SLE, Eﬁcgliﬁg o, |PILE No. LE(NF%T H o e (ROCCOKI\,ID(ggCB)gLE, ESCE%E) hdh N
SILT) ' ' SILT) ' ' SILT) ' ' m&n engineering, p.c.
93 A 32 A GRAVEL 98 G 5 E ROCK 12—30 105 D 20 A MUD 529 FIFTH AVENUE, 14TH FLOOR
93 B 31 A MUD 98 H 5 A ROCK 6-18 105 E 16 A MUD ot rearasa
93 C 25 A MUD 98 HB 5 A ROCK 6—18 105 F 12 A COBBLE 6—8
93 D 20 A MUD 99 A 34 A GRAVEL/ MUD 1-3
93 c P A COBBLE 3 6 99 5 = A 0D 105 G 7 E ROCK 40-60
93 F 12 A ROCK 12—18
= - - - e T 22 g ;g 2 mg 105 H 7 A COBBLE 3-6
93 H 3 E ROCK 12-24 99 E 16 A MUD /COBBLE 1-3 s i / A COBELE Sl
106 A 32 A MUD
95 HB S E ROCK 12-24 99 F 12 A COBBLE 1-6 106 5 o8 A 1UD
94 A 99 A MUD 99 G 4 E ROCK 12—30 06 c 2 A U
94 B 52 A MUD 99 H 3 E ROCK 24-30 06 5 5 A UD
94 C 29 A MUD 99 HB 3 E ROCK 24-30 06 s 15 A UD
94 D 20 A GRAVEL /MUD 100 A 24 A MUD
94 E 15 A COBBLE /MUD 3—6 100 C 24 A MUD 106 F 9 A MUD /GRAVEL
94 F 11 A ROCK 12—18 100 D.7 16 A MUD 106 G 4 c RIPRAP 40
94 G 9 E ROCK 24 100 F.3 9 A ROCK 6—18 106 H 6 A COBBLES 6
94 H 5 A ROCK 6—12 100 H 3 E ROCK 24-30 106 B 5 A COBBLES 6
94 HB 9 A ROCK 6—12 101 A 34 A MUD 107 A 34 A MUD — T T
95 A 32 A SILTY GRAVEL 101 C 24 A MUD 107 3 20 A MUD
95 B 31 A MUD 101 D.7 16 A MUD 107 C o5 A MUD KEY PLAN
95 C 24 A MUD 101 F.3 9 A ROCK 6—18 107 D 19 A MUD =
95 D 19 A GRAVEL /MUD 101 ] 3 E ROCK 24-30 MUD &
95 E 15 A COBBLE 3—6 101 HB 3 E ROCK 24-30 107 . 15 A GRAVEL/MUD HUDSON RIVER
95 F 11 A COBBLE 3-6 102 A 34 A SAND /GRAVEL 107 F 11 A COBBLES 6 - o
95 G 7 A ROCK 18 102 B 22 A MUD 107 G 1 E RIPRAP 40 7 ﬁ_“_
95 H 5 A ROCK 6-18 102 C 25 A MUD 107 H 7 A COBBLES 6 (_‘\J 1
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96 H 5 A ROCK 6—18 103 C 26 A MUD DRAWING TITLE
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20 L > A ROCK 18 193 0 20 A Moo ROCKS PILE REPAIR SCHEDULE -
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1 2 3 5
OWNER/ CLIENT
NEW YORK
STATE QF B.attery Par!(
OPPORTUNITY. clty Authorlty
ROCKEFELLER PARK ESPLANADE ROCKEFELLER PARK ESPLANADE
MUDLINE MUDLINE PRIME CONSULTANT
BENT PILE NO I_ng\lféﬁ REPAIR CONDITION RI)E?CSAI;E BENT PILE NO I_ngl\lféﬁ REPAIR CONDITION R(T)E?CSAI;E .‘.‘
NO. ' (FT) TYPE | (ROCK, COBBLE, (IN. DIAM.) NO. ' (FT) TYPE | (ROCK, COBBLE, (IN. DIAM.)
SILT) ) ) SILT) ) ) m&n engineering, p.c.
11 D 19 A MUD 116 E * 529 FIFTH AVENUE, 14TH FLOOR
NEW YORK, NY 10017
111 E 17 A MUD 8 = " (212) 768-7454
111 F 8 A MUD
COBBLES & 116 G *
111 G 3 E ROCK 10-50
» . . - COBBLES WITH ) 116 H 4 E COBBLES 20
ROCKS 116 HB 4 E COBBLES 20
COBBLES WITH
111 HB 4 E ROCKS 25
112 A 34 A MUD
112 B 32 A MUD
112 C 24 A MUD
112 D 20 A MUD
112 E 17 A MUD
112 F 13 A MUD
112 G 5 A COBBLES & MUD 3—6
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112 H 5 E ROCKS 25
COBBLES WITH
12 HB 5 E 25
ROCKS NO. REVISION APP'D| DATE
113 A 35 A MUD
113 B 32 A MUD KEYPLAN
113 c 26 A MUD -
113 D 20 A MUD
113 E 16 A MUD HUDSON RIVER
113 F 13 A COBBLES & MUD 2—8 SOUTH COVE NORTH
COBBLES WITH 7 #————
113 G 6 3 POCRS 10-25 /\/—u 1
13 - 7 A COBBLES 10 e s o
13 HB 7 A COBBLES 10
114 A 36 A MUD
114 B 33 A MUD
114 C 27 A MUD PROJECT
BATTERY PARK CITY AUTHORITY PHASE VI
114 D 21 A MUD PILE REMEDIATION ESPLANADE PLAZA,
114 E 16 A MUD ROCKEFELLER PARK ESPLANADE AND
— = = : 0D NORTH ESPLANADE
114 G 8 F COBEé%ﬁ SWl TH 20—36 DRAWING TITLE
14 H 8 A COBBLES 12 PILE REPAIR SCHEDULE -
114 HB 8 A COBBLES 12 SHEET 4 OE 5
15 A 33 A MUD
115 B 30 A MUD DOB IDENTIFICATION NUMBER
1 1 5 C 25 A M U D SEAL & SIGNATURE DATE:
115 D 20 A MUD L . SEPTEMBER 2018
PROJECT NO.
15 E 15 A MUD 9328
DRAWN BY
” BF
15 £ 13 3 MUD W/ ROCK 20 e
115 F 13 A MUD /COBBLES 8” DRAWING NO.
COBBLES WITH
115 G 6 E ROCKS 12—40 S-604
115 H 7 A COBBLES 10 e SEETRO Ty s
15 HB 7 A COBBLES 10 BSCAN
116 A *
116 B *
116 C *
DOB APPROVAL STAMP
116 D *
LEGEND:_
* PRIOR REPAIR INSTALLED AT THIS
LOCATION. NO REPAIR REQUIRED.
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OPPORTUNITY. City Authority
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' c 8 A SANDéSg@/EL/G 18 9 EB N/A 20 A 11 A M(lSJF[e)AvAE,\I_ID (212) 768-7454
10 A 1o A MUD 20 B 11 A GRAVEL
1 D 4 : ROCK 36 10 B 13 A COBBLE 5
1 E 6 A ROCK 12 10 c s A ROCK 18 20 C 3 E ROCK 36
! =B N/A 10 D 5 A ROCK 24, MOVEABLE 0 5 3 . 2OCK %
AND /GRAVEL
2 13 A | SAND/ 10 £ N /A 20 £ N/A
2 B 12 A SAND /GRAVEL ” A ys A ST > : > : i
2 C 7 E SAND/GRAVEL 18—30 11 B 15 A SILT 21 B 10 A GRAVEL 3
W /ROCK
11 C 11 A COBBLE 12 c 5 A CRA 12 AVG, UP TO
2 D N/A 11 D 3 £ ROCK 36 21 RAVEL 34
2 £ 2 £ ROCK 18 11 3 N/A 21 D 4 £ ROCK 36
3 A 13 A SAND /GRAVEL > B N /A SILT 21 E 3 E ROCK 26
3 B 10 A | SAND/ GRAVEL > ; i A SAND ) . NJA
3 c 7 £ | 5D //R CRAVEL 30 12 3 12 A SAND
12 C 9 A SAND 22 A 12 A
> N/ 12 D 4 3 ROCK 36 > 3 ” A UD
3 E N /A = - N/A :
3 EB N/A 22 C 7 E ROCK 48 NO. REVISION APP'D| DATE
15 A 15 A MUD 22 D 3 E ROCK 36 KEY PLAN
4 A 13 A | SAND/GRAVEL 13 c 10 A COBBLE 6 22 £ 3 A GRAVEL 3 _e—
4 B 10 A SAND 15 D 7 A COBBLE 12 23 A 14 A GRAVEL 3
4 C 6 B ROCK 30 13 E N/A 23 B 11 A GRAVEL 3
4 D 4 E ROCK 30 13 EB N/A 53 c 5 : P RAP % HUDSON RIVER
4 E N / A SOUTH COVE NORTH
14 A 15 A MUD 12 23 D 2 E ROCK 24 ] ﬁ‘___
5 A 14 A | SAND/GRAVEL ” o oy A | ROCK/COBBLE > . _ A (—u 1
5 B 12 A SAND /GRAVEL ” 5 3 . = OCK % — . e N
5 c 9 n | SAND/GRAVEL 30 14 3 3 A ROCK 12
W /ROCK SAND AND
15 A 14 A MUD 24 A 15 A COBBLES 6
5 D 2 F ROCK 18
15 B 13 A MUD /COBBLE 6 SAND AND
) E N/A 24 B 11 A 8 PROJECT
15 C 7 E ROCK 48 COBBLES
5 B N/A BATTERY PARK CITY AUTHORITY PHASE VI
15 D N/A 24 C 5 E ROCK 36 PILE REMEDIATION ESPLANADE PLAZA,
6 A 14 A SAND /GRAVEL 15 N /A ROCKEFELLER PARK ESPLANADE AND
E NORTH ESPLANADE
6 B 13 A SAND /GRAVEL 2 — A 24 D 3 3 ROCK 36
SAND /GRAVFL
6 C 7 E W //R OCK 30 16 A 14 A MUD 24 E 2 E ROCK 36 DRAWING TITLE
5 D 2 E ROCK 30 16 B 13 A | MUD/ COBBLE 6 25 A 14 A MUD PILE REPAIR SCHEDULE -
6 £ N/A 10 ¢ / £ ROCK 36 25 B 13 A MUD SHEET 5 OF 5
SAND AND 16 D N/A SAND AND
7 A 14 A CRAVEL 16 . N /A 25 C 7 A COBBLES 14 DOB IDENTIFICATION NUMBER
AND AND SAND AND -
7 B 13 A S 17 A 15 A MUD 25 D 4 A 10 SEAL & SIGNATURE DATE:
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17 B 14 A MUD
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Battery Park City Authority Request For Proposals

Assumption of Risk, Waiver of Liability and Release
(“Waiver and Release™)

PLEASE READ THIS DOCUMENT CAREFULLY - IT AFFECTS YOUR RIGHTS

The undersigned desires to perform an underwater inspection of the conditions attendant to the work contemplated
in the Phase 6 Pile Remediation & Cellular Sheet Pile Encasement Construction Management & Diving Inspection
Services RFP (the “RFP”), issued by the Battery Park City Authority d/b/a Hugh L. Carey Battery Park City
Authority (the “Authority”) on or about December 7, 10, & 11, 2018. The RFP contemplates certain work to be
performed to encase cellular sheet piles located under segments of the relieving platform along the northern edge
of the South Cove Marina, the piles located under Rockefeller Park Esplanade just south of the northern tip of the
park and the piles located in the North Esplanade north of Stuyvesant High Schoolarea (the “Project Site”) in
Battery Park City. The undersigned has been advised and understands that the inspection of the Project Site,
including areas located under water, can be dangerous and involve numerous risks, including death or serious
bodily injury. As an inducement to the Authority, the Battery Park City Parks Conservancy (the “Conservancy™),
the City of New York, the State of New York, Brookfield Properties and all firms and persons related to, or
involved in, the design, construction and development of the Project Site in Battery Park City (the “Project Team”)
to allow the undersigned to visit the Project Site and observe existing conditions underwater, the undersigned, for
himself/herself/itself and his/her/its successors, heirs, assigns, and legal representatives, does hereby expressly
agree and acknowledge the following:

1. The undersigned hereby voluntarily assumes any and all risks involved in, or in any way related to, the
undersigned’s visit (including the visit of any of its employees, agents or representatives) to the Project
Site and observation of existing conditions underwater, including, but not limited to, the risk of death,
bodily injury or property damage resulting from such visit or observation, including the unavailability of
emergency medical care or the negligent or deliberate acts of other persons.

2. The undersigned releases and forever discharges any and all members of the Project Team, together with
their members, directors, managers, officers, employees, agents, affiliates, successors, heirs and assigns,
from, and agrees not to sue them on account of or in connection with, any liabilities, claims, causes of
action, suits, obligations, injuries, damages, judgments, costs, or expenses, including attorney’s fees and
disbursements, arising out of the undersigned’s visit (including the visit of any of its employees, agents or
representatives) to the Project Site and observation of existing underwater conditions, including, not
limited to, those based on death, bodily injury, or property damage, except when caused solely by the gross
negligence of any member of the Project Team. THE FORGOING RELEASE IS INTENDED TO BE
THE MAXIMUM AND BROADEST RELEASE PERMITTED BY LAW.

3. The undersigned waives the protection afforded by any statute or law in any jurisdiction whose purpose,
substance and/or effect is to provide that a general release does not extend to claims which the person
giving the release does not know or suspect to exist at the time of executing the release.

4. The undersigned agrees to indemnify and hold harmless any and all members of the Project Team and
their members, directors, managers, officers, employees, agents, affiliates, successors, heirs and assigns,
to the fullest extent permitted by law, from and against any and all liabilities, claims, causes of action,
suits, obligations, injuries, damages, judgments, costs or expenses, including reasonable attorney’s fees
and disbursements, which arise in any way from the undersigned’s conduct (including the conduct of any
of its employees, agents or representatives) at the Project Site and any and all damages to property on such
Project Site, injury to any other person at such Project Site, including areas located underwater, caused,
directly or indirectly, by the undersigned, whether by inadvertence, negligence, willful misconduct or
otherwise.
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Battery Park City Authority Request For Proposals

5. The undersigned acknowledges and agrees that he/she/it is familiar with and understands industry standard
safety procedures and rules for conducting an underwater inspection of the Project Site and for observing
conditions at the Project Site. The undersigned agrees to strictly abide by all safety and other rules and
expressly agrees not to participate in any events at the Project Site under the influence of alcohol and/or
any drugs.

6. The undersigned acknowledges and agrees that he/she/it has been advised of the following nonexclusive
list of potentially dangerous conditions: (1) the inherent risks associated with the nature of the inspection
activity itself; (2) potential general structural instability; and (3) the inherent risks associated with property
undergoing condition inspection work.

7. The undersigned represents and warrants that he/she/it (a) assumes full responsibility for his/her/its own
safety and health and for all known and unknown risks and damages in visiting the Project Site, and (b)
has not relied on information given or not given to him/her/it by the Project Team regarding the risks or
dangers present at the Project Site.

8. The undersigned acknowledges and agrees that he/she/it has been advised of, and understands, the rules
for visiting the Project Site, including, but not limited to, complying fully with the Pre-Proposal Inspection
Requirements, attached hereto and made a part hereof.

9. The undersigned further agrees not to disclose or divulge to any person in any manner, without the prior
written approval of the Authority, any information concerning the Project for any purpose whatsoever,
except as may be necessary to prepare and submit a proposal in response to the RFPs.

10. The undersigned agrees that in the event of any accident which may require immediate medical, dental or
other emergency care, transportation and emergency medical services, in which no next of kin can be
notified in a reasonable amount of time through reasonable means, the Authority is hereby authorized, but
not required, to take all necessary actions as relates to immediate medical, dental or other emergency care,
transportation and emergency medical services as warranted in the course of care of the undersigned. The
undersigned agrees that he/she/it shall be responsible for all fees and expenses as they relate to this
paragraph.

The undersigned has read this Waiver and Release, understands that by making this Waiver and Release, he/she/it
surrenders valuable rights and does do so freely and voluntarily. The undersigned understands that the terms
contained herein are contractual and not a mere recital; and has signed this Waiver and Release as his/her/its own
free act.

This Waiver and Release shall be governed by, and construed in accordance with, the laws of the State of New
York, without reference to its conflicts of laws rules.

Invalidity of any provision of this Waiver and Release shall not affect other provisions.

Signature

Printed Name (and title, if applicable)

Name of Organization (if applicable)
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Emergency Contact Name and Number

Date:
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Battery Park City Authority Request For Proposals

Pre-proposal Inspection Requirements

In accordance with the terms of the relevant Request for Proposals and any addenda thereto, the Battery Park City
Authority d/b/a Hugh L. Carey Battery Park City Authority (the “Authority”) invites all prospective bidders
(“Contractors”) to inspect the existing Project Site conditions associated with the North Cove Cellular Steel Sheet
Pile Project prior to submitting a proposal. All such Contractors shall comply with, or cause compliance with, the
protocols set forth in this Pre-Proposal Inspection Requirements form and indicate their acknowledgment of and
agreement to so act by signing in the space provided below. In addition, the documentation requested herein must
be submitted to the Authority prior to the performance of a pre-proposal inspection. The Contractor shall:

1. Comply with all applicable OSHA and ADCI regulations and safety procedures to ensure personnel health and
safety. The Contractor must maintain a safe and clean working environment and shall ensure proper personal
protective equipment at all times. In areas where pedestrian and/or vehicular traffic may be affected by the
work, the Contractor shall cordon off the work area.

2. Exercise extreme care to prevent damage to existing structures by, or as a result of, his/her/its operations. Any
damage resulting from the Contractor’s operations shall be repaired as directed by the Authority’s
representative at no additional cost.

3. Submit a copy of its standard dive safety manual with a brief narrative of site specific considerations for review
by the Authority’s representative. Site specific considerations shall include the following: directions to local
emergency rooms and dive trauma centers, diver access locations, and injured diver evacuation procedures.

4. Provide a certificate of insurance meeting or exceeding the following minimum coverage levels:

e Commercial General Liability Insurance, written on ISO Form CG 00 01 or its equivalent and with no
modification to the contractual liability coverage provided therein, shall be provided on an occurrence
basis and limits shall not be less than:

e $1,000,000 per occurrence
e 3$2,000,000 General Aggregate
e $2,000,000 Products / Completed Operations Aggregate

The Authority, Battery Park City Parks Conservancy (“BPCPC”), and the State of New York must be
protected as additional insured on ISO Form CG 2010 (11/85) or its equivalent.

e Automobile Liability Insurance with a Combined Single Limit of not less than $1,000,000. Coverage
must apply to the Proposer’s owned, hired, and non-owned vehicles and protect the Authority, BPCPC,
and the State of New York as additional insured.

e Workers’ Compensation, Employer’s Liability, and Disability Benefits shall not be less than statutory
limits, including United States Longshore and Harbor Workers Act coverage as applicable to the
operations of the Proposer.

e Umbrella Liability Insurance at a limit not less than $1,000,000 per occurrence and in the aggregate.
The Authority, BPCPC, and the State of New York must be protected as additional insured.
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If watercraft will be utilized as part of the inspection then Comprehensive Marine Liability Insurance
must be maintained or caused to be maintained at a limit of not less than $1,000,000 per occurrence and
include the following coverage:

e Protection and Indemnity
e General Liability
e Pollution Liability

The Authority, BPCPC, and the State of New York must be protected as additional insured.

The additional insured protection afforded the Authority, BPCPC, and the State of New York on the above
liability policies must be on a primary and non-contributory basis. All policies must include a waiver of
subrogation in favor of the Authority, BPCPC, and the State of New York, and no policies may contain
any limitations / exclusions for New York Labor Law claims. When providing evidence of insurance the
Proposer must include a completed Acord 855 NY form

Conduct all in water and under water inspection work using ADCI certified commercial divers using surface
supplied air commercial diving equipment and procedures. Divers are required to have a secondary air source
in readiness at all times. A secondary dive station shall be in readiness at all times for immediate response to
an emergency situation.

Be responsible for coordinating dive activities with the New York Police Department, Harbor Patrol and the
U.S. Coast Guard, as required.

Prepare a brief narrative of the Contractor’s inspection plan including diver access/egress procedures
associated with the entry locations specified by the Authority, dive station locations and space requirements,
requested inspection locations and inspection procedures. Any inspection shall be non-destructive, and done
using hand tools only. The use of video recording devices is prohibited. Inspections must be performed during
regular construction hours of 7am to 3:30pm Monday through Friday.

Signature Date
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NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION

Rivision of Envitonmentai Permits, Region 2
47-40 21st Street, Long Istand City, NY 1101
P: (718) 482-4997 | F: (718) 482-4975
www.dec.ny.gov

April 24, 2018

Shea Thorvaldsen

McLaren Engineering Group
100 Snake Hill Road

West Nyack, NY 10995

Re: NYSDEC Permit No. 2-6299-00027/00033
Battery Park City Pile Remediation
New York, NY
ECL Article 25 -Tidal Wetlands
ECL Article 15 - Protection of Waters
6NYCRR Part 608 — Water Quality Certification
NOTICE OF PERMIT ISSUANCE

Dear Mr. Thorvaldsen:

Enclosed is your permit. Please read it carefully. You are required to comply with all
conditions of the permit. :

Please note that Natural Resources Condition 3 of the permit requires submittal of the
attached "Notice of Intent to Commence Work" at least 5 days prior to the start of the
permitted activity. Also, please note that Natural Resources Condition 5 of the permit
requires submittal of the attached “Notice of Completion of Work” within 10 days of the
completion of work.

If you have any technical questions please contact the Division of Marine Resources at
(718) 482-6464. If you have any administrative questions please contact me at (718)
482-4841.

DJ Klaczko _
Environmental Analyst

Department of
Environmental
Conservation

,_f NEW YORK
STATE OF
DPAORTUNITY




NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
Facility DEC ID 2-6299-00027

PERMIT

Under the Environmental Conservation Law (ECL)

Permittee and Facility Information

Permit Issued To: Fac1llty ,
BATTERY PARK CITY AUTHORITY BATTERY PARK CITY
FL 24 WEST ST - W SIDE - CHAMBERS ST TO
o BATTERY PL
1 WORLD FINANCIAL CTR NEW YORK, NY
NEW YORK, NY 10281 '
(212) 417-2000

Facility Location: in NEW YORK COUNTY Village: Manhattan
Faclhty Prmclpal Reference Point: NYTM-E: 583.006 NYTM-N: 4506.765
Latitude: 40°42'27.4" Longitude: 74°01'02.5"
Project Location: Battery Park Block 16 Lot 3
Authorized Activity: Repairs to Battery Park Esplande concrete piles with pile jackets and wraps, =

Permit Authorizations

Tidal Wetlands - Under Article 25
Permit ID 2-6299-00027/00033 B R
New Permit Effective Date: 4/24/2018 - Expiration Date: 12/31/2023
Water Quality Certification - Under Sectmn 401 - Clean Water Act
Permit ID 2-6299-00027/00034 ;
New Permit Effective Date: 4/24/2018 Expiration Date: 12/31/2023 -
Excavation & Fill in Navigable Waters Under Artlcle 15 Tltle 5
Permit 1D 2-6299-00027/00035 - 5 R
New: Permlt Effectlve Date 4/24/2018

NYSDEC Approval

By acceptance of this permit, the permittee agrees that the permit is contlngent'ﬁpon strict
compliance with the ECL, all applicable regulations, and all condmons mcluded as part of this
permit,

Permit Administrator: STEPHEN A WATTS, Regional Permit Administrator

Address: NYSDHC Region 2fHeadquarters
47-40 21st St !

Long Igland Qity,

JDate@“(/?"{ 12218

Authorized Signature: v
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NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
Facility DEC ID 2-6299-60027

Permit Components

NATURAL RESOURCE PERMIT CONDITIONS

WATER QUALITY CERTIFICATION SPECIFIC CONDITION

GENERAL CONDITIONS, APPLY TO ALL AUTHORIZED PERMITS

NOTIFICATION OF OTHER"PERMITTEE OBLIGATIONS

NATURAL RESOURCE PERMIT CONDITIONS - Apply to the Following
Permits: TIDAL WETLANDS; WATER QUALITY CERTIFICATION;
~_ EXCAVATION & FILL IN NAVIGABLE WATERS

1. Confo_rl;hance With Plans All activities authorized by this pemiit must be in strict conformance
with the approved plans submitted by the applicant or applicant's agent as part of the permit application.
Such approved plans were prepared by the entities described and cited in Natural Resources permit
condition 2..

2. Conformance with Plans - Addenda All activities authorized by this permit must be in strict
conformance with the following approved plans and/or subm1ss1ons made as part of the permlt
application unless specifically authorized herein: SR

Project Plans titled’ “Battery Park City Esplanade Repairs,” Sheets 1-8 of 8, prepared by McLarén B
Engmeermg Group, dated March 30, 2018 and recewed by NYSDEC on April 2 2018.

3. Notlce of Intent to Commence Work At least five (5) days prior to the start of work. Permittee must
complete and submit the attached “Notice of Intent to Commence Work” form to the NYSDEC Division
of Marlne Resources, 47-40 21st Street, Long Island City, New York 11101.

4. Post Sign and Permit The NYSDEC permit and permit sign must be conspicuously posted ina -
publically accessible location at theproject site. “They must be visible, legible and protected from the
elements at all times.. e e o L _

5. Notice of Completion of Work Within ten (10} days of the completion of work, Permittee- must
complete and submit the attached Notice of Completion of Work form to NYSDEC Division of Marine
Resources, 47-40 21st Street, Long Island City, New York 11101. :

6. Minimize Adverse !rrii)a_ct_g to Wetlands, Wildlife, Water All work must be perforfned in a manner
which minimizes adverse impacts to wetlands, wildlife, water quality, and natural resources.

7. Best Management Practices Best management practices will be employed to prevent the loss of
construction materials, debris and sediments from entering the wetlands or waterways. Such practices
may include, but are not limited to construction fencing, staked hay bales, silt fencing, floating
platforms, netting, and containment booms.
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NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
Facility DEC ID 2-6299-00027

8. Excavation by Hand Removal Only All excavation and backfilling required to perform the pile
jacketing/encasement must be accomplished only by hand unless specifically authorized by NYSDEC,

9. Demolition and Construction Debris Should any demolition or construction debris fall into the
waterway or enter the tidal wetlands, it must be removed immediately.

10. Disposal of Demolition and Construction Debris All demolition and construction debris must be
properly disposed of at a licensed facility.

11. Concrete or Leachate Must Not Escape During construction, concrete or leachate will not escape or
be discharged, nor will washings from transit mix trucks, mlxers or other. dev1ces enter any water body,
including wetlands or protected buffer areas.

12. No Equlpment Below High Water Equipment operation below apparent hlgh water 1s strictly
prohibited. '

13. Prior Approval of Changes If the Permittee desires to make any changes in construction techniques,
species to be planted, the site plan, any mitigation, scheduling or staging of construction, or any:other
aspect of this project, the Permittee shall submit a written request to the Regional Permit Administrator
to make such proposed changes and shall not make such changes unless authorized in writing by the
Department.

14. Failure to Meet Permit Conditions Failure of the Permittee to meet all the conditions of this permit is
grounds for an order to-immediately cease the permitted activity at the project site. ;

15. No Interference With Navigation There shall be no unreasonable interference w1th nav1gat10n by
the work herein authorized.

16, State May Order Removal or Alteration of Work -If future operations 'by the State of New York
require an alteration in the position of the structure or work herein authorized, or if, in the opinion of the
Department of Environmental Conservation it shall cause unreasonable obstruction to the free navigation
of said waters or flood flows or endanger the health, safety or welfare of the people of the State, or cause
loss or destruction of the natural resources of the State, the owner may be ordered by the Department to
remove or alter the structural work, obstructions, or hazards caused thereby without expense to the State,
and if, upon the expiration or revocation of this permit, the structure, fill, excavation, or other
modification of the watercourse héreby authorized shall not be completed, the owners, “shall, 'without
expense to the State, and to such extent and in such time and manner as the Department of
Environmental Conservation may require, remove all or any portion of the uncompleted structure or fill
and restore to its former condition the navigable and flood capacity of the watercourse.. No claim shall
be made against the State of New York on account of any such removal or alteratlon

17. State May Require Slte Restoration If upon the expiration or revocation of this permit, the
project hereby authorized has not been completed the applicant shall, without expense to the State, and
to such extent and in such time and manner-as-the Departmentof Environmental Conservation may
lawfully require, remove all or any portion of the uncompleted structure or fill and restore the site to its
former condition. No claim shall be made against the State of New York on account of any such
removal or alteration. '

18. Precautions Against Contamination of Waters All necessary precautions shall be taken to
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NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION -
Facility DEC ID 2-6299-00027

preclude contamination of any wetland or waterway by suspended solids, sediments, fuels, solvents,
lubricants, epoxy coatings, paints, concrete, leachate or any other environmentally deleterious materials
associated with the project.

19. State Not Liable for Damage The State of New York shall in no case be liable for any damage or
injury to the structure or work herein authorized which may be caused by or result from future operations
undertaken by the State for the conservation or improvement of navigation, or for other purposes, and no
claim or right to compensation shall accrue from any such damage.

WATER QUALITY CERTIFICATION SPECIFIC CONDITIONS

1. Water Quality Certlficatlon The authorized project, as conditioned pursuant to the Certificate,
complies with Section 301, 302, 303, 306, and 307 of the Federal Water Pollution Control Act, as
amended and as 1mplemented by the limitations, standards, and criteria of state statutory and regulatory
requirements set forth in 6 NYCRR Section 608.9(a). The authorized project, as conditioned, will also
comply with applicable New York State water quality standards, including but not limited to effluent
limitations, best usages and thermal discharge criteria, as applicable, as set forth in 6 NYCRR Parts 701,
702, 703 -and 704,

GENERAL CONDITIONS - Apply to ALL Authorized Permits:

1. Facility Inspection by The Department The permitted site or facility, in¢luding rélevant records, is
subject to inspection at reasonable hours and intervals by an authorized representatlve of the Department
of Environmental Conservation (the Department) to determine whether the permittee is complying with
this permit and the ECL. Such representative may. order the work suspended pursuant to ECL 71- 0301
and SAPA 401(3). - S .

The p_erm1ttee shall provide a person to accompany the Department's representative during an inspection
to the'_:rpermit area when requested by the Department.

A copy of this permit, including all referenced maps, drawmgs and special condltlons must be available
for inspection by the Department at all times at the project site or facility. Failure to produce a copy of
the permit upon ‘tequiest by a Department representative is a violation of this permit. ’

2. Relatlonsh;p of this Permit to Other Department Orders and Determinations Unless expressly
provided for by the Department, issuance of this permit does not modify, supersede or rescind any order
or determination previously issued by the Department or any of the terms, conditions or requirements
contained in such order or determmatlon __—

3. Applications For Permlt Renewals, Modifications or Transfers The permlttee must submit a
separate written application to the Department for permit renewal; modification or transfer of this
permit. Such application must include any forms or supplemental information the Department requires.
Any renewal, modification or transfer granted by the Department must be in writing. Submission of
applications for permit renewal, modification or transfer are to be submitted to:
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NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
Facility DEC ID 2-6299-00027

Regional Permit Administrator
NYSDEC Region 2 Headquarters
47-40 21st St

Long Island City, NY11101 -5401

4, Submission of Renewal Application The permittee must submit a renewal application at least 30
days before permit expiration for the following permit authorizations: Excavation & Fill in Navigable
Waters, Tidal Wetlands, Water Quality Certiﬁc_:ation.

5. Permit Modifications, Suspensmﬁs and Revocations by th.é'ﬁ'éf)artment 'The Department .
reserves the right to exercise all available authority to modify, suspend or revoke thls permit. The
grounds for modlﬁcatlon suspensmn or revocation include: s

a. materially false or inaccurate statements in the permit application or supporting papers;
b. failure by the permittee to comply with any terms or conditions of the permit;
c. exceeding the scope of the project as described in the permit application;

d. newly discovered material information or a material change in environmental conditions, relevant
technology or applicable law or regulations since the issuance of the existing permit;

e. noncompliance with previously issued permit conditions, orders of the commissioner, any -
‘provisions of the Environmental Conservation Law or regulations of the Department related to

the permitted activity. - e

6. Permit Transfer Permlts are transferrable unless specifically prohibited by statute, regulatlon or

another permit condition. Applications for permit transfer should be submitted prior to actual transfer of
ownershlp

NOTIFICATION OF OTHER PERMITTEE OBLIGATIONS

Item A: Permittee Accepts Legal Respons;blllty and Agrees to Indemnification -

The permittee, excepting state or federal agencies, expressly agrees to indemnify and hold harmless the
Department of Environmental Conservation of the State of New York, its representatives, employees,
and agents ("DEC") for all claims, suits, actions, and damages, to the extent attributable to the
permittee's acts or omissions in connection with the permittee’s undertaking of activities in connection
with, or operation and maintenance of, the facility or facilities authorized by the permit whether in
compliance or not in compliance with the terms and conditions of the permit. - This indemnification does
not extend to any claims, suits, actions, or damages to the extent attributable to DEC's own negligent or
intentional acts or omissions, or to any claims, suits, or actionsnaming the DEC and arising under
Article 78 of the New York Civil Practice Laws and Rules or any citizen suit or civil rights provision
under federal or state laws. '

Item B: Permittee's Contractors to Comply with Permit :
The permittee is responsible for informing its independent contractors, employees, agents and assigns of
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NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
Facility DEC ID 2-6299-00027

their responsibility to comply with this permit, including all special conditions while acting as the
permittee's agent with respect to the permitted activities, and such persons shall be subject to the same
sanctions for violations of the Environmental Conservation Law as those prescrlbed for the permittee.

" Item C: Permittee Responsible for Obtaining Other Required Permits
The permittee is responsible for obtaining any other permits, approvals, lands, easements and rights-of-
way that may be required to carry out the activities that are authorized by this permit.

Item D: No Right to Trespass or Interfere with Riparian Rights

This pertmt does not convey to the permittee any right to trespass upon the lands or interfere with the
riparian rights of others in order to perform the permitted work nor does it authorize the impairment of
any rights, title, or interest in real or personal property held or vested in a person not a party to the
permit.
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NOTICE OF COMPLETION OF WORK

Date:

NYSDEC Natural Resources

Attn. Natural Resources Supervisor
N.Y.S.D.E.C Region 2 Office

47-40 21st Street

Long Island City, N.Y. 11101

Re: NYSDEC Permit No. 2-6299-00027/00033
Battery Park City Pile Remediation
New York, NY

-Dear NYSDEC Natural Resources Supervisor:
In accordance with Natural Resource Condition 5 of the referenced permit, I hereby serve

notice that the work allowed by the above referenced permit has been completed as of
» 20 , consistent with the requirements of the above

referenced permit.

Signature of Permittee Sigﬁature of Contractor

Name of Permittee (please print) Name of Contractor  (please print)

Street Address of Contractor

City, State, & Zip Code of Contractor

Telephone Number of Contractor

cc: Environmental Permits
Marine Resources




NOTICE OF INTENT TO COMMENCE WORK

Date:

NYSDEC Natural Resources
Attn, Habitat Supervisor
N.Y.S.D.E.C Region 2 Office
47-40 21st Street

Long Island City, N.Y. 11101

Re: NYSDEC Permit No. 2-6299-00027/00033
Battery Park City Pile Remediation
New York, NY
Dear NYSDEC Habitat Supervisor: -

In accordance with Natural Resource Condition 3 of the referenced permit, I hereby serve
notice to commence work on , 20

This is also to certify that, having read this entire permit, I am fully aware of and
understand the general and natural resource conditions therein, and agree to comply with
all such conditions further understand that prior to undertaking any modification to the
subject work, I must seek and receive written approval of the NYSDEC Regional Permit
Administrator.,

Signature of Permittee Signature of Contractor

Name of Permittee  (please print) Name of Contractor  (please print)

Street Address of Contractor

City, State, & Zip Code of Contractor

Telephone Number of Contractor

WARNING
The permittee and his contractor (if any) are required to follow all
permit conditions. Violations of the permit may lead to legal action,
including the imposition of substantial monetary fines and
corrective work.

cc: Environmental Permits
Marine Resources
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DEPARTMENT OF THE ARMY
U.S. ARMY CORPS OF ENGINEERS, NEW YORK DISTRICT
JACOB K. JAVITS FEDERAL BUILDING
26 FEDERAL PLAZA
NEW YORK NEW YORK 10278-0090

REGULATORY BRANCH . JUL 18 2018

SUBJECT: Permit Application File Number NAN-2018-00504-ESW by the Battery Park
.City Authority for Pile Maintenance in Hudson River at the Battery Park City, Borough of
Manhattan, New York County, City of New York, New York

1. PERMITTEE:

Hugh L. Carey Battery Park City Authority
200 Liberty Street, 24th Floor

New York, New York 10281

(212) 417-2000

2. On April 12, 2018, the New York District of the U.S. Army Corps of Engineers received
a request for Department of the Army authorization from the Battery Park City Authority
for the repair of approximately 7,400 linear feet of the esplanade which averages between
20-25 feet wide (approximately 170,200 square feet/3.9-acre) by encasing the severely
deteriorated existing 20-inch square pre-cast concrete piles in 38-inch diameter concrete
jackets with reinforcing bar and wire mesh. Minimally deteriorated piles will be encased
in a 22-inch diameter jacket. The total amount of concrete epoxy grout in all of the pile
jackets is approximately 607 cubic yards of discharge in an estimated footprint of 1,535
square feet. The substrate around the base of the pile would be removed by hand in order
for the encasement to be buried below the mud line, and replaced to grade once the work
on each pile is completed. The temporary sidecast would consist of approximately 2,264
square feet of fill. The regulated activities would be conducted in four phases over a period
of four years and is located in the Hudson River at the Battery Park City, Borough of
Manhattan, New York County, City of New York, New York.

3. The specific applicant-provided details are as shown on the attached permit drawings
titted “Applicant: Battery Park City Authority”, dated April 3, 2018, prepared by DKR
Shores, Inc.

4. This determination covers only the work described in the submitted material. Any major
changes in the project may require additional authorizations from the New York District
of the U.S. Army Corps of Engineers.

5. Based on the information submitted to this office and accomplishment of any required
notification in accordance with the applicable federal requirements, our review of the
subject work indicates that an individual Department of the Army permit is not required. It
appears that the activities within the jurisdiction of this office could be accomplished under
Department of the Army Nationwide General Permit Number 3 MAINTENANCE, in
accordance with Section 10 of the Rivers and Harbors Act of 1899 (33 U.S.C. 403) and
Section 404 of the Clean Water Act (33 U.S.C. 1344, as amended). The nationwide
permits are prescribed as a Reissuance of Nationwide Permits in the Federal Register




JUL 18 2018
REGULATORY BRANCH

SUBJECT: Permit Application File Number NAN-2018-00504-ESW by the Battery Park
City Authority for Pile Maintenance in Hudson River at the Battery Park City, Borough of
Manhattan, New York County, City of New York, New York

2.

dated January 6, 2017 (82 FR 1860). The subject work may be performed without further
authorization from this office provided it complies with Sections A through D, Number 3
MAINTENANCE; New York District regional conditions; the following work-specific
Special Conditions listed below; and any applicable regional conditions added by the
State of New York.

6. Other than the work-specific Special Conditions listed below, the 2017 nationwide
general permits in the State of New York, including their final regional conditions, water
quality certifications, and coastal zone concurrence statements are available at:

www.nan.usace.army.mil/Portals/37/docs/requlatory/publicnotices/Regional%20Gen%2
OPermit/PN-RB%20NAN%20FinalRegionalConditionsWQC%20CZMforNYdated%2021-
MAR-2017.pdf

If you require a specific paper copy, please contact our Regulator-of-the-Day at 917-790-
8511 to request one be mailed to you. Please be sure to have the above eighteen-
character file number readily available when you call.

7. Work-specific Special Conditions:

(A) The permittee understands and agrees that, if future operations by the United States
require the removal, relocation, or other alteration, of the structure or work herein
authorized, or if, in the opinion of the Secretary of the Army or his authorized
representative, said structure or work shall cause unreasonable obstruction to the free
navigation of the navigable waters, the permittee will be required, upon due notice from
the Corps of Engineers, to remove, relocate, or alter the structural work or obstructions
caused thereby, without expense to the United States. No claim shall be made against
the United States on account of any such removal or alteration.

(B) The permittee shall sign and submit the attached compliance certification form to this
office within 30 days of COMPLETION of the regulated activity authorized by this permit
and any mitigation work required by Special Condition.

(C) The permittee, and their agents, shall utilize best management practices to minimize
turbidity during all in-water work activities as well as prevent construction materials,
including debris from entering the waterway to become drift or pollution hazards.

(D) The permittee shall not conduct in-water work in shortnose sturgeon overwintering
grounds from November 1-March 15 of any calendar year.




REGULATORY BRANCH JUL 18 2018

SUBJECT: Permit Application File Number NAN-2018-00504-ESW by the Battery Park
City Authority for Pile Maintenance in Hudson River at the Battery Park City, Borough of
Manhattan, New York County, City of New York, New York

-3-

commencement of the authorized work you may request an approved JD, which may be
appealed, by contacting the New York District, U.S. Army Corps of Engineers for further
instruction. To assist you in this decision and address any questions you may have on
the differences between preliminary and approved jurisdictional determinations, please
review U.S. Army Corps of Engineers Regulatory Guidance Letter No. 16-01, which can
be found at:

http://www.usace.army.mil/Portals/2/docs/civilworks/RGLS/ral 6-01 app1-2.pdf

9. This verification is valid until March 18, 2022, unless the nationwide permit is modified,
reissued, or revoked. This verification will remain valid until March 18, 2022, if the activity
complies with the terms of any subsequent modifications of the nationwide permit
authorization. If the nationwide permits are suspended, revoked, or modified.in such a
way that the activity would no longer comply with the terms and conditions of a nationwide
permit, and the proposed activity has commenced, or is under contract to commence, the
permittee shall have twelve (12) months from the date of such action to complete the
activity.

10. In order for us to better serve you and others, please complete our Customer Service
Survey located at:

http://www.nan.usace.army.mil/Missions/Regulatory/CustomerSurvey.aspx

11. Any inquiries should be directed to our Regulator-of-the-Day at 917-790-8511. Please
be sure to have the above eighteen-character file number readily available when you call.

Ronald R. sz?

Chief, Eastern Section

1

Enclosures (3)
1. Dated Permit Drawings
2. Completion Form
3. Preliminary JD

Copies furnished:

McLaren Engineering Group
Attn: Craig P. Plate

Attn: Kaitlyn McGrath

100 Snake Hill Road

West Nyack, New York 10994




NATIONWIDE GENERAL PERMIT
COMPLIANCE CERTIFICATION
AND REPORT FORM

Permit File Number: NAN-2018-00504-ESW

Permittee: Battery Park City Authority ‘

Location: 40.71344167, -74.0162084 Battery Park City, Borough of Manhattan, New
York County, City of New York, New York

Date Permit Letter Issued: JUL 18 2018

Within 30 days of the completion of the activity authorized by this nationwide
general permit and any mitigation required in the verification letter, please sign this
certification and return it to the address at the bottom of this form.

Please note that your permitted activity is subject to a compliance inspection by a
U.S. Army Corps of Engineers representative. If you fail to comply with the permit’s
terms and conditions you are subject to permit suspension, modification or
revocation.

| hereby certify that the work authorized by the above referenced nationwide general
permit has been completed in accordance with the terms and conditions of said
permit, and required mitigation was completed in accordance with the permit
conditions.

Signature of Permittee ’ Date

FOLD THIS FORM INTO THIRDS, WITH THE BOTTOM THIRD FACING OUTWARD.
TAPE IT TOGETHER AND MAIL TO THE ADDRESS BELOW OR FAX (212) 264-4260.

PLACE
STAMP
HERE

DEPARTMENT OF THE ARMY

NEW YORK DISTRICT CORPS OF ENGINEERS
JACOB K. JAVITS FEDERAL BUILDING

ATTN: CENAN-OP-RE

NEW YORK, NEW YORK 10278-0090
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BATTERY PARK CITY ESPLANADE
PILE REMEDIATION PROGRAM

APPLICANT: HUGH L. CAREY
BATTERY PARK CITY AUTHORITY
200 LIBERTY ST., 24TH FLOOR
NEW YORK, N.Y. 10281

AGENT: M.G. McLAREN, P.C.
100 SNAKE HILL ROAD
WEST NYACK, N.Y. 10994

PURPOSE: ESPLANADE REPAIRS

DATUM:  MHD

"DJACENT OWNERS:
SEE ATTACHED LIST.

LOCATION MAP

IN: MANHATTAN, NY
AT: BATTERY PARK CITY
COUNTY OF: NEW YORK
STATE: NY
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PURPOSE: ESPLANADE REPAIRS

DATUM:  MHD

DJACENT OWNERS:
SEE ATTACHED LIST.

Pamm

BATTERY PARK CITY ESPLANADE
PILE REMEDIATION PROGRAM
APPLICANT: HUGH L. CAREY
- BATTERY PARK CITY AUTHORITY
200 LIBERTY ST., 24TH FLOOR
NEW YORK, N.Y. 10281

AGENT: M.G. McLAREN, P.C,
100 SNAKE HILL ROAD
WEST NYACK, N.Y. 10994
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100 SNAKE HILL ROAD
WEST NYACK, N.Y. 10994

BATTERY PARK CITY ESPLANADE

BATTERY PARK CITY AUTHORITY
200 LIBERTY ST., 24TH FLOOR

2018 PHASE 6
SHEET 3 OF 4

IN: MANHATTAN, NY
AT: BATTERY PARK CITY

COUNTY OF: NEW YORK
STATE: NY

SHT B OF 5~ os/:so/zovm
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20" x 20° SQUARE PRESTRESSED COMCRETE PILE
20" x 20" SQUARE PRESTRESSED CONCRETE BATTER PILE

PURPOSE: ESPLANADE REPAIRS

DATUM:  MHD
DJACENT OWNERS:

1 SEE ATTACHED LIST.

PILE REMEDIATION PROGRAM
APPLICANT: HUGH L. CAREY
BATTERY PARK CITY AUTHORITY
200 LIBERTY ST., 24TH FLOOR
NEW YORK, N.Y. 10281

AGENT: M.G. McLAREN, P.C,
100 SNAKE HILlL. ROAD

WEST NYACK, N.Y. 10994

BATTERY PARK CITY ESPLANADE

2018 PHASE 6
SHEET 4 OF 4

IN: MANHATTAN, NY
AT: BATTERY PARK CITY
COUNTY OF: NEW YORK
STATE: NY

st @ of 487 03/30/2018
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/
{ s
(.
LOW. ﬁ
v-’ ' LO.Y.
:E @45%@@@@ 5 iz) @ to@(ez}/»mss@
4 1 S A T R R R Bt
ANV R A T o n o
RN (A moom o m il n<
L o 1 i I ! I iy ! I i
2 E f i ii/-MLwEL VI AR T R (R ?'Il i
= i il 1 1h i I ' ! i It h( [i<8 it mn
Slg- =i I _::vg:_tji%_i:;,__—_::}%_;_ _—_-:_,‘:g:::r’r :lrté;—;::%-_t:’rtf_'::é:g::‘rﬁjg;::r_“t:
> \
MHW AND MHY'S
AT BULKHEAD
(
PHASE 7 - SHEET 1 OF 2
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1":60'
NOTE:
LOM. = UMIT OF WORK
LEGEND:
o 20" x 20" SQUARE PRESTRESSED CONCRETE PILE
L 20" x 20" SQUARE PRESTRESSED CONCRETE BATIER PILE:
BATTERY PARK CITY ESPLANADE 2019 PHASE 7
PURPOSE: ESPLANADE REPAIRS PILE REMEDIATION PROGRAM SHEET 1 OF 2
APPLICANT: HUGH L. CAREY
. BATTERY PARK CITY AUTHORITY | .
DATUM:  MHD 200 LIBERTY ST., 24TH FLOOR LNT; gmHE?zTYTAPNAREchY
(" DJACENT OWNERS: NEW YORK, N.Y. 10281 co. Y NE
SEE ATTACHED LIST. UNTY OF: NEW YORK
3 , STATE: NY
AGENT: M.G. McLAREN, P.C.
100 SNAKE HILL ROAD |
WEST NYACK, N.Y. 10994 sur F oF 457 03/30/2018
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USACE FILE: NAN-2018-00504-ESW
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APPLICANT: HUGH L. CAREY

———

SEE ATTACHED LIST.
AGENT: M.G. McLAREN, P.C,

100 SNAKE HILL ROAD
WEST NYACK, N.Y, 10994

BATTERY PARK CITY ESPLANADE
PURPOSE: ESPLANADE REPAIRS PILE REMEDIATION PROGRAM

, BATTERY PARK CITY AUTHORITY
DATUM: ~ MHD 200 LIBERTY ST., 24TH FLOOR
DJACENT OWNERS: © NEW YORK, N.Y. 10281

2019 PHASE 7
SHEET 2 OF 2

IN: MANHATTAN, NY
AT: BATTERY PARK CITY
COUNTY OF: NEW YORK
STATE: NY

sHT @ oF /& 03/30/2018
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BATTERY PARK CITY ESPLANADE 2020 PHASE 8

PURPOSE: ESPLANADE REPAIRS PILE REMEDIATION PROGRAM
- APPLICANT: HUGH L. CAREY SHEET 1 OF 2
BATTERY PARK CITY AUTHORITY

DATUM:  MHD IN: MANHATTAN, NY

200 LIBERTY ST., 24TH FLOOR | N '
DJACENT OWNERS: NEW YORK, N.Y. 10281 A K oRK.
SEE ATTACHED LIST. STATE: NV

AGENT: M.G. McLAREN, P.C.
100 SNAKE HILL ROAD
WEST NYACK, N.Y. 10994 sur o £5° 03/30/2018
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0 80" , 120
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a 20" x 20" SQUARE PRESTRESSED CONCRETE PILE

3 20" x 20° SQUARE PRESTRESSED CONCRETE BATTER PILE

L

PURPOSE: ESPLANADE REPAIRS

DATUM:. MHD

DJACENT OWNERS:
SEE ATTACHED LIST.

BATTERY PARK CITY ESPLANADE
PILE REMEDIATION PROGRAM
APPLICANT: HUGH L. CAREY

AGENT: M.G. McLAREN, P.C,

BATTERY PARK CITY AUTHORITY
200 LIBERTY ST., 24TH FLOOR
NEW YORK, N.Y. 10281

100 SNAKE HILL ROAD
WEST NYACK, N.Y. 10994

2020 PHASE 8
SHEET 1 OF 2

IN:  MANHATTAN, NY
AT: BATTERY PARK CITY
COUNTY OF: NEW YORK
STATE: NY

SHT {2 OF #8~  03/30/2018
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PURPOSE: ESPLANADE REPAIRS

DATUM:  MHD

DJACENT OWNERS:
‘SEE ATTACHED LIST.

BATTERY PARK CITY ESPLANADE
PILE REMEDIATION PROGRAM
APPLICANT: HUGH L. CAREY
BATTERY PARK CITY AUTHORITY
200 LIBERTY ST., 24TH FLOOR
NEW YORK, N.Y. 10281

AGENT: M.G. McLAREN, P.C.
100 SNAKE HiLL ROAD
WEST NYACK, N.Y. 10994

2021 PHASE 9

IN:  MANHATTAN, NY
AT: BATTERY PARK CITY

COUNTY OF: NEW YORK
STATE: NY
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NOTE:

SUBSURFACE PROFILE TAKEN FROM AS-BUILT "BATTERY PARK CITY”
DRAINGS DEVELOPED BY MUESER, RUTLEDGE, WENTWORTH, AND JOHNSTON

CONSULTING ENGINEERS, DATED JUNE 17, 1974,

PURPOSE: ESPLANADE REPAIRS

DATUM:  MHD

DJACENT OWNERS:
SEE ATTACHED LIST.

BATTERY PARK CITY ESPLANADE
PILE REMEDIATION PROGRAM
APPLICANT: HUGH L, CAREY
BATTERY PARK CITY AUTHORITY

200 LIBERTY ST., 24TH FLOOR
NEW YORK, N.Y. 10281

AGENT: M.G. McLAREN, P.C,
100 SNAKE HILL ROAD

TYPICAL EXISTING
ESPLANADE SECTIONS 2

IN: MANHATTAN, NY
AT: BATTERY PARK CITY
COUNTY OF: NEW YORK
STATE: NY

WEST NYACK, N.Y. 10994

st J8 oF £5 03/30/2018
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PURPOSE: ESPLANADE REPAIRS

DATUM:  MHD

DJACENT OWNERS:
SEE ATTACHED LIST,

APPLICANT: HUGH L. CAREY

NEW YORK, N.Y.

AGENT: M.G. McLAREN, P.C,
100 SNAKE HILL ROAD

BATTERY PARK CITY ESPLANADE
PILE REMEDIATION PROGRAM

BATTERY PARK CITY AUTHORITY

200 LIBERTY ST., 24TH FLOOR
10281

WEST NYACK, N.Y. 10994

EPOXY GROUT
PILE PROTECTION

IN: MANHATTAN, NY

AT: BATTERY PARK CITY
COUNTY OF: NEW YORK
STATE: NY

sut 14 or /5

03/30/2018
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PURPOSE: ESPLANADE

DATUM:  MHD

DJACENT OWNERS:
SEE ATTACHED LIST.

REPAIRS

BATTERY PARK CITY ESPLANADE
PILE REMEDIATION PROGRAM
APPLICANT: HUGH L. CAREY
BATTERY PARK CITY AUTHORITY
200 LIBERTY ST., 24TH FLOOR
NEW YORK, N.Y. 10281

AGENT: M.G. McLAREN, P.C,
100 SNAKE HILL ROAD
WEST NYACK, N.Y, 10994

CONCRETE PILE
STRUCTURAL REPAIR

DETAIL
IN:  MANHATTAN, NY
AT: BATTERY PARK CITY
COUNTY OF: NEW YORK
STATE: NY

st A5oF 48 03/30/2018
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Appendix 2 - PRELIMINARY JURISDICTIONAL DETERMINATION (PJD) FORM

BACKGROUND INFORMATION

A. REPORT COMPLETION DATE FOR PJD: July 16, 2018

B. NAME AND ADDRESS OF PERSON REQUESTING PJD: BPCA 200 Liberty Street, 24th Floor New York, New York 10281

C. DISTRICT OFFICE, FILE NAME, AND NUMBER: NY District, Battery Park City Authority, NAN-2018-00504-ESW

D. PROJECT LOCATION(S) AND BACKGROUND INFORMATION:

(USE THE TABLE BELOW TO DOCUMENT MULTIPLE AQUATIC RESOURCES AND/OR
AQUATIC RESOURCES AT DIFFERENT SITES)

E. REVIEW PERFORMED FOR SITE EVALUATION (CHECK ALL THAT APPLY):

State: New York County/parish/borough: NManhattan

Center coordinates of site (lat/long in degree decimal format):

Lat.: 40.71344167

Universal Transverse Mercator:

Long.: -74.0162084

Name of nearest waterbody: Hudson River

[l Office (Desk) Determination. Date: July 16, 2018

] Field Determination. Date(s):
TABLE OF AQUATIC RESOURCES IN REVIEW AREA WHICH “MAY BE” SUBJECT TO REGULATORY

City: New York

JURISDICTION.
Site Latitude Longitude Estimated amount Type of aquatic Geographic authority
number | (decimal (decimal of aquatic resource | resource (i.e., wetland | to which the aquatic
degrees) degrees) in review area vs. non-wetland resource “may be”
(acreage and linear | waters) subject (i.e., Section
feet, if applicable) 404 or Section 10/404)
1 |40.71344167|-74.0162084| 2 acres |non-wetland waters 10/404




1)

2)

The Corps of Engineers believes that there may be jurisdictional aquatic resources in
the review area, and the requestor of this PJD is hereby advised of his or her option
to request and obtain an approved JD (AJD) for that review area based on an
informed decision after having discussed the various types of JDs and their
characteristics and circumstances when they may be appropriate.

In any circumstance where a permit applicant obtains an individual permit, or a
Nationwide General Permit (NWP) or other general permit verification requiring “pre-
construction notification” (PCN), or requests verification for a non-reporting NWP or
other general permit, and the permit applicant has not requested an AJD for the
activity, the permit applicant is hereby made aware that: (1) the permit applicant has
elected to seek a permit authorization based on a PJD, which does not make an
official determination of jurisdictional aquatic resources; (2) the applicant has the
option to request an AJD before accepting the terms and conditions of the permit
authorization, and that basing a permit authorization on an AJD could possibly result
in less compensatory mitigation being required or different special conditions; (3) the
applicant has the right to request an individual permit rather than accepting the terms
and conditions of the NWP or other general permit authorization; (4) the applicant can
accept a permit authorization and thereby agree to comply with all the terms and
conditions of that permit, including whatever mitigation requirements the Corps has
determined to be necessary; (b) undertaking any activity in reliance upon the subject
permit authorization without requesting an AJD constitutes the applicant’s acceptance
of the use of the PJD; (6) accepting a permit authorization (e.g., signing a proffered
individual permit) or undertaking any activity in reliance on any form of Corps permit
authorization based on a PJD constitutes agreement that all aquatic resources in the
review area affected in any way by that activity will be treated as jurisdictional, and
waives any challenge to such jurisdiction in any administrative or judicial compliance
or enforcement action, or in any administrative appeal or in any Federal court; and (7)
whether the applicant elects to use either an AJD or a PJD, the JD will be processed
as soon as practicable. Further, an AJD, a proffered individual permit (and all terms
and conditions contained therein), or individual permit denial can be administratively
appealed pursuant to 33 C.F.R. Part 331. If, during an administrative appeal, it
becomes appropriate to make an official determination whether geographic
jurisdiction exists over aquatic resources in the review area, or to provide an official
delineation of jurisdictional aquatic resources in the review area, the Corps will
provide an AJD to accomplish that result, as soon as is practicable. This PJD finds
that there “may be” waters of the U.S. and/or that there “may be” navigable waters of
the U.S. on the subject review area, and identifies all aquatic features in the review
area that could be affected by the proposed activity, based on the following
information:




SUPPORTING DATA. Data reviewed for PJD (check all that apply)

Checked items should be included in subject file. Appropriately reference sources
below where indicated for all checked items:

[H] Maps, plans, plots or plat submitted by or on behalf of the PJD requestor:
Map:McLaren Engineering Group, dated March 30, 2018

Data sheets prepared/submitted by or on behalf of the PJD requestor.
[ ] Office concurs with data sheets/delineation report.
[ ] Office does not concur with data sheets/delineation report. Rationale:

[ ] Data sheets prepared by the Corps:

[] Corps navigable waters’ study:

[ ] U.S. Geological Survey Hydrologic Atlas:

[[] USGS NHD data.
[ ] USGS 8 and 12 digit HUC maps.

[ ] U.S. Geological Survey map(s). Cite scale & quad name:

] Natural Resources Conservation Service Soil Survey. Citation:

[ ] National wetlands inventory map(s). Cite name:

[ ] State/local wetland inventory map(s):
[ ] FEMA/FIRM maps:
[ ] 100-year Floodplain Elevation is: .(National Geodetic Vertical Datum of 1929)
[H] Photographs: [M| Aerial (Name & Date):

or  [H]Other (Name & Date): Existing conditions, April 2018

[ ] Previous determination(s). File no. and date of response letter:

IMPORTANT NOTE: The information recorded on this form has not necessarily
been verified by the Corps and should not be relied upon for later jurisdictional
determinations.

REGAN.AMANDAMICHEL gras sy St s
RN AVANA UG ELE (a7

~ LE.1384973287 Gen 20180710 4157 0460
Signature and date of Signature and date of
Regulatory staff member person requesting PJD
completing PJD (REQUIRED, unless obtaining

the signature is impracticable)’

1 Districts may establish timeframes for requestor to return signed PJD forms. If the requestor does not respond
within the established time frame, the district may presume concurrence and no additional follow up is
necessary prior to finalizing an action.




EXHIBIT |
(Acknowledgement of Addenda)

RFP TITLE:

Complete Part I or Part I1, whichever is applicable, and sign your name in Part I11.

Part |
Listed below are the dates of issue for each Addendum received in connection with this RFP:

Addendum # 1, Dated ,

Addendum # 2, Dated ,

Addendum # 3, Dated ,

Addendum # 4, Dated .

Addendum # 5, Dated ,

Addendum # 6, Dated ,

Part 11 Acknowledgement of No Receipt
No Addendum was received in connection with this RFP
Part 111

Proposer's Name:

Proposer’s Authorized Representative:

Name:

Title:

Signature: Date:




Battery Park City Authority Request For Proposals

EXHIBIT J
List of BPCA & BPCPC Board Members and Employees
(attached)

LIST OF BOARD MEMBERS
George J. Tsuni

Donald Cappocia

Lester Petracca

Martha J. Gallo

Anthony Kendall

Louis J. Bevilacqua
Catherine McVay Hughes

J-1



EMPLOYEES:
Betzayda Abreu
Debbie Addison
Curtis Afzal

Elsa Alvarez

Dana Anders
Anthony Andriano
Stephen Arciold
Sharmila Baichu
Marie Baptiste
Brett Beecham
Freddy Belliard
Emily Birdseye
Nidia Blake-Reeder

LaToya Brooks-Jones

Nancy Buivid
Anthony Bugquicchio
Peter Campbell
Frances Caperchi
Monica Centeno
Carlton Chotalal
Julissa Cooke
Gwen Dawson
Nicole Dawson
Gilbert DePadua
Paul Diaz-Larui
Tonasia Dopson
Patricia Ehlers
Abigail Ehrlich
Maria Ellison
Richard Faraino
Anitra Fauntleroy
Pamela Frederick
James Gallagher
Abigail Goldenberg
Anastasia Gonzalez
Lenron Goode
Neresa Gordon
Sakina Graves

Ned Greenberg
Evelyn Gregg
Jonathan Gross
Robert Hansen
Nicole Heater

Sankar Heerah
Stephanie Huayta
Craig Hudon
Amy Jogie
William John
Jasmine Johnson
Benjamin Jones
Roland Kemp
Ann Ketring
Susie Kim

Karl Koenig
Leandro Lafuente
Michael Lamancusa
Della Lee

Darnell Leslie
Rene Lopcy
Janira Lopez
Robert Maggi
Evelin Maisonet
Jonathan McCain
Princess McNeill
Vanessa Mesine
Ronnie Mohammed
Dana Morgera
Eric Munson
Lauren Murtha
Bertha Narcisse
Robert Nesmith
Siu May NG
Yoshihiro Nishida
Anne O’Neill
Maril Ortiz
Bienvenido Osorio
Kevin O’Toole
Hector Oyola
Willem Paillant
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	IV. GENERAL REQUIREMENTS
	A. Minimum Qualification Requirements
	1) The Proposer must have an office in New York State (a New York City office is strongly preferred).
	2) The Proposer must be lawfully authorized to conduct business in the State of New York.
	3) The Proposer or one or more of its principals must have at least five (5) years’ experience in providing construction management services for urban marine/waterfront projects.
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	(c) Proposer has reviewed BPCA’s form of contract, attached as Exhibit C to this RFP, and either has no objections or has detailed their objections in an appendix to their Proposal.

	2) Executive Summary.
	3) Responses to the Questions as well as all of the Information Required (Sections VI.A. and B.).
	4) Required Attachments (Section VI. C.).


	VI. INFORMATION REQUIRED
	1. Describe your firm’s background, experience and staff, as they may be relevant to the Work, with an emphasis on construction management and diving inspection services for marine pile repair and remediation projects in New York City.
	4. Submit a discussion of your approach to the Work, which shall address your proposed procedures and plan for staffing, performance, sequencing and completion of the Work, with particular emphasis on any proposed means of maximizing productivity and ...
	5. List each key member, manager or supervisor of the team who you intend to assign to the Project and include for each listed individual: (a) area(s) of specialization; (b) title and/or position within your firm; (c) years and type(s) of relevant exp...
	6. Identify any subconsultants you intend to use for this engagement, and describe the services to be performed by each subconsultant.
	7. Identify the person who will be the lead project manager (the “Lead PM”) and primary contact in providing services to BPCA.
	8. Describe your proposed team’s experience (including both direct contract work and work performed under subcontracts) with similar work for other public entities, with an emphasis on New York State and City public entities. Include contract dates, t...
	9. Clearly identify any information in your Proposal that you believe to be confidential and exempt from FOIL, and state the reasons. Please note that this question is for informational purposes only, and BPCA will determine whether information or mat...
	10. Identify any and all exceptions taken to BPCA’s standard form of contract, attached as Exhibit C, explaining the reasons for such exceptions. Such exceptions must be detailed in an appendix to your Proposal labeled, “Appendix: Objections to BPCA F...
	11. Provide at least three (3) client references for whom your firm has performed similar work to that requested in this RFP.  For each client, describe the project, the project’s date, services performed and the name, address, and telephone number fo...
	B. Questions and Information Sought Relating to Proposer’s Firm & Eligibility
	1. Within the past three (3) years, have there been any significant developments in your firm such as changes in ownership or restructuring? Do you anticipate any significant changes in the near future? If so, please describe.
	2. How does your firm identify and manage conflicts of interest?
	3. Are there any potential conflict of interest issues posed by your firm’s performance of the Work on behalf of BPCA?
	4. Has your firm or have any of the firm’s partners/employees been disciplined or censured by any regulatory body within the last five (5) years? If so, please describe the relevant facts.
	5. Within the last five (5) years, has your firm, or a partner or employee in your firm, been involved in litigation or other legal proceedings relating to the provision of professional services? If so, please provide an explanation and the current st...
	6. List any professional or personal relationships your firm’s employees may have with BPCA’s Board Members and/or employees. A list which is attached as Exhibit J.
	7. If selected, will your firm assign any person to this engagement who was previously an employee of BPCA or BPCPC? If so, please: i) identify when (month and year) that person’s employment at BPCA/BPCPC terminated, and ii) describe that person’s inv...
	8. In the past five (5) years, have any public sector clients terminated their working relationship with your firm? If so, please provide a brief statement of the reasons. Provide the name of the client and provide a contact person, address and teleph...
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	a) NYS Standard Vendor Responsibility Questionnaire, notarized and signed by the individual(s) authorized to contractually bind the Proposer, indicating the signer’s title/position within the firm.*
	b) State Finance Law § 139 Form 1, signed by the individual(s) authorized to contractually bind the Proposer.*
	c) W-9 form.
	d) Statement of Non-Collusion.
	e) MBE/WBE/SDVOB Utilization Plans. Please note that all such plans must be submitted even if Proposer is a MBE/WBE/SDVOB.

	2) Response to the question regarding the use of New York State businesses set forth in Section XII.
	3) Completed MBE/WBE and EEO Policy Statement and Diversity Practices Questionnaire (attached as part of Exhibit B).
	4) Financial Statements:
	5) Acknowledgement of Addenda:
	6) Appendices:
	a) Attach professional biographies for all key members, managers and supervisors identified in your Proposal.



	VII. INSURANCE REQUIREMENTS
	VIII. COST PROPOSAL; FORMAT AND REQUIRED INCLUSIONS
	IX. SELECTION PROCESS
	A. Evaluation
	B. Interviews
	C. Evaluation Criteria for Selection
	1) Technical Evaluation:
	2) Cost Proposal evaluation.

	D. Basis for Contract Award

	X. NON-COLLUSION
	XI. IRAN DIVESTMENT ACT
	XII. ENCOURAGING USE OF NEW YORK STATE BUSINESSES IN CONTRACT PERFORMANCE
	Business Participation Opportunities for SDVOBs

	EXHIBIT D
	Itemization of Direct Payroll Burden
	20180920 100% Plans.pdf
	10213G-001
	10213G-002
	10213G-003
	10213G-004
	10213S-101
	10213S-102
	10213S-103
	10213S-501
	10213S-502
	10213S-601
	10213S-602
	10213S-603
	10213S-604
	10213S-605




