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SUMMARY

Battery Park City Authority d/b/a Hugh L. Carey Battery Park City Authority (“BPCA”) requests proposals
(individually, a “Proposal” or collectively, the “Proposals”) from engineering firms (each individually, a
“Proposer” or collectively, the “Proposers”) to provide underwater inspection, assessment, design,
engineering, and limited construction administration services for the Phase 7 Pile Remediation — Assessment,
Design & Engineering Services Project, as described in the Scope of Work (Exhibit A) (the “Work™). The
objective of the Work, together with construction services and oversight that BPCA will procure separately,
is to complete the final phase (Phase 7, or the “Project”) of a multi-year BPCA repair and remediation
program for the piles supporting the Battery Park City platform structure (the “Program”). The Work also
includes a load-bearing analysis, which was not a part of prior phases, in order to provide beneficial
information in support of BPCA’s waterfront resiliency projects. The Work will be performed beneath three
distinct areas of the Battery Park City Pedestrian Esplanade (the “Esplanade”): (1) Wagner Park, Bents 1-50,
approximately 424 piles; (2) the waterfront Esplanade area adjacent to Rector Place, Bents 44-62,
approximately 157 piles; and, (3) the Esplanade in Rockefeller Park just north of the Ferry Terminal, Bents
74-88, approximately 103 piles (each, together with the approved points of access thereto, a “Project Area”,
and collectively, the “Project Areas”). A map indicating the location of each Project Area (the “Project Area
Map™) is attached hereto as Exhibit F.

Created in 1968, BPCA is a New York State public benefit corporation responsible for financing, developing,
constructing, maintaining, and operating Battery Park City as a richly diversified, mixed-use community
providing residential and commercial space, with related amenities such as parks, plazas, recreational areas,
and a waterfront esplanade. A summary of BPCA’s structure, mission, and history, as well as the Battery
Park City project area, may be viewed at: www.bpca.ny.gov. Public information regarding BPCA’s finances,
budget, internal controls, guidelines, and policies may be viewed at: www.bpca.ny.gov/public-information.
Information relating to the Battery Park City Parks Conservancy Corporation (“BPCPC”), BPCA'’s affiliate,
may be viewed at: www.bpcparks.org.

New York State-certified Minority-Owned Business Enterprises (“MBE”), Women-Owned Business
Enterprises (“WBE”) and Service-Disabled Veteran-Owned Business Enterprises (“SDVOB”) are
encouraged to submit Proposals.

GENERAL PROVISIONS

This request for Proposals, including attachments, exhibits, and any amendments or addenda (collectively,
the “RFP”) is subject to the rights reserved by BPCA, including, but not limited to BPCA’s right to:

o Withdraw and/or cancel this RFP at any time before final award of the contract;

Request clarification and/or additional information from any or all Proposers;
¢ Amend any term or requirement of this RFP at any time before award of a contract (Proposers may amend
their Proposals, as directed by BPCA, if BPCA materially alters or amends the RFP after submission of
Proposals);
Alter any key dates or deadlines related to this RFP;
Award the Work, in whole or in part, to one or more Proposer with or without interviews or negotiations;
reject any Proposal that does not strictly conform to the requirements of this RFP;
Conduct one or more interviews, either in-person or by phone, with any or all Proposers to aid the
evaluation process;
Request a best and final offer from any of the Proposers; and,
¢ Negotiate potential contract terms with any Proposer.



(AVA

BPCA is not liable or responsible in any way for any expenses incurred in the preparation of a Proposal in
response to this RFP. All information submitted in response to this RFP is subject to the Freedom of
Information Law, Article 6 of the New York State Public Officers Law (“FOIL”), which requires public
access to certain documents possessed by BPCA, unless a specific exemption applies. Proposers are
responsible for identifying any information in their respective Proposals considered to be confidential and
exempt from FOIL. BPCA, however, is obligated to disclose information consistent with the requirements of
FOIL, NYS Public Officers Law Section 87.

TIMETABLE & DESIGNATED CONTACT

A. Key Dates

Subject to change at BPCA’s discretion, the following are key dates for this RFP:
* RFP issued: November 8, 2019
=  Pre-proposal meeting (attendance is highly recommended):
= Date/ Time: November 13, 2019 at 9:30 a.m.
= Location: BPCA Offices, 24" Floor, 200 Liberty Street, New York, NY 10281
= Deadline to submit questions to BPCA: November 18, 2019 by 5:00 p.m. (by email only)

= All questions regarding this RFP should be submitted in writing via email to the “Designated
Contact”: Michael LaMancusa, Battery Park City Authority, at michael.lamancusa@bpca.ny.gov.

=  BPCA’s response to substantive questions: November 22, 2019 (via BPCA website)
= PROPOSAL DUE DATE: December 3, 2019 by 5:00 p.m. (the “Due Date™)
= Pre-Award Meetings if needed, will be scheduled for December 9, 2019.

= Contract start date: Late January 2020 (approximate)

. Anticipated Contract Term

It is anticipated that the term of the Contract will be twelve (12) months, with the assessment and design
phase being completed within sixty (60) days, and the construction administration phase running from
approximately June 1, 2020 through approximately November 30, 2020. BPCA reserves the right to
terminate the Contract or Contracts at any time, with or without cause, in accordance with the terms of
the Contract. BPCA’s sample form of contract (the “Standard Form of Contract”) is attached as Exhibit
C.

GENERAL REQUIREMENTS

A. Minimum Qualification Requirements

The following are the minimum qualification requirements for this RFP. Proposals that fail to meet these
requirements will be rejected.

1) The Proposer must have an office in New York State (a New York City office is strongly preferred).



2) The Proposer must be lawfully authorized to conduct business in the State of New York.

3) The Proposer or one or more of its principals must have at least five (5) years’ experience in
providing marine engineering and underwater inspection services.

B. MBE/WBE/SDVOB Participation, Joint Ventures, and Sub-consulting Goals

Contractor requirements and procedures for business participation opportunities for New York State
certified MBES/WBEs/SDVOBs and equal employment opportunity requirements relating to
minority group members and women are attached as Exhibit B. For questions relating only to
MBE/WBE/SDVOB participation, joint ventures and sub-contracting goals, please contact the
“MBE/WBE/SDVOB Designated Contact”: Mr. Justin Mclaughlin-Williams at justin.mclaughlin-
williams@bpca.ny.gov or 212-417-2337.

C. Restricted Period

New York State’s State Finance Law sections 139-j and 139-k apply to this RFP, restricting
Proposers’ contacts with BPCA. Proposers are restricted from making any contact (defined as oral,
written or electronic communications with BPCA under circumstances where a reasonable person
would infer that a communication was intended to influence BPCA’s conduct or decision with
respect to a procurement) relating to this RFP with anyone other than the Designated Contact, as
specified in Section I11.A., or MBE/WBE/SDVOB Designated Contact, as specified in Section IV.B.,
from the time of Proposer’s receipt of notice of this RFP through the date of the Final Award as
defined in BPCA'’s Procurement Guidelines (the “Restricted Period”). BPCA employees must record
certain contacts during the Restricted Period including, but not limited to, any oral or written
communications that could reasonably be seen as intended to influence BPCA’s conduct or award of
this RFP. Upon notice of an improper contact, BPCA will make a determination regarding the
Proposer’s eligibility to continue participating in this RFP.

D. Submission of Proposals
Proposals must be received by BPCA no later than 3:00 p.m. on December 3, 2019.

Each Proposer must submit six (6) paper copies and a PDF version (via CD-ROM or flash drive) of
its Proposal in a sealed package clearly marked “Phase 7 Pile Remediation — Assessment, Desigh &
Engineering Services” to the Designated Contact by messenger, overnight courier or certified mail
to the following address:

Michael LaMancusa

Battery Park City Authority
200 Liberty Street, 24" Floor
New York, NY 10281

BPCA is not responsible for late Proposals, no matter the cause. Proposals must arrive at the time
and place specified herein and be timestamped by BPCA, by the Due Date. Please leave ample time
for building security. Late Proposals will NOT be accepted. Proposals submitted by fax or electronic
transmission will NOT be accepted. A Proposer may, after submitting a Proposal, amend its Proposal
by submitting an amended Proposal, clearly labeled “Amended Proposal - Phase 7 Pile Remediation
— Assessment, Design & Engineering Services,” as long as the amended Proposal is submitted by the
Due Date in the same manner specified in this Section IV.D.
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V. PROPOSAL FORMAT AND CONTENTS

A. Proposal Format
Each Proposal must:
e Be printed on 8%"” x 11” paper; and
e Have numbered pages.
B. Proposal Content
In addition to the separately sealed Cost Proposal, described in Section VI1II. below, each Proposal
must include the following in the order listed:
1) Cover Letter, signed by a person within the Proposer’s firm who is authorized to bind the
Proposer. The cover letter must include representations that:
(a) Except as disclosed in the Proposal, no officer or employee of the Proposer is directly or
indirectly a party to or in any other manner interested financially or otherwise in this RFP;
(b) Proposer satisfies all of the minimum qualification requirements in Section IV.A; and
(c) Proposer has reviewed BPCA’s Standard Form of Contract, attached as Exhibit C to this
RFP, and either has no objections or has detailed their objections in an appendix to their
Proposal.
2) Executive Summary.
3) Responses to the Questions as well as all of the Information Required (Sections VI.A. and B.).
4) Required Attachments (Section VI.C.).
BPCA reserves the right to reject any Proposals that fails to include any content described in
this Section V.B, including Cover Letters that are unsigned or do not include each of the
representations set forth in Section V.B.1 (including an appendix as required by Section
VI1.A.13, if applicable).
VI. INFORMATION REQUIRED

A. Questions and Information Sought Relating to the Work

1.

Describe your team’s background, experience and staff as they are relevant to the provision of
the Work, with an emphasis on inspection, engineering design, pile and waterfront structure
testing and assessment, and construction administration services for marine pile repair,
remediation, and modification projects, especially in New York City.

Describe your team’s experience working with regulatory entities and agencies having
jurisdiction over marine work performed in New York City, including, but not limited to, the
New York State Department of Environmental Conservation (“NYSDEC”) and the United States
Army Corps of Engineers (“USACE”).



10.

11.

12.

13.

14.

Describe your team’s experience (including both direct contract work and work performed under
subcontracts) with similar work for other public entities, with an emphasis on New York State
and New York City public entities. Include contract dates, the nature of the work performed, the
contracting agency, the contract number (if known), and the public entity’s supervisor for each
project.

List the core members, managers, or supervisors of the team who you intend to assign to the
Work, and include for each listed individual: (a) area(s) of specialization; (b) title and/or position
within your firm; (c) years and type(s) of relevant experience; and (d) the services to be
performed. Also, specify the total number of staff members you intend to use for the Work, and
include their titles and/or Project roles.

Describe your team’s methodology for inspection and engineering design for marine pile repair
and remediation projects.

Describe any recent developments in technologies or methodologies pertaining to materials
and/or methodologies utilized to perform pile encasements or any other aspect of the Work that
may impact your team’s approach to the Project.

Describe your team’s background, experience and staff in the assessment of load bearing
capacity analysis of piles and waterfront structures.

Describe your team’s methodology for performance of the load bearing capacity analysis
elements of the Work.

Submit a detailed outline of your proposed approach to, and conceptual step-by-step plan for,
the Work, including your proposed procedures and sequencing for staffing, performance, and
completion of the Work.

Identify any sub-consultants you intend to use for this engagement, and describe the services to
be performed by each sub-consultant.

Identify the person who will be the lead project manager (the “Lead PM”) and primary contact
in providing Project services to BPCA.

Clearly identify any information in your Proposal that you believe to be confidential and exempt
from FOIL, and state the specific basis for your claim of confidentiality and exemption. Please
note that this question is for informational purposes only, and BPCA retains sole discretion
regarding whether information or materials are exempt from disclosure under FOIL.

Identify any and all exceptions taken to BPCA'’s Standard Form of Contract, attached as Exhibit
C, and explain the reasons for such exceptions. Such exceptions must be detailed in an appendix
to your Proposal labeled, “Appendix: Objections to BPCA Form of Contract.” BPCA will not
consider any exceptions to the Standard Form of Contract other than those exceptions set forth
in such Appendix. BPCA maintains the right to reject Proposals based on non-conformance with
the Standard Form of Contract.

Provide at least three (3) client references for whom your firm has performed work similar to the
Work requested in this RFP. For each such client, describe the project, the project’s date, services
performed, and the name, address, and telephone number for a person at the client’s firm who is
familiar with such past work.



Questions and Information Sought Relating to Proposer’s Firm and Eligibility

1.

Within the past three (3) years, have there been any significant developments in your firm such
as changes in ownership or restructuring? Do you anticipate any significant changes in the near
future? If so, please describe.

How does your firm identify and manage conflicts of interest?

Avre there any actual or potential conflicts of interest posed by your firm’s performance of the
Work on behalf of BPCA?

Has your firm, or have any of the firm’s partners/employees, been disciplined or censured by
any regulatory body within the last five (5) years? If so, please describe the relevant facts.

Within the last five (5) years, has your firm, or has a partner or employee in your firm, been
involved in litigation or other legal proceedings relating to the firm’s provision of professional
services? If so, please identify the litigation caption, index number and venue, and provide an
explanation and the current status or disposition of the matter.

List any professional or personal relationships your firm’s employees may have with BPCA’s
Board Members and/or employees, a list of which is attached as Exhibit K.

If selected, will your firm assign any person to this engagement who was previously an employee
of BPCA or BPCPC? If so, please: (a) identify the month and year that such person’s
employment at BPCA/BPCPC terminated; and (b) describe that person’s involvement, if any,
with matters related to this RFP during his/her employment at BPCA/BPCPC.

In the past five (5) years, have any public sector clients terminated their working relationship
with your firm? If so, please provide a brief statement of the reasons. Provide the name of the
client and provide a contact person, address, and telephone number.

Required Attachments

1) Mandatory Forms:

Each Proposal must include a completed copy of all “Mandatory Forms” found at:
www.bpca.ny.gov/wp-content/uploads/2015/03/Vendor-ResponsibilityQuestionnaire.pdf.

The Mandatory Forms include the following:

a) NYS Standard Vendor Responsibility Questionnaire, notarized and signed by the
individual(s) authorized to contractually bind the Proposer, indicating the signer’s
title/position within the firm.*

b) State Finance Law 8 139 Form 1, signed by the individual(s) authorized to contractually bind
the Proposer.*

c) W-9 form.

d) Statement of Non-Collusion.
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e) MBE/WBE/SDVOB Utilization Plans. Please note that all such plans must be submitted
even if Proposer is a MBE/WBE/SDVOB.

*In addition to the copy required to be included in each bound Proposal, Proposers must
additionally provide one (1) unbound, completed original, with ink signatures, of the NYS
Standard Vendor Responsibility Questionnaire and the State Finance Law 8139 Form 1.

2) Response to the question regarding the use of New York State businesses set forth in Section
XIl.

3) Completed MBE/WBE & EEO Policy Statement and Diversity Practices Questionnaire (attached
as Exhibit B).

4) Financial Statements:

Provide a copy of your firm’s most recent Audited Financial Statements (within the last year).
In the event you do not have audited financials you must provide a statement to that effect with
your proposal, and summary financial information for the calendar year most recently ended.

5) Acknowledgement of Addenda:

Attach a completed and signed Acknowledgement of Addenda Form, attached as Exhibit J,
acknowledging receipt of all addenda to this RFP, if any, issued by BPCA before the Due Date.
Addenda are posted by BPCA as necessary and can be found on the BPCA website at
www.bpca.ny.gov. It is the responsibility of each Proposer to check the BPCA website for
addenda and to review addenda prior to submitting any proposal in response to this RFP.

6) Appendices:

a) Attach professional biographies for all core members, managers, and supervisors on the
Proposer’s team who will be assigned to the Work.

b) Attach a project schedule for performance of all Work.

VII. INSURANCE REQUIREMENTS

A. General Requirements

The total cost of the required insurance listed in Sections B and C below must be incorporated into the
Cost Proposal. The additional-insured protection afforded BPCA, BPCPC, and the State of New York
must be on a primary and non-contributory basis, and a selected Proposer must provide evidence of such
additional-insured status to BPCA before commencing any Work. All policies must include a waiver of
subrogation in favor of BPCA, BPCPC, and the State of New York, no policies may contain any
limitations or exclusions for New York Labor Law claims, and cross-liability coverage must be provided
for BPCA, BPCPC, and the State of New York.

All of the carriers that provide the below required insurance must be rated “A-:VII” or better by A.M.
Best at the time of the Due Date, and all such carriers must provide direct written notice of cancellation
or non-renewal to BPCA, BPCPC, and the State of New York at least 30 days before such cancellation
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or non-renewal is effective, except for cancellations due to non-payment of premium, in which case 10
days written notice is acceptable.

Insurance Requirements for the Selected Proposer

The selected Proposer will be required to obtain and provide proof of the types and amounts of insurance
listed below: (i) as a condition precedent to the award of the contract for the Work; and (ii) continuing
throughout the entire Term. The insurance policies listed below also must conform to the applicable
terms of the Contract as shown in BPCA’s Standard Form of Contract attached as Exhibit C.

e Commercial General Liability Insurance, written on 1ISO Form CG 00 01 or its equivalent and
with no modification to the contractual liability coverage provided therein, shall be provided on an
occurrence basis and limits shall not be less than:

e $6,000,000 per occurrence;
e $7,000,000 general aggregate which must apply on a per location / per project basis; and
e $7,000,000 products/completed operations aggregate.

BPCA, BPCPC, and the State of New York must be protected as additional insureds on ISO Form
CG 2010 (11/85) or its equivalent on policies held by the selected Proposer and any of its
subcontractors. Should the Proposer’s Work include construction activities of any kind then the
Proposer must maintain Products / Completed Operations coverage for no less than three (3) years
after the construction Work is completed, and continue to include Additional Insured protection for
BPCA, BPCPC and the State of New York for the prescribed timeframe. When providing evidence
of insurance, the Proposer must include a completed Acord 855 NY form. Securing the required
limits via a combination of primary and umbrella/excess liability policies is allowed.

e Automobile Liability Insurance with a combined single limit of not less than $1,000,000.
Coverage must apply to the Proposer’s owned, hired, and non-owned vehicles, and must protect
BPCA, BPCPC, and the State of New York as additional insureds.

e Workers’ Compensation, Employer’s Liability, and Disability Benefits shall not be less than
statutory limits, including United States Longshore and Harbor Workers Act and/or Jones Act
coverage as applicable to the operations of the Proposer.

o Professional Liability (“Errors & Omissions’) Insurance must be maintained at a limit of not less
than $1,000,000 for each claim.

If the Work performed requires the use of watercraft then the selected Proposer must carry, or cause
to be carried by the watercraft owner:

e Comprehensive Marine Liability Insurance at a limit of not less than $1,000,000 per occurrence
and include the following coverage:

e Protection and indemnity;
e General liability; and
e Pollution liability.

BPCA, BPCPC, and the State of New York must be protected as additional insureds on policies held
by the selected Proposer and any of its sub-consultants.



VIII.

C. Insurance Requirements for all Subcontractors

Any subcontractor(s) utilized by the selected Proposer will be required to obtain the types and amounts
of insurance listed below: (i) as a condition of commencing any Work; and (ii) continuing throughout
the duration of the subcontractor’s Work. The insurance policies listed below must also conform to the
applicable terms of the Contract, as shown in BPCA'’s Standard Form of Contract attached as Exhibit
C:

e Commercial General Liability Insurance, written on 1ISO Form CG 00 01 or its equivalent and
with no modification to the contractual liability coverage provided therein, shall be provided on an
occurrence basis and limits shall not be less than:

e $1,000,000 per occurrence;
e $2,000,000 general aggregate which must apply on a per location / per project basis; and
e $2,000,000 products/completed operations aggregate.

BPCA, BPCPC, and the State of New York must be protected as additional insureds on ISO Form
CG 2010 (11/85) or its equivalent on policies held by all subcontractors. Should the subcontractor’s
Work include construction activities of any kind then the subcontractor must maintain Products /
Completed Operations coverage for no less than three (3) years after the construction Work is
completed and continue to include Additional Insured protection for BPCA, BPCPC and the State of
New York for the prescribed timeframe. When providing evidence of insurance the subcontractor
must include a completed Acord 855 NY form. Securing the required limits via a combination of
primary and umbrella/excess liability policies is allowed.

e Automobile Liability Insurance with a combined single limit of not less than $1,000,000. Coverage
must apply to the subcontractor’s owned, hired, and non-owned vehicles, and must protect BPCA,
BPCPC, and the State of New York as additional insureds.

e Workers’ Compensation, Employer’s Liability, and Disability Benefits shall not be less than
statutory limits, including United States Longshore and Harbor Workers Act and/or Jones Act
coverage as applicable to the operations of the subcontractor.

e Subcontractors will also be required to obtain all other insurances required of the selected
Proposer, as described in Section VI1.B above, unless otherwise approved in writing by BPCA
prior to commencement of any Subcontractor’s work.

COST PROPOSAL: FORMAT AND REQUIRED INCLUSIONS

Each Proposal must contain a total lump-sum cost for the performance of all Work, as well as Labor rates,
and include the following:

1) A Cost Proposal in the form attached hereto as Exhibit D (“Cost Proposal”); and
2) Labor rates in the form attached hereto as Exhibit E (“Form of Technical Salaries”).

Six copies of Exhibits D and E must be submitted in a separate, sealed envelope within the sealed package
containing all other Proposal documents.



IX.

SELECTION PROCESS

A. Evaluation

Each timely-submitted Proposal will be reviewed for compliance with the form and content requirements
of this RFP. A committee of BPCA employees selected by BPCA (the “Committee”) will then review
and evaluate the Proposals in accordance with the evaluation criteria set forth below. While only
Committee members will score the evaluation criteria, the Committee may consult an outside expert for
advisement on the evaluation of matters requiring technical expertise. Before final selection, BPCA must
determine that the proposed selected Proposer is responsible, in accordance with applicable law and
BPCA'’s Procurement Guidelines, which may be viewed at: www.bpca.ny.gov/public-information.

Interviews

BPCA reserves the right to decide whether to interview any or all of the Proposers. The Committee may
conduct interviews for many reasons, including to further assess a Proposer’s ability to perform the Work
or provide specific services, or to seek information related to any other evaluation criteria. The proposed
Lead PM, as well all other core personnel proposed to perform the Work, must be available to participate
in the interview.

Evaluation Criteria for Selection

To the extent the Committee, in its sole discretion, selects a Proposal or Proposals, such selection will be
based upon the following criteria:

1) Technical Evaluation:
a) Experience performing similar large-scale marine engineering design projects for
urban waterfront facilities, especially projects involving pile repairs, encasements, and

mMOodifications in NEW YOrK City ......ou et e e e e 25%

b) Experience performing underwater inspection, testing and assessment services for urban
waterfront facilities and PilesS..... . ..o 15%

c) Experience performing load bearing capacity analyses, especially for waterfront structures and

PEIES e e e e 20%
d) Approach to work and SChedule ..o s 20%
e) Proposed Project staffing and sub-consultants ..o 10%
f) Diversity Practices QUESTIONNAITE. ... ...co.iriie it e e e e e e e 10%

2) Cost/Labor Proposal evaluation.

D. Basis for Contract Award

To the extent BPCA, in its sole discretion, awards a Contract, the Contract will be awarded to the highest
technically-rated Proposer whose Proposal is determined to be responsive and in the best interests of
BPCA, subject to the Committee’s determination that the Cost Proposal is fair, reasonable, and provides
the best value to BPCA given the requirements of the Project.
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XI.

XIlI.

NON-COLLUSION

By submitting a Proposal, each Proposer warrants and represents that any ensuing Contract has not been
solicited or secured directly or indirectly in a manner contrary to the laws of the State of New York, and that
said laws have not been violated and shall not be violated as they relate to the procurement or the performance
of the Contract by any conduct, including the paying or giving of any fee, commission, compensation, gift, or
gratuity or consideration of any kind, directly or indirectly, to any member of the board of directors, employee,
officer or official of BPCA.

IRAN DIVESTMENT ACT

By submitting a Proposal or by assuming the responsibility of any Contract awarded hereunder, each Proposer
certifies that it is not on the “Entities Determined To Be Non-Responsive Bidders/Offerers Pursuant to The
New York State Iran Divestment Act of 2012” list (“Prohibited Entities List”) posted on the New York State
Office of General Services website at: http://www.o0gs.ny.gov/about/regs/docs/ListofEntities.pdf and further
certifies that it will not utilize any subcontractor/consultant that is identified on the Prohibited Entities List on
this Contract. The selected Proposer agrees that should it seek to renew or extend any Contract awarded
hereunder, it must provide the same certification at the time the Contract is renewed or extended. The selected
Proposer also agrees that any proposed assignee of the Contract will be required to certify that it is not on the
Prohibited Entities List before BPCA may approve a request for assignment of the Contract.

During the term of any Contract awarded hereunder, should BPCA receive information that a person (as
defined in State Finance Law 8165-a) is in violation of the above-referenced certifications, BPCA will review
such information and offer the person an opportunity to respond. If the person fails to demonstrate that it has
ceased its engagement in the investment activity which is in violation of the New York State Iran Divestment
Act of 2012 within 90 days after the determination of such violation, then BPCA shall take such action as may
be appropriate and provided for by law, rule, or contract, including, but not limited to, seeking compliance,
recovering damages, or declaring the selected Proposer in default of the awarded Contract.

BPCA reserves the right to reject any request for renewal, extension, or assignment for an entity that appears

on the Prohibited Entities List prior to the renewal, extension, or assignment of the Contract, and to pursue a
responsibility review with the selected Proposer should it appear on the Prohibited Entities List hereafter.

ENCOURAGING USE OF NEW YORK STATE BUSINESSES IN CONTRACT PERFORMANCE

New York State businesses have a substantial presence in State contracts and strongly contribute to the
economies of the State and the nation. In recognition of their economic activity and leadership in doing
business in New York State, Proposers for this Contract for commodities, services or technology are strongly
encouraged and expected to consider New York State businesses in the fulfillment of the requirements of the
Contract. Such partnering may be as subcontractors, suppliers, protégés or other supporting roles.

Proposers are strongly encouraged, to the maximum extent practical and consistent with legal requirements,
to use responsible and responsive New York State businesses in purchasing commodities that are of equal
quality and functionality and in utilizing services and technology. Furthermore, Proposers are reminded that
they must continue to utilize small, minority and women-owned businesses, consistent with current State law.

Utilizing New York State businesses in State contracts will help to create more private sector jobs, to rebuild
New York’s infrastructure, and to maximize economic activity to the mutual benefit of the Proposer and its
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New York State business partners. New York State businesses will promote the Proposer’s optimal
performance under the Contract, thereby fully benefiting the public sector programs that are supported by
associated procurements.

Public procurements can drive and improve the State’s economic engine through promotion of the use of New
York businesses by its contractors. The State therefore expects Proposers to provide maximum assistance to
New York businesses in their contracts. The potential participation by all kinds of New York businesses will
deliver great value to the State and its taxpayers.

Proposers can demonstrate their commitment to the use of New York State businesses by responding to the
question below. Each proposer must include a response to this question with their proposal. Please note that a
“yes” response requires supporting information. If yes, identify New York State businesses that will be used
and attach identifying information.

Will New York State businesses be used in the performance of this Contract? Yes
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EXHIBIT A
SCOPE OF WORK !

. GENERAL DESCRIPTION OF PROJECT AREAS

Located at Manhattan’s southwestern tip, Battery Park City (“BPC”) is a 92-acre land tract built in the 1970s
by dredging organic river soils and filling in a portion of the Hudson River with hydraulic sand fill. This fill
is laterally retained with a combination of cellular steel sheet piles, crushed quarry stone dike, granular filter
materials, timber sheeting bulkhead, and a relieving platform. The BPC Esplanade relieving platform (the
“Relieving Platform”) runs the entire perimeter of BPC and is approximately 7,500 linear feet long. The
Relieving Platform is generally 70-feet wide, but ranges from 43-feet to 50-feet in the North and South Cove
areas, as well as in the North Platform area adjacent to Stuyvesant High School. The Relieving Platform is
a concrete platform deck composed of 7%2-inch thick pre-cast, pre-stressed concrete planks integrated with
T%-inch thick reinforced cast-in-place concrete, spanning between cast-in-place concrete pile-supported
bents located approximately 23 feet on center. The piles are 20-inch pre-cast, pre-stressed concrete squares
with a design axial capacity of 110 tons. The Relieving Platform is divided into sections, or “bays” which
span between each pile bent. The Relieving Platform's landside edge has a continuous cast-in-place
reinforced concrete beam, 3-feet wide by 4- to 4%2-feet high, supported by vertical and battered piles. Vertical
timber sheeting lines the back (inboard) edge of the Relieving Platform’s perimeter. 2

Beginning in 2007, BPCA established a multi-year Program of inspection, maintenance, repair, and
encapsulation of the concrete piles that support the Relieving Platform. The first six (6) phases (performed
between 2007 and 2019) addressed the piles at the BPC Esplanade by the ferry terminal on the north side of
North Cove Marina, the Winter Garden, and sections of the southern and northern portions of the Esplanade.
The Work will involve the seventh and final phase of the Program, and will be performed beneath the
Relieving Platform in three distinct areas of the Battery Park City Pedestrian Esplanade: (1) Wagner Park,
Bents 1-50, approximately 424 piles; (2) the waterfront Esplanade area adjacent to Rector Place, Bents 44-
62, approximately 157 piles; and, (3) the Esplanade in Rockefeller Park just north of the Ferry Terminal,
Bents 74-88, approximately 103 piles (each, together with the approved points of access thereto, a “Project
Area” and collectively, the “Project Areas”). A map indicating the location of each Project Area (the “Project
Area Map”) is attached hereto as Exhibit F.

The Work also includes a component that the Program’s prior six (6) phases did not: a condition
assessment (the “Condition Assessment”) and actual current load-bearing capacity analysis of the piles and
the Relieving Platform (“Load Bearing Analysis™) within the Project Areas. The Condition Assessment and
Load Bearing Analysis will support and inform BPCA’s plans to design and construct resiliency measures
aimed at flood risk reduction from storm events and sea level rise. BPCA initiated a Battery Park City
resiliency plan in 2015 that resulted in four (4) discrete, but related, resiliency projects. Three (3) of these
projects, the South BPC Resiliency Project (the “South BPC Project”), the North BPC Resiliency Project
and the West BPC Resiliency Project are intended to provide flood risk reduction at the waterside perimeter
of Battery Park City. As such, each of these projects (collectively, the “Resiliency Projects”) will involve
the creation or modification of infrastructure in close proximity to, if not directly impacting, the Relieving
Platform. The South BPC Project will be the first of the Resiliency Projects to be implemented, with
construction anticipated to commence in 2020. In anticipation of the final design and construction of the
Resiliency Projects, the Condition Assessment and Load Bearing Analysis will identify any points within

! Capitalized terms not otherwise defined in this Scope of Work have the meaning set forth in the Request for Proposals for Phase 7
Pile Remediation, to which this Scope of Work is an exhibit.

2 Two additional relieving platforms span over the PATH tubes that travel east and west under the center portion of Battery Park City;
however, these platforms are not located within the Project Areas.



the Relieving Platform and the supporting piles requiring further modification or intervention to achieve or
increase their designed load-bearing capacity of 750 pounds per square foot (the “Design Capacity”).
BPCA reserves the right to amend the selected Proposer’s Contract in order to add the design and
engineering of any Relieving Platform or pile repair modification or strengthening work not
otherwise included in this Scope of Work that is determined by BPCA to be necessary or appropriate
as the result of the findings of the Condition Assessment and Load Bearing Analysis.

As part of the design and engineering of the South BPC Project, a routine level underwater investigation of
the Relieving Platform within and adjacent to Wagner Park was performed in the summer of 2019 to
identify areas of damage or deterioration that require repair or remediation in furtherance of the
construction of the South BPC Project. The resulting Marine Infrastructure Engineering Solutions P.C.
report, dated August 22, 2019 (the “MSI Report”) is attached hereto as Exhibit H.

WORK TASKS

The selected Proposer shall perform for BPCA all below-identified Work, including completion of the
engineering, assessment, and design tasks as specified and preparation of biddable construction drawings and
specification. The construction drawings for the most recently completed phase (Phase 6) of the Program (the
“Phase 6 Drawings”™) are attached to the RFP as Exhibit G and are provided for background and technical
reference purposes only, to illustrate prior design approaches utilized for comparable Program scopes of
work. The specific areas covered by the Phase 6 Drawings are NOT part of the current Project.

1. RESEARCH & PLANNING
Before the commencement of any design work, the selected Proposer will perform the research,
inspection and planning tasks set forth below. For purposes of this section the following definitions
will apply:

o “Level 1 Inspection” — The selected Proposer performs a visual and tactile inspection of
each pile or Relieving Platform element for discernable flaws, cracks, and/or points of
damage or deterioration.

o “Level 2 Inspection” — The selected Proposer performs an additional visual inspection of
the pile or Relieving Platform element after first removing all marine growth. The selected
Proposer will also perform concrete hammer tests on the designated piles or Relieving
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i)

i)

Platform elements to assess the elastic properties and strength of the concrete. With respect
to the piles in particular, the Level Two Inspection should be performed at three (3)
discrete bands along the length of each of the piles, at their upper, middle and lower
ranges.

Review and compilation of available documentary information, including but not limited to
existing construction and shop drawings, design drawings, as-built drawings, previous inspection
reports, studies, and any other available information related to prior completed phases of BPCA’s
multi-year pile remediation program.

Based upon the information derived from a review of the documentation specified above,
particularly the information pertaining to the Phase 6 Pile Remediation Project, as well as other
relevant materials, the devising of a detailed written approach, subject to BPCA’s approval, for
performing the Condition Assessment and Load Bearing Analysis and for completing the
Project’s design elements sufficient to repair the piles as needed and properly encapsulate each
pile. The design approach will incorporate a grout system, pile protection details, structural repair
details, and obstruction details.

Identification of all information required for the performance of the Project to be obtained
through underwater inspection, and the devising of a plan for an underwater inspection and
verification survey of the Project Areas. At a minimum, such survey must include:

a) Performance of a Level 1 Inspection, including necessary underwater diving services, of all
piles and all underside elements of the Relieving Platform located in each of the Project
Areas designated in the Project Area Map (attached hereto as Exhibit F) to identify areas of
damage, cracks, chips, flaws, spalling, degradation and/or deterioration.

b) Performance of a Level 2 Inspection, including necessary underwater diving services, of all
piles for which the Level 1 Inspection revealed advanced or severe damage or deterioration.
This grouping of piles must include, at a minimum, all piles so identified in the MSI Report
(attached to the RFP as Exhibit H). If the Level 1 Inspection does not identify piles with
advanced or severe damage or deterioration within any single Project Area, or if the piles
with advanced or severe damage or deterioration constitute less than ten percent (10%) of
the total piles within that Project Area, the selected Proposer will perform a Level 2
Inspection on a distributed sampling of a total of ten percent (10%) of the piles within that
particular Project Area.

c) Performance of a Level 2 inspection of all underside elements of the Relieving Platform
within each Project Area that were determined during the Level 1 inspection to be exhibiting
signs of advanced or severe damage, cracks, chips, spalling, degradation and/or
deterioration. If the Level 1 Inspection does not identify Relieving Platform underside
elements with advanced or severe damage or deterioration within any single Project Area,
or if the elements with advanced or severe damage or deterioration constitute less than ten
(10) locations within that Project Area, the selected Proposer will perform a Level 2
Inspection on a distributed sampling of a total of ten (10) discrete Relieving Platform
underside locations within that particular Project Area.
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d) Performance of all probes, corings, sample removals, and/or other investigations or tests
necessary to complete the Condition Assessment and Load Bearing Analysis.

e) Measurement of the length of the inboard and outboard face of each pile in the Project Areas,
and use of such information when helping to prepare the Construction RFP for this Project,
as defined in Item 5 (Bid Support) below.

f) Performance of a penetration probe at each pile in the Project Areas, to ascertain bottom
composition.

iv) Revision of the Project’s pile remediation design approach as necessary following completion of
the underwater inspection and verification survey.

CONDITION ASSESSMENT AND LOAD BEARING ANALYSIS

The Condition Assessment and Load Bearing Analysis will consist of an engineering analysis of
the Relieving Platform in the Project Areas based upon review of available design and as-built
drawings combined with on-site investigation (including excavation, test pits and probes where
necessary) and testing of specific representative samples of specific piles and Relieving Platform
locations within the pile bent perimeter defined for each Project Area. The specific pile and
Relieving Platform locations within each Project Area (at least four (4) per Project Area) that will
be the subject of direct investigation and testing will be identified by the selected Proposer and will
represent a sampling within each Project Area sufficient to allow for the selected Proposer to
formulate a conclusion by a licensed Professional Engineer in the State of New York about the
actual load-carrying capacity of the piles and Relieving Platform segment located within the
Project Areas. In furtherance of the Condition Assessment and Load Bearing Analysis, the selected
Proposer will:

i) During the course of the Research and Planning tasks specified in Section Il.1 above, undertake
the Condition Assessment, which includes ascertaining information regarding the current
condition of both the Relieving Platform and piles within each Project Area, and formulating
an assessment plan (the “Assessment Plan™) designed to facilitate a set of conclusions on the
part of the selected Proposer as to the actual current/existing overall condition and load-bearing
capacity of the Relieving Platform segments and the piles within each Project Area. The
Assessment Plan shall comply with American Society of Civil Engineers (“ASCE”) guidelines
for Waterfront Facilities Inspection and Assessment and be submitted to BPCA for approval
prior to commencement of any follow-up investigation and testing.

ii) Following BPCA’s approval of the Assessment Plan, perform the Load Bearing Analysis,
which includes all investigatory and testing tasks described in the Assessment Plan at the
Relieving Platform and pile locations specified within each Project Area, as well as any
associated off-site laboratory tests of extricated cores or other samples.

iii) Create a written report expressing the selected Proposer’s conclusions certified by a licensed
Professional Engineer in the State of New York as to the actual load-bearing capacity of the
Relieving Platform segments and the piles located within each Project Area, and describing the
testing protocols and methodology of analysis (including all engineering calculations) utilized
by the selected Proposer to reach its conclusions (the “Condition and Capacity Report”).
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iv) Include in its Condition and Capacity Report recommendations for improvements,
modifications or repairs, if any, that would be required to bring the load-bearing capacity of the
subject Relieving Platform segments and/or piles into compliance with the Design Capacity.
Include also in the Condition and Capacity Report a description of the improvements or
modifications that would be required in order to increase the load-bearing capacity of the
subject Relieving Platform segments and/or piles by ten percent (10%) and twenty percent
(20%) over the Design Capacity.

DESIGN AND CONSTRUCTION DOCUMENTS

The selected Proposer will prepare design and construction drawings and specifications for the
repair and encapsulation of the piles within the Project Areas and/or repair of other underside
elements of the Relieving Platform (no recommended strengthening or upgrades to the piles or the
Relieving Platform will be included in the Design and Construction Document phase unless the
Contract is amended in accordance with Section 8 below).

With each submission phase (sixty percent (60%) design and one hundred percent (100%)
construction documents) as outlined below, the selected Proposer will develop and submit all design
and construction documents that will ultimately be used for solicitation of bids for the Project’s
construction contractor (the “Documents”), including, but not limited to, construction drawings,
technical specifications, and an opinion of probable construction costs in a form that factors in all
construction items, including, but not limited to, mobilization, general conditions, labor, materials,
and all contingencies (“Cost Estimate”):

i)  Sixty Percent Design Development

a) Upon completion of sixty percent (60%) design development documents, including the
drafting of the technical specifications (the “60% Documents™), the selected Proposer will
submit the 60% Documents to BPCA for review and approval. The 60% Documents must
contain sufficient detail to generally define the proposed design concepts and construction
staging.

b) The 60% Documents will include a Cost Estimate that provides for a twenty percent (20%)
contingency.

c) The selected Proposer will continue the development of the design during BPCA'’s review
of the 60% Documents so as to maintain the Project schedule.

d) The selected Proposer will review BPCA’s comments on the 60% Documents, as well as any
additionally submitted documents, and timely provide to BPCA responses to each such
comment.

i) Final Design
a) The selected Proposer will incorporate BPCA’s comments submitted in response to the 60%

Documents, and develop the design and technical specifications to one-hundred percent
(100%) completion (the “100% Design™).
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b) The 100% Design will include a Cost Estimate providing for a fifteen percent (15%)
contingency.

c) The selected Proposer will review BPCA’s comments on the 100% Design, and submit
responses to each such comment.

iii) Final Construction Documents:

a) The selected Proposer will incorporate BPCA’s final comments into the final one-hundred
percent (100%) complete design and construction documents, standard technical
specifications, and estimate of construction costs, and will finalize such documents.

BID SUPPORT
The selected Proposer will provide the following bid-support services as requested by BPCA:

i) Support of BPCA throughout the solicitation and procurement process for the Project’s
construction contractor (the “Contractor RFP” and the “Contractor”) and assistance in the
preparation of a separate request for proposals for a Project construction manager (the
“Construction Manager RFP” and the “Construction Manager™).

i) Assistance in responding to questions related to the Contractor RFP and the Construction
Manager RFP, including the preparation of any necessary addenda.

iii) Evaluation of technical aspects of bids/proposals submitted in response to the Contractor RFP
and the Construction Manager RFP, if necessary, in order to assist in the selection of a
construction contractor.

iv) Attendance at meetings at BPCA offices relating to both the Contractor RFP and the Construction
Manager RFP, including but not limited to:

e Pre-Proposal Meeting and walk-through of the Project Areas;

e Proposer interviews (approximately 3-5 interviews are anticipated for each RFP,
depending on the number and quality of proposals received); and

e Review meetings for “best and final” proposals, if such proposals are required.

CONSTRUCTION ADMINISTRATION

The selected Proposer will provide the following construction administration services during the
relevant in-water construction season (as applicable to Manhattan) in calendar year 2020,
including, but not limited to:

i) Assistance in achieving effective construction administration including, but not limited to,

communication among design and construction team members, especially between the
Construction Manager and the Contractor.
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ii) Review of and responses to all requests for information, submittals, shop drawings, as-built

documents, and field condition reports.

iii) Attendance at all job progress meetings.

iv) Performance of up to ten (10) diving inspections of the pile remediation construction work to

v)

confirm compliance with the Project’s design specifications, and specification of any punch-list
items required for completion of the Project.

Provision of written recommendations and certification to BPCA with respect to the Contractor’s
substantial and final completion of the Project.

GENERAL CONSIDERATIONS

i)

Schedule: All assessment services and reports, along with design and construction Documents
for the Project Areas shall be completed as expeditiously as possible, within sixty (60) days of
the commencement of the Contract date but no later than March 3, 2020. BPCA anticipates that
the Construction Administration component of the Work (see Section 11.1) must be completed
no later than October 31, 2020, or November 30, 2020 in the event that the Contractor seeks, and
NYSDEC grants, an extension of the in-water construction season.

ii) Permitting

a. The Work is one phase of BPCA’s multi-year pile repair and replacement program that is
authorized under the NYSDEC permit # 2-6299-0027/00033 (expiration date: 12/31/2023)
and a USACE #3: Maintenance permit (expiration date: 3/19/2022) (each individually, a
“Permit,” and collectively, the “Permits™). Copies of both Permits are attached to this RFP
as Exhibit I. All Work must be done in compliance with these issued Permits.

b. The selected Proposer shall prepare and submit any and all notices, submissions, requests
(including any requests for a variance, waiver or amendment) or any other documentation
required under the terms of the Permits for performance of the Work. If any Project design
and/or construction element is not consistent with the terms and conditions of either Permit,
the selected Proposer shall, after consultation with BPCA and with BPCA’s cooperation,
request a waiver and/or modification of the relevant Permit terms and conditions from the
issuing agency(ies). The selected Proposer shall take all steps to minimize any delays to the
Project, including but not limited to requesting such waiver and/or modification immediately
upon identifying any deviation from the Permit(s) terms. The selected Proposer shall be
responsible for submitting, and obtaining the approval of, any such request, which shall
include, at minimum: the Permit number, the proposed deviation from the Permit’s terms
and conditions, the reason for any requested change, and any other information as directed
by BPCA and/or the issuing governmental entity.

iii) Additional Project Design: BPCA reserves the right to add additional design tasks to this Scope

of Work, at its discretion and following appropriate fee negotiations with the selected Proposer
based upon Proposer’s Labor Rates as specified in the Contract, in order to incorporate Project
elements identified through the Condition Assessment and Load Bearing Analysis.
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EXHIBITB

CONTRACTOR REQUIREMENTS AND PROCEDURES FOR PARTICIPATION BY NEW YORK
STATE-CERTIFIED MBEs/WBEs/SDVOBs AND EQUAL EMPLOYMENT OPPORTUNITIES FOR
MINORITY GROUP MEMBERS AND WOMEN

NEW YORK STATE LAW

Pursuant to New York State Executive Law Article 15-A and Parts 140-145 of Title 5 of the New York Codes, Rules
and Regulations Battery Park City Authority d/b/a Hugh L. Carey Battery Park City Authority (“BPCA”) is required
to promote opportunities for the maximum feasible participation of New York State-certified Minority-Owned
Business Enterprises (“MBEs”)/Women-Owned Business Enterprises (“WBESs,” and collectively with MBEs,
“MWBE(s)”) and the employment of minority group members and women in the performance of BPCA contracts.
Pursuant to New York State Executive Law Article 17-B and 9 NYCRR 8252, BPCA recognizes its obligation under
the law to promote opportunities for maximum feasible participation of certified Service-Disabled Veteran-Owned
Businesses (“SDVOBSs”).

Business Participation Opportunities for MWBES

For purposes of this solicitation, BPCA hereby establishes the following MWBE participation goals, based on the
current availability of MWBEs:

Overall goal for total MWBE participation: 30%

NYS-Certified Minority-Owned Business (“MBE”) Participation: 15%

NYS-Certified Women-Owned Business (“WBE”) Participation: 15%

A contractor (“Contractor”) on any contract resulting from this procurement (“Contract”) must document its good
faith efforts to provide meaningful participation by MWBES as subcontractors and suppliers in the performance of
the Contract. To that end, by submitting a response to this RFP, the Proposer agrees that BPCA may withhold payment
pursuant to any Contract awarded as a result of this RFP pending receipt of the required MWBE documentation. The
directory of MWBEs can be viewed at: www.ny.newnycontracts.com. For guidance on how BPCA will evaluate a
Contractor’s “good faith efforts,” refer to 5 NYCRR § 142.8.

The Proposer understands that only sums paid to MWBEs for the performance of a commercially useful function, as
that term is defined in 5 NYCRR § 140.1, may be applied towards the achievement of the applicable MWBE
participation goal. The portion of a contract with a MWBE serving as a supplier that shall be deemed to represent the
commercially useful function performed by the MWBE shall be sixty percent (60%) of the total value of the contract.
The portion of a contract with an MWBE serving as a broker that shall be deemed to represent the commercially
useful function performed by the MWBE shall be the monetary value for fees, or the markup percentage, charged by
the MWBE.

In accordance with 5 NYCRR § 142.13, the Proposer further acknowledges that if it is found to have willfully and
intentionally failed to comply with the MWBE participation goals set forth in a Contract resulting from this RFP,
such finding constitutes a breach of contract and BPCA may withhold payment as liquidated damages.

Such liquidated damages shall be calculated as an amount equaling the difference between: (1) all sums identified for
payment to MWBEs had the Contractor achieved the contractual MWBE goals; and (2) all sums actually paid to
MWABEs for work performed or materials supplied under the Contract.

By submitting a bid or proposal, a Proposer agrees to demonstrate its good faith efforts to achieve the applicable
MWABE participation goals by submitting evidence thereof through the New York State Contract System (“NYSCS”),
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which can be viewed at www.ny.newnycontracts.com, provided, however, that a Proposer may arrange to provide
such evidence via a non-electronic method by contacting Justin Mclaughlin-Williams at justin.mclaughlin-
williams@bpca.ny.gov or 212-417-2337, or such other individual as may be designated in writing by BPCA. Please
note that the NYSCS is a one-stop solution for all of your MBE/WBE and Article 15-A contract requirements. For
additional information on the use of the NYSCS to meet the Proposer’s MBE/WBE requirements, please see the
attached MBE/WBE guidance from the New York State Division of Minority and Women’s Business Development,
“Your MWBE Utilization and Reporting Responsibilities Under Article 15-A.”.

Additionally, a Proposer will be required to submit the following documents and information as evidence of
compliance with the foregoing:

A. An MWBE Utilization Plan with their bid or proposal. Any modifications or changes to an accepted MWBE
Utilization Plan after the Contract award and during the term of the Contract must be reported on a revised
MWABE Utilization Plan and submitted to BPCA for review and approval.

B. BPCA will review the submitted MWBE Utilization Plan and advise the Proposer of BPCA acceptance or
issue a notice of deficiency within 30 days of receipt.

C. If anotice of deficiency is issued, the Proposer will be required to respond to the notice of deficiency within
seven (7) business days of receipt by submitting to Justin Mclaughlin-Williams at justin.mclaughlin-
williams@bpca.ny.gov or such other individual as may be designated in writing by BPCA, a written remedy
in response to the notice of deficiency. If the written remedy that is submitted is not timely or is found by
BPCA to be inadequate, BPCA shall notify the Proposer and direct the Proposer to submit, within five (5)
business days, a request for a partial or total waiver of MWBE participation goals. Failure to file the waiver
form in a timely manner may be grounds for disqualification of the bid or proposal.

D. BPCA may disqualify a Proposer as being non-responsive under the following circumstances:

1) If a Proposer fails to submit an MWBE Utilization Plan;

2) If a Proposer fails to submit a written remedy to a notice of deficiency;

3) If a Proposer fails to submit a request for waiver; or

4) If BPCA determines that the Proposer has failed to document good faith efforts.
The successful Proposer will be required to attempt to utilize, in good faith, any MBE or WBE identified within its
MWABE Utilization Plan, during the performance of the Contract. Requests for a partial or total waiver of established
goal requirements made subsequent to Contract Award may be made at any time during the term of the Contract to
BPCA, but must be made no later than prior to the submission of a request for final payment on the Contract.
The successful Proposer will be required to submit a quarterly M/WBE Contractor Compliance & Payment Report
to BPCA, by the 10" day following each end of quarter over the term of the Contract documenting the progress made

toward achievement of the MWBE goals of the Contract.

Business Participation Opportunities for SDVOBs

For purposes of this solicitation, BPCA hereby establishes an overall goal of 6% for SDVOB participation. A
Proposer must document good faith efforts to provide meaningful participation by SDVVOBs as subcontractors or
suppliers in the performance of the Contract and Proposer agrees that BPCA may withhold payment pending receipt
of the required SDVOB documentation. The directory of New York State Certified SDVOBs can be viewed at:
http://www.ogs.ny.gov/Core/docs/CertifiedNYS_SDVOB.pdf. For guidance on how BPCA will determine a
Contractor’s “good faith efforts,” refer to 9 NYCRR §252.2(f)(2). In accordance with 9 NYCRR 8§252.2(s), the
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Proposer acknowledges that if it is found to have willfully and intentionally failed to comply with the SDVOB
participation goals set forth in the Contract, such finding constitutes a breach of Contract and Contractor shall be
liable for damages as specified in the Contract.

Such damages shall be calculated based on the actual cost incurred by BPCA related to BPCA’s expenses for
personnel, supplies and overhead related to establishing, monitoring and reviewing certified SDVOB programmatic
goals.

A. Additionally, a Proposer agrees to submit a Utilization Plan with their bid or Proposal as evidence of
compliance with the foregoing. Any modifications or changes to the Utilization Plan after the Contract award
and during the term of the Contract must be reported on a revised Utilization Plan and submitted to BPCA.

B. BPCA will review the submitted Utilization Plan and advise the Proposer of BPCA’s acceptance or issue a
notice of deficiency within 30 days of receipt.

C. If a notice of deficiency is issued, Proposer agrees that it shall respond to the notice of deficiency within
seven (7) business days of receipt by submitting to Justin Mclaughlin-Williams at justin.mclaughlin-
williams@bpca.ny.gov, or such other individual as may be designated in writing by BPCA, a written remedy
in response to the notice of deficiency. If the written remedy that is submitted is not timely or is found by
BPCA to be inadequate, BPCA shall notify the Proposer and direct the Proposer to submit, within five (5)
business days, a request for a partial or total waiver of SDVVOB participation goals. Failure to file the waiver
form in a timely manner may be grounds for disqualification of the bid or Proposal.

D. BPCA may disqualify a Proposer as being non-responsive under the following circumstances:

1) If a Proposer fails to submit a Utilization Plan;

2) If a Proposer fails to submit a written remedy to a notice of deficiency;

3) If a Proposer fails to submit a request for waiver; or

4) If BPCA determines that the Proposer has failed to document good faith efforts.

The successful Proposer shall attempt to utilize, in good faith, any SDVOB identified within its Utilization Plan,
during the performance of the Contract. Requests for a partial or total waiver of established goal requirements made
subsequent to the Contract award may be made at any time during the term of the Contract to BPCA, but must be
made no later than prior to the submission of a request for final payment on the Contract.

The successful Proposer is required to submit a Contractor’s SDVOB Contractor Compliance & Payment Report to
BPCA on a monthly basis over the term of the Contract documenting the progress made toward achievement of the
SDVOB goals of the Contract.

Equal Employment Opportunity (EEO) Requirements

By submission of a bid or proposal in response to this solicitation, the Proposer agrees with all of the terms and
conditions of the attached MWBE Equal Employment Opportunity Policy Statement. The Proposer is required to
ensure that it and any subcontractors awarded a subcontract for the construction, demolition, replacement, major
repair, renovation, planning or design of real property and improvements thereon (the "Work"), except where the
Work is for the beneficial use of the Proposer, undertake or continue programs to ensure that minority group members
and women are afforded equal employment opportunities without discrimination because of race, creed, color,
national origin, sex, age, disability or marital status. For these purposes, equal opportunity shall apply in the areas of
recruitment, employment, job assignment, promotion, upgrading, demotion, transfer, layoff, termination, and rates of
pay or other forms of compensation. This requirement does not apply to: (i) work, goods, or services unrelated to the
Contract; or (ii) employment outside New York State.
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The Proposer will be required to submit a Minority and Women-owned Business Enterprise and Equal Employment
Opportunity Policy Statement, Form # 4, to BPCA with its bid or proposal.

If awarded a Contract, Proposer shall submit a Workforce Utilization Report and shall require each of its
Subcontractors to submit a Workforce Utilization Report, in such format as shall be required by BPCA on a monthly
basis during the term of the Contract.

Pursuant to Executive Order #162, contractors and subcontractors will also be required to report the gross wages paid
to each of their employees for the work performed by such employees on the contract utilizing the Workforce
Utilization Report on a quarterly basis.

Further, pursuant to Article 15 of the Executive Law (the “Human Rights Law™), all other State and Federal statutory
and constitutional non-discrimination provisions, the Contractor and sub-contractors will not discriminate against
any employee or applicant for employment because of race, creed (religion), color, sex, national origin, sexual
orientation, military status, age, disability, predisposing genetic characteristic, marital status or domestic violence
victim status, and shall also follow the requirements of the Human Rights Law with regard to non-discrimination on
the basis of prior criminal conviction and prior arrest.

Please Note: Failure to comply with the foregoing requirements may result in a finding of non-responsiveness,

non-responsibility and/or a breach of the Contract, leading to the withholding of funds, suspension or
termination of the Contract or such other actions or enforcement proceedings as allowed by the Contract.
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NEWYORK | Division of Minority
oreorrunry | and Women's
Business Development

Your MBE/WBE Utilization and Reporting Responsibilities
Under Article 15-A

The New York State Contract System (“NYSCS”) is your one stop tool compliance with New York State’s
MBE/WBE Program. It is also the platform New York State uses to monitor state contracts and MBE/WBE
participation.

GETTING STARTED

To access the system, please login or create a user name and password at
www.ny.newnycontracts.com/FrontEnd/VVendorSearchPublic.asp? TN=ny&XID=7562. If you are uncertain whether
you already have an account set up or still need to register, please send an email to the customer service contact listed
on the Contact Us & Support page, or reach out Justin Mclaughlin-Williams at justin.mclaughlin-
williams@bpca.ny.gov or 212-417-2337, or to such other individual as may be designated in writing by BPCA. For
verification, in the email, include your business name and contact information.

VENDOR RESPONSIBILITIES

As a vendor conducting business with New York State, you have a responsibility to utilize minority- and/or women-
owned businesses in the execution of your contracts, per the MBE/WBE percentage goals stated in your solicitation,
incentive proposal or contract documents. NYSCS is the tool that New York State uses to monitor MBE/WBE
participation in state contracting. Through the NYSCS you will submit utilization plans, request subcontractors,
record payments to subcontractors, and communicate with your project manager throughout the life of your awarded
contracts.

There are several reference materials available to assist you in this process, but to access them, you need to first be
registered within the NYSCS. Once you log onto the website, click on the Help & Support >> link on the lower left
hand corner of the Menu Bar to find recorded trainings and manuals on all features of the NYSCS. You may also
click on the Help & Tools icon at the top right of your screen to find videos tailored to primes and subcontractors.
There are also opportunities available to join live trainings, read up on the “Knowledge Base” through the Forum
link, and submit feedback to help improve future enhancements to the system. Technical assistance is always
available  through  the Contact Us &  Support link on the NYSCS  website
(https://ny.newnycontracts.com/FrontEnd/VendorSearchPublic.asp?TN=ny&XID=7562).

For more information, contact Justin Mclaughlin-Williams at justin.mclaughlin-williams@bpca.ny.gov or 212-417-
2337.

B-5


http://www.ny.newnycontracts.com/FrontEnd/VendorSearchPublic.asp?TN=ny&XID=7562
mailto:justin.mclaughlin-williams@bpca.ny.gov
mailto:justin.mclaughlin-williams@bpca.ny.gov
https://ny.newnycontracts.com/FrontEnd/VendorSearchPublic.asp?TN=ny&XID=7562
mailto:justin.mclaughlin-williams@bpca.ny.gov

MINORITY AND WOMEN-OWNED BUSINESS ENTERPRISES

EQUAL EMPLOYMENT OPPORTUNITY (EEO) POLICY STATEMENT

MBE/WBE AND EEO POLICY STATEMENT

(the “Contractor”), agree to adopt the following policies with respect to the project

being developed at, or services rendered to, the Battery Park City Authority (“BPCA”).

MBE/WBE

This organization will and will cause its

contractors and subcontractors to take good
faith actions to achieve the MBE/WBE

contract participations goals set by the State for that area in which
the State-funded project is located, by taking the following steps:

)

@

©)

4)

®)

(6)

Actively and affirmatively soliciting bids for contracts and
subcontracts from qualified State certified MBEs or WBEs,
including solicitations to MBE/WBE contractor associations.

Requesting a list of State-certified MBES/WBEs from BPCA
and soliciting bids from these MBEs/WBEs directly.

Ensuring that plans, specifications, request for proposals and
other documents used to secure bids will be made available in
sufficient time for review by prospective MBEs/WBEs.

Where feasible, dividing the work into smaller portions to
enhance participations by MBES/WBEs and encourage the
formation of joint venture and other partnerships among
MBE/WBE contractors to enhance their participation.

Documenting and maintaining records of bid solicitation,
including those to MBES/WBEs and the results thereof. The
Contractor will also maintain records of actions that its
subcontractors have taken toward meeting MBE/WBE contract
participation goals.

Ensuring that progress payments to MBES/WBEs are made on
a timely basis so that undue financial hardship is avoided, and
that bonding and other credit requirements are waived or
appropriate alternatives are developed to encourage
MBE/WBE participation.

(b)

©

(d)

()

EEO (@) This organization will not

discriminate against any employee
or applicant for employment because of race, creed, color,
national origin, sex, age, disability or marital status, will
undertake or continue existing diversity programs to
ensure that minority group members are afforded equal
employment opportunities without discrimination, and
shall make and document its conscientious and active
efforts to employ and utilize minority group members and
women in its work force on State contracts.

This organization shall state in all solicitation or
advertisements for employees that in the performance of
the State contract all qualified applicants will be afforded
equal employment opportunities without discrimination
because of race, creed, color, national origin, sex
disability or marital status.

At the request of BPCA, this organization shall request
that each employment agency, labor union, or authorized
representative will not discriminate on the basis of race,
creed, color, national origin, sex, age, disability or marital
status and that such union or representative will
affirmatively cooperate in the implementation of this
organization’s obligations herein.

The Contractor shall comply with the provisions of the
Human Rights Law, all other State and Federal statutory
and constitutional non-discrimination provisions. The
Contractor and subcontractors shall not discriminate
against any employee or applicant for employment
because of race, creed (religion), color, sex, national
origin, sexual orientation, military status, age, disability,
predisposing genetic characteristic, marital status or
domestic violence victim status, and shall also follow the
requirements of the Human Rights Law with regard to
non-discrimination on the basis of prior criminal
conviction and prior arrest.

This organization will include the provisions of sections
(a) through (d) of this agreement in every subcontract in
such a manner that the requirements of the subdivisions
will be binding upon each subcontractor as to work in
connection with the State contract.



Agreed to this day of , 20

By

Print; Title:

is designated as the Consultant’s Minority Business Enterprise Liaison
responsible for administering the Minority and Women-Owned Business Enterprises - Equal Employment
Opportunity (MBE/WBE - EEO) program.

MBE/WBE Contract Goals

30% Minority and Women’s Business Enterprise Participation
___ 9% Minority Business Enterprise Participation

____ % Women’s Business Enterprise Participation

EEO Contract Goals (if applicable)
___ % Minority Labor Force Participation

____% Female Labor Force Participation

(Authorized Representative)

Title:

Date:
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Battery Park City Authority Request For Proposals

Diversity Practices Questionnaire

, as (title) of company (the “Company”),

swear and/or affirm under penalty of perjury that the answers submitted to the following questions are complete
and accurate to the best of my knowledge:

1.

Does your Company have a Chief Diversity Officer or other individual who is tasked with supplier diversity
initiatives? Yes or No

If Yes, provide the name, title, description of duties, and evidence of initiatives performed by this individual
or individuals.

What percentage of your Company’s gross revenues (from your prior fiscal year) was paid to New York State
certified MBES/WBEs as subcontractors, suppliers, joint-ventures, partners or other similar arrangement for
the provision of goods or services to your Company’s clients or customers?

What percentage of your Company’s overhead (i.e. those expenditures that are not directly related to the
provision of goods or services to your Company’s clients or customers) or non-contract-related expenses (from
your prior fiscal year) was paid to New York State certified MBES/WBEs as suppliers/contractors??

Does your Company provide technical training* to MBES/WBESs? Yes or No

If Yes, provide a description of such training which should include, but not be limited to, the date the program
was initiated, the names and the number of MBES/WBES participating in such training, the number of years
such training has been offered and the number of hours per year for which such training occurs.

Is your Company participating in a government approved M/WBE mentor-protége program?

If Yes, identify the governmental mentoring program in which your Company participates and provide
evidence demonstrating the extent of your Company’s commitment to the governmental mentoring program.

Does your Company include specific quantitative goals for the utilization of MBES/WBEs in its non-
government procurements? Yes or No

If Yes, provide a description of such non-government procurements (including time period, goal, scope and
dollar amount) and indicate the percentage of the goals that were attained.

Does your Company have a formal M/WBE supplier diversity program? Yes or No
If Yes, provide documentation of program activities and a copy of policy or program materials.

Does your Company plan to enter into partnering or subcontracting agreements with New York State certified
MBESs/WBEs if selected as the successful Proposer? Yes or No

If Yes, complete the attached Utilization Plan.

3 Do not include onsite project overhead.

4 Technical training is the process of teaching employees how to more accurately and thoroughly perform the technical components of their
jobs. Training can include technology applications, products, sales and service tactics, and more. Technical skills are job-specific as opposed
to soft skills, which are transferable.
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Battery Park City Authority Request For Proposals

All information provided in connection with the Diversity Practices Questionnaire is subject to audit and any
fraudulent statements are subject to criminal prosecution and debarment.

Signature of
Owner/Official
Printed Name of
Signatory

Title

Name of Business

Address

City, State, Zip

STATE OF
COUNTY OF ) ss:
On the day of , 20__, before me, the undersigned, a Notary Public in and for the State of

, personally appeared , personally known to me or proved to
me on the basis of satisfactory evidence to be the individual whose name is subscribed to this certification and said
person executed this instrument.

Notary Public
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EXHIBITC

(BPCA Standard Form of Contract)
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CONSULTANT AGREEMENT
between
HUGH L. CAREY BATTERY PARK CITY AUTHORITY
and
[NAME OF COMPANY, INC. CORP, CO.]
Dated as of [DATE]

Contract No. [ENTER CONTRACT NUMBER]

(IPROJECT NAME])
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CONSULTANT AGREEMENT

AGREEMENT (the “Agreement”) made as of [DATE] between BATTERY PARK CITY
AUTHORITY, d/b/a HUGH L. CAREY BATTERY PARK CITY AUTHORITY, (the “Owner”),
a body corporate and politic, constituting a public benefit corporation, having a place of business
at One W orld Financial Center, 24 " Floor, New York, Ne w York 10281,and [NAME OF
COMPANY], incorporated in the State of [STATE], having an office at [Street, City, State, zip
code] (the “Consultant™).

WHEREAS, Owner has fee title to certain real property lo cated in the C ity, County and
State of New York, generally known as Battery Park City; and

WHEREAS, Owner has developed Battery Park City, in individual parcels, with the goal
of creating a richly diversified mixed use community providing residential and commercial space
with related amenities such as parks, plazas, recreational areas and a waterfront esplanade; and

WHEREAS, Owner in tends to retain the services of Consu ltant to pe rform [describe
services to be performed] (the “Project”), and Consultant de sires to perform such services for
Owner.

NOW, THEREFORE, in considemtion of the mutual promises herein contained, the parties
hereby agree as follows:

1. Scope of Work

Consultant shall perform the services describe d in the Scope of W ork attached hereto as
Exhibit A (the “W ork™). AIl W ork shall b e completed in acco rdance with the requirem ents
furnished to Consultant by Owner, and shall be completed to Owner’s satisfaction.

2. Time for Performance

Consultant shall perform the Work as expeditiously as is consistent with professional skill
and the orderly progress of the Work, and in accordance with any schedule set forth in the attached
Scope of Work. If a schedule approved by O  wner is inc orporated into this Agre ement, said
schedule shall not be exceeded by Consultant, ex cept for reasonable cause. The term  of this
Agreement shall begin [DATE] (the “Commencement Date”) and shal | terminate not late r than
[DATE] (the “Expiration Date”) (such period from the Commencem ent Date to th e Expiration
Date is r eferred to h erein as the “ Term”) unle ss this Agreem ent is otherwise te rminated as
hereinafter provided. Consultant shall complete the Scope of Work on or before [DATE], unless
the time for performance of the Work is extended by written agreement of Consultant and Owner.

3. Compensation

(a) Owner s hall pay, and Consultant agrees to accept as full com pensation for all Work
performed under this Agreem ent, the not-to-exceed am ount of [$$$$$] (the “Fee”), paid in
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accordance with the rates (the “Rates”) attached hereto as Exhibit B. The Fee includes any and all
reimbursable expenses, which shall not exceed [$$$$$] (the “Reim bursable Amount™), incurred
by Consultant in performing the Work.

(b) Any reimbursable expenses shall be paid in accordance with Owner’s standard policies
for reasonable expenses actually incurred by Consultant in connection with the performance of the
Work. Consultant shall subm it copies of re ceipts or other supporting docum entation for any
qualifying expenses incurred.

(c) Consultant shall submit monthly requests for payment to Owner that shall:
(1) include the name, address, and telephone number of Consultant;

(i1) be accompanied by time sheets, in substantially the form provided in Exhibit C
(“Form of Tim e Sheet”), attached hereto and m ade part hereof, containi ng a description of the
work performed and indicating hours worked in each billing category; and

(i11) reference the project for which services were rendered.

(d) Owner shall pay Consultan t no later than the 30™ calendar day (excluding holidays)
following Owner’s receipt of a Proper Invoice (pursuart to, and as such term is defined in Owner’s
Prompt Payment Policy, a copy of which is attached hereto and made part hereof as Exhibit D).
Any item(s) of Work indicated in any Exhibit hereto as attributable to a specific phase of the Work
that is not performed during the specified phase shall not be compensated by Owner, but payment
for any such item s of W ork shall rem ain available to Co nsultant if, with Owner’s advance
approval, such Work is actually performed during a subsequent phase of the Work, subject to the
provisions of this Article 3 a nd Ow ner’s approval of any reque st for payment . Owner ma y
withhold from any payment an anount equal to anycosts or damages incurred by Owner as a result
of Consultant’s negligence or breach of this Agreement.

(e) All requests for payment should be addressed as follows:

Office of the Treasurer

Battery Park City Authority

d/b/a Hugh L. Carey Battery Park City Authority
One World Financial Center, 24™ Floor

New York, NY 10281-1097

Attn.: Accounts Payable

A duplicate copy is to be sent to the attention of [PROJECT MANAGER, TITLE].

4. Increase and Decrease in the Scope of Consultant’s Work

Owner shall have the right to m ake changes to, increase or reduce the scope of Work, or
extend the Term or any date set forth in the schedule referenced in Section 2 supra, at any time
and for any reason, upo n written no tice to Consultan t specifying the nature and extent of such
changes. If Consultant believes that any work ithas been directed to perform by Owner is beyond
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the scope of Work set forth in this Agreenent and constitutes extra work, Consultart shall so notify
Owner within ten (10) business days. Owner shall determine whether or not such work is in fact
beyond the scope of the Work and is considered extra work. If Owner determines that such work
constitutes extra work to Consu Itant or any Subconsultant (as defined in Section 25 of this
Agreement), Owner will pay Consultant any additional reimbursable expenses approved pursuant
to Owner’s policy for reimbursable expenses, and such additional compensation only as mutually
agreed in writing by Owner and Consultant at the time of such change.

5. Consultant Cooperation

(a) Consultant shall wor k with such firms or individuals as Owner shall designate from
time to tim e in connection with the W ork, and agrees to meet with such firm s or individuals at
such times as Owner may require in order to maintain an ongoing review process so as to expedite
determinations and approvals required to be made in connection with the Work.

(b) Consultant shall render ay assistance that Owner may require with respect to any claim
or action arising from or in any way relating to C onsultant’s services during or subsequent to the
Term of this Agreement, including, but not limited to, review of claims, preparation of technical
reports and participation inne  gotiations, both before and af  ter C onsultant h as com pleted
performance of the Work under this Agreenent and without any additional conpensation therefor.

6. Termination

(a) Termination for Convenience. Owner, at any time, may terminate this Agreement in
whole or in part. Any such termination shall be effected by mailing or delivering to Consultant a
written notice of termination specifying the extent to which perform ance of the W ork under this
Agreement is term inated and the date upon which such term ination becomes effective. Upon
receipt of the notice of term ination, Consultant shall act prom ptly to m inimize a ny expenses
resulting from said term ination. Owner shall pa y Consultant the costs actually incurred by
Consultant, including any Fee for Work actually and satisfactorily performed up to the effective
date of the termination, but in no event shall Consultant be entitled to compensation in excess of
the total consideration of this Agreement. In the event of such a termination, Owner may take over
the Work and prosecute same to completion by contract or otherwise, and may take possession of
and utilize such work product, materials, appliances, and plant as may be on the site and necessary
or useful to com plete the W ork. Except as otherwise provided herein, all of Owner’s liability
hereunder shall cease and terminate as of the effective date specified in such notice of termnation.

(b) Termination for Cause. Owner may terminate this Agreement for cause if:

(1) Consultant shall fail to diligently, timely and expeditiously perform any of its
obligations as set forth in the Agreement;

(i1) Any representation or warranty made or deemed to have been made under this
Agreement by Consultant shall prove to be untrue in any material respect;

(ii1) Consultant shall make a general assignment for the benefit of its creditors, or a
receiver or trustee shall have been appointed on acount of Consultant’s insolvency, or Consultant
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otherwise shall be o r become insolvent, or an order for relief shall ha ve been entered agains t
Consultant under Chapter 7 or Chapter 11 of Title 11 of the United States Code;

(iv) a breach of any covenant or agr eement contained in S ection 16 of this
Agreement or any other section of this Agreement shall occur; or

(v) Consultant otherwise shall be in default hereunder;

by serving written notice upon Consultant of Owner’s intention to terminate this Agreement. Such
notice shall state: (1) the reason(s) for Owner’s intention to terminate the Agreement, and (2) the
effective date of termination, to be not less than three (3) calendar days after the date of the notice
of termination. If Consultant shall fail to cure the reason(s) fortermination or make arrangements
satisfactory to Owner on or before the effective dte of termination, this Agreement shall terminate
on the date specified by Owner in the notice of termination. In the event of any such termination,
Owner may take over the W ork and prosecute same to completion by contract or otherwise, for
the account and at the expense of Consultant, and Consultant shall be liable to Owner for all costs
incurred by Owner by reason of sa id termination. In the event of such termination, Owner may
take possession of and utilize such work product, naterials, appliances, and plant as may be on the
site and necessary or useful to complete th e Work. Upon Owner’s completion of the W ork
following a termination for cause, Consultant shall be entitled to such amount of the Fee that has
not theretofore been paidto Consultant and that shall compensate Consultant for all Work actually
and satisfactorily performed by it up to the date of term ination, provided, however, that Owner
shall deduct from any amount all additional costs and expenses that Owner may incur over those
which Owner would have incurred in connection w ith the Work if Owner had not so term inated
this Agreement for cause. Nothing contained in this Agreement shall limit in any manner any and
all rights or remedies otherwise available to Owner by reason ofa default by Consultant under this
Agreement, including, without limitation, the right to seek full reinbursement from Consultant for
all costs and expenses incurred by Owner by reasons of Consultant’s default hereunder and which
Owner would not have otherwise incurred if Consultant had not defaulted hereunder.

(c) Upon an y termination of this Agreem ent in accord ance with th e provisions of this
Section 6, Consultant shall, with respect to the Work which is the subject of such termination:

(1) discontinue all its services from and after the date of the notice of term ination,
except to attempt to cure any reason(s) for termination or as may be required to complete any item
or portion or services to a  point where disco ntinuance will not caus e unnecessary waste of
duplicative work or cost;

(i1) cancel, or if so directed by Owner , transfer to Owner all comm itments and
agreements m ade by Consultant relating to th e W ork, to the exten t sam e are cancelab le or
transferable by Consultant;

(ii1) transfer to Owner in the m anner, to the ex tent, and at the tim e directed by
Owner, all work product, supplies, materials and other property produced as a part of, or acquired
in the performance of the Work; and



(iv) take other actions as Owner may reasonably direct.

(d) In the event that Consultant, having beernterminated, thereafter obtains a determination,
in a judicial or other action or proceeding, that such termination was unwarranted, without basis,
or invalid for any reason, then the term  ination shall be deem ed to have been one for the
convenience of Owner and Consultant shall be entit led to be reimbursed and paid as provided in
Subsection 6(b) but to no other payments or damages.

7. Suspension

Owner may, at any time and for any reason, order Consultant in writing to suspend, delay
or interrupt performance of all orany part of the Work for a reasonable period of time as the Owner
may determine. Upon receipt of a ssspension order, Consultant shall, as soon as practicable, cease
performance of the W ork as ordered and take immediate affirmative meas ures to protect such
Work from loss or dam age. Consultant specifi cally agrees that such suspensio n, delay o r
interruption of the perfor mance of Work pursuant to this Section 7 shall not increase the cost of
performance of the Work of this Agreement. Owner may extend the Term or any date set forth in
schedule referenced in Section 2 supra, to compensate Consultant for lost time due to suspension,
delay or interruption, and such ti me extension shall be Consultant’s sole compensation for same.
Consultant shall resume performance of such Work upon the date ordered by Owner.

8. Assignment

Consultant shall not assign the Agreenent in whole or in part withoutOwner’s prior written
consent; however, Owner may assign the Agreement in whole or in part without Consultant’s prior
written consent.

9. Ownership of Documents

(a) All material specifically prepared for the Project and excludingany intellectual property
already owned by Consultant that is furnished by Consultant or any Subconsultants (including but
not limited to all film , video, or digital asse ts, Hypertext Markup Langua ge (“HTML”) files,
JavaScript files, flash files, etc.) in connectio n with the W ork shall be d eemed Works Made for
Hire and become the sole property of Owner. Consiltant shall provide a tangible copy of the Work
to Owner in any for m(s) to be specified by Owner. Such m aterials may be used by Owner, i n
whole or in part, or in nodified form, for any and all purposes Owner may deem desirable without
further employment of, or paym ent of any additional com pensation to C onsultant. Consultant
hereby acknowledges that whatever participation Consultant has, or will have, in connection with
any copyrightable subject matter that is the subjectof the Work is and shall be deemed Work Made
for Hire on behalf of the Owner and that the Owner shall be the sole owner of the Work, and all
underlying rights therein, worldwide and in perpetuity. In the event that the Work, or any portion
thereof, does not qualify or is deened not to be Work Made for Hirg Consultant hereby irrevocably
transfers and assigns to the Owner all of Consultat’s right, title and interest, throughout the world,
in and to the Work, including, without limitation, all of Consultant’s right, title and interest in the
copyrights to the W ork, including the unrestricte d right to m ake modifications, adaptations and
revisions to the W ork and hereby waives any so-cal led “moral rights” with respect to the W ork.
Consultant grants to Owner a royalty free, worldwide perpetual, irrevocable, nonexclusive license



to reproduce, modify, and publicly display the Work.

(b) Any plans, drawings, or specifications pr epared by or on behalf of Consultant for the
Project shall becom e property of Owner, and C onsultant may not use sam e for any purpose not
relating to the Project without ~ Owner’s prior written consent. ~ Consultant m ay retain such
reproductions of plans, drawings or specifications as Consultant m ay reasonably require. Upon
completion of the Work or the termination of this Agreement, Consultant shall promptly furnish
Owner with a com plete set of original record prints. All s uch original materials shall become
property of Owner who m ay use them, without C onsultant’s permission, for any proper purpose
including but not limited to additions or completion of the Project.

10. Insurance [As applicable: PM should check with insurance broker, but Legal should

confirm]

(a) Consultant shall carry the following insurance:

(1) W orkers’ Com pensation and New York St ate Disability Benefit Insurance
covering all persons employed or retained by Consultant in connection with the Work, as required
by New York State Law.

(i1) Professional Liability Insurance with limits of liability in amounts not less than
[$$$$$], insuring Consultant and any of its respective officers, dir ectors, stockholders, partners
and em ployees f or lia bility ar ising out of the carrying out of Consultant’s professional
responsibilities for the Work. A 1l such professional li ability policies shall include coverage for
contractual liability, including the matters set forth in Section 17 of this Agreement. All policies
shall be subject to a deductible of not more than [$$$$$] per claim. The maximum permitted self-
insured retention shall be [$$$$3$], or an amount approved by Owner in writing.

(i11)) Commercial Gene ral L iability Insurance with con tractual, produ cts an d
completed operations coverages issued to and covering the liability of Consultant for all the Work
and operations relating thereto and all obligations assumed by Consultant under this Agreement,
with a combined single limit for B odily Injury, Personal Injury and Property Damage of at least
[$$$$%] per occurrence and [$$$$$] in the aggregate. Said insurance shall, where applicable, be
written on an occurrence basis. The limit may be provided through a combination of primary and
umbrella/excess liability polic ies. The covera ge shall provide and encom  pass at least the
following:

(A) An endorsement naming Owner, Battery Park City Parks Conservancy
Corporation, the State of New York, and such other entities as identified by Owner, as additional
insureds (““Additional Insureds”).

(B) The policy or policie s must be endorsed to be prim ary as respects the
coverage afforded the Additional Insureds and such policy or policies shall be primary to any other
insurance maintained by Owner. Any other insurance maintained by Owner shall be excess of and
shall not contribute with Consul tant’s in surance, regard less of the existence of any “other
insurance” clause contained in Owner’s own policy or policies of insurance.



(iv) Autom obile Liability and Property Dam age Insurance covering the use in
connection with the Work of all owned, leased, hired, and n on-owned vehicles bearing, or under
the circumstances under which such vehicles are us ed are required to bear license plates by the
Motor Vehicle Laws of the State of New York, with a combined single limit for Bodily Injury and
Property Damage of at least [$$$$$] per occurrence.

(v) Em ployer’s L iability Insura nce, dur ing the Term for the benefit of such
employees as are required to be insured by the applicable provisions of law and voluntary
compensation for employees excluded from statutory benefits. Employer’s Liability Insurance and
benefits resulting from disease shall not be less than an annual aggregate am ount of [$$$$$] for
each consecutive 12-month period.

(vi) Valuable Papers Insurance covering, for the benefit of Consultant and BPCA
all documents used under this Agreement by Consultant or any Subconsultant in a total amount of
not less tha n [$$$$$]. Consultant m ay furnish full covera ge using one policy or m ay subm it
separate policies from the Subconsultants for their proportionate shares of such coverage.

(vii) Comprehensive Crime/Employee Dishonesty Insurance in a reasonable anount or
an amount which is customary in the applicable industry, trade or profession.

(viii) If the Work involves the removal, repair, installation or testing of und erground
petroleum storage tanks, or petroleum remediation operations, or the performance of work or services
related to excavation, loading, transporting or  unloading of hazardous or contam inated materials,
Contractor shall provide Contractors Prof  essional Liability Insurance withalim ito f [$$$$$].
Coverage shall provide and encompass the following:

(A) Contractor’s negligent acts, errors or om issions in renderin g or failing to
render services of an en gineering or consulting nature arising out of their en vironmental engineering
or consulting.

(B) Maximum self-insured retention of [$$$$3$], or an am ount acceptable to
Owner.
(ix) Excess Liability Insurance with an aggregate limit of not less than [$$$$$].
(b) All required insurance shall be m aintained with responsible insurance carriers

authorized to do business in th e State of New York and rated  at least B+ by A.M. Best and

Company, or meet such other requirements as are acceptable to Owner, and shall be approved by
Owner. Upon execution of this Agreem ent and before commencing any perform ance hereunder,
Consultant shall deposit with Owner the orig inal policies of insurance, or certif icates therefor,
bearing notations or accom panied by other evidence satisfactory to Owner of the payment of all
premium payments thereunder. Such policies or certificates shall be delivered to Sharon Wade
[change, if necessary], Executive Assistant, at Owner’s place of business, immediately upon
signing this Agreement. Thereafter, certification of all premium payments shall be deposited with
Owner not less than ten (10) days before the expmtion dates of the policies. Submission of a policy
or certificate of insurance with Owner shall constitute a warranty by Consultant that the insurance
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coverage described is in effect for the policy term shown.

(c) Riders providing substantially as follows shall be made a part of the insurance policies
described in Subsection 10(a) hereof, as applicable:

(1) the policy shall not be canceled or terminated, or the coverage thereof materially
reduced, until thirty (30) days after receipt of written notice thereof by certified or registered mail,
return receipt requested addressed to Owner; and

(1) violation of any of the term s of the policy, or any other policy issued by the
Company, shall not by itself invalidate such policy.

(d) The insurance policies required by this Section 10 shall be kept in full force and effect
for the periods specified hereunder:

(1) W orkers’ Com pensation In surance and New York State Disa bility Benefits
Insurance shall be kept in forc e until receipt of final paym ent by Consultant hereunder. This
Agreement shall be void and of no force or eff ~ ect unless, in com pliance with th e W orkers’
Compensation Law, Consultant shall secure W orkers’ Compensation Insurance for such of their
respective employees engaged in the performance of the Work as are required to be insured under
said law.

(i1) Professional Liability Insurance shall bekept in force for the earlier of three (3)
years after the com pletion of th e perform ance of the W ork here under or term ination of this
Agreement. If the insurance policy provided pursuant to Section 10(a)(ii) above shall be canceled
or not renewed, Consultant shall purchase at its sole expense an ex tended discovery clause
covering the period of three years after Work under this Agreement is completed.

(e) Should Consultant engage any Subconsultant(s), the same conditions as are applicable
to Consultant under this Section 10 shall apply to each Subconsul tant of every tier. However,
Consultant shall keep Subconsulta nt’s certificates of insuran ce on file, and shall produce sam e
upon demand by Owner.

(f) Should Consultant fail to provide or mintain any insurance required by this Agreenent,
Owner m ay, at its sole discretion, after provi  ding verbal notice to Consultant, purchase any
insurance required under this Agreement and charge back such purchase to Consultant.

(g) At any time that the coverage provisions and limits on the insurance policies required
under this Agreem ent do not m eet the provisions and limits set forth above, Consultant shall
immediately cease work on the Project. Consulta nt shall not resum e work on the Project until
authorized to do so by Owner. Any delay or tim e lost as a result of Consultant not having the
insurance required under this S ection 10 shall not entitle Cons  ultant to receive additional
compensation or a time extension.

(h) Notwithstanding any other provisions in ths Section 10, Owner nny require Consultant
to provide, at Owner’s expense, any other form or limit of insurance necessary to secure Owner’s
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interests.

(1) Consultant shall secure, pay for, and maintain Prope rty Insurance necessary for
protection against the loss of owne d, borrowed or rented equipm ent, tools and m aterials used in
Consultant’s performance of the Work. The requirement to secure and maintain such insurance is
solely for the benefit of Consultant. Consultant’s failure to secure such insurance or to maintain
adequate levels of coverage sh all not render Owner or any othe r Additional Insureds, or their
agents and employees, responsible for any such losses, and Owner, the other Additional Insureds,
and their agents and employees shall have no such liability.

(j) Neither the procurem ent nor the m aintenance of any type of insurance by Owner and
Consultant shall in any way be construed or deemed to lim it, dis charge, waiv e or rele ase
Consultant from any of the obligations and risks accepted by Consultant, or be a limitation on the
nature or extent of said obligations and risks.

(k) Consultant shall not violat e, or perm it to be violated, any term or condition of its
insurance policies, and shall at all tines satisfy Owner’s safety requirements and any requirenents
of the insurance com panies issuin g such policies. Cons ultant shall take every reasonab le
precaution against injuries to persons or damage to property, and for the safety of persons engaged
in perform ing the W ork or doing any work in ¢ onnection with the P roject. Consultan t shall
establish and maintain safety procedures in connection with the Work as required by the New Yok
labor law and regulations of the Occupational Safety and Health Act, as applicable.

11. Authority of Owner

The Work shall be subject to the general supervision, dire ction, control and approval of
Owner or its authorized representative(s), wh  ose decision shall be final and binding upon
Consultant as to all matters arising in connection with or relating to this Agreement. Owner shall
determine all matters relative to th e fulfillment of this Agreement on the part of Consultant and
such determination shall be final and binding on Consultant.

12. Entire Agreement

This Agreement, including all Exhibits here to, constitutes the entire Agreement between

Owner and Consultant, and any prior agreem ents or understandings between Owner and
Consultant with respect to any portion of the Work are hereby m erged into and with this
Agreement.

13. Consultant as Independent Contractor

Notwithstanding any other provision of this Ag reement, Consultant’s status shall be that
of an independent contractor and not that of a servant, agent or employee of Owner. Accordingly,
Consultant shall not hold itself out as, nor claim to be acting in the capacity of, an officer, agent,
employee or servant of Owner.
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14. Maintenance, Audit and Examination of Accounts

Consultant shall, until the earlier of six (6 ) years after completion of the performance of
the W ork or six (6) y ears af ter term ination of this Agreem ent, m aintain, and requir e all
Subconsultants to m aintain, com plete and correc t books and records relating to all aspects of
Consultant’s obligations hereunde r, including without lim itation, accurate cost and accounting
records specifically identifying the costs incurred in performing their respective obligations, and
shall make such books and records available to Owner or its authorized representatives for review
and audit at all such reasonable times as Owner may request. In the event that Consultant and/or
any Subconsultants shall fail to comply with the provisions of this Section 14, and as a result
thereof shall be unable to provide reasonable ev idence of such com pliance, Owner shall not be
required to pay any portion of the Fee and Reimbursable Expenses then due or next becoming due,
as the case may be, with respect to such item s, and if such com pensation has already been paid,
Owner may require Consultant to refund any su ch payment made. Any excessive audit costs
incurred by Owner due to Consultant’s or any Subonsultant’s failure to maintain adequate records
shall be borne by Consultant.

15. Acceptance of Final Payment; Release and Discharge

Final payment shall be m ade to Consultant upon satisfactory co mpletion and acceptance
by Owner of the W ork required under this Agreem ent, or all W ork perform ed prior to the
termination of this Agreement if terminated pursuant to Section 6 hereof, and upon submission of
a certification that all Subconsu Itants have been paid their full and agreed com pensation. The
acceptance by Consultant of the fin al payment under this Agreement, or any final p ayment due
upon termination of this Agree ment under Section 6 hereof, shall constitute a full and com plete
waiver and release of Owner from any and all claims, demands and causes of action whatsoever
that Consultant, and/or it su ccessors and assigns have, or may have, against Owner under the
provisions of this Agreem ent, unless a detailed a nd verified statem ent of claim is served upon
Owner prior to the date final paynent is tendered by Owner. It is expresly understood and agreed
that Owner’s or Consultant’s termination of this Agreement pursuant to Section 6 hereof shall not
give rise to any claim against Owner for damages, compensation or otherwise as a result of such
termination, and that under such circumstances Owner’s liability to make payments to Consultant
on account of any and all Work shall be limited to the payments set forth in Section 6 hereof.

16. Covenants, Representations and Warranties

(a) Consultant represents and warrants to Owner that:
(1) no public official is directly or indirectly interested in this Agreement, or in the
supplies, materials, equipment, work, labor or services to which it relates or in any of the profits

thereof;

(i1) except as set forth in this Agreenment, Consultant has, and shall have, no interest,
direct or indirect, in the Project to which the Work relates; and

(ii1) to the best of its knowledge, upon due inquiry, no officer, member, partner or
employee of Consultant has, prior to the date of this Agreement, been called before a grand jury,
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head of a state agency, head of a city department or other city agency to testify in an investigation
concerning any transaction or contract had with the State of New York, any political subdivision
thereof, a public authority, or with any public department, agency or official of the S tate of New
York of or any political subdivision thereof, an d refused to sign a waiver of imm unity against
subsequent criminal prosecution or to answer an y relevant question conc erning such transaction
or contract.

(b) Consultant covenants and agrees that:

(1) recognizing that time for completion of the Work is of the essence, Consultant
shall perf orm all of its oblig ations hereunder in a prom pt and workm anlike m anner and in
accordance with the time periods for the Work set forth herein;

(i1) the personnel assigned and any S ubconsultant(s) used by Consultant in the
performance of the W ork here under shall be qualifie d in all respects fo r such assignm ent,
employment and use;

(ii1) Consultant, in the perform ance of the W ork, shall utiliz e the m ost efficient
available methodology and technology for the purpose  of reducing the cost and tim e of such
performance;

(iv) Consultant shall co mply with the provisions of all Federal, State and local
statutes, law s, rules, ord inances and regulations that are ap plicable to the perform ance of this
Agreement;

(v) should any claim be made or any action be brought against the Owner that is in
any way related to the W ork, Consultant shall diligently render to Owner any and all a ssistance
specified in Section 5 of this Agreement that may be required by Owner as a result thereof; and

(vi) Consultant shall not commit its personnel to, nor engage in, any other projects
during the term of this Agreement to the extent that such projects may adversely affect the quality
or efficiency of the Work or would otherwise be detrimental to the conduct and completion of the
Work, and Consultant shall provide sufficient numbers of qualified personnel as shall be required
to perform the Work in the time requested by Owner Consultant shall comply with any reasonable
request by Owner to remove and/or replace any of Consultant’s personnel from the Project.

(c) The parties m ake mutual representations th at to the best of their knowledge that any
materials provided by either party for inclusion in the Work shall not infringe upon the copyright
or trademark of any third party.

17. Indemnity

(a) Consultant shall be liable to, and shall indemnify Owner, each Member, officer, agent
and employee of Owner for, and shall hold each of the foregoing harmless from and against, any
and all claim s, losses, dam ages, expense, penaltie s, costs or other liabilit ies, including, without
limitation, attorneys’ fees, costs, disbursements and interest, arising out of the performance of the
Work or Consultant’s breach of this Agreement, including but not limited to any of the provisions
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set forth in Section 16 hereof, and Consultant agrees that it shall defend any suit or action brought
against Owner or any Member, officer, agent or employees of Owner that is based on any loss or
liability or alleged loss or liability indemnified herein.

(b) Consultant shall be liable to, and shall indemnify Owner and each of the Mem bers,
officers, agents and employees of Owner for, and shall hold each of the foregoing harmless from
and agains t, any and all claim s m ade agains t any of the foregoing for infringem ent of any
copyright, tradem ark or patent ar ising out of the use of any plan s, designs and specifications
furnished by Consultant in the performance of this Agreement.

18. Confidentiality

Consultant hereby agrees that data, r ecommendations, reports and other m  aterials
developed in the course of the Work are strictly confidential between Consultant and Owner and
except as specifically provided herein, Consultant may not at any tinme reveal or disclose such data,
recommendations or reports in whole or in part to any third party without first obtaining written
approval from Owner.

19. Modification

No m odification, am endment, chan ge, term ination or attempted waiver of any of the
provisions of this Agreenent shall be binding unlss in writing and signed by the party to be bound.

20. Waiver

Except as otherwise provided in Section 15 of this Agreement, the parties may waive any
of their rights hereunder wit  hout invalidating this Agreem ent or wa iving any other rights
hereunder, provided, however, that no waiver of, or failure to enforce or exercise any provision of
this Agreement shall affect tle right of any party thereafter to enforce such provisions or to exercise
any right or remedy in the event of any other breach or default, whether or not similar.

21. Severability

If any term or provision of this Agreenent or the application thereof to any person or entity,
or circumstance shall, to any extent, be determined to be invalid or unenforceable, the rem aining
provisions of this Agreement, or the application of such terms or provisions to persons, entities or
circumstances other than those as to which it is leld to be invalid or unenforceable, shall in no way
be affected thereby and each term or provision of this Agreement shall be valid and binding upon
the parties, and enforced to the fullest extent permitted by law.

22. New York Law/Forum Selection/Jurisdiction

This Agreement shall be construed under, and begoverned by, the lawsof the State of New
York. All actions or proceedings ré¢ating, directly or indirectly, tothis Agreement shall be litigated
only in courts located within  the County of New York. Consultant, any guarantor of the
performance of its obligations hereunder (“Guar antor”) and their successors and assigns hereby
subject themselves to the ju risdiction of any s tate or federal court located within such coun ty,
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waive the personal serv ice of any process upon them in any action or proceed ing therein and
consent that such process be served by certified  or regis tered m ail, return re ceipt reques ted,
directed to the Consultant and any successor at Consultant’s addr ess hereinabove set forth, to
Guarantor and any successor at th e address set fo rth in the instrum ent of guaranty, and to any
assignee at the address s et forth in the instrum ent of assignm ent. Such service shall be dee med
made two days after such process is so mailed.

23. Provisions Required by Law

Each and every provision of law and clause required by  law to be included in this
Agreement shall be deem ed to be i ncluded herein, and th is Agreement shall read and shall b e
enforced as though such provision(s) and/or clause(s) were so included.

24. Notices

Any notice, approval, consent, acceptance, request, bill, demand or statem ent required or
permitted to be given hereunder (a “Notice”) from either party to the other shall be in writing and
shall be deemed given when received by overnight mail or when deposited with the United States
Postal Service in a postage prepaid envelope, cer tified or registered mail, addressed to the other
party at the addresses set forth above. If to Owsr, Notices shall be sentto the attention of[HEAD
OF DEPARTMENT], with copie s tothe [President & Chief Operating Officer and the
General Counsel] [EITHER OR BOTH, AS APPLICABLE - MAY MAKE MORE SENSE
FOR IT TO BE OTHERS], and if to Consultan t, Notices sha 11 b e sent to th e atten tion of
[NAME], [TITLE]. Either party may at any time change such address or add additional parties to
receive a Notice by mailing, as aforesaid, to the other party a Notice thereof.

25. Approval and Use of Subconsultants

(a) Except as specifically provided herein, Cons ultant shall not em ploy, contract with or
use the services of any cons ultants, contractors or othe  rthird parties (¢ ollectively,
“Subconsultants”) in connection with the perfor mance of its obligations hereunder without the
prior written consent of Owner to the use of each such Subconsultant, and to the agreement to be
entered into between Consultant and any such Subconsu Itant. Consultant shall inform Owner in
writing of any interest it may have in a propo sed Subconsultant. No such consent by Owner, or
employment, contract, or use by Consultant, shall relieve Consultant of any of its obligation s
hereunder.

(b) Consultant shall be responsible for the performance of the Work of any Subconsultants
engaged, including the m aintenance of schedules, ¢ oordination of their Work and resolutions of
all differences between or am ong Consultant and any Subconsultants. It is expressly understood
and agreed that any and all Subconsultants engage d by Consultant hereunder shall at all times be
deemed engaged by Consultant and not by Owner.

(c) The fees of any Subconsultant retained by Consultant to perform any part of the Work
required under this Agreement shall be deemed covered by the compensation stipulated in Section
3 above. Consultant shall pay its Subconsulta nts in full the am  ount due them from the
proportionate share of each requisition for payment submitted by Consultant and paid by Owner.
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Consultant shall make payment to its Subconsultant s no later than seven (7) calendar days after
receipt of payment from Owner. Consultant shall indemnify, defend and hold Owner harm less
with respect to any claim s against Owner ba sed upon Consultant’s alleged failure tom  ake
payments to Subconsultants for Work under this Agreement.

(d) Upon the request of Owner, Consultantshall cause any Subconsultant employed by the
Consultant in connection with this Agreement to execute a copy of this Agreement, wherein such
Subconsultant shall acknowledge that it has read and is fully familiar with the ternms and provisions
hereof and agrees to be bound thereby as such te rms and provisions are or may be applicable to
such Subconsultants.

26. Employment and Diversity

26.1. Definitions

The following terms shall have the meanings s¢ forth below for the purposes of this Article

26:

(a) “Certified Business.” A business verifi ed as a m inority or wom en-owned business
enterprise by the Division or such other New York State agency authorized to m ake such
certification.

(b) “Diversity Program .” The program by which Owner shall m onitor Consultan t’s
compliance with the requirements set forth in (i) the MBE/WBE Required Participation Plan and
(i1) the Utilization Plan.

(c) “Division.” The Division of Minority and Women’s Business Development of the New
York State Department of Economic Development.

(d) “Director.” The Director or the Executive Director of the Division.

(e) “Directory.” The directory of certified businesses prepared by the Director for use by
Owner and consultants in complying with the provisions of the Executive Law of the State of New
York, Article 15-A.

(f) “MBE/W BE Required Par ticipation Plan. ” The plan previous ly subm itted by a
Consultant to Owner listing the certified MBEs and/or WBEs that the Consultant intends to use in
the performance of this agreement in order to ensure that MBEs and WBEs are awarded a fair

share of the total dollar value that is to be paid for the Work.

(g) “Minority Group Member.” A United States citizen or permanent resident alien who is
and can demonstrate membership in one of the following groups:

(1) Black persons having origins in any of the Black African racial groups;

(2) Hispanic persons of Mexican, Puer to Rican, Dom inican, Cuban, Central or
South American descent of either Indian or Hispanic origin, regardless of race;
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(3) Native American or Alaskan native personshaving origins in any of the original
peoples of North America; or

(4) Asian and Pacific Islander persons ha  ving origins in any of the Far East
countries, South East Asia, the Indian subcontinent or the Pacific Islands.

(h) “Minority-owned Business Enterprise” (“ MBE”). A business en terprise, including a

sole proprietorship, partnership or corporation that is:

(1) at least 51 percent owned by one or more Minority Group Members;

(2) an ente rprise in which such m inority ownership is real, substantial and
continuing;

(3) an enterprise in which such minority ownership has and exercises the authority
to control and operate, independently, th e day-to-day business decisions of the
enterprise; and

(4) an enterprise au thorized to do busin ess in the State of New York and is
independently owned and operated.

(1) “Subcontract.” An agreement providing for a total expenditure in excess of $25,000 for

the performance of any portion of the W ork between Consultant and any individual or business
enterprise, including a sole proprietorship, partnership, corporation, or not-for-profit corporation,
in which a portion of a contractor’s obligation is undertaken or assumed.

(j) “Utilization Plan.” A plan previously submitted by Consultant to Owner that sets forth

the proposed percentages of em ployees who are either Minority Group Mem bers or women and
who will be used by Consultant to perform the Work.

(k) “Women-owned Business Enterprise” (“WBE”). A business enterprise, including a sole

proprietorship, partnership or corporation that is:
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(1) at least 51 percent owned by one or more United States citizens o r permanent
resident aliens who are women;

(2) an enterprise in which the ownership interest of such women is real, substantial
and continuing;

(3) an enterprise in which such wom en ownership has and exercises the authority
to control and operate, independently, th e day-to-day business decisions of the
enterprise; and

(4) an enterprise authorized to do business in the State of New York an d that is
independently owned and operated.
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26.2.

Equal Employment Opportunities for Minority Group Members and
Women

(a) During the performance of the Work, Consultant agrees as follows:

(1) Consultant shall not discrim  inate against any em ployee or applicant for
employment because of race, creed, color, national origin, s ex, age, dis ability or
marital status; shall undertake or continue existing programs of diversity to ensure
that Minority Group Mem bers and wom en are afforded equal employm  ent
opportunities without discrimination; and shall make and document its good faith
effort to achieve prom pt and full u tilization of Minority Group Members and
women at all levels and in all segments of its work force where deficiencies exist.

(2) At th e request of Owner, Consultan t shall request each employment agency,
labor union, or authorized representative of workers with which it has a collective
bargaining or other agreement or understanding, to furnish a written statement that
such employment agency, labor union, or representative will not discrim inate on
the basis of race, creed, color, national origin, sex, age, disability or marital status
and that such union or representative will affir matively cooperate in the
implementation of Consultant’s obligations herein.

(3) Consultant shall state in all solicitations or ad vertisements for employees that
in the perform ance of t he W ork, all qualif ied applicants will be af forded equal
employment opportunities without discrim ination because of race, creed, color,
national origin, sex, age, disability or marital status.

(4) Consultant and any Subconsultant shall be required to subm it compliance
reports in a ccordance with this Se ction 26 re lating to the ir oper ations and the
implementation of the D iversity Program in effect as of the date of execution of
this Agreement.

(5) Consultant shall submit an EEO policy statement to Owner within seventy-two
hours of notice from Owner of the awardi ng of this contract to Consultant. If
Consultant does not have an existing EEO policy statement, Owner may provide to
Consultant a model statement.

(6) For purposes of providing m eaningful participation by MBE/ WBE’s for the

Work and achieving the goals establishedherein, Consultant and its Subconsultants
should reference the directory of New York State Certified MBE/WBE’s found at
the following internet address: http://www.esd.ny.gov/mwbe.html.

Additionally, Consultant and its Subconsul tants are encouraged to contactth e
Division of Minority and Woman Business Development at (518) 292-5250, (212)
803-2414, or (716) 846-8200), to  discuss additional m ethods of ma ximizing
participation by MBE/WBE’s on the Work.



(7) W here MBE/ WBE goals have been es  tablished herein, Consultant m  ust
document “good faith efforts,” purs  uant to 5 NYCRR §142.8, to provide
meaningful participation by MBE/WBE’s as  Subconsultants or suppliers in the
performance of the Work.

(b) Consultant shall include the provisions  of subdivision (a) of this section in every
Subcontract in such a m anner that the provisions will be bindi ng upon each Subcons ultant as to
the Work in connection with this Agreement’s execution.

(c) Miscellaneous provisions:

(1) The provisions of this section sha 1l not be binding upon  Consultant or its
Subconsultants in the performance of any other work or the providing of services,
or any other activities that are unrelated, separate or di stinct from this Agreement
as expressed by its terms.

(2) The requirements of this section shall not apply to any enployment outside New
York State, or applicatio n for employment outside such state, or solicitations, or
advertisements therefore, or any  ex isting program s of diversity regarding
employment outside New York State and the effect of contract provisions required
by this section shall be so limited.

(d) Enforcem ent: the parties agree to be  bound by provisions of Article 15-A of the
Executive Law of the State of New York and by the regulations adopted pursuant thereunder.

26.3. Workforce Participation

(a) Consultant is required to m  ake good fa ith efforts to achieve the participation of
[PERCENTAGE] percent ( [##]%) Minority Group Mem bers and [PERCENTAGE] percent
([##]%) women in the personnel utilized by Consultant in the Work as set forth in the Utilization
Plan.

(b) To ensure com pliance with this Secti on, Consultant shall subm it a staffing plan to
document the com position of the proposed workforce to be utilized in the perfor mance of this
contract by the specified cat egories listed, including ethnic b ackground, gender, and Federal
occupational categories. Consultant shall complete the staffing plan form and submit it as part of
their bid or proposal or within a reasonable tine, but no later than the tine of award of the contract.

(c) The participation for Minority Group Members and wom en e mployees m ust be
substantially uniform throughout the work.

(d) Consultant shall not participate in the transfer of Minority Group Member em ployees
or women employees from employer to employer or from project to project for the sole purpose
of satisfying the participation goals above set forth.

(e) In achieving such participaion, Consultant is required tomake good faith efforts to find
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and employ qualified Minority Group Members and women supervisory personnel and staff.

(f) Consultant shall meet with Owner, and such other persons as Owner m ay invite, on a
periodic basis as required by Owner to discuss issues relating to Minority Group Members and
women workforce participation. At such m eetings, Consultant shall repor t on the nam es of its
Subconsultants then engaged on the Project to which the Work relates or which within 60 days are
scheduled to be engaged on such Project, on the nature of the wo rk and anticipated schedule of
Consultant and Subconsultants, on the anticipated hiring needs of Consultant and Subconsultants,
on the names of the responsible supervisors dire¢ly employed by Consultant, and such infornation
requested by Owner that will then promote the em ployment of Minority Group Mem bers and
women. Consultant shall use its best efforts  to obtain the above inform ation and shall, upon
Owner’s request, cause its Subc  onsultants to attend said m eetings and provide the above
information.

(g) Com pliance r eports with r espect to th e Utilization Plan (“Utilizatio n Com pliance
Reports”), which shall be submitted to Owner’s Diversity officer on a monthly basis and shall be
in accordance with the following:

(1) Owner may require that Consultant submit Utilization Compliance Reports for
the dura tion of this co ntract to Owner regarding Consultant’s operation and
implementation of the Utilization Plan portionof the Diversity Program in effect as
of the date of execution of this Agreement.

(2) The Utilization Co  mpliance R eports shall includ e in formation o n any
Subconsultant involved in the perf ormance of the contract with regard to the
Subconsultant’s compliance with the Diversity Program.

(3) The Utilization Complianc e Reports shall include, but are not lim ited to th e
following:

(1) a breakdown of the Subconsultans by ethnic background, gender or such
other categories as may be required by Owner;

(ii) the actions the Cons ultant and S ubconsultants have taken to m eet the
components of the Diversity Program;

(ii1) how Consultant and Subconsultants intend to utiliz e participation of
Minority Group Members and women in their workforce in connection with
the performance of the Work and tim etables therefor during the remainder
of their performance of the Work.

(h) Any failure by Consultant to subm it a required Utilization Compliance Report,

including infor mation on any of its Subconsulta nt’s com pliance, may be deem ed a breach of
contract with respect to this agreement.
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(1) Consultant shall include the provisions of Section 26.3 in every Subcontract, and such
provisions shall be binding upon each Subconsultant.

26.4. Minority Business Enterprise (MBE) Participation and Women’s Business
Enterprise (WBE) Participation

(a) Consultant shall make good faith efforts to attain the participation off PERCENTAGE]
percent ([##]%) MBEs and/or [PERCENTAGE] percentage ( [##]%) W BEs in the tota 1 dollar
value of the Work.

(b) The total dollar v alue of the W ork for purposes of determining compliance with the
MBE/WBE Required Participation Plan shall be calculated as follows:

(1)ifan MBE and W BE is not the Cons ultant -- th e dollar value of the W ork
subcontracted to MBEs and W BEs; provided, however, that where m aterials are
purchased from an M BE and WBE that acts m  erely as a conduit for goods
manufactured or produced by a non-MBE a nd non-WBE, only that portion of the
price paid for such materials that will accrue as profit to the MBE or WBE and/or
the Fee received by the MBE and WBE shall be included;

(2) if Consultant is a joint venture including one or more MBEs and WBE:s as joint
venturers -- the Fee multiplied by the percentage of the joint venture ’s profits (or
losses) that are to accrue to the MBE and WBE joint venturer(s) under the joint
venture agreement; and

(3) if an MBE and WBE is Cons ultant or where Consultant is a joint venture
consisting entirely of MBEs and WBEs -- the Fee.

(c) Com pliance repor ts with respe ctto the MBE/W BE Required Participa tion Plan
(“MBE/WBE Compliance Reports”) shall be required as follows:

(1) MBE/WBE Compliance Reports shall be submitted to Owner and shall include
information with respect to:

(1) dividing the W ork to be subcon tracted into sm aller p ortions, where
economically and technically feasible;

(ii) actively and affirmatively making a good faith effort to solicit bids f or
subcontracts from qualified MBEs and WBEs identified in the directory of
certified businesses available at the office of the Owner’s Diversity Officer,
including the circulation of solicitations to minority contractor associations.

Consultant shall maintain records detailing the efforts made to provide for

meaningful MBE and WBE participation in the Work, including the names

and addresses of all MBEs and W BEs contacted and, if any such MBE or

WBE is not selected as ajoint venture or subcontractor, the reasons for such
decision;
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(i11) m aking plans and specifications for prosp ective work available to
MBEs and WBEs in sufficient time for review;

(iv) utilizin g the serv ices and co operating with those organizations
providing technical assistance to Ownerin connection withthe participation
of MBEs and WBE:s in the Project to which the Work relates;

(v) encouraging the form ation of join t ventures, partnerships or other
similar arrangements among subcontractors where appropriate;

(vi) ensuring that provision is made to provide progress payments to MBEs
and WBEs on a timely basis; and

(vii) not requiring bonds from and/or providing bonds and insurance for
MBEs and WBEs where appropriate, a nd/or assisting in obtaining bonds
and insurance for MBEs and WBEs where feasible.

(2) MBE/W BE Com pliance Repor ts tha t sh all be subm itted to the Diversity
Department on the monthly basis.

(3) MBE/WBE Com pliance Reports shall also include, but not be lim ited to, the
following information:

(1) the nam e, address and telephon e number of each certified MBE and
WBE that Consultant is using or ~ intends to use to comply with the
MBE/WBE Required Participation Plan;

(i1) a brief description ofthe contract scope of work to be performed for the
Consultant by each certified MBE a nd WBE and the sch eduled dates for
performance;

(ii1) a statement of whether Consulta nt has a written agreem ent with each
certified MBE and WBE that Cons ultant is using or intends to use, and if
requested, copies of such agreements;

(iv) the actual total cost of the contract scope of work to be perform ed by
each certified MBE and WBE for this Agreement; and

(v) The actual am ounts of any paym ents m ade by Consultant to each
certified MBE and WBE as of the date the MBE/WBE Compliance Report
was submitted.

(d) Consultant shall provide Ow  ner w ith MBE/ WBE and/or Workforce Monthly

Utilization Reports, by the last calendar day of each month, in the form of Exhibit E hereto. Failure
to provide such reports shall be an event of defa ult of contractor’s obligations pursuant to this
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Section.

(e) Consultant shall provide proof of payment to all subcontractors and materialmen in the
form of a waiver of lien a cancelled check, with each request for payment. Failure to provide such
proof of payment shall be an event of default of contractor’s obligations pursuant to this Section.

26.5 Failure to Comply

(a) In accordance with 5 NYCRR §142.13, Consultant acknowledges that if it is found to
have willfully and intentionally failed to comply with the MBE/WBE participation goals set forth
herein or any other requirements set forth in this Article 27, such finding constitutes a breach of
contract and Owner may withhold payment from the Consultant as liquidated damages.

(b) Such liquidated dammages shall be calculated based on the actual cost incurred by Owner
related to Owner’s expenses for personnel, s upplies and overhead related to establishing,
monitoring, and reviewing certi fied MBE/ WBE programm atic goa Is and Diversity and Equal
Opportunity compliance.

27. Responsibility

(a) Consultant shall at all ti mes during the Term of this Agreem ent remain responsible.
Consultant agrees, if requested by Owner or Owner’s designee, top  resent evid ence of its
continuing legal authority to do business in New York State, inte grity, experience, ability, prior
performance, and organizational and financial capacity.

(b) Owner or Owner’s designee, in its sole discretion, reserves the right to suspend any or
all activities under this Agreem ent, at any tim e, when it discovers inform ation that calls into
question Consultant’s responsibility. In the ev ent of such s uspension, Consultant will be g iven
written notice outlin ing the particu lars of such suspension. Upon issuance of such notice,
Consultant must com ply with the term s of the suspension order. Activity under the Agreem ent
may resume at such time as Owner or its designee issues a written notice authorizing a resumption
of performance under the Agreement.

(c) Upon written notice to Consultant, and  a reasonable opportunity to be heard with
appropriate officials or staff of Owner, this Agreement may be terminated by Owner or Owner’s
designee at Consultant’s expense where Consultant is determined by Owner or its designee to be
non-responsible. In such event, Owner or its designee may complete the contractual requirements
in any manner it deems advisable, and pursue available legal or equitable remedies for breach.

28. Interest of Others

Nothing in this Agreement shall be constr ued to give any person other than Owner and
Consultant any legal or equitable right, rem edy or claim. This Agreement shall be held to be for
the sole and exclusive benefit of Owner and Consultant.
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29. Executory Contract

It is understood by and between the parties he reto that this Agreem ent shall be deem ed
executory to the extent of the monies available to Owner and no liability on account thereof shall
be incurred by Owner beyond m onies available for the purpose thereof. In no event shall any
claim be asserted under this Agreement by Consultant or any Subconsultant against any member,
officer, employee, lessee, consultant or agent of Owner or the State of New York. By execution
of this Agreement, Consultant agrees to look solely to Owner with respect to any claim that m ay
arise.

30. Participation in International Boycott Prohibited

Consultant agrees, as a m aterial condition of this Agreement, that neither Consultant nor
any substantially owned or affiliated person, firm, partnership or corporation has participated or is
participating or shall participate in an international boyc ott in violation of the provisions of the
United States Export Adm inistration Act of 1969, as am ended, or the United States Export
Administration Act of 1979, as am ended, or the Regulations of th e United States Departm ent of
Commerce promulgated thereunder. This Agreem ent shall be rendered forfeited and void by the
Comptroller of the State of New York if, subsequent to execution, such person, firm, partnership
or corporation has been convicted of a violation of the provisions of either of such federal acts or
such Regulations or has been found upon the final determination of the United States Commerce
Department or any other appropriate agency of th e United States to have violated the provisions
of either of such federal acts or such Regulations.

31. MacBride Fair Employment Principles

If the am ount payable to Consultant under this Agreement is greater than $15,000,
Consultant hereby certifies that it and/or any individual or legal entity in which it holds a 10% or
greater ownership interest, and anyindividual or legal entity thatholds a 10% or greater ownership
in it, either have no business operations in Northen Ireland, or shall take lawful steps in good faith
to conduct any business operations they have in Nathern Ireland in accordance with the MacBride
Fair Em ployment Principles relating to nond  iscrimination in em ployment and freedom of
workplace opportunity regarding such operations inNorthern Ireland, as setforth in Section 165(5)
of the New York State Finance Law, and shall permit independent monitoring of their compliance
with such Principles.

32. Limitation Periods

Any legal action or pro ceeding against Owner must be commenced no later than one (1)
year after the earlier of : (a) the ter mination of this Agree ment, or (b) the last da y Consultant
performed work physically at the site of the Work.

33. Iran Divestment Act

By signing this Agreem ent, each person a nd each person signing on behalf of any other
party certifies, and in the case of ajoint bid or partnership each party thereto certifies as to its own
organization, under penalty of perjury, that to the best of its knowledge and belief that each person
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is not on the list created pursuant to paragraph (b ) of subdivision 3 of Section 165-a of the State
Finance Law.

34. Termination for Failure to Disclose Under NYS Finance Law 8139k

Owner reserves the right to term inate this Agreement in the event it is found that the
certification filed by Consultantpursuant to New York State Finmce Law §139-k was intentionally
false or intentionally incomplete. Upon such finding, Owner may exercise its termination right by
providing written notification to the Consultant in accordance with the written notification terms
of this contract.

35. Comptroller’s Approval

If this contract is considered an eligible contract as defined by Title 2 of NYCRR Part 206,
it is subject to the New York State Com ptroller’s approval, and therefore shall not be valid and
enforceable until that approval has been obtained. A contract is considered “eligible” as defined
by Title 2 o f NYCRR Part 206, if it is not a specif ically exempt contract, is execu ted by a state
authority on or after March 1, 2010 where the a ggregate consideration under the contract m ay
reasonably be valued in excess of one million dollars, AND the contract is either (1) awarded on
a single-source basis, sole-source basis or pursuant to any other method of procurement that is not
a competitive procurement OR (2) s upported in whol e or p art with funds approp riated from the
Community Projects Fund (007).

36. Binding Contract

A binding contract betw een the parties shall exist only if and at such time as both parties
have executed this document.

37.  Counterparts
This Agreem ent may be executed in any numb  er of counterparts, all of which taken
together shall constitute one instrument, but the Agreement shall not be deemed effective unless

signed by all parties.

38. Section Headings

Section headings contained in this Agreem ent are for convenience only and shall not be
considered for any purpose in go  verning, lim iting, m odifying, co nstruing or affecting the
provisions of this Agreement and shall not otherwise be given legal effect.

39. Subordination of Terms in the Exhibits

In the event of a conflict of terms, the term s stated in Sec tions 1-39 herein, shall take

precedence over and sh all prevail over any prin ted, typed, or handwritten term s located in the
Exhibits.
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(SIGNATURE PAGE FOLLOWS)



IN WITNESS WHEREOF, the parties hereto have executed this Agreement as of the date
first above written.

HUGH L. CAREY BATTERY PARK CITY AUTHORITY

By:

Na me:

Title:

[CONTR ACTOR COMPANY NAME]

By:

Na me:

Title:

FEIN# [227]
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EXHIBITD
COST PROPOSAL

(Proposer to submit executed Cost Proposal on its letterhead)

Date:

Battery Park City Authority
200 Liberty Street - 24th Floor
New York, New York 10281

Attention:
Mr. Michael LaMancusa, Contract Administrator

Dear Mr. LaMancusa:

In response to the Battery Park City Authority’s Request for Proposals for Phase 7 Pile Remediation
— Assessment, Design & Engineering Services Project (the “RFP”), the undersigned (the
“Proposer”) hereby proposes to provide all Work as defined in the RFP. The Proposer agrees to
commence the Work immediately upon execution of the Contract (as defined in the RFP), in
accordance with its terms, and to complete the Work for the not-to-exceed sum written below.

A. Cost Proposal

A total not-to-exceed amount of $ ( Dollars and
Cents) to perform all Work described in and associated with Exhibit A (“Scope of
Work™).
B. Cost Breakdown and Labor Rates
1. The Proposer has submitted a breakdown of costs associated with the Condition Assessment

and Load Bearing Analysis, providing: (a) a cost per pile and Relieving Platform location for
the performance of the Condition Assessment and Load Bearing Analysis, exclusive of the
preparation of the Condition and Capacity Report; and (b) a separate cost for the preparation
of the Condition and Capacity Report for the entirety of all locations analyzed.

2. The Proposer has submitted labor rates in the form of Exhibit E (“Form of Technical

Salaries™) for all trades, including all costs except overhead and profit. Prices shown include
base hourly rates and overtime rates, including insurance and benefits.

Proposer:

By:

Title:
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Battery Park City Authority Request For Proposals

EXHIBITE

FORM OF TECHNICAL SALARIES

NAME

TITLE/FUNCTION

RATE Day /
Hour
(without Profit
&Multiplier)

# OF
DAYS/
HOURS

TOTAL

Proposer:

By:

SUBTOTAL TECHNICAL SALARIES (wio Profit & multiplier) $

PROJECT MULTIPLIER =

PROFIT MARGIN =
TOTALFEE=%

<Name of Company>

Title:

Signature:

The rates listed above represent contract unit rates for the personnel as listed within the assigned categories.

<Printed Name of Executing Officer>

Date

%

Invoicing

will be based on actual hours worked multiplied by the unit rate. The unit rate is the actual salary times an auditable
multiplier as indicated. The auditable multiplier shall be limited to the direct payroll burden itemized below, overhead
(allowances as defined in list below) and a reasonable profit percentage as indicated.

Itemization of Direct Payroll Burden

Boo~Noak~hwhE

11.

F.I.C.A

Federal Unemployment Insurance
State Unemployment Insurance
Worker’s Compensation

Life Insurance

Accidental death and Disbursement
NYS Disability Insurance

PL and PD Insurance

Group Hospitalization

Vacation time attributable to the
Project

Major Medical Insurance
Pension and Profit Sharing Plan

401K Program (company 21.
contribution)
Medicare 22.

Long Term Disability Insurance
Company Automobile Expenses
Tuition and Seminar
Reimbursement

Company Training Program
Employee Bonuses- non-principals
and non-  shareholders

Travel and Meal Allowances —
overtime work only

E-1

Premium for Staff Overtime-
support or clerical work
Sick Time and Personal Days
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PHASE 7 PROJECT AREA MAPS
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PILE IDENTIFICATION/NOMENCLATURE

INDIIDUAL PILES SHALL BE REFERENCED
AS FOLLOWS:

2 = 31 — C — BAT——INDICATES BATIER PILE (IF REQUIRED)

——INDICATES PILE POSION IN PILE BENT,"A" IS ALWAYS
THE PIRST CFFSHORE PILE I THE PILE BENT. WHEN 2
PILES OCCUPY THE SAME POSITION IN A PILE BENT THEY
SHALL BE REFERENCED BY THEIR POSITION RELATIVE T0
THE PILE BENT ROW LE. "C—EAST", OR "C-WEST".

INDICATES PILE BENT NUMBER, PILE BENT NUMBERING STARTS
AT "1" FOR EACH RESPECTIVE PLAN AREA. PILE BENTS ARE
TYPICALLY NUMBERED IN ASCENDING ORDER FROM SOUTH TO HORTH.

INDICATES THE RESPECTIVE PLAN AREA. THERE ARE 5 PLAN AREAS
LABELED SOUTH TO NORTH AS INDICATED IN THE "KEY PLAN" ANO
AS FOLLOWS:

PLAN AREA 1 —  EXTENDS FROM SOUTHERN CONTRACT LMIT
T0 THE NORTH EXD CF SOUTH COVE.
PLAN AREA 2 —  EXTENDS FROM NORTH END OF SOUTH COVE

10 SOUTH END OF NORTH COVE
PLAN AREA 5 — NORTH COVE REGION.
PLAN AREAS 3 & 4 — EXTENDS FROM NORTH END OF NORTH
COVE TO WARREN STREET.

PLAN AREA 6 ~  THE NORTH ESPLANADE TO THE NORTHERN
CONTRACT LIMIT.
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BATTERY PARK CITY AUTHORITY PHASE
VI PILE REMEDIATION
ESPLANADE PLAZA, ROCKEFELLER PARK ESPLANADE

AND NORTH ESPLANADE
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NEW YORK, NEW YORK
SEPTEMBER 2018
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1 2 3 4 5
OWNER/ CLIENT

GENERAL NOTES GENERAL NOTES CONTD MATERIALS

1. ALL WORK SHALL CONFORM TO THE REQUIREMENTS OF THE CONTRACT DRAWINGS AND 20. UNLESS NOTED OTHERWISE ON THE CONTRACT DRAWINGS OR IN THE CONTRACT OR EPOXY MORTAR /CEMENTITIOUS GROUT NEWYORK | Battery Park
SPECIFICATIONS. IN CASE OF DISCREPANCIES, THE CONTRACT DRAWINGS SHALL SPECIFICATIONS, ALL LABOR, EQUIPMENT, MATERIALS, ETC. SHALL BE INCLUDED IN THE s | Citv Authorit
GOVERN. CONTRACTOR’S LUMP SUM PRICE TO COMPLETE THE WORK. ADDITIONAL UNIT PRICES A. EPOXY MORTAR GROUT SHALL HAVE A MINIMUM COMPRESSIVE STRENGTH (F'C) OF 6000 PSI. Y y

MAY ALSO BE REQUESTED IN THE BID DOCUMENTS. B. EPOXY MORTAR AND FORMWORK SHALL BE SUITABLE FOR PLACEMENT IN THE MARINE

2. THE CONTRACTOR SHALL BE RESPONSIBLE FOR THE PERFORMANCE OF ALL WORK ON ENVIRONMENT (FULL IMMERSION IN SALT WATER) VIA PUMPING, AND SHALL BE MANUFACTURED
THE CONTRACT DOCUMENTS, INCLUDING DEMOLITION AND REMOVAL AND INSTALLATION 21. THE LOCATIONS OF EXISTING CONCRETE PILES AND OTHER STRUCTURAL ELEMENTS BY ONE OF THE FOLLOWING COMPANIES OR AN APPROVED SUBSTITUTION:

OF ALL WORK MATERIALS IN FULL COMPLIANCE WITH CODES, RULES AND REGULATIONS SHOWN ON THE CONTRACT DRAWINGS ARE BASED ON AVAILABLE INFORMATION AND e ey
GOVERNING SAID WORK. ARE SCHEMATIC. CONTRACTOR’S BID SHOULD TAKE THIS INTO CONSIDERATION AND a. BASF BUILDING SYSTEMS OF SHAKOPEE, MN
SHOULD BE BASED ON FIELD VERIFICATION OF EXISTING CONDITIONS. b. FIVE STAR PRODUCTS OF SHELTON, CT .‘.‘

3. THE CONTRACTOR IS SOLELY RESPONSIBLE FOR ALL MEANS AND METHODS OF THE c. SIKA CORPORATION OF LYNDHURST, NJ . .

WORK AND FOR THE SAFETY OF THE SITE. 22. CONCRETE PILES MAY NOT BE PERFECTLY PLUMB IN THEIR EXISTING CONDITION. d. SIMPSON STRONG TIE OF PLEASANTON, CA mé&n engineering, p.c.
CONTRACTOR SHALL TAKE THIS CONDITION INTO ACCOUNT IN THE BASE BID FOR THIS e. DENSO NORTH AMERICA OF HOUSTON, TX 529 FIFTH AVENUE, 14TH FLOOR

4. CONTRACTOR SHALL VERIFY ALL INDICATED CONDITIONS AND DIMENSIONS IN THE FIELD WORK. NEW YORK, NY 10017
BEFORE COMMENCING ANY FABRICATION, ORDERING OF MATERIAL, OR PERFORMING ANY CEMENTITIOUS HAND PACK SHALL BE SPEEDCRETE BLUE LINE MANUFACTURED BY EUCLID CHEMICAL OF (212) 768-7454
WORK. CONTRACTOR SHALL NOTIFY THE OWNER’S REPRESENTATIVE, IN WRITING, OF ANY 23. THE CONTRACTOR SHALL PROVIDE AN OFFICE TRAILER FOR THE CONSTRUCTION CLEVELAND, OH OR APPROVED EQUAL.

DISCREPANCIES IN CONDITIONS AND/OR DIMENSIONS FOUND IN THE FIELD AND IN THE MANAGEMENT AND/OR INSPECTION TEAM ON THE BARGES, ONE IN THE NORTH AND
CONTRACT DOCUMENTS. CONTRACTOR SHALL ALSO NOTIFY THE OWNER'S ONE IN THE SOUTH FORMWORK SHALL BE A MINIMUM OF 1/8TH INCH THICK TRANSLUCENT RIGID FIBERGLASS REINFORCED
REPRESENTATIVE OF ANY CONDITIONS THAT MAY HAMPER THE PERFORMANCE OF THE PLASTIC (FRP). FORMS SHALL HAVE SUFFICIENT STRENGTH TO WITHSTAND THE PRESSURE RESULTING
WORK IN ACCORDANCE WITH THE CONTRACT DOCUMENTS. FROM ALL ENVIRONMENTAL FORCES PRIOR TO THE PLACEMENT OF CONCRETE AS WELL AS FORCES
PERMITTING EXERTED DURING THE PLACEMENT OF CONCRETE AND SHALL HAVE SUFFICIENT RIGIDITY TO MAINTAIN

5. THROUGHOUT THE CONTRACT DRAWINGS, SPECIFICATIONS AND THESE GENERAL NOTES SPECIFIED TOLERANCES.

THE TERM “OWNER” IS USED. THIS TERM REFERENCES THE BATTERY PARK CITY 1. ALL WORK PERFORMED BY THE CONTRACTOR SHALL BE IN COMPLIANCE WITH PERMITS

AUTHORITY (BPCA). AND PERMIT MODIFICATIONS ISSUED BY ANY REGULATING AGENCY HAVING JURISDICTION

OVER THE WORK INCLUDING BUT NOT LIMITED TO UNITED STATES ARMY CORPS OF

6. UPON COMPLETION OF WORK, THE CONTRACTOR SHALL REMOVE ALL DEBRIS, ENGINEERS (USACOE), NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL
EQUIPMENT AND UNUSED MATERIAL FROM THE SITE. CONSERVATION (NYSDEC), AND THE NEW YORK CITY DEPARTMENT OF SMALL BUSINESS PROJECT DATUM

7. ALL DEMOLISHED MATERIAL, EXCEPT ITEMS DIRECTED BY THE OWNER TO BE SALVAGED, SERVICES (SBS). VERTICAL DATUM FOR THIS PROJECT IS NAVDSS. ALL ELEVATIONS SHOWN ON
EE'SELEAEE;AE#"EOX%% Egg“A"L ;’E%U?F'JEEMEANNT% DISPOSED OF IN- ACCORDANCE  WITH ALL 2. THE CONTRACTOR SHALL PERFORM NO WORK ON THE SITE WITHOUT WRITTEN DRAWINGS ARE IN THIS DATUM SYSTEM.

: : APPROVALS FORM THE USACOE, NYDEC AND THE NY SBS AND ALL OTHER APPLICABLE - - NHATTAN BOROUGH DA
2. MBD REFERENCES THE MANHATTAN BOROUGH DATUM.
8. THE CONTRACTOR SHALL BE RESPONSIBLE FOR THE MAINTENANCE OF THE AGENCIES HAVING JURISDICTION OVER THE SITE.
CONSTRUCTION SITE AND THE AREAS OF WORK WHILE PERFORMING THE WORK UNDER 3. CONTRACTOR IS REQUIRED TO OBTAIN THE REQUIRED WORK PERMITS VIA THE SBS. THE DATUMS (F 1)
THIS CONTRACT. CONSTRUCTION DEBRIS SHALL BE REMOVED FROM THE CONSTRUCTION c N , A . A MLLW | NAVD88 | MBD
SITE ON A DALY BASIS. NO BURNING OF DEBRIS SHALL BE PERMITTED ONTRACTOR’S SUBMISSION SHALL INCLUDE THE SEQUENCE OF OPERATIONS AND THE IGHEST OBSERVED WATER LEVEL (10/30/2018) T 1a0a | 1126 T 9.1
MEANS AND METHODS TO BE USED FOR THE PROPOSED WORK. FEES ASSOCIATED WITH : : : — e e

9. DURING ALL PHASES OF THE WORK. ALL PRECAUTIONS SHALL BE TAKEN AS THESE PERMITS ARE THE RESPONSIBILITY OF THE CONTRACTOR. MEAN HIGHER HIGH WATER (MHHW) 5.05 2.28 | 0.63 —
giggiﬁfgY08§S¥F§JC$|%NREDQE%'FEESDATN% F;iRYMé’#EE;LEOmEA\(AElmN%OEQSM'“éQTrEE%m\INGATTEHRE’ 4. THE PROPOSED REPAIR IS NOT OF A SUBSTANTIALLY DAMAGED EXISTING STRUCTURE MEAN HIGH WATER (MHW) 4.75 | 196 | 0.5
WATERWAY. THIS INCLUDES MATERIAL BEING PUMPED INTO PILE FORMS NOR IS THE WORK A SUBSTANTIAL IMPROVEMENT OF AN EXISTING STRUCTURE AND IS BOROUGH PRESIDENT OF MANHATTAN (MBD) 4.43 1.65 0.00 4’

’ ‘ THEREFORE NOT SUBJECT TO THE REQUIREMENTS OF TITLE 28 APPENDIX G OR ASCE NAVDSS 577 000 | -165

10. CONTRACTOR SHALL INSTALL A FLOATING BOOM AND TURBIDITY CURTAIN DURING ALL 24-05. MEAN SEA LEVEL (MSL) 257 | —0.21 | -1.86 S vrson PIvER

PHASES OF MARINE CONSTRUCTION. 5. THE PROPOSED WORK DOES NOT AFFECT THE STRUCTURAL STABILITY OF THE MEAN TIDE LEVEL (MTL) 2.47 | -0.31 | -1.96 soums cove o
COVE

11. DISPOSAL OF HAZARDOUS OR CONTAMINATED MATERIALS, GROUNDWATER OR SOIL ESPLANADE. MEAN LOW WATER (MLW) 0.21 | —2.57 |—4.22 7 #————

e DAL BE N ACCORDANCE WITH AL FEDERAL, STATE AND LOCAL 6. SUBSURFACE INVESTIGATION IS NOT REQUIRED FOR PROPOSED REPAIR. MEAN LOWER LOW WATER (MLLW) 0.00 | —2.77 |-4.43 - 1
. LOWEST OBSERVED WATER LEVEL (2/2/1976) —4.29 —-7.06 | =8.71 BATTERY PARK CITY

12. CONTRACTOR SHALL EXERCISE CARE TO PREVENT DAMAGE TO ANY MATERIALS OR EPOXY MORTAR AND CEMENTITIOUS GROUT ENCASEMENTS
STRUCTURES THAT ARE TO REMAIN IN PLACE. THE CONTRACTOR SHALL REPAIR ANY
DAMAGE TO THESE MATERIALS AT NO ADDITIONAL COST TO THE OWNER. THE 5. ggchULSATT%:uOSN ID 8518750 (THE BATTERY) WAS UTILIZED IN DATUM CONVERSION
RESTORATION WORK SHALL BE APPROVED BY THE OWNER'S REPRESENTATIVE. 1. CONTRACTOR SHALL SUBMIT ALL PROPOSED MATERIALS FOR THE ENCASEMENTS FOR : —

APPROVAL PRIOR TO STARTING THE WORK.

13. ALL AREAS OUTSIDE OF THE “LIMITS OF WORK” SHOWN ON THE CONTRACT e et o o e Ao V!
DRAWINGS, WHICH ARE DAMAGED BY THE WORK, SHALL BE RESTORED TO THEIR 2. CONTRACTOR SHALL CLEAN AND PREPARE ALL SURFACES TO BE ENCASED IN ROCKEFELLER PARK ESPLANADE AND.
ORIGINAL CONDITION AT NO ADDITIONAL COST TO THE OWNER. THE RESTORATION WORK CONCRETE IN ACCORDANCE WITH THE SPECIFICATIONS AND AS APPROVED BY THE NORTH ESPLANADE
SHALL BE APPROVED BY THE OWNER’S REPRESENTATIVE. OWNER'S REPRESENTATIVE.

B| 14 ALL WORK SHALL BE PERFORMED IN ACCORDANCE WITH ALL APPLICABLE FEDERAL, 3. THE EPOXY MORTAR FOR THE ENCASEMENTS SHALL BE PLACED INSIDE THE FORMWORK PRAWING TITLE
STATE AND LOCAL REQUIREMENTS. WITHIN 72 HOURS OF THE CLEANING OF THE PILE, UNLESS OTHERWISE APPROVED BY
THE OWNER'S REPRESENTATIVE. JUST PRIOR TO PLACEMENT OF THE CONCRETE, THE GENERAL NOTES

15. THE CONTRACTOR SHALL SCHEDULE AND COORDINATE ALL WORK AND DELIVERIES OF EXISTING PILE AND ENCASEMENT SHALL UNDERGO A FINAL CLEANING TO REMOVE ANY
CONSTRUCTION MATERIALS ON SITE WITH THE CONSTRUCTION MANAGER. THERE IS MARINE GROWTH OR DEBRIS THAT MAY HAVE ENTERED THE FORMWORK AFTER THE
LIMITED ACCESS TO THE SITE DUE TO TRAFFIC BARRIERS, TREES, PLANTS, SHRUBS, INITIAL CLEANING AND SHALL BE THOROUGHLY RINSED WITH FRESH WATER. D08 DENTIFICATION NOMBER
BENCHES, TRASH CANS, ETC. ALL EGRESS AND EXITS TO AND FROM THE PIER AND -

CONSTRUCTION SITE SHALL BE KEPT READILY ACCESSIBLE AND CLEAR AT ALL TIMES. 4. NO CONSTRUCTION OR EXPANSION JOINTS SHALL BE PERMITTED OTHER THAN BOTTOM SEAL & SIGNATURE DATE

CONSTRUCTION EQUIPMENT WILL NOT BE PERMITTED TO OBSTRUCT ROADWAYS AND OR PLUGS DESCRIBED IN THE PROJECT SCHEDULE SECTION OF THIS SHEET. EACH SEPTEMBER 2018

PASSAGEWAYS. ENCASEMENT SHALL BE PLACED IN A CONTINUOUS MANNER FROM START TO FINISH. PROJECTNO.
HORIZONTAL CONSTRUCTION JOINTS ARE PROHIBITED. ——

16. THE CONTRACTOR SHALL PREPARE, LAYOUT AND INSTALL WORK IN SUCH A MANNER BF
AS NOT TO DELAY OR INTERFERE WITH THE CARRYING FORWARD OF THE WORK UNDER 5. INSTALLED WORK FOUND TO HAVE VOIDS, NON—EVENLY DISTRIBUTED MATERIAL WILL BE CHECKED BY .
THIS CONTRACT AND/OR ANY OTHER WORK BEING PERFORMED ON THE SITE. REJECTED. REJECTED WORK SHALL BE REMOVED BY THE CONTRACTOR AND REPLACED —
CONTRACTOR SHALL SUBMIT A LOGISTICS PLAN THAT DEMONSTRATES HOW THE WITH THE REPAIR SHOWN ON THE REPAIR SCHEDULE AS DIRECTED BY THE OWNER'S
PROJECT WILL BE STAGED AND WORK PERFORMED. THIS PLAN SHALL INCLUDE REPRESENTATIVE AT NO ADDITIONAL COST TO THE OWNER. G-004
POSITIONING OF EQUIPMENT DURING ALL PHASES OF WORK. THIS PLAN SHALL BE
SUBMITTED BY THE CONTRACTOR FOR REVIEW BY THE OWNER'S REPRESENTATIVE. NO PE SHEETNG. 4 o 1s
WORK ON THIS SITE SHALL BE PERMITTING TO COMMENCE PRIOR TO THE REVIEW OF —

THIS DOCUMENT.

17. CONTRACTOR SHALL SEEK APPROVAL OF OWNER'S REPRESENTATIVE PRIOR TO MOVING
AND /OR STORING ANY CONSTRUCTION MATERIALS ON THE SITE. IN ADDITION, THE
CONTRACTOR SHALL SUBMIT TO THE OWNER'S REPRESENTATIVE FOR REVIEW THE DOB APPROVAL STANE
GROSS VEHICLE WEIGHT AND AXLE ALIGNMENT OF ANY HEAVY MACHINERY THAT WILL
BE DRIVEN ON THE SITE. NO HEAVY CONSTRUCTION MACHINERY WILL BE PERMITTED ON
PIER UNTIL THIS REVIEW HAS BEEN COMPLETED.

18. THE CONTRACTOR ASSUMES ALL RESPONSIBILITY FOR HIS USE OF THE PHASE 6 SITE.

19. CONTRACTOR SHALL ALLOW AND MAKE ANY NECESSARY ACCOMMODATIONS FOR THE
INSPECTION OF WORK BY OWNER'S REPRESENTATIVE AT ANY TIME DURING THE
INSTALLATION OF WORK GOVERNED BY THE CONTRACT DOCUMENTS.
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= —5.20% |- : fo@ @@ B @ B @B @ @B @ B & @ @ @4 @ & @ @ @ @ @ @ @ o
A | | . /)~ TIMBER « % ® B ® & @ = @ =@ @ @ & & @ = @ =@ @ @ © & @ = @
d'F - 1 SH EETING :‘l (-] :‘lo! -] :‘llol' !n! :‘llol -] :‘llol !n! Aﬂ !n! :‘llol !n! :‘llol !n! élo In‘l :‘lln! -] :‘lln! ‘In! :‘lln! -] :‘lln! !n! éﬂ DRAWING TITLE
g | \— i 535558
B CONCRETE PILE CAP/ Pl —\\:\ﬁ "Nt i °g3
soagl=slie - FACILITY PLAN - ELEVATIONS
I I o | :\\\_j I 1\ , AND LOCATION KEY
St | ’ ng?F:ECRI'II%?\IAiN%L/OCI)DIE SILT
3" TO 6” COBBLE Fédéﬂéé 1] DOB IDENTIFICATION NUMBER
AND,/OR SLT il / B3\ STAGING PLAN — NORTH ESPLANADE -
< IP |1k I I H— BATTERED 20" w SCALE: 1" = 50’ SEAL & SIGNATURE DATE:
OOO%OO :ﬁ— / SQUARE SEPTEMBER 2018
S| [ CONCRETE PILE PROJECTNO. 4208
?o/\\\: DRAWN BY
=i | | | BF
- CHECKED BY 55
GENERAL NOTES: LEGEND: DRAWING NO.
20" SQUARE ! ! ! ! ) S-103
CONCRETE 1. ALL PILES SHOWN ARE 20" SQUARE CONCRETE. rﬁ BATTERED PILE
PILE, TYP i PE
\ 2. LIMIT OF WORK FOR PHASE 6 (NORTH ESPLANADE) PILE UA 20" SQUARE CONCRETE PILE NYS LIC # SHEETM®. 7014
! ! ! ! REHABILITATION WORK IS BENTS 1 TO 28. BENT 1 IS THE FIRST BSCAN
NORTH TO SOUTH RUNNING BENT WEST OF WEST STREET. REPAIR TYPE (SEE REPAIR SCHEDULE FOR
REQUIRED LENGTHS).
3. CONTRACTOR SHALL CONFIRM BENT NUMBERING SYSTEM WITH 16'=0” 0-0" 8-0" 16'-0"
| | | | | THE OWNER’S REPRESENTATIVE PRIOR TO ORDERING ANY N/A — NOT ACCESSIBLE FOR INSPECTION e e SR——
7'—2"+|7-2"+| 10-6"+ | 106"+
A 4. MUDLINE SHOWN IN SECTIONS REPRESENTS GENERAL I —
@ @ @ @ @ CONDITIONS. SEE REPAIR SCHEDULE FOR MUDLINE TYPE AND — -
@ REQUIRED REPAIR AT EACH PILE. SCALE: 1"=20
50’ 0’ 50’ 100’
/\ 5. PILES SHOWN SOUTH OF BENTS 1 AND 2 ROW E ARE FOR — e ——
A1) SECTION REPRESENTATIVE PURPOSES ONLY. THESE PILES ARE NOT SCALE. 1"—50
\3-103/ SCALE: 3/32°=1-0 WITHIN THE SCOPE OF WORK. S
6. CONTRACTOR TO OPERATE WITHIN STAGING LIMITS TO AVOID
DISTURBING THE ADJACENT MOORING BUOY FIELD.
1 2 3 4 5
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TYP
PUMP PORT\E
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S-101 NOT TO SCALE

EXIST. CONC
PILE CAP

I\\HAND PACK AREA BETWEEN
BOTTOM OF PILE CAP AND

TOP OF FORM W/ SPEEDCRETE
BLUELINE OR APPROVED EQUAL

REMOVE ANY LOOSE AND/OR
DETERIORATED CONC TO
¢ SOUND CONC

LEAVE IN PLACE 22" SQUARE RIGID

TRANSLUCENT FORM. FILL ANNULUS

W/ EPOXY MORTAR UNTIL PRODUCT
~ \ HAS OVERFLOWED TOP OF FORM.

APPROX
EXIST.
MUDLINE\

BOTTOM SEAL, TYP

/A1 PILE REPAIR — TYPE E

S-101 NOT TO SCALE

1 2 4 5
OWNER/ CLIENT
GENERAL NOTES:
z|% EXIST. CONC 1. USE APPROVED SPACERS TO MAINTAIN 1" ANNULUS ON ALL 4 SIDES OF PILE DURING
e PILE CAP ALL PHASES OF REPAIR INSTALLATION. NEWYORK | Battery Park
AN % QOPPORTUNITY. H H
¥ 2. FORMWORK SHALL SUPPORT ALL CONSTRUCTION AND ENVIRONMENTAL LOADINGS ; City Authority
. \ DURING ALL PHASES OF REPAIR INSTALLATION.
gg#‘EO;Aglf Q'EEACEETXVSSN 3. STRUCTURAL INTEGRITY OF FORMWORK DURING ALL PHASES OF CONSTRUCTION IS SOLE
RESPONSIBILITY OF THE CONTRACTOR.
TOP OF FORM W/ SPEEDCRETE PRIME CONSULTANT
i BLUELINE OR APPROVED EQUAL 4. ONE PUMP PORT IS SHOWN FOR REPRESENTATIVE PURPOSES ONLY. TOTAL QUANTITY, hdh¥
EXIST. 20 SPACING, AND LOCATION OF PUMP PORTS IS SOLE RESPONSIBILITY OF CONTRACTOR. | |
SQUARE REMOVE ANY LOOSE AND/OR LOCATION OF PUMP PORTS SHALL ENSURE EPOXY MORTAR IS PLACED UNIFORMLY WITH m&n engineering, p.c.
CONC PILE ~¢ DETERIORATED CONC TO NO VOIDS OVER FULL HEIGHT OF REPAIR. CONTRACTOR SHALL SUBMIT TYPICAL PUMP 529 FIFTH AVENUE, 14TH FLOOR
\ / SOUND CONC PORT AND PUMP PORT LAYOUT PRIOR TO COMMENCEMENT OF WORK. NEW VORI N 10017
w0
4 g LEAVE IN PLACE 22” SQUARE 5. CONTRACTOR SHALL NOT USE EARTH IN LIEU OF FORMWORK AT BOTTOM OF REPAIR.
<8 RIGID TRANSLUCENT FORM. FILL 6. THE EXCAVATIONS PROPOSED DO NOT AFFECT THE STRUCTURAL STABILITY OF THE
5 ANNULUS W/ EPOXY MORTAR UNTIL EXISTING STRUCTURES OR ANY ADJACENT STRUCTURES
|3 @ PRODUCT HAS OVERFLOWED TOP :
O OF FORM.
@
&= \
—a
% L 1” ANNULUS
Q. TYP
el
zZ
Z|2 EXCAVATE BOTTOM MATERIAL TO
=l< FACILITATE REPAIR INSTALLATION.
© = BACKFILL AFTER REPAIR COMPLETED.
~|S BOTTOM COMPOSITION VARIES, SEE
APPROX L] REPAIR SCHEDULE
EXIST. N
MUDLINE\ Xg& PUMP PORT
C L4
/ “CID é NO. REVISION APP'D| DATE
BOTTOM SEAL, TYP |2

KEY PLAN

—

HUDSON RIVER

SOUTH COVE NORTH
A
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PROJECT
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OWNER/ CLIENT
GENERAL NOTES:
1. USE APPROVED SPACERS TO MAINTAIN 1”7 ANNULUS ON ALL 4 SIDES NEWYORK | Battery Park
EXIST. CONC OF PILE DURING ALL PHASES OF REPAIR INSTALLATION. srroriniry. | Citw Authorit
PILE CAP 4 y
2. FORMWORK SHALL SUPPORT ALL CONSTRUCTION AND ENVIRONMENTAL
LOADINGS DURING ALL PHASES OF REPAIR INSTALLATION.
HAND PACK AREA BETWEEN 3. STRUCTURAL INTEGRITY OF FORMWORK DURING ALL PHASES OF —
BOTTOM OF PILE CAP AND CONSTRUCTION IS SOLE RESPONSIBILITY OF THE CONTRACTOR. D . ‘.‘
>
2/ EXIST. CONC gEBEEIZEFOORRM AVIlI/DRSg\EIgg%%%TEL 4. ONE PUMP PORT IS SHOWN FOR REPRESENTATIVE PURPOSES ONLY. e
- | PILE CAP EXIST. 20" TOTAL QUANTITY, SPACING, AND LOCATION OF PUMP PORTS IS SOLE m&n engineering, p.c.
Niw SQUARE RESPONSIBILITY OF CONTRACTOR. LOCATION OF PUMP PORTS SHALL 529 FIFTH AVENUE, 14TH FLOOR
‘ CONC PILE REMOVE ANY LOOSE AND/OR ENSURE EPOXY MORTAR IS PLACED UNIFORMLY WITH NO VOIDS OVER NEW YORK, NY 10017
‘ , \ DETERIORATED CONC TO FULL HEIGHT OF REPAIR. CONTRACTOR SHALL SUBMIT TYPICAL PUMP (212) 7687454
HAND PACK AREA BETWEEN SOUND CONC PORT AND PUMP PORT LAYOUT PRIOR TO COMMENCEMENT OF WORK.
BOTTOM OF PILE CAP AND LEAVE IN PLACE 22" SQUARE
TOP OF FORM W/ SPEEDCRETE 5. CONTRACTOR SHALL NOT USE EARTH IN LIEU OF FORMWORK AT
BLUELINE OR APPROVED EQUAL RIGID TRANSLUCENT FORM. FILL BOTTOM OF REPAIR.
EXIST. 20 ANNULUS W/ EPOXY MORTAR UNTIL
SQUARE REMOVE ANY LOOSE AND/OR PRODUCT HAS OVERFLOWED TOP 6. THE EXCAVATIONS PROPOSED DO NOT AFFECT THE STRUCTURAL
CONC PILE — DETERIORATED CONC TO 3 OF FORM. STABILITY OF THE EXISTING STRUCTURES OR ANY ADJACENT
’ / SOUND CONC 4y STRUCTURES.
z|3 LEAVE IN PLACE 22” SQUARE
>|u 1" ANNULUS /RIGID TRANSLUCENT FORM. FILL -
5|9 PRODUCT HAS OVERFLOWED TOP e FACILITATE REPAIR INSTALLATION.
Z|x OF FORM. > BACKFILL AFTER REPAIR COMPLETED.
by '— —‘ ) BOTTOM COMPOSITION VARIES, SEE
= APPROX A REPAIR SCHEDULE
<t
a | APPROX EXIST. -
L\ PUMP PORT EXIST. MUDLINE\ PUMP PORT
\: MUDLINE\
(TS C
ol ( :CID é NO. REVISION APPD| DATE
<C -
ZI— = - % BOTTOM SEALl — = KEY PLAN
‘ ) N\_ROCK OBSTRUCTION NOTE:
FILL VOID W/ 1. TYPE A REPAIR IS SHOWN. TYPE E REPAIR IS SIMILAR EXCEPT Wusson RIER
EPOXY GROUT REPAIR TERMINATES AT TOP OF RIP RAP AND NO EXCAVATION IS o o
STAKED GROUT REQUIRED. ] o
BAG, TYP i /\/—u ——"1
46 BAR /C2)\ BATTER PILE REPAIR — TYPES A AND E o
w SCALE: NOT TO SCALE
ELEVATION
2" » PROJECT
VAX EXIST. 22 )
TYP TRANSLUCENT FORM ., LEAVE IN PLACE 22" SQUARE BATTERY PARK CITY AUTHORITY PHASE VI
T1YP RIGID TRANSLUCENT FORM PILE REMEDIATION ESPLANADE PLAZA,
ROCKEFELLER PARK ESPLANADE AND
” NORTH ESPLANADE
7 1 géﬁééz FILL ANNULUS WITH
""""" Z EPOXY MORTOR EXISTING 20" SQUARE DRAWING TITLE
CONC PILE AN |
1 i CONCRETE PILE B
GROUT
BAG, TYP\ REPAIR DETAILS
NOTE. DOB IDENTIFICATION NUMBER
\ \LROCK 1. USE SPACERS TO MAINTAIN 1” ANNULUS BETWEEN PILE AND -
OBSTRUCTION FORM. , SEALBSIOTATRE > sepreMBER 2018
\ 2. SPACERS MUST BE APPROVED BY OWNER’S REPRESENTATIVE =
FILL VOID W/ PRIOR TO USE. 9328
EPOXY GROUT DRAWN BY o
: - | CHECKED BY
SECTION (A2\ CROSS—SECTION REPAIR — TYPES A & E i
M SCALE: NOT TO SCALE DRAWING NO.
/ AT\ PILE REPAIR — TYPE E — ALTERNATIVE 5-50 S-502
W NOT TO SCALE DR
Y LIC # SHEETNO. g o 14
NOTES‘ BSCAN
1. FORM WORK SHALL EXTEND DOWN TO TOP OF IN PLACE RIP RAP.
CONTRACTOR SHALL UTILIZE GROUT BAGS WHERE REQUIRED TO
ENSURE THAT NO LENGTH OF EXPOSED CONCRETE PILE REMAINS DOB APPROVAL STAMP
AFTER REPAIR IS INSTALLED.
A 2. GROUT BAGS SHALL OVERLAP A MINIMUM OF 9” ONTO INSTALLED A
FORM WORK.
3. CONTRACTOR SHALL SUBMIT GROUT BAG MATERIALS AND
PLACEMENT PLAN PRIOR TO INSTALLATION OF THIS ALTERNATIVE.
4. EACH PILE REQUIRING TYPE E ALTERNATIVE REPAIR MUST BE
APPROVED BY OWNER’'S REPRESENTATIVE PRIOR TO ITS
INSTALLATION.

1 2 3 4 o)
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ESPLANADE PLAZA

ESPLANADE PLAZA

OWNER/ CLIENT

NE
STAT
OPPORTUNITY.

WYORK | Battery Park
City Authority

PRIME CONSULTANT

m&n engineering, p.cC.

529 FIFTH AVENUE, 14TH FLOOR
NEW YORK, NY 10017
(212) 768-7454

NO. REVISION

APP'D| DATE

KEY PLAN

—

HUDSON RIVER

SOUTH COVE 7

o

NORTH

BATTERY PARK CITY

PROJECT

BATTERY PARK CITY AUTHORITY PHASE VI
PILE REMEDIATION ESPLANADE PLAZA,
ROCKEFELLER PARK ESPLANADE AND

NORTH ESPLANADE

DRAWING TITLE

PILE REPAIR SCHEDULE -
SHEET 1 OF &5

DOB IDENTIFICATION NUMBER

PE
NYS LIC #

DATE:
SEPTEMBER 2018

PROJECT NO.
9328

DRAWN BY
BF

CHECKED BY
JS

DRAWING NO.

S-601

SHEET NO. 10 of 14

ESPLANADE PLAZA
TYPICA
BENT | PILE | yoTn |REPAIR| MUDLINE CONDITION | lC0/CA%
D NO. | NO. (FD) | TYPE | (ROCK, COBBLE, SILT) | "p o0
13 A 37 A SILT AND GRAVEL
SILT, GRAVEL. AND -
13 B 32 A e 3-6
SILT, GRAVEL. AND -
13 C 07 A o 36
SILT, COBBLE, AND B
13 D 03 A R oo e o 3-10
SILT, AND COBBLES B
13 E 19 A WITH ROCK BELOW 8-12
SILT, SAND, GRAVEL,
13 F 17 A ol 6-8
GRAVEL AND COBBLES
13 G 7 3 WITH ROCK 1230
UNDERNEATH
13 H 4 e RIPRAP 1236
13 HB 4 e RIPRAP 10-36
SILT, SAND, GRAVEL -
14 A 39 A AND COBBLES -6
SILT, SAND AND -
14 B 37 A Sl 2 3-6
c i . . R SILT, CGORBAB\/LEELS, AND 6
14 D 275 A | SILT AND ROCK BELOW 3220
SILT, AND COBBLES B
14 2 22.5 A WITH ROCK BELOW 3-10
ROCK AND COBBLES
14 J 13 2 WITH RIPRAP 10-28
14 G 5 e ROCK AND COBBLES 10— 30
14 H 4 e RIPRAP 10— 30
14 HB 4 e RIPRAP 10— 30
SILT, SAND, GRAVEL
15 A 39 A AND COBBLES 3-6
SILT, SAND AND
15 B 37 A ol o 3-6
15 C 07 A SILT AND COBBLES 36
SILT, GRAVEL. AND -
15 D 26 A CoRth 3-6
SILT, GRAVEL AND
15 3 18 A COBBLES WITH ROCK 8-10
BELOW
ROCK AND COBBLES
15 J 13 2 WITH RIPRAP 32-48
B 15 o 7 e ROCK AND COBBLES 6—30
15 H 4 e RIPRAP 16-18
15 HB 4 e RIPRAP 16-18
SILT, SAND, GRAVEL -
16 A 38 A AND COBBLES 3-6
SILT. SAND AND
16 B 36 A ol o 3-6
SILT AND COBBLES
16 C 31 A WITH ROCK BELOW. 3-6
SILT, GRAVEL, AND -
16 D o4 A Copth 3-6
SILT, GRAVEL AND
16 3 17.5 A COBBLES WITH ROCK 3-10
BELOW
ROCK AND COBBLES
16 F 14 A WITH RIPRAP 3-10
16 G 9 A ROCK AND COBBLES 3210
16 H 4 e RIPRAP 10— 30
16 HB 4 e RIPRAP 10— 30
SILT, SAND AND -
17 A 38 A S 2 36
SILT, SAND AND
17 B 36 A o 2 36

BSCAN

BENT | PILE | Loy |REPAIR| MUDLINE CONDITION | IWHIGAL
NO. | NO. (FD) | TYPE | (ROCK, COBBLE, SILT) | (\"pa)
SILT AND COBBLES
17 C 30 A WITH ROCK BELOW. 3
17 D 24 A SILT AND COBBLE 36
SILT AND COBBLES
17 2 17 A WITH ROCK BELOW 3-10
17 F 12 3 SAND WITH RIPRAP | 10—30 ROCK
17 G 5 £ ROCK AND COBBLES 10— 30
17 H 4 £ RIPRAP 10— 30
17 HB 4 e RIPRAP 10— 30
18 A 38.5 A SILT AND GRAVEL
18 c 28.5 A SILT
SILT AND COBBLES W/
18 D.7 18.5 A AND COBBLE
18 F3 10.5 3 COBBLES & RIPRAP |8-12 W/ 24
8-12 &
18 H 6 A COBBLES & RIPRAP | OCCASIONAL
30
19 A 38.5 A SILT AND GRAVEL
19 c 28.5 A SILT
SILT AND COBBLES W/
19 D.7 18.5 A AND SOBBLE
19 3 12.5 A COBBLES & RIPRAP |8-12 W/ 24
8-12 &
19 H 6 A COBBLES & RIPRAP | OCCASIONAL
30
8—12 &
19 HB 6 A COBBLES & RIPRAP | OCCASIONAL
30
20 A 37 A SILT AND COBBLES 36
20 B 36 A SILT AND COBBLES 36
SILT AND COBBLES
20 C 30 A WITH ROCK BELOW. 3
20 D 23 A |SILT WITH ROCK BELOW.
SILT AND COBBLES
20 2 18.5 A WITH ROCK BELOW. 3-6
20 F 12 E SAND WITH RIPRAP 18— 30
20 G 8 A ROCK AND COBBLES 6-10
20 H 4 e RIPRAP 30
20 HB 4 e RIPRAP 30
21 A 38 A SILT AND COBBLES 5
21 B 36 A SILT AND COBBLES 8
o1 c 28.5 A SILT W,/ GRAVEL
21 D 23 A |SILT WITH ROCK BELOW.
SAND W,/ GRAVEL,
21 : 19 A ROCK BELOW. 6
21 F 12 e SAND WITH ROCK 28— 40
o1 G 8 3 RIPRAP 3240
21 H 4 e RIPRAP 18 W/ 30
21 HB 4 e RIPRAP 18 W/ 30
22 A 37 A SAND & GRAVEL 3
22 B 35 A SAND & GRAVEL 3
22 c 30 A SAND WITH ROCK 3
22 D o4 A |SILT WITH ROCK BELOW.
22 e 18 A |SILT WITH ROCK BELOW. 5
22 F 12.5 e SILT WITH ROCK 18
22 G 8 E RIPRAP 46
22 H 4 e RIPRAP 18 W/ 30

BENT | PILE fgﬁ@ﬁﬁ REPAIR| MUDLINE CONDITION REEEQQEE
NO. | NO. (FD) | TYPE | (ROCK, COBBLE, SLT) | Ay "pa)
22 HB 4 £ RIPRAP 18 W/ 30
23 A 38.5 A RIPRAP AND MUD 618
03 B 37 A COBBLES AND SILT 36
23 C 32 A COBBLES AND SILT 36
03 D 7 A SAND AND GRAVEL >
23 £ 20 5 SILT AND COBBLES 18

SILT AND COBBLES &
23 F 16 3 ) & 18
03 G 10 5 RIPRAP 48
03 H 4 5 RIPRAP 18
03 HB 4 5 RIPRAP 18
04 A 41 A COBBLES AND ROCK 3-12
4 B 36 A COBBLES AND SILT 3-6
COBBLES AND SILT, B
24 C 32 A ROCK BELOW 3-6
4 D 27 A SILT, ROCK BELOW
04 £ o1 A SAND AND GRAVEL 36
4 F 16 5 SILT AND COBBLES 18
ROCK /COBBLES AND }
04 G 10 3 OBBL 30—40
4 H 4 £ RIPRAP 10—24
4 HB 4 £ RIPRAP 10—24
05 A 39 A COBBLES AND ROCK 3-12
o5 B 39 A COBBLES AND SILT 6-8
COBBLES AND SILT, -
25 C 33 A ROCK BELOW 3-6
05 D 27 A SILT, ROCK BELOW 12
25 5 21 A SAND AND GRAVEL 10-20
05 F 14 5 SILT AND COBBLES 18
05 G 10 £ RIPRAP 30—40
05 H 4 5 RIPRAP 12— 36
05 HB 4 5 RIPRAP 12— 36
SILT, GRAVEL W/ ROCK
26 A 36 A AVEL ¥
SAND, SILT W/ ROCK
26 B 35 A LT
SILT, GRAVEL W/ ROCK
26 c 08 A AVEL
26 D 22 A | SILT W/ ROCK BELOW
SILT & COBBLES W/ -
26 £ 16 A & COBBLES 6-10
SILT GRAVEL W/ ROCK
26 F 13 A e 15
SILT, GRAVEL AND
26 G 7 3 cRAv 18—42
SILT, GRAVEL AND B
6 H 4 £ CRAVEL 10-30
SILT, GRAVEL AND B
26 HB 4 £ CRAVEL 10-30
SAND AND GRAVEL W/
2/ A 39 A ROCK BELOW
27 B.7 08 A SILT
27 D.3 19 A SILT AND COBBLES 36
27 F T A SILT AND COBBLES 3-6
SILT, GRAVEL AND B
27 H 5 £ CRAv 8- 04
SAND AND GRAVEL W/ -
08 A 38.5 A AND GRAVE 3-6
08 B.7 8.5 A | SILT W/ ROCK BELOW

DOB APPROVAL STAMP

1

2
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1 2 3 4
OWNER/ CLIENT
NEW YORK
STATE OF B'attery Par!<
greorronme | City Authority
ESPLANADE PLAZA ESPLANADE PLAZA ESPLANADE PLAZA
BENT | PILE | Loyt |REPAIR| MUDLINE CONDITION | - lVICAL BENT | PILE | Lo |REPAIR| MUDLINE CONDITION | iv0iGAL BENT | PILE | Lo |REPAIR| MUDLINE CONDITION | - YICAL PRIE CONSULTANT
NO. NO. (FD) TYPE | (ROCK, COBBLE, SILT) | . pjam.) NO. NO. (F) | TYPE | (ROCK, COBBLE, SLT) | (i "pjam) NO. NO. (FD) TYPE | (ROCK, COBBLE, SILT) |\ "pjam.) .‘.‘
08 0.3 0.5 A SILT AN%(%)KBBI_ES & 33 HB 6 A COBBLES W/ RIPRAP | 6-10/20 40 B 33 A SILT W/ ROCK BELOW m&n engineering, p.c.
28 F 10.5 A SILT AND COBBLES 3—6 34 A 3/ A SILT & COBBLES 0-3 40 C 29 A SILT W/ ROCK BELOW 529 FIFTH AVENUE, 14TH FLOOR
: ST GRAVEL AND 34 B 34 A SILT & COBBLES 0-3 40 D 22 A | SILT W/ ROCK BELOW o) rearas
28 i 9:9 a RIPRAP 12-28 34 C 30 A | SILT W/ ROCK BELOW 40 F 15 A | SILT W/ ROCK BELOW
o8 5 . - SILT, SE}ARXEPL AND 19— 08 34 D 23 A SILT W/ ROCK BELOW " - 3 _ SILT /SAND (FACE .
SAND AND GRAVEL W/ 34 E 18 A SILT W/ ROCK BELOW 1)—RIP RAP (FACE 4)
29 A 37 A ROCK BELOW 0-3 34 F 12 E SILT W/ RIPRAP 2—36 40 G 8 E ROCK 40
99 5 <4 A SILT AND GRAVEL W/ o0_3 34 G 8 a COBBLE W/ RIPRAP |6—10/24—30 40 H S E ROCK 20-30
ROCK BELOW 34 H 6 A | COBBLES W/ RIPRAP | 6-10/18 40 HB 0 a ROCK 20-30
29 c 26 A | SILT W/ROCK BELOW 34 HB 6 A | COBBLES W/ RIPRAP | 6-10/18 41 A 37.5 a | SILT & COBBLES W/ | o 3/15 4g
29 D 22 A | SILT W/ROCK BELOW 35 A 39 A SILT & COBBLES 0-3 XonE AT
41 B 34.5 A SILT & COBBLES 3
41 C 28.5 A 3
29 i 12 A SILT OVER ROCK 35 C 30 A | SILT W/ ROCK BELOW ROCK BELOW
29 G 7 A COBBLES & RIPRAP 6—10 35 5 3 A SILT W/ ROCK BELOW i 5 035 A 5|LTR%CE<OBBELL5VSV W/ <
29 i * = RIPRAP 20-24 35 E 18 A SILT W/ ROCK BELOW
29 HB 4 E RIPRAP 20-24 ST & COBBLES W/ 41 c 18.5 A SILT & COBBLES W/ .
30 A 37 A | SILT W/ ROCK BELOW 35 i 14 A RIPRAP 3-6/20 ROCK BELOW
SAND, SILT & COBBLES
30 B 34 A SILT W/ ROCK BELOW 35 G 7 E COBBLE W/ RIPRAP 6—10/24 41 F 11.5 E W/ RIPRAP 3-12/30
30 C 28 A SILT 35 H 4 E COBBLES W/ RIPRAP |6—10,/20—30 _ . -
/ / 41 G 6.5 £ | COBBLES AND RIPRAP | 610/20 TO NO REVISION APPD| DATE
30 D 22 A SILT W/ROCK BELOW 35 HB 4 E COBBLES W/ RIPRAP |6—10,/20-30 24 ——
30 £ 16 A SILT OVER ROCK 0-3 =5 A <5 A | SAND, SILT W/ ROCK 41 H 4.5 £ | COBBLES AND RiPRAP | 6710/20 TO _—
SILT & GRAVEL OVER BELOW
30 F 13 A 6-10,/20 TO
ROCK 36 B.7 29 A SILT 41 HB 4.5 E COBBLES AND RIPRAP
30 G 7 A SILT & COBBLES & 6—10 36 D.3 20 A | SILT W/ ROCK BELOW — HUDSON RIVER
RIPRAP ‘ 40 A 19 A SILT & GRAVEL W/
20 B 4 C RIPRAP 50— 24 36 H 4 E RIPRAP 20-30 42 B 37 A SILT W/ ROCK BELOW #————
21 A 39 A SILT W/ ROCK BELOW 0—1 37 A 29 A SAND, SILT W/ ROCK 42 C 30 A SILT W/ ROCK BELOW @
31 B 37 A SILT W/ ROCK BELOW LW 42 D 25 A SILT W/ ROCK BELOW PATIERT PARK €Y
>/ 5./ 20 A oL T 42 E 19 A SILT W/ ROCK BELOW
31 C 29 A | SILT W/ ROCK BELOW 37 | 0.3 21 A | SILT W/ ROCK BELOW ST & GRAVEL W)
31 D 24 A | SILT W/ ROCK BELOW 37 F 12 F SILT W/ RIPRAP 20— 40 42 F 15 A ROCK BELOW 10-12 —
> = 19 A SILT W/ ROCK BELOW S/ H 4 E RIPRAP 20-30 42 G 3 E COBBLES AND RIPRAP 3-6/36 BATTERY PARK CITY AUTHORITY PHASE VI
31 F 14 A SILT & COBBLES W/ 6—12 37 HB 4 = RIPRAP 20—30 6—10/20 TO PILE REMEDIATION ESPLANADE PLAZA,
RIPRAP SILT & COBBLES W/ 47 H 4 E COBBLES AND RIPRAP 24 ROCKEFELLER PARK ESPLANADE AND
31 G 7 E COBBLES W/ RIPRAP 6-10/50 N NORTH ESPLANADE
38 A 41 A CONC CHUNKS W/ 0—2 45 5 . c | COBBLES AND RIPRAP | 6—10/20 TO
31 H 6 A COBBLES W/ RIPRAP | 6—10/20 ROCK BELOW 24 S—
31 HB 6 A COBBLES W/ RIPRAP 6—10/20 38 B 37 A SILT W/ ROCK BELOW 43 A 39 A SILT W/ ROCK BELOW
32 A 39 A SILT & COBBLES 0—6 38 C 30 A SILT W/ ROCK BELOW 43 B 38 A SILT W/ ROCK BELOW PILE REPAIR SCHEDULE -
32 B 37 A SILT & COBBLES 0-6 38 D 23 A | SILT W/ ROCK BELOW 43 C 31 A | SILT W/ ROCK BELOW SHEET 2 OF 5
3 c 20 A SlLE 5&0 FSF;AE\[%N w/ 38 E 19 A SILT W/ ROCK BELOW 43 D 25 A SILT W/ ROCK BELOW e
18 . 5 c SILT & COBBLES W/ 36 /36 43 E 19 A SILT W/ ROCK BELOW 3 -
32 D 25 A SILT W/ ROCK BELOW RIPRAP S SGUTURE ——
32 SILT W/ ROCK BELOW 38 G 7 3 COBBLE W/ RIPRAP | 3—6/24—30 42 - i A SILT W/ ROCK BELOW 2 S SEPTEMBER 2018
32 E E : S : COBBLES 2-36 38 H 5 £ RIPRAP 20— 30 i G ! = RIPRAP 12-24/30 | TR o
F E LT & LE - -
43 H 4 E | COBBLES AND RIPRAP | 6-10/24 DRAWN BY o
32 G 8 a COBBLE W/ RIPRAP 6—10/36 38 HB 5 E RIPRAP 20—30 CHECKED BY
43 HB 4 E | COBBLES AND RIPRAP | 6-10/24 .
32 ] 4 3 COBBLES W/ RIPRAP | 6-10/24 39 A 38 A SILT W/ ROCK BELOW M
32 HB 4 E COBBLES W/ RIPRAP 6—10/24 39 B 36 A SILT W/ ROCK BELOW
33 A 38 A SILT & COBBLES 6 39 C 29 A | SILT W/ ROCK BELOW S-602
33 B 35 A SILT & COBBLES 0-3 39 D 22 A SILT W/ ROCK BELOW NYS LIC # SHEETNO. 10 14
33 C 30 A SILT W/ ROCK BELOW 39 a 16 A SILT W/ ROCK BELOW BSCAN
33 D 24 A SILT W/ ROCK BELOW 39 F 10 3 SILT W/ ROCK BELOW 20
33 E 19 A SILT W/ ROCK BELOW 39 G 6 3 COBBLE W/ ROCK 36
33 F 14 A SILT W/ RIPRAP 0/12—20 39 H 5 E ROCK 40 S—
33 G 8 E COBBLE W/ RIPRAP |6—10/20-24 39 HB o E ROCK 40
33 H 6 A COBBLES W/ RIPRAP | 6-10/20 SILT & COBBLES W/ _
/ / 40 A 37 A NOCK BELOW 1-3
1 2 3 4
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1 2 3 4
OWNER/ CLIENT
NEWYORK | Battery Park
orromtunme | City Authority
ROCKEFELLER PARK ESPLANADE ROCKEFELLER PARK ESPLANADE ROCKEFELLER PARK ESPLANADE
REPAIR MUDLINE TYPICAL REPAIR MUDLINE TYPICAL REPAIR MUDLINE TYPICAL PRIME CONSULTANT
o, |PILE No. LE(";%T H | Ree (ROCCOKI\,ID(IDI)ISSLE, ESCEI%E) N0, |PILE No. LE("F'%TH NPE (ROCCOKI\,ID(IDI)ICB)SLE, Eﬁcgliﬁg o, |PILE No. LE(NF%T H o e (ROCCOKI\,ID(ggCB)gLE, ESCE%E) hdh N
SILT) ' ' SILT) ' ' SILT) ' ' m&n engineering, p.c.
93 A 32 A GRAVEL 98 G 5 E ROCK 12—30 105 D 20 A MUD 529 FIFTH AVENUE, 14TH FLOOR
93 B 31 A MUD 98 H 5 A ROCK 6—18 105 E 16 A MUD e renasa
93 C 25 A MUD 98 HB 5 A ROCK 6—18 105 F 12 A COBBLE 6—8
93 D 20 A MUD 99 A 34 A GRAVEL/ MUD 1-3
93 c P A COBBLE 3 6 oS 5 = A 0D 105 G 7 E ROCK 40-60
93 F 12 A ROCK 12—18
= - - - e T 22 g ;g 2 mg 105 H 7 A COBBLE 3-6
93 H 3 E ROCK 12-24 99 E 16 A MUD /COBBLE 1-3 s i / A COBELE Sl
106 A 32 A MUD
95 HB S E ROCK 12-24 99 F 12 A COBBLE 1-6 106 5 o8 A 1UD
94 A 99 A MUD 99 G 4 E ROCK 12—30 06 c 2 A U
94 B 52 A MUD 99 H 3 E ROCK 24-30 06 5 5 A UD
94 C 29 A MUD 99 HB 3 E ROCK 24-30 06 s 15 A UD
94 D 20 A GRAVEL /MUD 100 A 24 A MUD
94 E 15 A COBBLE /MUD 3—6 100 C 24 A MUD 106 F 9 A MUD /GRAVEL
94 F 11 A ROCK 12-18 100 D.7 16 A MUD 106 G 4 c RIPRAP 40
94 G 9 E ROCK 24 100 F.3 9 A ROCK 6—18 106 H 6 A COBBLES 6
94 H 5 A ROCK 6—12 100 H 3 E ROCK 24-30 106 B 5 A COBBLES 5
94 HB 9 A ROCK 6—12 101 A 34 A MUD 107 A 34 A MUD — e e
95 A 32 A SILTY GRAVEL 101 C 24 A MUD 107 3 20 A MUD
95 B 31 A MUD 101 D.7 16 A MUD 107 c o5 A MUD KEY PLAN
95 C 24 A MUD 101 F.3 9 A ROCK 6—18 107 D 19 A MUD =
95 D 19 A GRAVEL /MUD 101 ] 3 E ROCK 24-30 MUD &
95 E 15 A COBBLE 3—6 101 HB 3 E ROCK 24-30 107 . 15 A GRAVEL/MUD HUDSON RIVER
95 F 11 A COBBLE 3-6 102 A 34 A SAND /GRAVEL 107 F 11 A COBBLES 6 - o
95 G 7 A ROCK 18 102 B 22 A MUD 107 G 1 E RIPRAP 40 7 ﬁ_“_
95 H 5 A ROCK 6-18 102 C 25 A MUD 107 H 7 A COBBLES 6 (_‘\J 1
95 HB 9 A ROCK 6—18 102 D 20 A MUD 107 HB 7/ A COBBLES 6 BATTERY PARK CITY
96 A 32 A MUD 102 E 16 A MUD 108 A 34 A MUD
96 B 31 A MUD 102 F 13 A MUD /SHELL 108 B 30 A MUD
96 C 25 A MUD 102 G 6 3 COBBLE /ROCK 12—48 108 C 25 A MUD s
96 D 19 A MUD 102 H 6 A ROCK 12-18 108 D 19 A MUD BATTERY PARK CITY AUTHORITY PHASE VI
96 E 15 A COBBLE /GRAVEL 6 102 HB 7 A ROCK 12-18 108 E 15 A MUD PILE REMEDIATION ESPLANADE PLAZA,
96 F 11 A COBBLE /ROCK 6-8 103 A 34 A MUD 108 F 11 A MUD /COBBLES 2-7 R o e DF AND
96 G 7 A ROCK /COBBLE 6—18 103 B 32 A MUD 108 G 5 £ COE%%%S & 30
96 H 5 A ROCK 6—18 103 C 26 A MUD COBBLES WITH DRAWING TITLE
%0 L > A ROCK °-18 193 > 20 A D e " ’ - ROCKS - PILE REPAIR SCHEDULE -
97 A 32 A SILTY MUD 103 E 16 A MUD 108 HB v A COBBLES WITH 15 SHEET 3 OF 5
97 B 31 A SILTY MUD 103 F 12 A COBBLE 6—8 ROCKS
97 C 25 A SILTY MUD 103 G 6 E ROCK 24 109 A 35 A MUD DOB IDENTIFICATION NUMBER
97 D 20 A SILTY MUD 103 H 5 E ROCK 12-24 109 C 22 A MUD
F1/ SILTY MUD 103 HB S E ROCK 12—-24 109 D.7 15 A MUD SEAL B SIGRATERE. P epTEMBER 2018
97 E 15 A F3/COBBLE =6 104 A 34 A MUD 109 F.3 11 A COBBLES,/MUD 4—6 PROJECTNO.
97 F 11 A COBBLE /ROCK 6—8 104 B 33 A MUD 109 H 5 e COBS(L)E;%WWH 40 DRAWN BY o
— 104 C 26 A MUD CHECKED BY
Z; E 2 i Eggi 162—138O 104 D 20 A MUD 10 A 59 A MUD DRAWING NO. =
110 C 23 A MUD
97 HB 5 A ROCK 6—18 104 E 16 A MUD /COBBLE 5 ~ = : vilE S-603
o T T 5 T 05 N I A R e < o [ ks [ [ ] coslEsiwb [ o e
- - = . e 104 G 6 3 RIP RAP 89 0 . A - COBBLES W 20 MEEL 12 of 14
98 C 15 A MUD 104 H 5 £ ROCK 24—36 . . A _ COBBLES WITH i
98 D 25 A MUD /SILT 104 HB ) E ROCK 24—36 ROCKS
98 : I A MUD /COBBLE — 105 A 34 A MUD 111 A 32 A MUD S —
98 = > i COBBLE /ROCK — 105 B 32 A MUD 111 B 30 A MUD
105 C 26 A MUD 111 C 24 A MUD
1 2 3 4
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1 2 3 5
OWNER/ CLIENT
NEW YORK
STATE OF B-attery Par!(
OPPORTUNITY. clty Authorlty
ROCKEFELLER PARK ESPLANADE ROCKEFELLER PARK ESPLANADE
MUDLINE MUDLINE PRIME CONSULTANT
REPAIR TYPICAL REPAIR TYPICAL
BENT REPAIR CONDITION BENT REPAIR CONDITION
NO.  |PILE NO. LE(NF%T "1 “rvpe | (ROCK, COBBLE, ESCE%E) NO.  |PILE NO. LE(NF(TB)T "1 "tvpe | (ROCK, COBBLE, ESCB%E) hdh¥
SILT) ) ) SILT) ) ) m&n engineering, p.c.
11 D 19 A MUD 116 E * 529 FIFTH AVENUE, 14TH FLOOR
NEW YORK, NY 10017
111 E 17 A MUD 8 = " (212) 768-7454
111 F 8 A MUD
COBBLES & 116 G *
111 G 3 E ROCK 10-50
» . . - COBBLES WITH ) 116 H 4 E COBBLES 20
ROCKS 116 HB 4 E COBBLES 20
COBBLES WITH
111 HB 4 E ROCKS 25
112 A 34 A MUD
12 B 32 A MUD
112 C 24 A MUD
112 D 20 A MUD
112 E 17 A MUD
112 F 13 A MUD
112 G S} A COBBLES & MUD 3—6
COBBLES WITH
112 H 5 E ROCKS 25
COBBLES WITH
112 HB S} E 25
ROCKS NO. REVISION APP'D| DATE
13 A 35 A MUD
13 B 32 A MUD KEY PLAT
113 C 26 A MUD -
13 D 20 A MUD
113 E 16 A MUD HUDSON RIVER
113 F 13 A COBBLES & MUD 2—8 SOUTH COVE NORTH
COBBLES WITH 7 #————
113 G 6 3 POCRS 10—25 /\/—u 1
13 H 7 A COBBLES 10 R oA o
113 HB 7 A COBBLES 10
114 A 36 A MUD
114 B 33 A MUD
114 C 27 A MUD PROJECT
BATTERY PARK CITY AUTHORITY PHASE VI
114 D 21 A MUD PILE REMEDIATION ESPLANADE PLAZA,
114 E 16 A MUD ROCKEFELLER PARK ESPLANADE AND
- = 3 A 0D NORTH ESPLANADE
114 G 8 F COBEé%ﬁ SWl TH 20—36 DRAWING TITLE
114 H 8 A COBBLES 12 PILE REPAIR SCHEDULE -
114 HB 8 A COBBLES 12 SHEET 4 OF 5
15 A 33 A MUD
,],]5 B 30 A MUD DOB IDENTIFICATION NUMBER
1 1 5 C 25 A MUD SEAL & SIGNATURE DATE:
115 D 20 A MUD L . SEPTEMBER 2018
PROJECT NO.
115 E 15 A MUD 9328
DRAWN BY
” BF
115 .1 13 £ MUD W/ ROCK 20 R — =
115 F 13 A MUD /COBBLES 8” DRAWING NO.
COBBLES WITH
115 G 6 E ROCKS 12—40 S-604
15 H 7 A COBBLES 10 NYS LIC # SHEETNO. 13 1 14
115 HB 7 A COBBLES 10 BSCAN
116 A *
116 B *
116 C *
DOB APPROVAL STAMP
116 D *
LEGEND:
* PRIOR REPAIR INSTALLED AT THIS
LOCATION. NO REPAIR REQUIRED.
1 2 3 =
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1 2 3 >
OWNER/ CLIENT
NEW YORK
NEWN Battery Park
OPPORTUNITY. City Authority
NORTH ESPLANADE NORTH ESPLANADE NORTH ESPLANADE
MUDLINE MUDLINE MUDLINE
B8ENT | PILE fgﬁ@}ﬁ REPAI|  cONDITION TYPICAL ROCK BENT | PILE fgﬁé}ﬁ REPAI| cONDITION TYPICAL ROCK BENT | PILE Egﬁé}ﬁ REPAI| cONDITION TYPICAL ROCK —
NO. NO. (FT) rypg | (ROCK, COBBLE, | SIZE (IN. DIAM.) NO. NO. (FD) rypg | (ROCK, COBBLE, | SIZE (IN. DIAM.) NO. NO. (FT) rypg | (ROCK, COBBLE, | SIZE (IN. DIAM.)
SILT) SILT) SILT) .‘.‘
1 A 12 A SAND /GRAVEL 9 N /A 19 E N/A m&n engineering, p.c.
1 B 10 A SAND /GRAVEL 9 E N/A 19 EB N /A 529 Flzgcﬁ\ggﬁigﬁggﬁmm
' c 8 A SANDéSg@/EL/G 18 9 EB N/A 20 A 11 A M(lSJF[e)AvAE,\I_ID (212) 768-7454
10 A o A MUD 20 B 11 A GRAVEL
1 D 4 a ROCK 36 10 B 13 A COBBLE 5
1 a 6 A ROCK 12 10 C 8 A ROCK 18 20 C 3 E ROCK 36
! =B N/A 10 D 5 A ROCK 24, MOVEABLE 0 5 3 . 2OCK %
AND /GRAVEL
2 13 A | SAND/ 10 £ N /A 20 £ N/A
2 B 12 A SAND /GRAVEL ” A 5 A ST > : > : i
2 C 7 E SAND/GRAVEL 18—30 11 B 15 A SILT 21 B 10 A GRAVEL 3
W /ROCK
11 C 11 A COBBLE 12 c 5 A CRA 12 AVG, UP TO
2 D N/A 11 D 3 £ ROCK 36 21 RAVEL 34
2 £ 2 £ ROCK 18 11 3 N/A 21 D 4 £ ROCK 36
3 A 13 A SAND /GRAVEL > B N /A SILT 21 E 3 E ROCK 26
3 B 10 A | SAND/ GRAVEL > X ” x SAND ) . N /A
3 c 7 £ | 5D //R CRAVEL 30 12 3 12 A SAND
12 C 9 A SAND 22 A 12 A
> N/ 12 D 4 3 ROCK 36 > 3 ” A UD
3 E N/A 12 E N /A REVISION 'D| DATE
S — N /A 22 C 7 E ROCK 48 NO. APPD
15 A 15 A MUD 22 D 3 E ROCK 36 KEY PLAN
4 A 13 A | SAND/GRAVEL 13 c 10 A COBBLE 6 22 £ 3 A GRAVEL 3 _e—
4 B 10 A SAND 15 D 7 A COBBLE 12 23 A 14 A GRAVEL 3
4 C 6 B ROCK 30 13 E N/A 23 B 11 A GRAVEL 3
4 D 4 E ROCK 30 13 EB N/A 53 c 5 : P RAP % HUDSON RIVER
4 E N / A SOUTH COVE NORTH
14 A 15 A MUD 12 23 D 2 E ROCK 24 ] ﬁ‘___
5 A 14 A | SAND/GRAVEL ” o oy A | ROCK/COBBLE > . _ A (—u 1
5 B 12 A SAND /GRAVEL ” 5 3 . 2 OCK % - - e o
5 c 9 n | SAND/GRAVEL 30 14 3 3 A ROCK 12
W /ROCK SAND AND
15 A 14 A MUD 24 A 15 A COBBLES 6
5 D 2 E ROCK 18
15 B 13 A MUD /COBBLE 6 SAND AND
5 E N/A 24 B 11 A 8 PROJECT
15 C 7 3 ROCK 48 COBBLES
5 B N/A BATTERY PARK CITY AUTHORITY PHASE VI
15 D N/A 24 C 5 E ROCK 36 PILE REMEDIATION ESPLANADE PLAZA,
6 A 14 A SAND /GRAVEL s N/A ROCKEFELLER PARK ESPLANADE AND
E NORTH ESPLANADE
6 B 13 A SAND /GRAVEL - — W 24 D 3 3 ROCK 36
SAND /GRAVEL
6 C 7 E W //R OCK 30 16 A 14 A MUD 24 E 2 E ROCK 36 DRAWING TITLE
6 D 2 F ROCK 30 16 B 15 A | MUD/ COBBLE 6 25 A 14 A MUD PILE REPAIR SCHEDULE -
6 £ N/A 10 ¢ / £ ROCK 36 25 B 13 A MUD SHEET 5 OF 5
SAND AND 16 D N/A SAND AND
7 A 14 A CRAVEL 16 . N /A 25 C 7 A COBBLES 14 DOB IDENTIFICATION NUMBER
SAND AND SAND AND -
7 B 13 A 17 A 15 A MUD 25 D 4 A 10 SEAL & SIGNATURE DATE:
GRAVEL COBBLES e : SEPTEMBER 2018
17 B 14 A MUD
. c . c SAND /GRAVEL o4 o5 £ 3 A ROCK 5 PROJECTNO.
W /ROCK 17 C 8 3 ROCK 36 ——
7 N,/A 17 D 1 E ROCK 36 25 EB 3 A LARGE ROCK 5 e
17 E N/A JS
7 E N/A / o6 A 19 A SAND AND 3 DRAWING NO.
7 EB N /A 17 EB N/A COBBLES
8 A 15 A SAND /GRAVEL 18 A 15 A MUD 57 A 5 A SCAONBDB I:AENSD . S-605
8 B 14 A | SAND/GRAVEL 18 B 14 A COBBLE 10 > S - \ SAND AND A NS LIC # SHEETNO. " 14
8 c . . ROCK AND '8 18 C 8 E ROCK 36 COBBLES BSCAN
COBBLES
18 D 1 E ROCK 24 28 A 5 A |ROCK AND SAND 6
8 D 3 E ROCK 1224 18 . N /A
8 E N/A 19 A 15 A GRAVEL 3 28 AB 5 A |ROCK AND SAND 4
DOB APPROVAL STAMP
9 A 15 A SILT 19 B 14 A GRAVEL 6-8 28 B 4 A |ROCK AND SAND 14
9 B 13 A SAND /GRAVEL 19 c S A ROCK 2
9 C 7 E ROCK 18 19 D 3 A ROCK 12 NOTE:
N/A — DENOTES NOT ACCESSIBLE
FOR INSPECTION.
1 2 3 =
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AECOM Imagine it. AECOM
Delivered. 605 Third Avenue
New York, NY 10158
aecom.com

October 4, 2019

Our Reference
Job Number: 60579231

Gwen Dawson

Vice President of Real Property
Battery Park City Authority

200 Liberty Street

New York, New York 10281

Wagner Park Relieving Platform Underwater Investigation

Dear Ms. Dawson,

AECOM was contracted to perform a preliminary investigation of the existing condition of the relieving
platform at the southern end of Battery Park City between Pier A and the Museum of Jewish Heritage. As
part of this work, AECOM retained the services of Marine Solutions to perform site investigations
consisting of visual inspection of the concrete piles, pile caps and underside of deck with a further detailed
inspection of 10% of the piles only. Enclosed, please find the complete report submitted by MSI.

In general, the report indicates that 30% of the piles investigated need varying levels of repair.

In light of the schedule for the South Battery Park City Resiliency project (SBPCR) it would be
advantageous to proceed with the procurement of the detailed design level underwater inspection and the
engineering design for the repairs. This detailed level underwater inspection will identify each defect to
inform the engineer in developing repair details and construction documents for these defects to restore
the members to a state of good repair.

AECOM is currently performing the work associated with the relieving platform structural assessment with
the goal of determining the current structural capacity of the relieving platform. The load carrying capacity
will inform and guide the landscape design. It is the goal of the site design to keep the additional loading
on the platform to within its load carrying capacity and minimize any need for additional strengthening. The
structural assessment is being coordinated with the landscape architecture and civil design and we
anticipate delivering the final assessment report on the capacity of the relieving platform by the end of
October 2019.

Yours sincerely,

e P

Louis Diaz, PE

Project Engineer

AECOM

T: 212.973.2952

E: louis.diaz@aecom.com

enclosures: Underwater Inspection for Rehabilitation Design Services

cc: Heather Morgan
Brian Stobbie

aecom.com
Our Reference Job Number: 60579231
1/1



MARINE

SOLUTIONS

August 22, 2019 03-19-032

Heather Morgan

AECOM USA

125 Broad Street — 15" Floor
NY, NY 10004

Re: South Battery Park Resiliency Design Services
Purchase Order 114773
Underwater Inspection for Rehabilitation Design Services

Dear Heather,

Marine Infrastructure Engineering Solutions P.C. (Marine Solutions) is pleased to provide AECOM
with a summary of our findings from the underwater inspection performed on the substructure of
the South Battery Park Esplanade.

Project Background

Marine Solutions, as a subconsultant to AECOM working under contract with the Battery Park
City Authority (BPCA), was contracted to conduct an underwater investigation at the South Battery
Park Esplanade located within Battery Park in Manhattan, NY. The wharf structure is constructed
from precast and cast-in-place concrete elements. The intent of the underwater inspection was
to document the existing conditions of the precast prestressed concrete piles, pile caps, and deck
planks to support rehabilitation and modification design services.

Under this task, a visual inspection was conducted on all accessible submerged elements.
Inspected elements include the structural piles, pile caps, underdeck, seawall, and bulkhead
which comprise the wharf. In addition, the inspection also included general structural
arrangements as requested by AECOM. As such, typical bent and row spacing, as well as
periodic bent profiles were gathered to support future design tasks.

The underwater inspection of the South Battery Park Esplanade was conducted from July 15" to
July 18", 2019. Marine Solutions mobilized commercial diving equipment from a fully outfitted
commercial dive van staged along the esplanade. The dive operation consisted of a three-person
team comprised of a NY-licensed P.E. Diver/Team Leader, Inspector Diver, and a Tender. All
underwater operations were completed using a surface supplied air system and continuous
hardwire communication in conformance with recognized standards as set forth by OSHA, the
USCG, the Association of Diving Contractors Consensus of Standards, and the Marine Solutions
Safe Practices Manual for Diving Operations.

All inspections were performed in accordance with the standards set forth in the New York City
Economic Development Corporation’s (NYCEDC) Waterfront Facility Maintenance Management

708 39 Avenue, 5" Floor, New York, NY 10017 | 917.426.0975 | 859.554.4100 Fax
www.MSImarinesolutions.com



System (WFMMS), May 2016. Per the NYCEDC WFMMS Manual, the inspection consisted of
Level | general examination of all structural elements and Level Il detailed inspection of
approximately 10-percent of the elements. Level | inspection is considered an overview, detecting
obvious structural defects based on visual and tactile observation. The purpose of the Level I
inspection is to detect and identify damaged or deteriorated structural elements in greater detail.
Level I, or “hands-on” inspection effort, comprises a more thorough examination of the structural
element which includes the removal of marine growth and a detailed analysis of surface
conditions.

The inspected condition and assessment criteria use a six-point standardized approach provided
in the NYCEDC WFMMS Inspection Guidelines Manual, Section 3.3 - Condition Assessment
Ratings. This standardized approach can be recreated during all facilities inspections and allows
for simplified comparison between facilities and future inspections of the same site.

The Condition Assessment can be interpreted as the “health” of the overall structure or portions
of a facility. The Condition Assessment of the facility is determined based from the findings during
the Routine Inspection. A variety of factors including severity, quantity and frequency impact the
overall Condition Assessment rating. These ratings are required in order to categorize the results
of the inspection and to provide a basis for comparison of new deficiencies in future inspections
or other facilities.

The Condition Assessment Ratings for the inspected structures are as follows:

“Good” No problems or only minor problems noted. Structural elements may show
some very minor deterioration, but no overstressing observed. No
rehabilitation is required.

“Satisfactory” Minor to moderate defects and deterioration observed, but no overstressing
observed. No rehabilitation is required.

“Fair” All primary structural elements are sound; but minor to moderate defects
and deterioration observed. Localized areas of moderate to advanced
deterioration may be present but do not significantly reduce the load
bearing capacity of the structure. Rehabilitation is recommended, but the
priority of the recommended rehabilitation is low.

“Poor” Advanced deterioration or overstressing observed on widespread portions
of the structure but does not significantly reduce the load carrying capacity
of the structure. Rehabilitation may be carried out with moderate urgency.

“Serious” Advanced deterioration, overstressing, or breakage may have significantly
affected the load bearing capacity of primary structural elements. Local
failures are possible and loading restrictions may be necessary.
Rehabilitation may need to be carried out on a high-priority basis with
urgency.

“Critical” Very advanced deterioration, overstressing, or breakage has resulted in
localized failure(s) of primary structural elements. More widespread
failures are possible of likely to occur and load restrictions should be



implemented as necessary. Rehabilitation may need to be carried out on
a high priority bases with strong urgency.

Damage grades are established based on a six-point standardized approach provided in the
NYCEDC WFMMS Inspection Guidelines Manual, Section 3.1.3 — Material Elements Assessment
Terms and Damage Grades. During the inspection, Damage Grades were assigned to each
structural element based on material type and nature of the defect.

Deterioration of concrete can occur as a result of exposure to the elements or unusual loading
conditions in the environment. Several factors can affect the integrity of the concrete and lead to
deterioration and failure, such as construction defects, temperature, chemical reactions, and
impact damage. Concrete deterioration generally occurs from concrete degradation, corrosion of
the reinforcing steel, overstress, or a combination of such.

The Damage Grades for precast prestressed concrete elements are based on the assessment
scale below:

“Not Inspected” Not inspected, inaccessible or passed by.
“New” “As new” condition. No damage.
“Minor” No significant deterioration. Mechanical abrasion or impact damage up to

1/2-inch deep. Less than 25-percent grout-loss along the full length of any
structural interface.

“Moderate” Structural cracks up to 1/32-inch wide. General cracks up to 1/16-inch in
width. Chemical degradation resulting in random cracks up to 1/32-inch
wide. Grout-loss between 25-percent and 50-percent along the full length
of any structural interface.

“Advanced” Structural cracks up to 1/8-inch wide. Any corrosion cracks generated near
prestressing strands. Chemical deterioration resulting in cracks up to 1/16-
inch wide and/or soft concrete up to 1-inch deep. Greater than 50-percent
grout-loss along the full length of any structural interface.

“Severe” Structural cracks wider than 1/8-inch and at least partial breakage or loss
of member bearing or displacement at connections. Any corrosion spalls
generated near prestressing strands. Chemical deterioration resulting in
partial spalling and loss of cross-section.

The damage grades for cast-in-place concrete elements are based on the assessment scale
below:

“Not Inspected” Not inspected, inaccessible or passed by.
“New” “As new” condition. No damage.
“Minor” No significant deterioration. Mechanical abrasion or impact damage up to

1-in. deep. General cracks up to 1/16-in. wide. Isolated corrosion stains
and/or shallow corrosion spalls.



“Moderate” Structural cracks up to 1/16-in. wide. Corrosion cracks up to 1/4-in. wide.
Chemical degradation resulting in soft concrete and rounding of corners,
up to 1-in. deep.

“Advanced” Structural cracks up to 1/4-in. wide, possibly with spalling. Corrosion spalls
and/or cracks wider that 1/4-in. large areas of map cracking or soft concrete
caused by chemical degradation. Overall loss of cross-section up to 30-
percent.

“Severe” Greater than 30-percent loss of cross-section, due to any cause. Loss of
member bearing or displacement at connections. Structural cracks up
cracks wider than 1/4-in. Loss of concrete cover over reinforcing steel
and/or 30-percent section loss of bar diameter.

Description of Site

The Esplanade is located within Battery Park in Manhattan, New York. The site is located west
of the intersection of Battery Place and Little W Street. The project includes 44 bents of piles
numbered numerically from south to north with Bent 1 at the south end of the site and Bent 44 at
the north end. Bents contains anywhere from four to nine piles labeled alphabetically beginning
offshore and increasing inshore.

The Esplanade is supported by 20-inch square precast prestressed concrete piles, cast-in-place
pile caps and edge beams, and precast concrete deck planks with a cast-in-place deck topping.
The pile caps are 3.3-ft wide and 3.7-ft thick. The deck is approximately 2.8-ft thick and is
supported by the pile caps as well as an inshore edge beam which spans the full length of the
inspection area. Pile spacing varies between 7.9-ft to 8.3-ft and bents are generally spaced
approximately every 23-ft. The inshore boundary of the wharf is a timber bulkhead which retains
upland fill. The bulkhead was encased in concrete as part of a previous repair effort and the
original timber sheets are not accessible for inspection. On the offshore side of the wharf, pile
caps connect to a concrete seawall. The seawall extends down 14-ft from the deck to below the
mean low water elevation on the offshore face and is approximately 1.8-ft thick. The seawall is
cast directly into the concrete pile caps.

Summary of Findings

Overall, the South Battery Wharf from Bents 1-44 is in Fair condition, due primarily to the
deterioration observed on the precast concrete piles. Additional information and supporting tables
summarizing the conditions for the various structural elements are provided below. A deficiency
plan further illustrating the location and severity of observed conditions is also included in
Appendix A and captioned photographs of typical conditions are presented in Appendix B. A table
indicating exposed pile heights is included in Appendix C, and field notes are included in Appendix
D.

Precast Prestressed Concrete Piles

Overall, the precast prestressed concrete piles are in Fair condition. Vertical cracks are present
in piles at 93 locations and range from 1/32 in. to over %-in. wide. In the worst cases, large
vertical cracks along the pile faces and corners expand to spall like openings, revealing internal

4



reinforcement. A total of 366 piles were inspected, and of the total, 244 were rated minor, 15
rated moderate, 45 rated advanced, and 62 are rated severe. Typical minor piles have limited
observable defects such as light erosion and weathering on the pile corners. Ratings of moderate
or higher were assigned to piles with structural cracks greater than 1/32-in wide and spalls deeper
than 0.5-in. Piles rated advanced exhibited cracks up to 1/8-in. wide and/or widening
spalls/delaminations along corners whereas severe piles were observed with exposed internal
reinforcement. There is no discernable pattern or isolated location associated with the
deteriorated piles. As part of the level Il inspection effort, the piles were sounded with a hammer
to assess the hardness of the concrete. In general, softer concrete was consistently noted on
pile corners, particularly throughout the tidal and subtidal zone elevations.

A summary of the conditions found at the precast prestressed concrete piles for each bent is
provided in Table 1 below.

Table 1
Pile Condition Summary

Element Total Minor Moderate Advanced Severe
Inspected

Precast Concrete

. 366 244 15 45 62
Piles

Concrete Pile Caps

The precast concrete pile caps are in Satisfactory condition. Typically, the pile caps exhibit minor
weathering throughout. Localized moderate spalling 1 ft long, 6 in. wide, and 3 in. deep was
noted in one isolated location at Bent 24.

Precast Prestressed Concrete Deck Planks

The precast prestressed concrete deck planks are in Satisfactory condition overall. Observation
of the deck planks are typically limited to minor weathering and erosion of the edges of the planks.
Intermittent splash zone repairs were observed throughout the inspection area and appear to be
part of repair efforts following initial installation.

Concrete Seawall

The concrete seawall is in Satisfactory condition overall. Grout loss was observed in the lower
4-ft of each joint and is up to 4-in. wide. One spall was noted at Bent 30.5 and is approximately
6-ft long, 18-in. wide, and 8-in. deep. Two seawall vent holes at Bent 11 are clogged as well.

Concrete Encased Timber Bulkhead

The concrete encased timber bulkhead is in Satisfactory condition overall. Typically, the
bulkhead exhibits minor weathering throughout. The bulkhead was inaccessible for inspection
between Bents 39 and 40 due to limited clearance. The bulkhead contains composite and timber
formwork in front of the original timber sheathing.




Inshore Edge Beam

The inshore edge beam is in Satisfactory condition overall. The beam exhibits horizontal
cracking 1/16-in. wide from Bents 2 through 10. The cracks meander from 6-in. to 12-in. below
the deck. Two moderate spalls were identified at between Bents 12-13 and 17-18. The spalls
are 1-ft long by 3-in. wide by 2-in. deep and 1.5-ft long by 3-in. wide by 1.5-in. deep, respectively.

Summary of Recommendations

Recommendations as presented herein are categorized by priority. “Emergency/Immediate”
actions require a prompt response to prevent or repair unsafe conditions at the structure.
“Priority” level actions are recommendations for which no immediate measures are required, but
for which further investigations, design, and implementation of interim or long-term rehabilitation
should be undertaken. “Routine” level actions should be undertaken as part of a scheduled
maintenance program, other scheduled project, or routine facility maintenance depending upon
the action required. During the next Routine Level inspection, the routine level recommended
actions should be reevaluated to determine if their status has changed. The next Routine Level
Inspection should be performed in five years as recommended by ASCE guidelines and
referenced in the WFMMS manual for concrete structures rated Fair.

Emergency/Immediate Actions

No Emergency/Immediate repair actions are recommended at this time.

Priority Actions

In general, marine growth on piles was exceptionally thick which may obscure smaller defects
and the precise boundaries of large, recorded defects. A more thorough, design level inspection
is recommended prior to the commencement of any rehabilitation program. Such effort should
include the removal of marine growth as part of the inspection effort so pile defects can be
adequately detailed. At current, priority repair recommendations include structural encasement
repairs for all piles rated moderate or greater. Structural encasements limit further crack and spall
propagation and protect internal reinforcement against further chloride degradation in addition to
restoring axial capacity to the element. Table 2 provides a summary of the priority repair
recommendations.

Battery Park City Authority (BPCA) is currently engaged in a facility-wide preventative
maintenance program which includes a pile encapsulation schedule. Marine Solutions is not
aware of the program details, though portions or all of the South Battery Esplanade may be
scheduled for upcoming repairs as part of the facility-wide effort. Repair recommendations
resulting from this inspection may require modification based on the scope of the facility-wide
program.



Table 2
Recommended Priority Actions

Element Repair Recommendation Quantity

_ Structural encasement extending a minimum of 2-ft
Structural Pile Encasement | beyond the observed defect boundary 122

Routine Actions

No Routine level actions are recommended at this time.

Marine Solutions appreciates the opportunity to provide these services. If you have any questions,
or need further assistance, please contact our office at (917) 426-0975.

Sincerely,

Marine Solutions

Joseph Finora, P.E.

Senior Project Engineer

Appendix A — Deficiency Plan
Appendix B — Captioned Photographs
Appendix C — Exposed Pile Heights
Appendix D — Field Notes

Cc: Jeremy Pope (MSI), Brian Stobbie (AECOM)
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Photo 1. General view of topside looking south from north project boundary (~Bent 44).

Photo 2. General topside view looking north toward north project boundary.




Photo 3. General view of riprap shoreline located south and east of Bent 1.

Photo 4. Offshore view of seawall at Bent 1.



ﬁ'%ﬁz

Photo 5. General offshore view of seawall and topside features.

Photo 6. Typical view of soft marine growth.



Photo 7. Pile 36/B - Severe rated pile due to corner spall with exposed reinforcement.

Photo 8. Pile 36/C - Severe rated pile due to large corner crack (>0.25-in.)



Photo 9. Pile 37/B - Severe rated pile due spall with exposed reinforcement.
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MARINE

SOLUTIONS
Bent Row EXF;‘;SF‘:(ljel’(lgi)ght
1 A 10.8
1 B 6.3
1 c 4
1 D )
1.1 D >
5 A 191
5 B 16.6
5 c 121
5 D 7.6
5 E 48
5 F 35
6 A 21
10 A 26.5
10 B 25
10 C 2
10 D 23
1 A 32
12 A 36
12 B s
12 C 31
12 D 26
12 E ”
12 E 16
12 G 6.5
12 H 55
12.1 H 5.5
16 6.3
16.1 61
16 H 6.5
16 G 9.2
16 F 14.4
16 E 185
16 D 225
16 c 235
16 C5 26.5
16 A 315

South Battery Park Resiliency Project (AECOM)
Routine Level Inspection
Exposed Pile Heights



Exposed Height

Bent | Row of Pile (ft)
19 A 33
21 A 37
21 B 36
21 C 31
21 D 25
21 E 20
21 F 14
21 G 10
21 H 5
21 4

21.1 4
25 H 4.5
26 F 14
27 A 36
27 B 34
27 C 30
27 D 26
27 E 21
27 F 14
27 G 11
27 H 4
27 3
29 E 16
30 F 15
31 C 22
32 C 15
34 D 22
35 2
35 H 6
35 G 9
35 F 15
35 E 20
35 D 25
35 C 29
35 B 33
35 A 36
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MARI N E South Battery Park Resiliency Project (AECOM)

§9L9TlQN§ Routine Level Inspection

Inspection Notes - Prestressed Concrete Elements

DAMAGE GRADE SCALE: PRESTRESSED CONCRETE

NI - Not inspected, inaccessible or passed by

NW - "As new" condition. No Damage.

MD - Moderate - Cracks up to 1/32", Grout loss 25-50% along any interface.

AD - Advanced - Cracks up to 1/8". Cracks near prestressing strands. Chemical deterioration cracks up to 1/16" and/or soft concrete up to 1" deep. Grout loss greater than 50% at any interfa
SV - Severe - Cracks greater than 1/8". Loss of member bearing or displacement at connection. Any corrosion spalls near prestressing strand. Loss of cross section.

Bent Row Dg:‘;zze
DEFECT TYPE LEGEND:
1 A MN WET WET - Weathering/Scaling
1 B MN WET VCR - Vertical Crack
1 C MN WET SPL - Spall
1 D MN WET
1.1 D MN WET
2 A MN WET
2 B MD VCR
2 C MN WET
2 D MN WET
2 E MN WET
2 F MN WET
2.1 F MN WET
3 A AD VCR
3 B AD VCR
3 C MN WET
3 D MD VCR
3 E MN WET
3 F MN WET
3.1 F MN WET
4 A MN WET
4 B MN WET
4 C MN WET
4 D MN WET
4 E MN WET
4 F MN WET
4.1 F MN WET
5 A MN WET
5 B MN WET
5 C MN WET
5 D MN WET
5 E MN WET
5 F MN WET
5.1 F MN WET
6 A MN WET
6 B MN WET
6 C MN WET
6 D MN WET
6 E MN WET
6 F MN WET
6.1 F AD VCR
7 A MN WET
7 B MN WET
7 C MN WET
7 D MN WET
7 E MN WET
7 F MN WET
7.1 F MN WET
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Text Box
DEFECT TYPE LEGEND:
WET - Weathering/Scaling
VCR - Vertical Crack
SPL - Spall
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DEPARTMENT OF THE ARMY
U.S. ARMY CORPS OF ENGINEERS, NEW YORK DISTRICT
JACOB K. JAVITS FEDERAL BUILDING
26 FEDERAL PLAZA
NEW YORK NEW YORK 10278-0090

REGULATORY BRANCH . JUL 18 2018

SUBJECT: Permit Application File Number NAN-2018-00504-ESW by the Battery Park
.City Authority for Pile Maintenance in Hudson River at the Battery Park City, Borough of
Manhattan, New York County, City of New York, New York

1. PERMITTEE:

Hugh L. Carey Battery Park City Authority
200 Liberty Street, 24th Floor

New York, New York 10281

(212) 417-2000

2. On April 12, 2018, the New York District of the U.S. Army Corps of Engineers received
a request for Department of the Army authorization from the Battery Park City Authority
for the repair of approximately 7,400 linear feet of the esplanade which averages between
20-25 feet wide (approximately 170,200 square feet/3.9-acre) by encasing the severely
deteriorated existing 20-inch square pre-cast concrete piles in 38-inch diameter concrete
jackets with reinforcing bar and wire mesh. Minimally deteriorated piles will be encased
in a 22-inch diameter jacket. The total amount of concrete epoxy grout in all of the pile
jackets is approximately 607 cubic yards of discharge in an estimated footprint of 1,535
square feet. The substrate around the base of the pile would be removed by hand in order
for the encasement to be buried below the mud line, and replaced to grade once the work
on each pile is completed. The temporary sidecast would consist of approximately 2,264
square feet of fill. The regulated activities would be conducted in four phases over a period
of four years and is located in the Hudson River at the Battery Park City, Borough of
Manhattan, New York County, City of New York, New York.

3. The specific applicant-provided details are as shown on the attached permit drawings
titted “Applicant: Battery Park City Authority”, dated April 3, 2018, prepared by DKR
Shores, Inc.

4. This determination covers only the work described in the submitted material. Any major
changes in the project may require additional authorizations from the New York District
of the U.S. Army Corps of Engineers.

5. Based on the information submitted to this office and accomplishment of any required
notification in accordance with the applicable federal requirements, our review of the
subject work indicates that an individual Department of the Army permit is not required. It
appears that the activities within the jurisdiction of this office could be accomplished under
Department of the Army Nationwide General Permit Number 3 MAINTENANCE, in
accordance with Section 10 of the Rivers and Harbors Act of 1899 (33 U.S.C. 403) and
Section 404 of the Clean Water Act (33 U.S.C. 1344, as amended). The nationwide
permits are prescribed as a Reissuance of Nationwide Permits in the Federal Register
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dated January 6, 2017 (82 FR 1860). The subject work may be performed without further
authorization from this office provided it complies with Sections A through D, Number 3
MAINTENANCE; New York District regional conditions; the following work-specific
Special Conditions listed below; and any applicable regional conditions added by the
State of New York.

6. Other than the work-specific Special Conditions listed below, the 2017 nationwide
general permits in the State of New York, including their final regional conditions, water
quality certifications, and coastal zone concurrence statements are available at:

www.nan.usace.army.mil/Portals/37/docs/requlatory/publicnotices/Regional%20Gen%2
OPermit/PN-RB%20NAN%20FinalRegionalConditionsWQC%20CZMforNYdated%2021-
MAR-2017.pdf

If you require a specific paper copy, please contact our Regulator-of-the-Day at 917-790-
8511 to request one be mailed to you. Please be sure to have the above eighteen-
character file number readily available when you call.

7. Work-specific Special Conditions:

(A) The permittee understands and agrees that, if future operations by the United States
require the removal, relocation, or other alteration, of the structure or work herein
authorized, or if, in the opinion of the Secretary of the Army or his authorized
representative, said structure or work shall cause unreasonable obstruction to the free
navigation of the navigable waters, the permittee will be required, upon due notice from
the Corps of Engineers, to remove, relocate, or alter the structural work or obstructions
caused thereby, without expense to the United States. No claim shall be made against
the United States on account of any such removal or alteration.

(B) The permittee shall sign and submit the attached compliance certification form to this
office within 30 days of COMPLETION of the regulated activity authorized by this permit
and any mitigation work required by Special Condition.

(C) The permittee, and their agents, shall utilize best management practices to minimize
turbidity during all in-water work activities as well as prevent construction materials,
including debris from entering the waterway to become drift or pollution hazards.

(D) The permittee shall not conduct in-water work in shortnose sturgeon overwintering
grounds from November 1-March 15 of any calendar year.
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commencement of the authorized work you may request an approved JD, which may be
appealed, by contacting the New York District, U.S. Army Corps of Engineers for further
instruction. To assist you in this decision and address any questions you may have on
the differences between preliminary and approved jurisdictional determinations, please
review U.S. Army Corps of Engineers Regulatory Guidance Letter No. 16-01, which can
be found at:

http://www.usace.army.mil/Portals/2/docs/civilworks/RGLS/ral 6-01 app1-2.pdf

9. This verification is valid until March 18, 2022, unless the nationwide permit is modified,
reissued, or revoked. This verification will remain valid until March 18, 2022, if the activity
complies with the terms of any subsequent modifications of the nationwide permit
authorization. If the nationwide permits are suspended, revoked, or modified.in such a
way that the activity would no longer comply with the terms and conditions of a nationwide
permit, and the proposed activity has commenced, or is under contract to commence, the
permittee shall have twelve (12) months from the date of such action to complete the
activity.

10. In order for us to better serve you and others, please complete our Customer Service
Survey located at:

http://www.nan.usace.army.mil/Missions/Regulatory/CustomerSurvey.aspx

11. Any inquiries should be directed to our Regulator-of-the-Day at 917-790-8511. Please
be sure to have the above eighteen-character file number readily available when you call.

Ronald R. sz?

Chief, Eastern Section

1

Enclosures (3)
1. Dated Permit Drawings
2. Completion Form
3. Preliminary JD

Copies furnished:

McLaren Engineering Group
Attn: Craig P. Plate

Attn: Kaitlyn McGrath

100 Snake Hill Road

West Nyack, New York 10994




NATIONWIDE GENERAL PERMIT
COMPLIANCE CERTIFICATION
AND REPORT FORM

Permit File Number: NAN-2018-00504-ESW

Permittee: Battery Park City Authority ‘

Location: 40.71344167, -74.0162084 Battery Park City, Borough of Manhattan, New
York County, City of New York, New York

Date Permit Letter Issued: JUL 18 2018

Within 30 days of the completion of the activity authorized by this nationwide
general permit and any mitigation required in the verification letter, please sign this
certification and return it to the address at the bottom of this form.

Please note that your permitted activity is subject to a compliance inspection by a
U.S. Army Corps of Engineers representative. If you fail to comply with the permit’s
terms and conditions you are subject to permit suspension, modification or
revocation.

| hereby certify that the work authorized by the above referenced nationwide general
permit has been completed in accordance with the terms and conditions of said
permit, and required mitigation was completed in accordance with the permit
conditions.

Signature of Permittee ’ Date

FOLD THIS FORM INTO THIRDS, WITH THE BOTTOM THIRD FACING OUTWARD.
TAPE IT TOGETHER AND MAIL TO THE ADDRESS BELOW OR FAX (212) 264-4260.

PLACE
STAMP
HERE

DEPARTMENT OF THE ARMY

NEW YORK DISTRICT CORPS OF ENGINEERS
JACOB K. JAVITS FEDERAL BUILDING

ATTN: CENAN-OP-RE

NEW YORK, NEW YORK 10278-0090
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BATTERY PARK CITY ESPLANADE
PILE REMEDIATION PROGRAM

APPLICANT: HUGH L. CAREY
BATTERY PARK CITY AUTHORITY
200 LIBERTY ST., 24TH FLOOR
NEW YORK, N.Y. 10281

AGENT: M.G. McLAREN, P.C.
100 SNAKE HILL ROAD
WEST NYACK, N.Y. 10994

PURPOSE: ESPLANADE REPAIRS

DATUM:  MHD

"DJACENT OWNERS:
SEE ATTACHED LIST.

LOCATION MAP

IN: MANHATTAN, NY
AT: BATTERY PARK CITY
COUNTY OF: NEW YORK
STATE: NY

sur L oF ﬂﬁ/ 03/30/2018
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BATTERY PARK CITY ESPLANADE OVERALL SITE PLAN
PURPOSE: ESPLANADE REPAIRS PILE REMEDIATION PROGRAM ‘

APPLICANT: HUGH L. CAREY
BATTERY PARK CITY AUTHORITY

DATUM: ~ MHD 200 LIBERTY ST, 24TH FLOOR | ¥ N ARRK CITY
DJACENT OWNERS: NEW YORK, N.Y. 10281 '

. COUNTY OF: NEW YORK
SEE ATTACHED LIST. STATE: NY

AGENT: M.G. McLAREN, P.C. |
100 SNAKE HILL ROAD
WEST NYACK, N.Y. 10994 st Z-of 45 03/30/2018
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PURPOSE: ESPLANADE REPAIRS

DATUM:  MHD

DJACENT OWNERS:
SEE ATTACHED LIST.

Pamm

BATTERY PARK CITY ESPLANADE
PILE REMEDIATION PROGRAM
APPLICANT: HUGH L. CAREY
- BATTERY PARK CITY AUTHORITY
200 LIBERTY ST., 24TH FLOOR
NEW YORK, N.Y. 10281

AGENT: M.G. McLAREN, P.C,
100 SNAKE HILL ROAD
WEST NYACK, N.Y. 10994

2018 PHASE 6
SHEET 1 OF 4

IN: MANHATTAN, NY
AT: BATTERY PARK CITY
COUNTY OF: NEW YORK
STATE: NY

sur 3 or J57 03/30/2018
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BATTERY PARK CITY ESPLANADE

PILE REMEDIATION PROGRAM
APPLICANT: HUGH L. CAREY
BATTERY PARK CITY AUTHORITY
200 LIBERTY ST., 24TH FLOOR
NEW YORK, N.Y. 10281

AGENT: M.G. McLAREN, P.C,
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NEW YORK, N.Y. 10281

AGENT: M.G. McLAREN, P.C.
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WEST NYACK, N.Y. 10994

BATTERY PARK CITY ESPLANADE

BATTERY PARK CITY AUTHORITY
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Appendix 2 - PRELIMINARY JURISDICTIONAL DETERMINATION (PJD) FORM

BACKGROUND INFORMATION

A. REPORT COMPLETION DATE FOR PJD: July 16, 2018

B. NAME AND ADDRESS OF PERSON REQUESTING PJD: BPCA 200 Liberty Street, 24th Floor New York, New York 10281

C. DISTRICT OFFICE, FILE NAME, AND NUMBER: NY District, Battery Park City Authority, NAN-2018-00504-ESW

D. PROJECT LOCATION(S) AND BACKGROUND INFORMATION:

(USE THE TABLE BELOW TO DOCUMENT MULTIPLE AQUATIC RESOURCES AND/OR
AQUATIC RESOURCES AT DIFFERENT SITES)

E. REVIEW PERFORMED FOR SITE EVALUATION (CHECK ALL THAT APPLY):

State: New York County/parish/borough: NManhattan

Center coordinates of site (lat/long in degree decimal format):

Lat.: 40.71344167

Universal Transverse Mercator:

Long.: -74.0162084

Name of nearest waterbody: Hudson River

[l Office (Desk) Determination. Date: July 16, 2018

] Field Determination. Date(s):
TABLE OF AQUATIC RESOURCES IN REVIEW AREA WHICH “MAY BE” SUBJECT TO REGULATORY

City: New York

JURISDICTION.
Site Latitude Longitude Estimated amount Type of aquatic Geographic authority
number | (decimal (decimal of aquatic resource | resource (i.e., wetland | to which the aquatic
degrees) degrees) in review area vs. non-wetland resource “may be”
(acreage and linear | waters) subject (i.e., Section
feet, if applicable) 404 or Section 10/404)
1 |40.71344167|-74.0162084| 2 acres |non-wetland waters 10/404




1)

2)

The Corps of Engineers believes that there may be jurisdictional aquatic resources in
the review area, and the requestor of this PJD is hereby advised of his or her option
to request and obtain an approved JD (AJD) for that review area based on an
informed decision after having discussed the various types of JDs and their
characteristics and circumstances when they may be appropriate.

In any circumstance where a permit applicant obtains an individual permit, or a
Nationwide General Permit (NWP) or other general permit verification requiring “pre-
construction notification” (PCN), or requests verification for a non-reporting NWP or
other general permit, and the permit applicant has not requested an AJD for the
activity, the permit applicant is hereby made aware that: (1) the permit applicant has
elected to seek a permit authorization based on a PJD, which does not make an
official determination of jurisdictional aquatic resources; (2) the applicant has the
option to request an AJD before accepting the terms and conditions of the permit
authorization, and that basing a permit authorization on an AJD could possibly result
in less compensatory mitigation being required or different special conditions; (3) the
applicant has the right to request an individual permit rather than accepting the terms
and conditions of the NWP or other general permit authorization; (4) the applicant can
accept a permit authorization and thereby agree to comply with all the terms and
conditions of that permit, including whatever mitigation requirements the Corps has
determined to be necessary; (b) undertaking any activity in reliance upon the subject
permit authorization without requesting an AJD constitutes the applicant’s acceptance
of the use of the PJD; (6) accepting a permit authorization (e.g., signing a proffered
individual permit) or undertaking any activity in reliance on any form of Corps permit
authorization based on a PJD constitutes agreement that all aquatic resources in the
review area affected in any way by that activity will be treated as jurisdictional, and
waives any challenge to such jurisdiction in any administrative or judicial compliance
or enforcement action, or in any administrative appeal or in any Federal court; and (7)
whether the applicant elects to use either an AJD or a PJD, the JD will be processed
as soon as practicable. Further, an AJD, a proffered individual permit (and all terms
and conditions contained therein), or individual permit denial can be administratively
appealed pursuant to 33 C.F.R. Part 331. If, during an administrative appeal, it
becomes appropriate to make an official determination whether geographic
jurisdiction exists over aquatic resources in the review area, or to provide an official
delineation of jurisdictional aquatic resources in the review area, the Corps will
provide an AJD to accomplish that result, as soon as is practicable. This PJD finds
that there “may be” waters of the U.S. and/or that there “may be” navigable waters of
the U.S. on the subject review area, and identifies all aquatic features in the review
area that could be affected by the proposed activity, based on the following
information:




SUPPORTING DATA. Data reviewed for PJD (check all that apply)

Checked items should be included in subject file. Appropriately reference sources
below where indicated for all checked items:

[H] Maps, plans, plots or plat submitted by or on behalf of the PJD requestor:
Map:McLaren Engineering Group, dated March 30, 2018

Data sheets prepared/submitted by or on behalf of the PJD requestor.
[ ] Office concurs with data sheets/delineation report.
[ ] Office does not concur with data sheets/delineation report. Rationale:

[ ] Data sheets prepared by the Corps:

[] Corps navigable waters’ study:

[ ] U.S. Geological Survey Hydrologic Atlas:

[[] USGS NHD data.
[ ] USGS 8 and 12 digit HUC maps.

[ ] U.S. Geological Survey map(s). Cite scale & quad name:

] Natural Resources Conservation Service Soil Survey. Citation:

[ ] National wetlands inventory map(s). Cite name:

[ ] State/local wetland inventory map(s):
[ ] FEMA/FIRM maps:
[ ] 100-year Floodplain Elevation is: .(National Geodetic Vertical Datum of 1929)
[H] Photographs: [M| Aerial (Name & Date):

or  [H]Other (Name & Date): Existing conditions, April 2018

[ ] Previous determination(s). File no. and date of response letter:

IMPORTANT NOTE: The information recorded on this form has not necessarily
been verified by the Corps and should not be relied upon for later jurisdictional
determinations.

REGAN.AMANDAMICHEL gras sy St s
RN AVANA UG ELE (a7

~ LE.1384973287 Gen 20180710 4157 0460
Signature and date of Signature and date of
Regulatory staff member person requesting PJD
completing PJD (REQUIRED, unless obtaining

the signature is impracticable)’

1 Districts may establish timeframes for requestor to return signed PJD forms. If the requestor does not respond
within the established time frame, the district may presume concurrence and no additional follow up is
necessary prior to finalizing an action.




New York State Department of Environmental Conservation

Division of Environmental Permits, Region 2
47-40 21ST Street, Long Island City, NY 11101-5407
Phone: (718) 482-4997 « Fax: (718) 482-4975

Website: www.dec.ny.gov

January 9, 2015

John D. Francescon
Hatch Mott MacDonald
1400 Broadway, 30" Floor
New York, NY 10018

Re: DEC Permit No. 2-6200-00782/00001

Battery Park City Authority — General Permit for Waterfront Structure Repair

ECL Article 15 — Protection of Waters

ECL Article 25 — Tidal Wetlands

6 NYCRR Part 608 — Water Quality Certification
NOTICE OF PERMIT ISSUANCE

Dear Mr. Francescon:

Joe Martens
Commissioner

Enclosed is your client's NYSDEC permit. Please have your client read it carefully, and
ask its contractors to do the same. Compliance with all permit conditions is required.

If you have any questions, please call me at the number above, or e-mail me at

john.cryan@dec.ny.gov .

~

V,(\ary truly yours, L\‘
\.

Ty
e

) g MANOIN——— ™
/" John F. Cryan L
\  Regional Permit A/drhinistrato
\_\\‘ //.- l

A
encl.






NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
Facility DEC 1D 2-6200-00782

PERMIT

Under the Environmental Conservation Law (ECL)

Permittee and Facility Information

Permit Issued To: Facility:

BATTERY PARK CITY AUTHORITY BATTERY PARK CITY WATERFRONT
(ONLY)

24TH FL HUDSON RIVER BETWEEN BATTERY PL ON
THE S AND CHAMBERS ST ON THE N

1 WORLD FINANCIAL CTR NEW YORK, NY 10280

NEW YORK, NY 10281
(212) 417-2000

Facility Location: in NEW YORK COUNTY Village: New York City
Facility Principal Reference Point: NYTM-E: NYTM-N:

Latitude: Longitude:
Project Location: Battery Park City waterfront
Authorized Activity: Maintenance of Battery Park City Authority-owned , legal waterfront structures,
or elements thereof, as defined in the special conditions of this permit, by the Battery Park City
Authority within lower Manhattan along the Hudson River between Chambers Street and Battery Place.

Permit Authorizations

Excavation & Fill in Navigable Waters - Under Article 15, Title 5
Permit ID 2-6200-00782/00001

New Permit Effective Date: 1/9/2015 Expiration Date: 1/8/2025
Water Quality Certification - Under Section 401 - Clean Water Act
Permit ID 2-6200-00782/00002

New Permit Effective Date: 1/9/2015 Expiration Date: 1/8/2025
Tidal Wetlands - Under Article 25
Permit ID 2-6200-00782/00003

New Permit Effective Date: 1/9/2015 Expiration Date: 1/8/2025

NYSDEC Approval

By acceptance of this permit, the permittee agrees that the permit is contingent upon strict
compliance with the ECL, all applicable regulations, and all conditions included as part of this
permit.

Permit Administrator: JOHN F CRYAN, Regional Permit Administrator
Address: NYSDEC REGION 2 HEADQUARTERS

47-40 21ST ST

LONG ISLAND CITY, NY 11101 -5407

Page 1 of 9



AT,
NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION -
Facility DEC ID 2-6200-00782

\ \\
AY
Authorized Signature: /I‘j,\«:,\ h\ L&A}C{: N Date )\ /o / Z,(_,\(;

\
N

\\ ) Peﬂnit Components
\

\
NATURAL RESOURCE PERMIT CONDITIONS

WATER QUALITY CERTIFICATION SPECIFIC CONDITION

GENERAL CONDITIONS, APPLY TO ALL AUTHORIZED PERMITS

NOTIFICATION OF OTHER PERMITTEE OBLIGATIONS

NATURAL RESOURCE PERMIT CONDITIONS - Apply to the Following
Permits: EXCAVATION & FILL IN NAVIGABLE WATERS; WATER
QUALITY CERTIFICATION; TIDAL WETLANDS

1. Conformance With Plans All activities authorized by this permit must be in strict conformance
with the approved plans submitted by the applicant or applicant's agent as part of the permit application.
Such approved plans were prepared by Hatch Mott McDonald for Battery Park City Authority, and
consist of an overall site plan dated 6/10/2014, and also additional plans to be submitted for each round
of work under this special general permit (see special condition 5)..

2. Scope of General Permit Maintenance of legal waterfront structures, or elements thereof, owned by
Battery Park City Authority.

-Piers, wharves, bulkheads, bridge piers, bridge/pier protection cells, ferry landing structures, and stone
revetments involving the following elements:

-Piles (wood*, concrete, steel, concrete filled steel);
-Pile caps;
-Beams, fenders and walers;
-Decking;
-Gravity walls;
-Timber, vinyl or steel sheet pile bulkheads** (in-place reconstruction only)
-Relieving platforms;
-Cribbing;
-Spalled concrete surfaces (repair to be application of shotcrete or other method of pneumatically applied
concrete or formed with cast-in-place concrete);
-Cathodic protection of metal surfaces;
-Storm water outfall(s) and tide gates - limited to in-place repair or replacement of an outfall(s) or tide
gate due to deterioration or to maintenance of the waterfront structure of which it is a part;
-Repair or replacement of legal marine habitat enhancement structures (ie. reef balls, etc.) in-place due to
deterioration or due to maintenance of the waterfront structure of which it is a part;
-Repair, replacement or relocation of impervious or pervious service roads located greater than thirty
(30) feet landward of the tidal wetland boundary;
Page 2 of 9
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NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
Facility DEC ID 2-6200-00782

-In-place repair or replacement of boat ramps (for security and emergency use only with no asphalt) due
to deterioration or due to maintenance of the waterfront structure of which it is a part;

-Aids to navigation - prior approval by and installed in accordance with the requirements of the U.S.
Coast Guard.

*including wrapping of timber piles with plastic sheeting (a maximum increase of 6 inches in diameter)
to prevent or minimize deterioration (including manual side casting and replacement of sediment at the
base of pile to facilitate placement of sheeting below the mudline).

*concrete jacketing/encasement (limited to initial jackets/encasements with a maximum 8 inch increase
in diameter) of damaged or deteriorated piles (also including manual side casting and replacement of
sediment at the base of pile to facilitate placement of sheeting below the mud-line). Second generation
jackets/encasements are not covered under the scope of this permit.

*¥excavation of incidental obstructions (rip rap, fill material, debris) from the base of deteriorated piles,
bulkhead or other deteriorated retaining structures sections to facilitate maintenance work.

**replacement of rip rap provided it be underlain it with geo-textile fabric at base of repaired and/or
reconstructed bulkhead sections or under or adjacent to piers and wharves to re-establish structural
stability.

3. Definitions a) Maintenance: The repair or in-place replacement of any functional waterfront
structure provided that the structure is not to be put to uses differing from lawfully allowed past uses or
from those specified in prior permits. Minor deviations in the structure's configuration or filled area
including those due to changes in materials, construction techniques, or current construction codes or
safety standards which are necessary to make repair or replacement are permitted, provided the
environmental impacts resulting from such repair are not significant.

b) Incidental: Occuring merely by chance or without intention or calculation, with minor consequence.
¢) Minimal Impacts: Those that are consistent with a SEQR finding of no significant impacts.

d) Minor Deviations: Those changes to the in-place characteristics of the structure that are consistent
with a SEQR finding of no significant impacts; 6 NYCRR Part 661.5 use catergory of GCP (generally
compatible use-permit required); and applicable development restrictions contained in 6 NYCRR Part
661.6.

e) Repair: To bring back to or put back into a former or original state, including replacement in part or
whole.

f) Replacement: The filling of a place once occupied by something lost, destroyed, deteriorated, or no
longer usable or adequate.

g) Shotcrete: A quick setting mortar or concrete mix pneumatically conveyed through a hose and
applied directly to vertical and overhead surfaces, being capable of supporting itself without sagging or
sloughing: suitable for repair work and new construction.

4. Regulated Activities Authorized by this Permit This permit authorizes only those regulated

Page 3 of 9
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NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION -
Facility DEC ID 2-6200-00782

activities/structures identified in Natural Resources Permit Condition 2. NYSDEC does not issue after-
the-fact or as-built permits. This permit does not authorize activities, or legitimize the existence of

structures, which would have required a permit but for which no permit or other authorization has been
granted by NYSDEC.

5. Notification to DEC and Authorization to Proceed Required For each project contemplated
under this permit, the permittee shall follow the procedure below:

Not less than fifteen (15) days prior to the start of work, Battery Park City Authority must provide one
copy of the following items to: NYSDEC Division of Environmental Permits, 47-40 21st Street, Long
Island City, New York 11101 (Attention: Regional Permit Administrator) and one copy of the following
to: NYSDEC Bureau of Marine Resources, 47-40 21st Street, Long Island City, New York 11101
(Attention: Marine Resources Program Manager).

a. Project Description

b. Work Schedule

c. Current color photographs showing the entire project site at low tide, including photo
location/direction labeling plan.

d. Construction equipment to be used.
e. Project plans to scale which include the following:

1) Sediment/erosion controls methods/locations if any sediment/vegetation disturbance or
fill placement is proposed.

2) Tidal wetland boundary, mean high water and mean low water line locations and
elevations referenced to NAD 88.

3) Staging locations for storage of construction equipment/materials.

4) Temporary or permanent project limiting fence.

5) Access route for construction equipment

6) Type(s) and volume(s) and source(s) of fill to be used if applicable

7) North arrow

8) Property lines and names of adjacent landowners

9) Dimensions of the work areas and limits of disturbance

10) Name of preparer and date prepared

11) Type(s) and dimensions (in feet/inches) of material proposed

12) Existing and proposed grades

13) Dimensions/weights (in pounds) and amount(s) (in cubic yards) of rock rip rap if
applicable.

Permittee shall not commence work until DEC has issued to permittee a written authorization to proceed
with the work described in the documents listed above that permittee has submitted to DEC.

6. Notice of Intent to Commence Work At least 15 days prior to commencement of work, Permitte
must complete and return the attached Notice of Intent to Commence Work to: NYSDEC Marine
Resources, 47-40 21st Street, Long Island City, New York 11101 (Attention: Marine Resources Program

Page 4 of 9



NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
Facility DEC ID 2-6200-00782

Manager). Such form may be included with the materials submitted as described in the previous special
condition, Special Condition No. 5, above.

7. Post Permit Sign The permit sign enclosed with this permit shall be posted in a conspicuous
location on the worksite and adequately protected from the weather.

8. Post Construction Photographs Within 30 days of the completion of work authorized by this
permit, Permittee must submit post-construction photographs of the work area to: NYSDEC Bureau of
Marine Resources, 47-40 21st Street, Long Island City, New York 11101 (Attention: Marine Resources
Program Manager).

9. Best Management Practices Best management practices must be employed to prevent the loss of
construction materials, debris and sediments from entering the wetlands or waterways. Such practices
may include, but are not limited to, construction fencing, staked hay bales, silt fencing, floating
platforms, netting, containment booms.

10. Precautions Against Contamination of Waters All necessary precautions shall be taken to
preclude contamination of any wetland or waterway by suspended solids, sediments, fuels, solvents,
lubricants, epoxy coatings, paints, concrete, leachate or any other environmentally deleterious materials
associated with the project.

11. Concrete/Leachate Discharges Prohibited During construction, concrete or leachate must not
escape or be discharged, and washings from transit mix trucks, mixers, or other devices must not enter
tidal wetlands or protected buffer areas or waterways.

12. Storage of Construction Equipment and Materials The storage of construction equipment and
newly delivered construction materials must be confined to within the project work site and upland areas
greater than 50 linear feet from the tidal wetland boundary.

13. Excavation for Bulkhead/Structure Prior to any construction or removal of bulkheads and other
shoreline stabilization structures all backfill shall be excavated landward of the structure and retained so
as not to enter the waterway, tidal wetland or protected buffer area.

14. Complete Construction Before Backfilling Construction of all peripheral riprap berms,
cofferdams, rock revetment, gabions, bulkheads, etc., shall be completed prior to placement of any fill
material behind such structures.

15. Clean Fill Material Only All fill material must consist of "clean" sand, gravel, or soil. The use of
material such as asphalt, slag, fly-ash, broken concrete, recycled concrete aggregate or demolition debris
is strictly prohibited.

16. Installation of Pilings All pilings must be driven in place. The jetting of pilings is prohibited.

17. No Disturbance to Vegetated Tidal Wetlands is allowed. There will be no disturbance to
vegetated tidal wetlands or tidal wetlands adjacent area protected buffer areas as a result of the permitted
activity.

18. No Floats, Ramps in Vegetated Tidal Wetlands Floats and ramps may not rest on or be stored in
any vegetated tidal wetland.

Page S of 9
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NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION -
Facility DEC ID 2-6200-00782

19. Debris Removal Should any demolition or construction debris fall into the waterway or enter the
tidal wetlands, it must be removed immediately.

20. Debris Disposal All demolition and construction debris must be properly disposed of at a facility
permitted to accept such materials.

21. De-Watering Prohibited De-watering is prohibited without prior written approval from NYSDEC.

22. No Construction Debris in Wetland or Adjacent Area Debris from the construction project
permitted herein, and any excess construction materials, may not enter or be stored within regulated
wetlands or adjacent areas. Such debris must be removed on a daily basis from the project site, and such
excess materials must be removed before the end of construction.

23. In-Water Use of Wood Preservatives A. Pressure treated wood used for construction of in-water
structures must have been treated with a preservative and must have undergone a treatment process
approved (stamped or otherwise marked as certified) by the American Wood Preservative Association.

B. Wood treated with Pentachlorophenol (PCP) must not be used in wetlands or surface waters.

C1. [Existing Marinas]
Wood treated with creosote may only be used until January 1, 2010.

Any unused creosote treated wood must be disposed of in accordance with section 27-2505 of the
Environmental Conservation Law at a specially authorized facility. The burning of creosote treated wood
is strictly prohibited.

C2. [New Marinas]
The use of creosote treated wood is prohibited both in the water and in the upland areas.

D. Chromated Copper Arsenate (CCA) pressure treated wood must be clean and free of CCA surface
deposits. Wood with surface deposits must be washed for at least 5 minutes under running water prior to
use. (Note the following condition for the handling of wash water.)

E. Any wood debris such as sawdust or wash water must not enter any water body, including wetlands,
or protected buffer areas.

24. Stabilize Disturbed Areas All areas of soil disturbance resulting from this project shall be
stabilized immediately following project completion or prior to permit expiration, whichever comes first.
The approved methodologies are as follows:

a. Stabilization of the entire disturbed area with appropriate vegetation (grasses, etc.).

b. Stabilized as per specifications identified on approved plans.

c. Temporarily stabilized with straw mulch or jute matting or other similar natural fiber matting
within 1 week of final grading. Temporary stabilization shall be maintained until a mature

vegetative cover is established.

25. Minimize Adverse Impacts to Wetlands, Wildlife, Water All work must be performed in a
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NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
Facility DEC ID 2-6200-00782

manner which minimizes adverse impacts to wetlands, wildlife, water quality and natural resources.

26. No Interference With Navigation There shall be no unreasonable interference with navigation by
the work herein authorized.

27. Prior Approval of Changes If the Permittee desires to make any changes in construction
techniques, species to be planted, the site plan, any mitigation plan, scheduling or staging of
construction, or any other aspect of this project, the Permittee shall submit a written request to the
Regional Permit Administrator to make such proposed changes and shall not make such changes unless
authorized in writing by the Department.

28. Failure to Meet Permit Conditions Failure of the permittee to meet all the conditions of this
permit is a violation of this permit and grounds for an order to immediately cease the permitted activity
at the project site.

WATER QUALITY CERTIFICATION SPECIFIC CONDITIONS

1. Water Quality Certification The NYS Department of Environmental Conservation hereby certifies
that the subject project will not contravene effluent limitations or other limitations or standards under
Sections 301, 302, 303, 306 and 307 of the Clean Water Act of 1977 (PL 95-217) provided that all of the
conditions listed herein are met.

GENERAL CONDITIONS - Apply to ALL Authorized Permits:

1. Facility Inspection by The Department The permitted site or facility, including relevant records, is
subject to inspection at reasonable hours and intervals by an authorized representative of the Department
of Environmental Conservation (the Department) to determine whether the permittee is complying with
this permit and the ECL. Such representative may order the work suspended pursuant to ECL 71- 0301
and SAPA 401(3).

The permittee shall provide a person to accompany the Department's representative during an inspection
to the permit area when requested by the Department.

A copy of this permit, including all referenced maps, drawings and special conditions, must be available
for inspection by the Department at all times at the project site or facility. Failure to produce a copy of
the permit upon request by a Department representative is a violation of this permit.

2. Relationship of this Permit to Other Department Orders and Determinations Unless expressly
provided for by the Department, issuance of this permit does not modify, supersede or rescind any order
or determination previously issued by the Department or any of the terms, conditions or requirements
contained in such order or determination.

3. Applications For Permit Renewals, Modifications or Transfers The permittee must submit a
separate written application to the Department for permit renewal, modification or transfer of this
permit. Such application must include any forms or supplemental information the Department requires.
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Any renewal, modification or transfer granted by the Department must be in writing. Submission of
applications for permit renewal, modification or transfer are to be submitted to:

Regional Permit Administrator

NYSDEC REGION 2 HEADQUARTERS
47-40 21ST ST

LONG ISLAND CITY,NY11101 -5407

4. Submission of Renewal Application The permittee must submit a renewal application at least 30
days before permit expiration for the following permit authorizations: Excavation & Fill in Navigable
Waters, Tidal Wetlands, Water Quality Certification.

5. Permit Modifications, Suspensions and Revocations by the Department The Department

reserves the right to exercise all available authority to modify, suspend or revoke this permit. The
grounds for modification, suspension or revocation include:

a. materially false or inaccurate statements in the permit application or supporting papers;

=

failure by the permittee to comply with any terms or conditions of the permit;
c. exceeding the scope of the project as described in the permit application;

d. newly discovered material information or a material change in environmental conditions, relevant
technology or applicable law or regulations since the issuance of the existing permit;

e. noncompliance with previously issued permit conditions, orders of the commissioner, any
provisions of the Environmental Conservation Law or regulations of the Department related to
the permitted activity.

6. Permit Transfer Permits are transferrable unless specifically prohibited by statute, regulation or
another permit condition. Applications for permit transfer should be submitted prior to actual transfer of
ownership.

NOTIFICATION OF OTHER PERMITTEE OBLIGATIONS

Item A: Permittee Accepts Legal Responsibility and Agrees to Indemnification

The permittee, excepting state or federal agencies, expressly agrees to indemnify and hold harmless the
Department of Environmental Conservation of the State of New York, its representatives, employees,
and agents ("DEC") for all claims, suits, actions, and damages, to the extent attributable to the
permittee's acts or omissions in connection with the permittee’s undertaking of activities in connection
with, or operation and maintenance of, the facility or facilities authorized by the permit whether in
compliance or not in compliance with the terms and conditions of the permit. This indemnification does
not extend to any claims, suits, actions, or damages to the extent attributable to DEC's own negligent or
intentional acts or omissions, or to any claims, suits, or actions naming the DEC and arising under
Article 78 of the New York Civil Practice Laws and Rules or any citizen suit or civil rights provision
under federal or state laws.
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Item B: Permittee's Contractors to Comply with Permit

The permittee is responsible for informing its independent contractors, employees, agents and assigns of
their responsibility to comply with this permit, including all special conditions while acting as the
permittee's agent with respect to the permitted activities, and such persons shall be subject to the same
sanctions for violations of the Environmental Conservation Law as those prescribed for the permittee.

Item C: Permittee Responsible for Obtaining Other Required Permits
The permittee is responsible for obtaining any other permits, approvals, lands, easements and rights-of-
way that may be required to carry out the activities that are authorized by this permit.

Item D: No Right to Trespass or Interfere with Riparian Rights

This permit does not convey to the permittee any right to trespass upon the lands or interfere with the
riparian rights of others in order to perform the permitted work nor does it authorize the impairment of
any rights, title, or interest in real or personal property held or vested in a person not a party to the
permit.
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NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION

Rivision of Envitonmentai Permits, Region 2
47-40 21st Street, Long Istand City, NY 1101
P: (718) 482-4997 | F: (718) 482-4975
www.dec.ny.gov

April 24, 2018

Shea Thorvaldsen

McLaren Engineering Group
100 Snake Hill Road

West Nyack, NY 10995

Re: NYSDEC Permit No. 2-6299-00027/00033
Battery Park City Pile Remediation
New York, NY
ECL Article 25 -Tidal Wetlands
ECL Article 15 - Protection of Waters
6NYCRR Part 608 — Water Quality Certification
NOTICE OF PERMIT ISSUANCE

Dear Mr. Thorvaldsen:

Enclosed is your permit. Please read it carefully. You are required to comply with all
conditions of the permit. :

Please note that Natural Resources Condition 3 of the permit requires submittal of the
attached "Notice of Intent to Commence Work" at least 5 days prior to the start of the
permitted activity. Also, please note that Natural Resources Condition 5 of the permit
requires submittal of the attached “Notice of Completion of Work” within 10 days of the
completion of work.

If you have any technical questions please contact the Division of Marine Resources at
(718) 482-6464. If you have any administrative questions please contact me at (718)
482-4841.

DJ Klaczko _
Environmental Analyst

Department of
Environmental
Conservation

,_f NEW YORK
STATE OF
DPAORTUNITY




NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
Facility DEC ID 2-6299-00027

PERMIT

Under the Environmental Conservation Law (ECL)

Permittee and Facility Information

Permit Issued To: Fac1llty ,
BATTERY PARK CITY AUTHORITY BATTERY PARK CITY
FL 24 WEST ST - W SIDE - CHAMBERS ST TO
o BATTERY PL
1 WORLD FINANCIAL CTR NEW YORK, NY
NEW YORK, NY 10281 '
(212) 417-2000

Facility Location: in NEW YORK COUNTY Village: Manhattan
Faclhty Prmclpal Reference Point: NYTM-E: 583.006 NYTM-N: 4506.765
Latitude: 40°42'27.4" Longitude: 74°01'02.5"
Project Location: Battery Park Block 16 Lot 3
Authorized Activity: Repairs to Battery Park Esplande concrete piles with pile jackets and wraps, =

Permit Authorizations

Tidal Wetlands - Under Article 25
Permit ID 2-6299-00027/00033 B R
New Permit Effective Date: 4/24/2018 - Expiration Date: 12/31/2023
Water Quality Certification - Under Sectmn 401 - Clean Water Act
Permit ID 2-6299-00027/00034 ;
New Permit Effective Date: 4/24/2018 Expiration Date: 12/31/2023 -
Excavation & Fill in Navigable Waters Under Artlcle 15 Tltle 5
Permit 1D 2-6299-00027/00035 - 5 R
New: Permlt Effectlve Date 4/24/2018

NYSDEC Approval

By acceptance of this permit, the permittee agrees that the permit is contlngent'ﬁpon strict
compliance with the ECL, all applicable regulations, and all condmons mcluded as part of this
permit,

Permit Administrator: STEPHEN A WATTS, Regional Permit Administrator

Address: NYSDHC Region 2fHeadquarters
47-40 21st St !

Long Igland Qity,

JDate@“(/?"{ 12218

Authorized Signature: v
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Permit Components

NATURAL RESOURCE PERMIT CONDITIONS

WATER QUALITY CERTIFICATION SPECIFIC CONDITION

GENERAL CONDITIONS, APPLY TO ALL AUTHORIZED PERMITS

NOTIFICATION OF OTHER"PERMITTEE OBLIGATIONS

NATURAL RESOURCE PERMIT CONDITIONS - Apply to the Following
Permits: TIDAL WETLANDS; WATER QUALITY CERTIFICATION;
~_ EXCAVATION & FILL IN NAVIGABLE WATERS

1. Confo_rl;hance With Plans All activities authorized by this pemiit must be in strict conformance
with the approved plans submitted by the applicant or applicant's agent as part of the permit application.
Such approved plans were prepared by the entities described and cited in Natural Resources permit
condition 2..

2. Conformance with Plans - Addenda All activities authorized by this permit must be in strict
conformance with the following approved plans and/or subm1ss1ons made as part of the permlt
application unless specifically authorized herein: SR

Project Plans titled’ “Battery Park City Esplanade Repairs,” Sheets 1-8 of 8, prepared by McLarén B
Engmeermg Group, dated March 30, 2018 and recewed by NYSDEC on April 2 2018.

3. Notlce of Intent to Commence Work At least five (5) days prior to the start of work. Permittee must
complete and submit the attached “Notice of Intent to Commence Work” form to the NYSDEC Division
of Marlne Resources, 47-40 21st Street, Long Island City, New York 11101.

4. Post Sign and Permit The NYSDEC permit and permit sign must be conspicuously posted ina -
publically accessible location at theproject site. “They must be visible, legible and protected from the
elements at all times.. e e o L _

5. Notice of Completion of Work Within ten (10} days of the completion of work, Permittee- must
complete and submit the attached Notice of Completion of Work form to NYSDEC Division of Marine
Resources, 47-40 21st Street, Long Island City, New York 11101. :

6. Minimize Adverse !rrii)a_ct_g to Wetlands, Wildlife, Water All work must be perforfned in a manner
which minimizes adverse impacts to wetlands, wildlife, water quality, and natural resources.

7. Best Management Practices Best management practices will be employed to prevent the loss of
construction materials, debris and sediments from entering the wetlands or waterways. Such practices
may include, but are not limited to construction fencing, staked hay bales, silt fencing, floating
platforms, netting, and containment booms.
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8. Excavation by Hand Removal Only All excavation and backfilling required to perform the pile
jacketing/encasement must be accomplished only by hand unless specifically authorized by NYSDEC,

9. Demolition and Construction Debris Should any demolition or construction debris fall into the
waterway or enter the tidal wetlands, it must be removed immediately.

10. Disposal of Demolition and Construction Debris All demolition and construction debris must be
properly disposed of at a licensed facility.

11. Concrete or Leachate Must Not Escape During construction, concrete or leachate will not escape or
be discharged, nor will washings from transit mix trucks, mlxers or other. dev1ces enter any water body,
including wetlands or protected buffer areas.

12. No Equlpment Below High Water Equipment operation below apparent hlgh water 1s strictly
prohibited. '

13. Prior Approval of Changes If the Permittee desires to make any changes in construction techniques,
species to be planted, the site plan, any mitigation, scheduling or staging of construction, or any:other
aspect of this project, the Permittee shall submit a written request to the Regional Permit Administrator
to make such proposed changes and shall not make such changes unless authorized in writing by the
Department.

14. Failure to Meet Permit Conditions Failure of the Permittee to meet all the conditions of this permit is
grounds for an order to-immediately cease the permitted activity at the project site. ;

15. No Interference With Navigation There shall be no unreasonable interference w1th nav1gat10n by
the work herein authorized.

16, State May Order Removal or Alteration of Work -If future operations 'by the State of New York
require an alteration in the position of the structure or work herein authorized, or if, in the opinion of the
Department of Environmental Conservation it shall cause unreasonable obstruction to the free navigation
of said waters or flood flows or endanger the health, safety or welfare of the people of the State, or cause
loss or destruction of the natural resources of the State, the owner may be ordered by the Department to
remove or alter the structural work, obstructions, or hazards caused thereby without expense to the State,
and if, upon the expiration or revocation of this permit, the structure, fill, excavation, or other
modification of the watercourse héreby authorized shall not be completed, the owners, “shall, 'without
expense to the State, and to such extent and in such time and manner as the Department of
Environmental Conservation may require, remove all or any portion of the uncompleted structure or fill
and restore to its former condition the navigable and flood capacity of the watercourse.. No claim shall
be made against the State of New York on account of any such removal or alteratlon

17. State May Require Slte Restoration If upon the expiration or revocation of this permit, the
project hereby authorized has not been completed the applicant shall, without expense to the State, and
to such extent and in such time and manner-as-the Departmentof Environmental Conservation may
lawfully require, remove all or any portion of the uncompleted structure or fill and restore the site to its
former condition. No claim shall be made against the State of New York on account of any such
removal or alteration. '

18. Precautions Against Contamination of Waters All necessary precautions shall be taken to
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NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION -
Facility DEC ID 2-6299-00027

preclude contamination of any wetland or waterway by suspended solids, sediments, fuels, solvents,
lubricants, epoxy coatings, paints, concrete, leachate or any other environmentally deleterious materials
associated with the project.

19. State Not Liable for Damage The State of New York shall in no case be liable for any damage or
injury to the structure or work herein authorized which may be caused by or result from future operations
undertaken by the State for the conservation or improvement of navigation, or for other purposes, and no
claim or right to compensation shall accrue from any such damage.

WATER QUALITY CERTIFICATION SPECIFIC CONDITIONS

1. Water Quality Certlficatlon The authorized project, as conditioned pursuant to the Certificate,
complies with Section 301, 302, 303, 306, and 307 of the Federal Water Pollution Control Act, as
amended and as 1mplemented by the limitations, standards, and criteria of state statutory and regulatory
requirements set forth in 6 NYCRR Section 608.9(a). The authorized project, as conditioned, will also
comply with applicable New York State water quality standards, including but not limited to effluent
limitations, best usages and thermal discharge criteria, as applicable, as set forth in 6 NYCRR Parts 701,
702, 703 -and 704,

GENERAL CONDITIONS - Apply to ALL Authorized Permits:

1. Facility Inspection by The Department The permitted site or facility, in¢luding rélevant records, is
subject to inspection at reasonable hours and intervals by an authorized representatlve of the Department
of Environmental Conservation (the Department) to determine whether the permittee is complying with
this permit and the ECL. Such representative may. order the work suspended pursuant to ECL 71- 0301
and SAPA 401(3). - S .

The p_erm1ttee shall provide a person to accompany the Department's representative during an inspection
to the'_:rpermit area when requested by the Department.

A copy of this permit, including all referenced maps, drawmgs and special condltlons must be available
for inspection by the Department at all times at the project site or facility. Failure to produce a copy of
the permit upon ‘tequiest by a Department representative is a violation of this permit. ’

2. Relatlonsh;p of this Permit to Other Department Orders and Determinations Unless expressly
provided for by the Department, issuance of this permit does not modify, supersede or rescind any order
or determination previously issued by the Department or any of the terms, conditions or requirements
contained in such order or determmatlon __—

3. Applications For Permlt Renewals, Modifications or Transfers The permlttee must submit a
separate written application to the Department for permit renewal; modification or transfer of this
permit. Such application must include any forms or supplemental information the Department requires.
Any renewal, modification or transfer granted by the Department must be in writing. Submission of
applications for permit renewal, modification or transfer are to be submitted to:
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Regional Permit Administrator
NYSDEC Region 2 Headquarters
47-40 21st St

Long Island City, NY11101 -5401

4, Submission of Renewal Application The permittee must submit a renewal application at least 30
days before permit expiration for the following permit authorizations: Excavation & Fill in Navigable
Waters, Tidal Wetlands, Water Quality Certiﬁc_:ation.

5. Permit Modifications, Suspensmﬁs and Revocations by th.é'ﬁ'éf)artment 'The Department .
reserves the right to exercise all available authority to modify, suspend or revoke thls permit. The
grounds for modlﬁcatlon suspensmn or revocation include: s

a. materially false or inaccurate statements in the permit application or supporting papers;
b. failure by the permittee to comply with any terms or conditions of the permit;
c. exceeding the scope of the project as described in the permit application;

d. newly discovered material information or a material change in environmental conditions, relevant
technology or applicable law or regulations since the issuance of the existing permit;

e. noncompliance with previously issued permit conditions, orders of the commissioner, any -
‘provisions of the Environmental Conservation Law or regulations of the Department related to

the permitted activity. - e

6. Permit Transfer Permlts are transferrable unless specifically prohibited by statute, regulatlon or

another permit condition. Applications for permit transfer should be submitted prior to actual transfer of
ownershlp

NOTIFICATION OF OTHER PERMITTEE OBLIGATIONS

Item A: Permittee Accepts Legal Respons;blllty and Agrees to Indemnification -

The permittee, excepting state or federal agencies, expressly agrees to indemnify and hold harmless the
Department of Environmental Conservation of the State of New York, its representatives, employees,
and agents ("DEC") for all claims, suits, actions, and damages, to the extent attributable to the
permittee's acts or omissions in connection with the permittee’s undertaking of activities in connection
with, or operation and maintenance of, the facility or facilities authorized by the permit whether in
compliance or not in compliance with the terms and conditions of the permit. - This indemnification does
not extend to any claims, suits, actions, or damages to the extent attributable to DEC's own negligent or
intentional acts or omissions, or to any claims, suits, or actionsnaming the DEC and arising under
Article 78 of the New York Civil Practice Laws and Rules or any citizen suit or civil rights provision
under federal or state laws. '

Item B: Permittee's Contractors to Comply with Permit :
The permittee is responsible for informing its independent contractors, employees, agents and assigns of
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their responsibility to comply with this permit, including all special conditions while acting as the
permittee's agent with respect to the permitted activities, and such persons shall be subject to the same
sanctions for violations of the Environmental Conservation Law as those prescrlbed for the permittee.

" Item C: Permittee Responsible for Obtaining Other Required Permits
The permittee is responsible for obtaining any other permits, approvals, lands, easements and rights-of-
way that may be required to carry out the activities that are authorized by this permit.

Item D: No Right to Trespass or Interfere with Riparian Rights

This pertmt does not convey to the permittee any right to trespass upon the lands or interfere with the
riparian rights of others in order to perform the permitted work nor does it authorize the impairment of
any rights, title, or interest in real or personal property held or vested in a person not a party to the
permit.
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NOTICE OF COMPLETION OF WORK

Date:

NYSDEC Natural Resources

Attn. Natural Resources Supervisor
N.Y.S.D.E.C Region 2 Office

47-40 21st Street

Long Island City, N.Y. 11101

Re: NYSDEC Permit No. 2-6299-00027/00033
Battery Park City Pile Remediation
New York, NY

-Dear NYSDEC Natural Resources Supervisor:
In accordance with Natural Resource Condition 5 of the referenced permit, I hereby serve

notice that the work allowed by the above referenced permit has been completed as of
» 20 , consistent with the requirements of the above

referenced permit.

Signature of Permittee Sigﬁature of Contractor

Name of Permittee (please print) Name of Contractor  (please print)

Street Address of Contractor

City, State, & Zip Code of Contractor

Telephone Number of Contractor

cc: Environmental Permits
Marine Resources




NOTICE OF INTENT TO COMMENCE WORK

Date:

NYSDEC Natural Resources
Attn, Habitat Supervisor
N.Y.S.D.E.C Region 2 Office
47-40 21st Street

Long Island City, N.Y. 11101

Re: NYSDEC Permit No. 2-6299-00027/00033
Battery Park City Pile Remediation
New York, NY
Dear NYSDEC Habitat Supervisor: -

In accordance with Natural Resource Condition 3 of the referenced permit, I hereby serve
notice to commence work on , 20

This is also to certify that, having read this entire permit, I am fully aware of and
understand the general and natural resource conditions therein, and agree to comply with
all such conditions further understand that prior to undertaking any modification to the
subject work, I must seek and receive written approval of the NYSDEC Regional Permit
Administrator.,

Signature of Permittee Signature of Contractor

Name of Permittee  (please print) Name of Contractor  (please print)

Street Address of Contractor

City, State, & Zip Code of Contractor

Telephone Number of Contractor

WARNING
The permittee and his contractor (if any) are required to follow all
permit conditions. Violations of the permit may lead to legal action,
including the imposition of substantial monetary fines and
corrective work.

cc: Environmental Permits
Marine Resources
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EXHIBITJ

ACKNOWLEDGEMENT OF ADDENDA

RFP TITLE:

Complete Part I or Part 11, whichever is applicable, and sign your name in Part I11.

Part |
Listed below are the dates of issue for each Addendum received in connection with this RFP:

Addendum # 1, Dated ,

Addendum # 2, Dated ,

Addendum # 3, Dated ,

Addendum # 4, Dated .

Addendum # 5, Dated ,

Addendum # 6, Dated ,

Part Il Acknowledgement of No Receipt
No Addendum was received in connection with this RFP
Part 111

Proposer's Name:

Proposer’s Authorized Representative:

Name:

Title:

Signature: Date:

J-1



Battery Park City Authority Request For Proposals

EXHIBIT K

List of BPCA & BPCPC Board Members and Employees

LIST OF BOARD MEMBERS
George J. Tsunis

Donald Capoccia

Lester Petracca

Martha J. Gallo

Anthony Kendall

Louis J. Bevilacqua
Catherine McVay Hughes

K-1



Employees:
Betzayda Abreu

Deborah Addison
Curtis Afzal

Elsa Alvarez

Dana Anders
Anthony Andriano
Stephen Arciold
Sharmila Baichu
Marie Baptiste
Brett Beecham
Freddy Belliard
Marieke Bender
Marcus Billups
Emily Birdseye
Nidia Blake-Reeder

LaToya Brooks-Jones

Nancy Buivid

Anthony Buguicchio

Peter Campbell
Frances Caperchi
Monica Centeno
Julissa Cooke
Sarah Fisher-Curtin
Gwen Dawson
Nicole Dawson
Gilbert DePadua
Paul Diaz-Larui
Tonasia Dopson
Jennifer Dudgeon
Abigail Ehrlich
Maria Ellison
Richard Faraino
Anitra Fauntleroy
Claudia Filomena
Tamara Flores
Pamela Frederick
James Gallagher
Abigail Goldenberg
Anastasia Gonzalez
Lenron Goode
Neresa Gordon
Sakina Graves

Ned Greenberg
Evelyn Gregg
Jonathan Gross
Robert Hansen
Nicole Heater

Sankar Heerah
Robert Hinkelman
Craig Hudon

Jake Jacevicius
Amy Jogie
William John
Jasmine Johnson
Benjamin Jones
Roland Kemp
Ann Ketring

Susie Kim

Karl Koenig
Leandro Lafuente
Michael LaMancusa
Della Lee

Rene Lopcy
Janira Lopez
Robert Maggi
Evelin Maisonet
Jonathan McCain
Princess McNeill
Justin McLaughlin-Williams
Brian Meikle
Vanessa Mesine
Ronnie Mohammed
Dana Morgera
Irene Moulketis
Eric Munson
Lauren Murtha
Bertha Narcisse
Jahmeliah Nathan
Robert Nesmith
Siu May Ng
Yoshihiro Nishida
Anne O’Neill
Maril Ortiz
Bienvenido Osorio
Kevin O’Toole
Hector Oyola
Willem Paillant
Jonathan Parker
Nimisha Haribaran Patel
Gladys Pearlman
Dahlia Pena
Bruno Pomponio
Katherine Powell
Sandra Power

K-2

Robert Quon
Jason Rachnowitz
Madelin Ramirez
Aline Reynolds
Chad Rimer
Manual Rivera
Anthony Robinson
Kim Robledo
Nelson Rogers
Jose Rosado

Holly Ross

Carlos Santiago
Nicholas Shordone
Jean Schwartz
Iphigenia Seong
Rekha Sewraj
Sean Simon
Kemnarine Singh
Sarah Smedley
Bruce Spierer
Shinay Stewart
Jerome Sturiano
Lance Super

John Tam

Alexis Torres
Ryan Torres
Douglas Van Horn
Noe Velasquez
Evangelio Villalobos
Jeffrey Vixamar
Sharon Wade
David Wallace
Annalise Warren
Eric White
Dwight Williams
Kenneth Windman
Al Wright

Erin Yokoi
Nishida Yoshihiro
Alaura Zayas



	I. SUMMARY
	II. GENERAL PROVISIONS
	III. TIMETABLE & DESIGNATED CONTACT
	A. Key Dates
	B. Anticipated Contract Term
	It is anticipated that the term of the Contract will be twelve (12) months, with the assessment and design phase being completed within sixty (60) days, and the construction administration phase running from approximately June 1, 2020 through approxim...

	IV. GENERAL REQUIREMENTS
	A. Minimum Qualification Requirements
	1) The Proposer must have an office in New York State (a New York City office is strongly preferred).
	2) The Proposer must be lawfully authorized to conduct business in the State of New York.
	3) The Proposer or one or more of its principals must have at least five (5) years’ experience in providing marine engineering and underwater inspection services.

	B. MBE/WBE/SDVOB Participation, Joint Ventures, and Sub-consulting Goals
	C. Restricted Period
	D. Submission of Proposals

	V. PROPOSAL FORMAT AND CONTENTS
	A. Proposal Format
	B. Proposal Content
	1) Cover Letter, signed by a person within the Proposer’s firm who is authorized to bind the Proposer. The cover letter must include representations that:
	(a) Except as disclosed in the Proposal, no officer or employee of the Proposer is directly or indirectly a party to or in any other manner interested financially or otherwise in this RFP;
	(b) Proposer satisfies all of the minimum qualification requirements in Section IV.A; and
	(c) Proposer has reviewed BPCA’s Standard Form of Contract, attached as Exhibit C to this RFP, and either has no objections or has detailed their objections in an appendix to their Proposal.

	2) Executive Summary.
	3) Responses to the Questions as well as all of the Information Required (Sections VI.A. and B.).
	4) Required Attachments (Section VI.C.).


	VI. INFORMATION REQUIRED
	1. Describe your team’s background, experience and staff as they are relevant to the provision of the Work, with an emphasis on inspection, engineering design, pile and waterfront structure testing and assessment, and construction administration servi...
	3. Describe your team’s experience (including both direct contract work and work performed under subcontracts) with similar work for other public entities, with an emphasis on New York State and New York City public entities. Include contract dates, t...
	4. List the core members, managers, or supervisors of the team who you intend to assign to the Work, and include for each listed individual: (a) area(s) of specialization; (b) title and/or position within your firm; (c) years and type(s) of relevant e...
	5. Describe your team’s methodology for inspection and engineering design for marine pile repair and remediation projects.
	6. Describe any recent developments in technologies or methodologies pertaining to materials and/or methodologies utilized to perform pile encasements or any other aspect of the Work that may impact your team’s approach to the Project.
	10. Identify any sub-consultants you intend to use for this engagement, and describe the services to be performed by each sub-consultant.
	11. Identify the person who will be the lead project manager (the “Lead PM”) and primary contact in providing Project services to BPCA.
	12. Clearly identify any information in your Proposal that you believe to be confidential and exempt from FOIL, and state the specific basis for your claim of confidentiality and exemption. Please note that this question is for informational purposes ...
	13. Identify any and all exceptions taken to BPCA’s Standard Form of Contract, attached as Exhibit C, and explain the reasons for such exceptions. Such exceptions must be detailed in an appendix to your Proposal labeled, “Appendix: Objections to BPCA ...
	14. Provide at least three (3) client references for whom your firm has performed work similar to the Work requested in this RFP. For each such client, describe the project, the project’s date, services performed, and the name, address, and telephone ...
	B. Questions and Information Sought Relating to Proposer’s Firm and Eligibility
	1. Within the past three (3) years, have there been any significant developments in your firm such as changes in ownership or restructuring? Do you anticipate any significant changes in the near future? If so, please describe.
	2. How does your firm identify and manage conflicts of interest?
	3. Are there any actual or potential conflicts of interest posed by your firm’s performance of the Work on behalf of BPCA?
	4. Has your firm, or have any of the firm’s partners/employees, been disciplined or censured by any regulatory body within the last five (5) years? If so, please describe the relevant facts.
	5. Within the last five (5) years, has your firm, or has a partner or employee in your firm, been involved in litigation or other legal proceedings relating to the firm’s provision of professional services? If so, please identify the litigation captio...
	6. List any professional or personal relationships your firm’s employees may have with BPCA’s Board Members and/or employees, a list of which is attached as Exhibit K.
	7. If selected, will your firm assign any person to this engagement who was previously an employee of BPCA or BPCPC? If so, please: (a) identify the month and year that such person’s employment at BPCA/BPCPC terminated; and (b) describe that person’s ...
	8. In the past five (5) years, have any public sector clients terminated their working relationship with your firm? If so, please provide a brief statement of the reasons. Provide the name of the client and provide a contact person, address, and telep...

	C. Required Attachments
	1) Mandatory Forms:
	a) NYS Standard Vendor Responsibility Questionnaire, notarized and signed by the individual(s) authorized to contractually bind the Proposer, indicating the signer’s title/position within the firm.*
	b) State Finance Law § 139 Form 1, signed by the individual(s) authorized to contractually bind the Proposer.*
	c) W-9 form.
	d) Statement of Non-Collusion.
	e) MBE/WBE/SDVOB Utilization Plans. Please note that all such plans must be submitted even if Proposer is a MBE/WBE/SDVOB.

	2) Response to the question regarding the use of New York State businesses set forth in Section XII.
	3) Completed MBE/WBE & EEO Policy Statement and Diversity Practices Questionnaire (attached as Exhibit B).
	4) Financial Statements:
	5) Acknowledgement of Addenda:
	6) Appendices:
	a) Attach professional biographies for all core members, managers, and supervisors on the Proposer’s team who will be assigned to the Work.
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	A. Evaluation
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	1) Technical Evaluation:
	d) Approach to work and schedule …….……............................................................................20%
	f) Diversity Practices Questionnaire……………………………………………………….…..10%
	2) Cost/Labor Proposal evaluation.
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	XI. IRAN DIVESTMENT ACT
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