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INTRODUCTION
Project and Process Overview

The Battery Park City Authority (BPCA) seeks an entity that is prequalified pursuant to this
request for qualifications (RFQ) to provide all necessary design-build services for the design and
construction of flood resiliency improvements, including flood barriers, interior drainage
infrastructure and site enhancements, in the northern and western areas of Battery Park City,
as more particularly described herein (Project). The Project will be delivered pursuant to a
progressive design-build contract (PDB Contract) in accordance with the New York Infrastructure
Investment Act, as established in Part F of Chapter 60 of the 2015 Laws of New York (DB Act).
This RFQ invites statements of qualifications (SOQs) according to the requirements set forth
herein, including in Section 5 (SOQ Submittal Requirements) and Schedule A (Submittal
Requirements). The SOQs will be reviewed and evaluated to generate a shortlist of the entities
determined to be the most highly qualified to perform the required design-build services, as
described in Section 6 (SOQ Evaluation and Selection). BPCA will shortlist no more than four (4)
entities pursuant to this RFQ. At completion of the SOQ evaluation process, BPCA intends to
issue a request for proposals (RFP) only to such shortlisted entities for determining the highest
scored Proposal for negotiations and award of the PDB Contract. In accordance with the DB Act,
this RFQ is the first step in a two-step best value selection process, with the goal of awarding the
PDB Contract to the Proposer with the highest scored Proposal based on the evaluation criteria
to be specified in the RFP.
Only those entities that respond to this RFQ and are shortlisted in accordance with the
requirements of this RFQ will be issued an RFP to submit a Proposal in response to the RFP.
This RFQ is not a tender of an offer or an RFP, and there is no intention by BPCA to make an
offer by issuing this RFQ.
1.2

BPCA

Created in 1968, BPCA is a State public benefit corporation responsible for financing, developing,
constructing, maintaining, and operating Battery Park City as a richly diversified mixed-use
community providing residential and commercial space, with related amenities such as parks,
plazas, recreational areas, and a waterfront esplanade. A summary of BPCA’s structure, mission
and history, as well as the Battery Park City area, may be viewed at: http://bpca.ny.gov/. Public
information regarding BPCA’s finances, budget, internal controls, guidelines and policies may be
viewed at: http://bpca.ny.gov/public-information/.
1.3

BPCA Goals

BPCA’s goals for the Project are as follows:
(a)

Resiliency and Environmental Stewardship – Design and construct a Project that
meets FEMA certification requirements associated with the target level of design,
provides long-term risk reduction to Battery Park City from coastal flooding
events, adheres to a standard of design excellence consistent with that of existing
Battery Park City development, incorporates specific sustainability goals
(including
those
set
forth
in
BPCA’s
Sustainability
Plan
at
https://bpca.ny.gov/wp-content/uploads/2020/09/BPC-SustainabilityPlan.pdf) and minimizes environmental impacts through effective and efficient
design and construction methods.

(b)

Engagement and Collaboration – Through effective engagement, communication
and collaboration with a diverse group of impacted community residents, property
owners and public stakeholders (including, without limitation, City, State and
1
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federal agencies and entities), develop an environment of trust and collaboration
in order to facilitate an outcome that meets the overall Project objectives in the
most community-sensitive and cost-effective manner possible and that can
engender wide community support and maintain public trust through completion
of the Project.

1.4

(c)

Design & Quality Excellence – Responding to community engagement and BPCA’s
project aspirations, develop an urban, landscape and architectural design
response that is innovative, efficient and centered on enhanced urban human
experience as well as environmental sustainability.

(d)

Budget and Schedule Compliance – Design and construct the Project on time and
within the established budget, employing innovation and best practices in
progressive design-build contracting to optimize timely and cost-effective Project
delivery with transparent and competitive pricing that is thoroughly defensible in
the light of public scrutiny and audit.

(e)

Effective Project Management and Accountability – Develop and implement
effective project management to meet the PDB Contract scope, schedule, and
budget requirements, proactively identify and manage Project risks, and provide
for a single point of accountability through the Design-Builder for all aspects of
PDB Contract performance.

(f)

Safety – Complete the Project in a safe manner through the implementation of an
effective safety program and measures to ensure both public and worker safety by
incorporating industry best practices, maintaining zero OSHA recordable injuries
and minimizing near misses.

(g)

Long-term Maintenance – Select material types, finishes, thickness, connections
and other attributes to maximize product durability and longevity and minimize
short and long-term maintenance while also implementing constructible solutions
that facilitate maintenance activities when required.

Abbreviations and Definitions

The following abbreviations and definitions shall apply generally to the RFQ process and have
the meanings set forth below.
1.4.1 Abbreviations
BPCA
BPC
BPCPC
BOD
CEQR
EEO
EIS
FEMA
FOIL
GMP
MBE/WBE
NTP
OSHA
PLA
RFP

Battery Park City Authority
Battery Park City
Battery Park City Parks Conservancy Corporation
Basis of Design
City Environmental Quality Act
Equal Employment Opportunity
Environmental Impact Statement
Federal Emergency Management Agency
Freedom of Information Law
Guaranteed Maximum Price
Minority Business Enterprise/Women Business Enterprise
Notice to Proceed
Occupational Safety and Health Administration
Project Labor Agreement
Request for Proposals
2
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Service Disabled Veteran-Owned Businesses
State Environmental Quality Review Act
Statement of Qualifications

1.4.2 Defined Terms
Addendum/Addenda – A written supplemental addition, deletion or modification to this
RFQ issued by BPCA after the date of initial publication of this RFQ.
Advisory Team – The team of advisors identified in Section 4.1 (BPCA Advisory Team)
and any additional advisors appointed by BPCA for the Project.
Ballfields Project – The Battery Park City Ballfield & Community Center Resiliency
Project.
Battery Park City Authority (BPCA) – The Battery Park City Authority, d/b/a Hugh L.
Carey Battery Park City Authority, a body corporate and politic, constituting a public benefit
corporation of the State.
BPCA Goals – The BPCA goals for the Project, as set forth in Section 1.3 (BPCA Goals).
BPC Resiliency Projects – All urban flood resiliency projects currently anticipated to be
undertaken by BPCA, including the Project, the South BPC Project and the Ballfields Project.
City – New York City.
Confidentiality and Non-Disclosure Agreement – A confidentiality and non-disclosure
agreement in the form set forth in Schedule H (Form of Confidentiality and Non-Disclosure
Agreement).
Consulting Engineer – AECOM USA, Inc., as counterparty to BPCA under that certain
Consulting Engineer Services Agreement dated June 10, 2021, including its sub-consultants,
subcontractors and all associated personnel in connection therewith.
Contract Services – The Phase 1 Services and the Phase 2 Work, along with all other
obligations and responsibilities of the Design-Builder under the PDB Contract.
DB Act – The New York Infrastructure Investment Act, as established in Part F of Chapter
60 of the 2015 Laws of New York, as amended.
Designated Contact – Any individual identified pursuant to Section 3.3.1
(Communications to BPCA) of this RFQ as a Designated Contact and, with respect to the matters
specified in Section 4.5 (MBE/WBE/SDVOB Participation; Equal Employment Opportunity), the
MBE/WBE/SDVOB Designated Contact.
Design-Builder – The legal entity, shortlisted pursuant to this RFQ and selected
pursuant to the RFP process described herein, that enters into the PDB Contract with BPCA.
Early Work Package – A defined scope of Phase 2 Work that is identified for performance
by the Design-Builder pursuant to an Early Work Package Amendment prior to the execution of
a GMP Amendment.
Early Work Package Amendment – A PDB Contract amendment entered into by the
Design-Builder and BPCA during the Phase 1 Services Period and following BPCA approval of an
Early Work Package proposal by the Design-Builder to accommodate work or procurement
required prior to the execution of a GMP Amendment.
Engineer of Record – The Design-Builder or the Design-Builder’s identified lead
engineering/design subcontractor.
Freedom of Information Law – Article 6 of the State Public Officers Law.
3
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GMP Amendment – The amendment(s) to the PDB Contract to be entered into by the
Design-Builder and BPCA following completion of Phase 1 Services and negotiation of a GMP
Proposal, authorizing the performance of Phase 2 Work in whole or in part.
GMP Proposal – The proposal(s) of the Design-Builder, to be developed and submitted to
BPCA as part of the Phase 1 Services, for the performance of Phase 2 Work, including a proposed
GMP, the design information upon which the proposed GMP is based, and all other elements
required by the PDB Contract.
Guaranteed Maximum Price (GMP) – The limit of the total of all amounts payable to the
Design-Builder by BPCA for allowable costs incurred in the performance of Phase 2 Work, as
established by the applicable GMP Amendment and as may be adjusted from time to time in
accordance with the PDB Contract.
Key Entities – With respect to each Respondent:
(a) The Respondent;
(b) Each joint venture member of the Respondent;
(c) The proposed lead construction subcontractor; and
(d) The proposed lead engineering/design subcontractor.
Key Personnel – The personnel identified in each Respondent’s SOQ, as required by
Package 4 of Schedule A (Submittal Requirements).
Key Respondent Team Members – With respect to each Respondent, its Key Personnel
and each Key Entity.
MBE/WBE/SDVOB Designated Contact – The individual identified in Section 4.5
(MBE/WBE/SDVOB Participation; Equal Employment Opportunity).
PDB Contract – The agreement to be entered into between the Design-Builder and BPCA,
including all associated appendices and transaction forms, to perform the Contract Services.
Phase 1 Services – The design, planning, permitting and other pre-construction services
to be performed by the Design-Builder pursuant to the PDB Contract prior to the execution and
delivery of the final GMP Amendment.
Phase 1 Services Period – The period of time in which the Design-Builder will complete
the Phase 1 Services, beginning with the execution and delivery of the PDB Contract and
concluding on the date of execution and delivery of the final GMP Amendment.
Phase 2 Work – All work, besides the Phase 1 Services, necessary to complete the Project,
including final design, construction, commissioning, testing and related services for the
completion of the Project, as well as warranty work to be performed following substantial
completion of the Project.
Phase 2 Work Period – The period of time in which the Design-Builder will complete the
Phase 2 Work, beginning with the execution and delivery of a GMP Amendment (or, with respect
to any Early Work Package, an Early Work Package Amendment) and concluding with the
satisfaction by the Design-Builder of all of its obligations and responsibilities under the PDB
Contract.
Prohibited Entities List – The list of “Entities Determined To Be Non-Responsive
Bidders/Offerers Pursuant to The New York State Iran Divestment Act of 2012” list posted on
the
New
York
State
Office
of
General
Services
website
at:
http://www.ogs.ny.gov/about/regs/docs/ListofEntities.pdf.
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Project – The North/West Battery Park City Resiliency Project.
Projects of Similar Scope and Complexity – Projects having one or more of the
characteristics specified in Package 3 of Schedule A (Submittal Requirements).
Project Technical Criteria – The set of technical objectives, requirements and related
information to be established in the RFP and in the final PDB Contract to define the scope of the
Project and guide the performance of the Contract Services.
Proposal – A proposal submitted by a Proposer in response to the RFP for the Project,
including all clarifications and supplements thereto.
Proposer – The legal entity submitting a Proposal in response to the RFP for the Project.
Protest Official – An individual designated in accordance with Section 7.1 (Protests
Generally).
Request for Proposals (RFP) – The document package issued by BPCA requesting the
submittal of Proposals for the Project and establishing requirements for the preparation and
submittal of Proposals.
Request for Qualifications (RFQ) – This request for qualifications entitled “Request for
Qualifications to Provide Progressive Design-Build Services for the North/West Battery Park City
Resiliency Project” and any Addenda.
Respondent – A legal entity submitting an SOQ in response to this RFQ.
Selection Committee – The committee of BPCA employees designated by BPCA to review
and evaluate SOQs in accordance with this RFQ.
SOQ Due Date – The date by which SOQs must be submitted to BPCA, as set forth in
Section 3.5 (Procurement Schedule).
South BPC Project – The South Battery Park City Resiliency Project.
State – The State of New York.
Statement of Qualifications (SOQ) – A Respondent’s submittal, made in accordance
with and in response to the terms of this RFQ, including all clarifications and supplements
thereto.

5
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PROJECT-SPECIFIC INFORMATION
Background

In the wake of the localized destruction caused by Superstorm Sandy in 2012, BPCA began
undertaking targeted efforts responsive to the threats of damage and injury to specific assets
and areas within Battery Park City that could be caused by future severe storm activity. In 2014,
BPCA began a series of structured waterfront assessments and studies to investigate
opportunities to provide a full community-wide system of protection to address the risks of
Battery Park City flooding resulting from storm events, coastal surge, and sea level rise
associated with global climate change. The BPC Resiliency Projects are intended to provide risk
reduction for Battery Park City and its residents, with each BPC Resiliency Project providing a
set of flood barriers and interior drainage improvements with standalone, independent utility at
different locations in Battery Park City.
Recent amendments (effective in April 2020) to the DB Act provide BPCA with the legal authority
necessary to implement the BPC Resiliency Projects utilizing the design-build project delivery
method. The DB Act provides for a best value selection process and authorizes design-build
contracts on either a lump sum or GMP basis. A GMP design-build contract allows for a staged,
progressive approach to design-build contracting, with the selected Design-Builder working with
BPCA to develop the design on a compensated basis to enable the establishment of a GMP at an
advanced state of design (typically, 60% design). This progressive design-build process differs
from lump sum design-build contracting, which typically involves competing design-build firms
proposing a lump sum or fixed price based on a design proposal developed in response to a
request for proposals.
BPCA has determined to proceed with this procurement for the Project on a progressive designbuild basis in accordance with the DB Act, while the Ballfields Project and the South BPC Project
proceed separately under the design-bid-build project delivery method.
2.2

Project Overview

The Project scope information set forth in this RFQ is provided to Respondents to assist in
developing a team with the qualifications, experience and expertise that is required for the
Project. The Design-Builder will be responsible for all aspects of the design and construction of
the Project, which will be in accordance with the Project Technical Criteria and all other
requirements of the PDB Contract. BPCA is currently working with the Consulting Engineer to
develop the Project Technical Criteria and intends to maximize flexibility for possible design and
construction solutions while establishing minimum standards to be met by the Design-Builder
and a clear basis for the required environmental review process. Preliminary information
concerning the Project Technical Criteria is set forth in Schedule E (Preliminary Project Technical
Criteria Information). BPCA reserves the right to modify the scope of work described in this RFQ,
including the information provided in Schedule E, in finalizing the Project Technical Criteria.
The Project will provide for the flood resiliency improvements necessary for the northern and
western areas of Battery Park City, as indicated in Figure 2-2 (BPC Resiliency Projects).
Certification by FEMA will be a required element of the completed Project, and the Design-Builder
will be responsible for satisfying all requirements under Chapter 44 of the Code of Federal
Regulations, Part 65.10, for certification of floodwall and deployable sections, interior drainage
systems, and operations and maintenance plans for the Project. The Project must be capable of
connecting with the South BPC Project and must be coordinated with the Lower Manhattan
Coastal Resiliency Projects (see Figure 2-1 (Lower Manhattan Resiliency Projects)), which are
currently under design and expected to be implemented separately by the City. Such
coordination will involve matters of construction scheduling and ensuring that the Project is
consistent with (although not identical to) the Lower Manhattan Coastal Resiliency Projects and

6
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the South BPC Project on matters of performance standards and operations and maintenance
criteria.
The Project will include site enhancements that will require landscape and urban design services
performed in a manner consistent with the design excellence standards established by Battery
Park City’s long history of high quality public open spaces, including seminal works by
internationally recognized landscape and urban designers. The Design-Builder will be required
to balance the rich design legacy of such public open spaces with climate adaptation needs and
cost considerations. Additionally, all aspects of the design and construction of the Project will
need to be consistent with the goals outlined in the BPCA’s Sustainability Plan and Green
Guidelines available at https://bpca.ny.gov/nature-and-sustainability/sustainability/.
Figure 2-1 Lower Manhattan Resiliency Projects

Figure 2-2 BPC Resiliency Projects

2.3

Key Project Milestones

The currently anticipated schedule for certain key Project milestones following PDB Contract
execution is shown in the table below. This schedule is subject to revision by any Addenda and
7
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in the RFP. The procurement schedule, concluding with the execution of the PDB Contract, is
set forth in Section 3.5 (Procurement Schedule).
Table 2-3 Project Milestone Schedule
Action
Dates/Times
Phase 1 Services
Phase 1 Services NTP
July 2022
Draft EIS
October 2022
Final EIS
May 2023
Receive Environmental Permit Approvals
July 2023
Early Work Package(s) NTP (if applicable)
March – July 2023
Execution of GMP Amendment
August 2023
Phase 2 Work
Construction Duration
March 2023 – February 2026
Construction Substantial Completion
February 2026
Certificate of Final Completion
April 2026
2.4

Phases under the PDB Contract

The Design-Builder will cooperate with BPCA and provide the design-build services in two
distinct phases under the PDB Contract in a timely manner. The Design-Builder will be the single
point of responsibility for delivery of the Contract Services. The RFP process is expected to
conclude with the award of a PDB Contract to perform the Phase 1 Services. The Phase 2 Work
will be dependent upon the successful negotiation of the anticipated amendment(s) to the PDB
Contract, as described below. No construction will commence for any component of the Project
until the completion of all required pre-construction activities for the applicable component, the
conclusion of the required environmental review process and all permits and approvals from
regulatory agencies that are required for the commencement of construction have been obtained.
The Design-Builder will be responsible for all Project management required to perform the
Contract Services, including coordinating the Phase 1 Services and the Phase 2 Work and
supervising its subconsultants, subcontractors, and personnel.
2.4.1 Phase 1 Services (Design & Pre-Construction)
Upon execution of the PDB Contract and issuance of a notice to proceed (NTP) by BPCA, the
Design-Builder will perform the Phase 1 Services, which generally consist of preliminary
engineering, site investigations (buried utility locating, confirmation of materials, etc.),
geotechnical investigations, structural investigations, process evaluation, and design
development, as well as preparation, in close collaboration with BPCA, of a proposed GMP and
Project schedule. The Project’s design will include plans, specifications, and all necessary
supporting documentation.
The Phase 1 Services include, but are not limited to, the following:
(a)

Validation of the Project Technical Criteria and the performance of site
investigations and engineering and resource studies necessary to support design
development, such as further geotechnical investigations; underground and
aboveground utilities investigations; potholing to confirm location, size, and
material of buried utilities; coastal modeling; and interior drainage modeling;

(b)

Development and maintenance of the Project schedule, with, at a minimum,
monthly updates throughout the Phase 1 Services Period;

(c)

Development of all Project plans, including a project management plan, a design
management plan, a construction management plan, a quality management plan,
a
permit
collaboration
plan,
a
risk
management
plan,
a
8
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subcontracting/procurement plan, an MBE/WBE/SDVOB utilization plan and a
Project-specific health and safety plan;
(d)

Construction planning, including development of procurement strategies for
equipment and materials, a construction staging and site logistics plan that
minimizes impacts to the adjacent community and existing built infrastructure
and assets, and recommendations of Early Work Packages for BPCA approval;

(e)

Attending meetings and coordinating with BPCA, its staff and the Advisory Team,
including conducting workshops at key points throughout the Phase 1 Services
Period to ensure coordination and common understanding;

(f)

Attending meetings and preparing presentations, reports and graphics as needed
to communicate with relevant agencies, government entities, regulatory bodies,
impacted property owners, the community and public at large, and other relevant
stakeholders concerning the design of the Project, and ensuring that the Contract
Services are performed in a manner consistent with feedback from impacted
stakeholders;

(g)

Supporting BPCA and the Consulting Engineer with the environmental review
(SEQRA/CEQR) and permitting process, as further described in Section 2.7
(SEQRA/CEQR Review);

(h)

Obtaining governmental approvals, permits and licenses necessary to commence
the performance of Phase 2 Work, as further described in Schedule C (PDB
Contract Terms);

(i)

Production of a basis of design (BOD) report and subsequent updates to the BOD
consistent with each design document submission;

(j)

Preparation of design and construction documents necessary to support GMP
development and submission of design deliverables at designated milestones (e.g.,
schematic, 30% and 60%) for review, comment and subsequent approval by BPCA;

(k)

Preparation of cost estimates of the overall Project at each designated design
deliverable milestone and reconciliation of any cost variance with BPCA and its
Advisory Team;

(l)

Development and submission of monthly progress reports describing Project
progress, including design development, schedule, permitting interface,
procurement overview, quality program and construction implementation, as
appropriate;

(m)

Development of a subcontractor package strategy responsive to the BPCA Goals,
the Project design and governmental approvals, including qualitative criteria and
supporting materials to facilitate the identification, solicitation and
recommendation of qualified subcontractors for the Contract Services;

(n)

Identification of construction work packages wherein the Design-Builder may selfperform portions of the construction work, subject to the terms and conditions
(including pricing terms and conditions) of the PDB Contract;

(o)

Conducting solicitations of competitive and transparent bids for
subcontracted construction work in support of the proposed GMP; and

(p)

Development of each GMP Proposal for the Phase 2 Work.

9
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Each GMP will be negotiated on an “open book” basis, with the Design-Builder bound by pricing
included in the PDB Contract (e.g., the Design-Builder’s fee). While it is expected that the parties
will negotiate and agree on the GMP Amendments anticipated for the performance of all Phase 2
Work, BPCA will not be obligated to enter into any GMP Amendment or to authorize the
performance of any Phase 2 Work.
If BPCA and the Design-Builder are unable to reach agreement as to a GMP Amendment, BPCA
will have the right to terminate the PDB Contract, in whole or in part, and proceed with design
and construction on a bid-build or other project delivery basis.
Refer to Schedule C (PDB Contract Terms) for a description of the expected terms of the PDB
Contract, including the rights and responsibilities of the parties in the event of an early
termination of the PDB Contract.
2.4.2 Early Work Packages
The Design-Builder will be expected, during the Phase 1 Services Period, to propose Early Work
Packages for construction components requiring a long lead-time or that may be ready for
commencement prior to the establishment of a GMP Amendment. BPCA will have the sole
discretion to authorize the commencement of any Early Work Package through an Early Work
Package Amendment, subject to compliance with environmental laws and regulations and with
the understanding that all Phase 1 Services associated with the Early Work Package, including
the Design-Builder having obtained all permits and approvals necessary for the commencement
of the Early Work Package, must be complete before any associated Phase 2 Work may
commence. Any Early Work Package must be appropriately bonded and insured on the date of
the execution of the Early Work Package Amendment.
2.4.3 Multiple GMP Amendments
BPCA anticipates that, in addition to any Early Work Package Amendment, it may be appropriate
to authorize Phase 2 Work for specific components of the Project prior to the completion of all
Phase 1 Services in order to accelerate the overall construction schedule and minimize
construction disturbances to surrounding residents and businesses. For example, if all Phase 1
Services are completed with respect to the northern area of the Project (refer to Figure 2-2 (BPC
Resiliency Projects)) and the environmental review process has been completed, BPCA may
authorize a GMP Amendment for the northern component of the Project while the Design-Builder
continues to perform Phase 1 Services associated with the western component of the Project. If
multiple GMP Amendments are established, each GMP Amendment will be a part of the same
PDB Contract to preserve the unified nature of the Project and the Design-Builder’s overall
responsibilities. BPCA expects that Project components appropriate for separate GMP
Amendments will be identified prior to PDB Contract execution or early in the performance the
Phase 1 Services and will factor into the development of the Project schedule, with separate
milestones established for each identified Project component. The Phase 1 Services Period will
conclude with the execution and delivery of the final GMP Amendment. Accordingly, it is
anticipated that the Phase 1 Services Period and the Phase 2 Work Period will overlap, and that
during the period of overlap the obligations of the Design-Builder to be performed during both
such periods will apply.
2.4.4 Phase 2 Work (Final Design, Construction & Acceptance)
The Design-Builder will begin the Phase 2 Work upon the receipt of an NTP from BPCA following
the execution of a GMP Amendment or, with respect to an Early Work Package, the execution of
an Early Work Package Amendment. Upon such authorization, the Design-Builder will be solely
responsible for completing the design and constructing the Project (or Early Work Package, as
applicable) pursuant to the applicable amendment in accordance with the established design
and construction requirements and all other requirements of the PDB Contract.
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Phase 2 Work generally encompasses construction of the Project’s design, performance of
commissioning and startup services, successful completion of acceptance testing that
demonstrates Project performance, and the provision of other support services in accordance
with the PDB Contract. Each GMP Amendment will establish, among other matters, the
Guaranteed Maximum Price and the Design-Builder’s guaranteed completion schedule for the
Phase 2 Work authorized pursuant to such GMP Amendment, with the final GMP Amendment
covering the entirety of the Project. Successful completion of the Project will require both
completion of construction and satisfactory demonstration of Project performance through
acceptance testing on or before a scheduled completion date.
As part of the Phase 2 Work, the Design-Builder will:
(a)

Finalize the design for construction and provide final design documents to BPCA
for review and comment in accordance with the PDB Contract;

(b)

Finalize the competitive and transparent bid processes, execute subcontracts, and
procure all necessary materials and equipment based on the applicable GMP
Amendment or Early Work Package Amendment;

(c)

Obtain any additional permits, approvals and licenses (i.e., other than permits,
approvals and licenses required as part of the associated Phase 1 Services)
necessary for the continued performance of construction;

(d)

Construct the Project and meet specified construction milestones, including
substantial and final completion;

(e)

Coordinate with utility providers and BPCA for supply of temporary construction
utilities, long-term utility improvements and required utility relocations;

(f)

Coordinate with adjacent projects under design and/or construction by separate
firms/contractors;

(g)

Lead construction meetings, including distribution of agendas, meeting minutes
and action items;

(h)

Maintain site security;

(i)

Supervise subcontractors and Design-Builder personnel;

(j)

Conduct startup, commissioning, and all required inspection and testing during
construction, including acceptance testing necessary to demonstrate Project
performance;

(k)

Conduct training in compliance with Project specifications and requirements;

(l)

Implement all Project plans developed as part of the Phase 1 Services, including
the employment of quality control procedures and health and safety practices;

(m)

Provide Project management services and coordinate with BPCA, its staff and the
Consulting Engineer;

(n)

Maintain and update the Project schedule, with, at a minimum, monthly updates
throughout the Phase 2 Work Period;

(o)

Attend meetings and prepare presentations, reports and graphics as needed to
communicate with relevant agencies, government entities, regulatory bodies,
impacted property owners, the community and the general public, and other
relevant stakeholders concerning the performance of the Phase 2 Work;

(p)

Achieve FEMA certification of the completed Project;
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(q)

Develop and provide record documents of the completed Project, including record
drawings to document as-built conditions;

(r)

Develop and provide operations and maintenance manuals and related plans for
the completed Project;

(s)

Provide warranty coverage and perform any necessary warranty work during a
warranty period to be specified in the PDB Contract; and

(t)

Perform Project close-out, including filing for permits, completion or rectification
of punch-list items, and provision of final payment to all subcontractors and
vendors in compliance with applicable law and the PDB Contract.

PDB Contract Terms

The expected terms and conditions of the PDB Contract are summarized in Schedule C (PDB
Contract Terms). Respondents are encouraged to provide comments concerning such terms and
conditions with their SOQs. As indicated in Package 7 of Schedule A (Submittal Requirements),
such comments are voluntary and will not be part of any SOQ evaluation. However, BPCA will
review such comments and may incorporate reasonable suggestions in developing the draft PDB
Contract, which will be included with the RFP. Proposers will also have the right to provide
comments concerning the draft PDB Contract, as described in Section 8.1 (RFP Proposal
Development Process).
2.6

Project Funding and Budget

Funding for the Project will be provided through the issuance of bonds by BPCA. No federal
funding is anticipated. The budget associated with the PDB Contract is in the estimated range
of $500 million to $575 million.
The anticipated payment terms and conditions of the PDB Contract are summarized in Schedule
C (PDB Contract Terms).
2.7

SEQRA/CEQR Review

SEQRA/CEQR review and compliance will not be completed prior to PDB Contract execution,
but will be completed prior to authorization of any Phase 2 Work that is dependent upon
SEQRA/CEQR finalization. BPCA is currently working with the Consulting Engineer to manage
the environmental review process for the Project, and BPCA will ultimately be responsible for
completing SEQRA/CEQR documentation and making final determinations as the lead agency.
The Project Technical Criteria will include requirements necessary to enable BPCA and the
Consulting Engineer to proceed with the environmental review process pending the selection of
the Design-Builder. Following execution of the PDB Contract, the Design-Builder will support
BPCA and the Consulting Engineer with the continuing environmental review process during
the Phase 1 Services Period and will be required to comply with all final SEQRA/CEQR
documentation in performing the Contract Services.
Consistent with the on-going environmental assessment and permit application process, the
Design-Builder will assist the SEQRA/CEQR review process during the Phase 1 Services Period
by providing timely submittals in accordance with the scope of the Phase 1 Services and the
requirements of the PDB Contract, attending public meetings and meetings with regulatory
agencies, and providing timely responses to permit-related questions. As part of the Proposal
preparation process and the subsequent Phase 1 Services, the Design-Builder will provide
reasonable alternatives analysis, recommend a preferred alignment and develop the necessary
information concerning Project design, site-plan layout, construction sequencing and timing,
resource calculations, site conditions and storm water management, among other matters.
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Governmental Approvals and Permits

Governmental approvals and permits required for the Project may include, but are not limited
to, those from the following public entities and agencies: New York State Department of
Environmental Conservation, U.S. Army Corps of Engineers, U.S. Coast Guard, FEMA, New
York State Historic Preservation Office, New York City Department of Environmental Protection,
Port Authority of New York and New Jersey, New York City Department of Transportation, New
York City Department of City Planning, New York State Department of Transportation, Hudson
River Park Trust, New York State Office of Governmental Services and New York City Public
Design Commission.
Respondents should refer to Schedule C (PDB Contract Terms) for the expected terms and
conditions associated with governmental approvals and permits required for the Project,
including certain permitting responsibilities of BPCA.
2.9

Community and Stakeholder Engagement

Effective community engagement is essential for the successful delivery of the Project. The
Design-Builder is expected to be familiar with Battery Park City, including its landscapes and
conditions, and, with support from the Consulting Engineer, provide management, coordination
and technical materials to facilitate the engagement process throughout the performance of the
Contract Services. All stakeholder engagement and public outreach efforts will be closely
coordinated with BPCA and the Consulting Engineer, with the Design-Builder taking on a lead
role following the initial NTP and ensuring that the Contract Services are performed in a manner
responsive to community and stakeholder concerns.
2.10 BPCA Oversight
The Design-Builder is responsible for delivering the Project in compliance with the PDB Contract,
as amended by each GMP Amendment. The Design-Builder will coordinate with BPCA, the
Consulting Engineer and all subcontractors, material suppliers and vendors to verify that all
services comply with applicable laws and regulations. BPCA intends to provide quality oversight
and audit of the Design-Builder’s design and construction activities, including quality checks
and third party material sampling, testing and inspection. BPCA’s quality oversight will in no
way eliminate or diminish the Design-Builder’s responsibility to provide quality management of
the performance of the Contract Services.
2.11 General Project Information and Background Documents
General information concerning the BPC Resiliency Projects can be found on BPCA’s website at
https://bpca.ny.gov/nature-and-sustainability/resiliency/. Respondents may also wish to
review the Lower Manhattan Climate Resiliency Study, providing a framework for the Lower
Manhattan
Coastal
Resiliency
Project,
at
https://edc.nyc/sites/default/files/filemanager/Projects/LMCR/Final_Image/Lower_Manhatt
an_Climate_Resilience_March_2019.pdf and available on BPCA’s website.
BPCA will also make available to Respondents the documents listed in Schedule G (Project
Background Documents) via a secure website, subject to the receipt and execution of a
Confidentiality and Non-Disclosure Agreement in the form set forth in Schedule H (Form of
Confidentiality and Non-Disclosure Agreement). Any Respondent that would like to access such
documents must have their authorized representative sign and submit such Confidentiality and
Non-Disclosure Agreement to the Designated Contact in accordance with Section 3.3.1
(Communications to BPCA) on or before the deadline set forth in Section 3.5 (Procurement
Schedule). Promptly following receipt of such executed agreement in accordance with this Section
and Section 3.3.1, the Designated Contact will return a countersigned agreement to the
Respondent, along with instructions to access such documents over a secure website. A
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Respondent’s use of such documentation will be subject to the terms and conditions of the
Confidentiality and Non-Disclosure Agreement.
Information made available on BPCA’s website or on the secure website pursuant to the
Confidentiality and Non-Disclosure Agreement is for reference and background information
only. Such information may not be current and may reflect status or expectations as of an
earlier date. BPCA makes no representation as to the accuracy, completeness, or pertinence of
such information for any purpose and will not be responsible for any interpretations thereof or
conclusions drawn therefrom.
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PROCUREMENT PROCESS
Procurement Process Overview

The issuance of this RFQ is the first step in the two-step procurement process to select the
Design-Builder in accordance with the DB Act. BPCA intends to evaluate and score each
submitted SOQ to determine which Respondents are the most highly qualified to deliver the
Project and will be among the up to four (4) shortlisted entities invited to participate in the RFP
process. BPCA reserves the right to proceed with the RFP process with fewer than four (4)
shortlisted entities.
In the second step, BPCA will issue the RFP to the shortlisted entities. Only Respondents that
are shortlisted pursuant to this RFQ will be eligible to receive the RFP and to submit a Proposal
for the Project. The requirements for the submittal of Proposals and the terms and conditions
for the evaluation and scoring of Proposals will be set forth in the RFP.
The SOQ shall be prepared and submitted according to the requirements set forth in this RFQ,
including those relating to format and content. By submitting an SOQ, Respondents agree to
be bound by all requirements of this RFQ. Failure of a Respondent to meet the requirements of
this RFQ may result in disqualification of the Respondent or rejection of its SOQ.
BPCA may cancel or re-advertise this procurement at any time in its discretion.
3.2

Informational Meeting

BPCA will hold an informational meeting for potential Respondents regarding this RFQ and the
Project on the date and time indicated in Section 3.5 (Procurement Schedule). Attendance at this
meeting is not a prerequisite to be considered as a Respondent. The meeting will be held using
a virtual platform. Potential Respondents are requested to RSVP for the meeting via email to the
Designated Contact by the date and time indicated in Section 3.5 (Procurement Schedule). Access
information and instructions for the virtual platform will be provided to each potential
Respondent submitting an RSVP for the informational meeting.
3.3

Communications Protocols

3.3.1 Communications to BPCA
Questions and requests for clarification regarding this RFQ and the subsequent RFP, including
any request for access to the secure website pursuant to Section 2.11 (General Project
Information and Background Documents), must be submitted via email to the Designated
Contacts listed below.
For purposes of this RFQ, the following individuals are hereby identified as Designated Contacts
and may respond to any email inquiry submitted in accordance with this Section 3.3.1:
Michael LaMancusa
Assistant Contracting Officer
michael.lamancusa@bpca.ny.gov
Achille Niro
CE Services Director
achille.niro@aecom.com
BPCA reserves the right to designate other individuals as a Designated Contact at any time
during the course of this procurement process.
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To be considered, all questions and requests must be received in writing via email at the
addresses designated above and by the date and time indicated in Section 3.5 (Procurement
Schedule). Written communications must include the requestor’s name, e-mail address, and the
Respondent represented. E-mails should include “BPCA RFQ for Design-Build Services” in the
subject line.
3.3.2 Communications from BPCA
Each Respondent and potential Respondent has the sole responsibility for keeping informed of
all Project information posted by BPCA to its website at http://www.bpca.ny.gov/apply/rfpopp/.
Prior to RFP issuance, the BPCA website will be the primary means for BPCA to communicate
Project and procurement-related matters to entities interested in participating in this
procurement. Responses to all timely and appropriate questions, as well as any Addenda, will
be posted to the BPCA website, and BPCA will use all reasonable efforts to post responses to
Respondent questions before the deadline specified in Section 3.5 (Procurement Schedule).
BPCA is not obligated to notify potential Respondents of the posting of any information to the
BPCA website, including any Addenda. All Respondents are solely responsible for checking the
BPCA website for relevant information and for complying with any Addenda. BPCA reserves the
right to respond to questions submitted in accordance with Section 3.3.1 (Communications to
BPCA) via email from a Designated Contact.
In connection with the issuance of the RFP, BPCA may designate a Project-specific website with
restricted access for the shortlisted Respondents for purposes of communications concerning
the RFP.
No oral communications from a Designated Contact or any other individual will be binding on
BPCA. BPCA disclaims the accuracy of any information derived from any source other than in
writing and posted to the BPCA website or sent via email from a Designated Contact in
accordance with this Section 3.3.2, and the use of any such information is at the sole risk of
the Respondent.
3.3.3 Restricted Period
State Finance Law Sections 139-j and 139-k apply to this RFQ and procurement process,
restricting Respondent contact with BPCA and its representatives, including the Advisory Team.
Respondents are restricted from making contact (defined as oral, written or electronic
communications with BPCA under circumstances where a reasonable person would infer that a
communication was intended to influence BPCA’s conduct or decision with respect to a
procurement) with anyone other than a Designated Contact during the period from the date of
publication of the notice of this RFQ in the New York State Contract Reporter through approval
of the PDB Contract or the cancelation of this procurement by BPCA. Employees of BPCA are
required to record certain contacts during such restricted period, including, but not limited to,
any oral, written or electronic communications that could reasonably be seen as intended to
influence BPCA’s conduct or award under this RFQ and procurement. Upon notice of an
improper contact, BPCA will make a determination regarding the Respondent’s eligibility to
continue participating in this procurement process. Failure of a Respondent to comply with these
requirements may result in disqualification of the Respondent from the procurement process.
Each BPCA representative, including any member of the Advisory Team, who participates in any
interview or meeting scheduled by BPCA as part of this procurement process will be considered
a Designated Contact solely for purposes of conducting the interview or meeting, and
communications during such interviews or meetings will be considered permissible contact.

16

Battery Park City Authority
North/West Battery Park City Resiliency Project

Request for Qualifications
Section 3 – Procurement Process

After the announcement of the shortlist, no shortlisted Respondent or any of its members may
communicate with another shortlisted Respondent or members of another shortlisted
Respondent team with regard to this procurement or the Project, except that a shortlisted
Respondent may communicate with a subcontractor that is on both its team and another
shortlisted Respondent’s team, provided that such subcontractor is not a Key Respondent Team
Member and so long as those shortlisted Respondents establish a protocol to ensure that the
subcontractor will not act as a conduit of information between the shortlisted Respondents.
Respondents are advised that the Proposal submittal requirements will include certification of
compliance with these requirements. The RFP will include further requirements and guidelines
governing communications during the Proposal development period.
3.4

Addenda

BPCA reserves the right to revise or otherwise modify this RFQ. Any such revision or
modification will be made via an Addendum and posted to the BPCA website in accordance with
Section 3.3.2 (Communications from BPCA). In issuing any Addendum, BPCA will take into
consideration the SOQ Due Date and the time reasonably required for potential Respondents to
account for the information included in the Addendum in preparing their SOQs.
3.5

Procurement Schedule

The procurement schedule is shown in the table below. This schedule is subject to revision by
any Addenda and in the RFP.
Table 3-1 Procurement Schedule
Action
Dates/Times (Eastern Time)
Step 1 – RFQ Phase
RFQ Issue Date
Sept. 10, 2021
RSVP for Informational Meeting
Sept. 21, 2021 (2:00 p.m.)
Informational Meeting
Sept. 22, 2021 (2:00 p.m.)
Deadline for Submittal of Confidentiality and Sept. 24, 2021 (2:00 p.m.)
Non-Disclosure Agreement
Deadline for Submitting RFQ Questions
Oct. 21, 2021 (2:00 p.m.)
Deadline for BPCA Response to RFQ Questions Oct. 28, 2021
SOQ Due Date
Nov. 10, 2021 (2:00 p.m.)
Interviews or Clarifications, if required
Dec. 06, 2021 – Dec. 17, 2021
Notify Shortlisted Respondents
Dec. 2021
Step 2 – RFP Phase
Issue RFP
Jan. 2022
Individual Meetings with Proposers
Jan. – March 2022
Proposal Due Date
April 2022
Proposal Review & Clarifications
May 2022
Proposer Interviews
May 2022
Announcement of Selected Proposer
June 2022
Expected Date of PDB Contract Execution and July 2022
Phase 1 Services NTP
3.6

Interviews

BPCA may opt to invite any or all of the Respondents to participate in one or more interviews
with the Selection Committee. Interviews may be conducted for any reason determined
appropriate by BPCA, including to further assess the Respondent’s capability to perform the
Contract Services or to seek information related to any evaluation criterion. If BPCA elects to
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conduct interviews, applicable Respondents will be notified in writing with instructions for
participation and such interviews will be required. BPCA reserves the right to limit the number
of Respondents to be interviewed and to require specific Key Personnel to participate in the
interview.
3.7

Expenses of the Respondents

BPCA accepts no liability for the costs or expenses incurred by the Respondents in responding
to this RFQ, in providing responses to clarification requests, in making resubmittals, in
participating in any interviews or in connection with any other activities included as part of this
procurement process. Each Respondent that enters into the procurement process shall prepare
the required materials and submittals at its own expense and with the express understanding
that they cannot make any claims whatsoever for reimbursement from BPCA or from any of its
employees, advisors or representatives for the costs and expenses associated with the process,
including, but not limited to, costs of preparation of the SOQ, loss of anticipated profits, loss of
opportunity or for any other loss, cost or expense.
Should BPCA determine that it is appropriate based upon the Proposal submittal requirements,
it may offer a stipend at the conclusion of the RFP process to the short-listed Proposers who
submit a responsive but unsuccessful Proposal. BPCA’s decision as to whether to offer a stipend
will be reflected in the RFP and will be made based on the expected level of effort required of the
Proposers to comply with the Proposal submittal requirements. If offered, the amount of, and
terms and conditions associated with, the stipend will be set forth in the RFP.
3.8

Intellectual Property Rights

By submitting an SOQ, the Respondent acknowledges and agrees that BPCA shall have the
right to use (or permit the use of) all SOQ materials submitted pursuant to this RFQ, including
the data, information, concepts, and ideas contained therein, for all purposes associated with
the continued development, implementation, operation or expansion of the Project.
Notwithstanding the foregoing, BPCA agrees that any such use of SOQs by BPCA without the
applicable Respondent's verification or adaptation for the specific purpose intended shall be at
the sole risk of BPCA.
Intellectual property rights with respect to information submitted in Proposals will be addressed
in the RFP. Intellectual property rights with respect to information submitted pursuant to the
PDB Contract will be subject to the terms and conditions of the PDB Contract.
3.9

Freedom of Information Law

All information submitted in response to this RFQ is subject to the Freedom of Information Law
(FOIL), which requires public access to certain documents possessed by BPCA, unless a specific
exemption applies. Respondents are responsible for identifying any information in their
respective SOQs considered to be confidential and exempt from FOIL. However, BPCA is
obligated to disclose information consistent with the requirements of FOIL, State Public Officer’s
Law Section 87.
In order to assist BPCA in complying with any disclosure request, Respondents seeking to
protect any information contained in their SOQs from disclosure must do the following:
(a)

Clearly mark all confidential information as such in its SOQ at the time such SOQ
is submitted and include a cover sheet stating “DOCUMENT CONTAINS
CONFIDENTIAL INFORMATION” and identifying each section and page which has
been so marked;

(b)

Include a statement with its SOQ justifying the Respondent’s determination that
the marked information is confidential and exempt from FOIL; and
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Submit a copy of the full SOQ that has all confidential information redacted from
the SOQ and label such copy of the SOQ: “SOQ Public Copy”.

No information shall be marked as confidential unless the Respondent has a reasonable basis
for determining that such information is exempt under FOIL. In the event information marked
as confidential or otherwise redacted from the submitted public copy of the SOQ is requested
for release under applicable law, BPCA may release such information unless, prior to such
release, the Respondent secures a protective or other appropriate order from a court of
competent jurisdiction enjoining the release of the information. BPCA intends to use reasonable
efforts to notify a Respondent prior to the release of any such information, but is under no
obligation to do so. BPCA will not under any circumstance be responsible for securing a
protective order or other relief enjoining the release of information marked confidential in any
SOQ, nor will BPCA be in any way financially responsible for any costs associated with securing
any such order or for any loss associated with the release of information marked confidential or
otherwise. BPCA makes no representation or warranty as to the ability of any Respondent to
secure a protective order or other relief enjoining the release of information marked confidential.
3.10 Non-Collusion
By submitting an SOQ, Respondents warrant and represent that any ensuing shortlist decision
or PDB Contract has not been and will not be solicited or secured directly or indirectly in a
manner contrary to the laws of the State, and that said laws have not been violated and shall
not be violated as they relate to this procurement or the PDB Contract by any conduct, including
the paying or giving of any fee, commission, compensation, gift, or gratuity or consideration of
any kind, directly or indirectly, to any member of the board of directors, employee, officer or
official of BPCA.
3.11 BPCA’s Reserved Rights
Throughout the procurement process, BPCA reserves the right, at its sole discretion, to:
(a)

Appoint the members of the Selection Committee;

(b)

Investigate the qualifications of any Respondent or Proposer;

(c)

Seek or obtain data from any source related to the SOQs or Proposals;

(d)

Require confirmation of information furnished by a Respondent or Proposer;

(e)

Hold meetings and conduct discussions and correspondence with one or more
Respondents or Proposers to seek an improved understanding and evaluation of
the SOQs or Proposals;

(f)

Require additional information from a Respondent or Proposer concerning its SOQ
or Proposal;

(g)

Visit and examine any of the projects referenced in the SOQs, and to observe and
inspect the operations at these projects;

(h)

Seek and receive clarifications and conduct negotiations with respect to any SOQ
or Proposal;

(i)

Require additional evidence of qualifications to perform the Contract Services;

(j)

Modify the procurement process;

(k)

Waive minor deficiencies or irregularities in an SOQ or Proposal;

19

Battery Park City Authority
North/West Battery Park City Resiliency Project

Request for Qualifications
Section 3 – Procurement Process

(l)

Disqualify any Respondent that fails to comply with this RFQ, submits a
nonconforming, nonresponsive, incomplete, inadequate, or conditional SOQ, or is
otherwise deemed during any stage of the procurement process to be unqualified
or unable (due to inadequate financial capacity, litigation, past performance or
otherwise) to perform the Contract Services;

(m)

Supplement, amend or otherwise modify this RFQ via Addendum, including the
modification of any dates set or projected in this RFQ;

(n)

Reject any or all of the SOQs or Proposals;

(o)

Not issue an RFP;

(p)

Issue a new RFQ or RFP;

(q)

Issue a request for best and final Proposals;

(r)

Cancel the PDB Contract signed by the selected Design-Builder but not yet
executed by BPCA;

(s)

Not issue any NTP after execution of the PDB Contract; and/or

(t)

Take any action affecting this RFQ process, the RFP process, or the Project that
would be in the best interests of BPCA.

The foregoing reserved rights are in addition to and shall not serve to limit any of the specific
rights and conditions set forth in this RFQ.
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RESPONDENT TEAMING REQUIREMENTS
BPCA Advisory Team

BPCA has engaged the Consulting Engineer, including its subconsultants, and other advisors to
assist in the development of the Project and this procurement. The advisors listed below and any
additional advisors appointed by BPCA for the Project, including all associated personnel, will be
ineligible for participation in any capacity with any Respondent team in connection this
procurement or the Project. BPCA will notify Respondents of the appointment of any additional
advisors for the Project via Addendum.
The current Advisory Team for the Project is as follows:










4.2

AECOM USA, Inc. (Consulting Engineer)
AKRF, Inc. (Consulting Engineer/Subconsultant)
Arch Street Communications (Consulting Engineer/Subconsultant)
The CSA Group (Consulting Engineer/Subconsultant)
Ellana Cost Consultants (Consulting Engineer/Subconsultant)
Gedeon GRC Consulting (Consulting Engineer/Subconsultant)
Hawkins Delafield & Wood LLP (Procurement and Contract Counsel)
Matrix New World (Consulting Engineer/Subconsultant)
One Architecture (Consulting Engineer/Subconsultant)
Sive Paget & Riesel, PC (Environmental Counsel)

BPCA Conflicts of Interest Policy

Persons or entities may also be prohibited from joining or assisting a Respondent team based on
conflicts of interest. Potential Respondents are directed to BPCA’s conflict of interest policy
available
at
https://bpca.ny.gov/wp-content/uploads/2015/03/BPCA-83083-v1Code_of_Ethics_-_June_2017-.pdf. Individuals or entities included in, participating with or
assisting a Respondent team in violation of this policy will be grounds for disqualification of the
Respondent or rejection of its SOQ. Potential Respondents are further directed to BPCA’s
Procurement Guidelines available at https://bpca.ny.gov/public information.
By executing Qualification Form A (Transmittal Letter), each Respondent will certify, represent,
and warrant that the Key Respondent Team Members have reviewed all of the engagements and
pending engagements of the Key Respondent Team Members, and that no potential exists for any
conflict of interest or unfair advantage. If a potential Respondent has any concern regarding a
potential conflict of interest, including the appearance thereof, or its ability to execute
Qualification Form A, such potential Respondent should contact the Designated Contact and
disclose all relevant facts. BPCA will review the disclosed information and make a final
determination as to such potential Respondent’s eligibility to be considered as a Respondent.
4.3

Exclusivity of Respondent Teams

The Key Respondent Team Members identified in a Respondent’s SOQ, as well as any affiliate of
any such entity, shall not be allowed to be a member of, participate with, or assist another
Respondent team.
4.4

Team Continuity and Changes to Organizational Structure

Following submittal of the SOQ, Key Respondent Team Members may not at any time be removed
or replaced without the prior written approval of BPCA. BPCA may revoke the shortlisted status
of a Respondent or Proposer if any Key Respondent Team Member identified in its SOQ is
removed or replaced without the prior written approval of BPCA.
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Requests for removal or replacements shall be submitted in writing to the Designated Contact.
To qualify for approval, the written request shall document how the proposed removal or
replacement will be equal to or better qualified than the applicable Key Respondent Team
Member identified in the SOQ. Specifically, the written request shall provide all information
required by this RFQ for the original Key Personnel or Key Entity, as applicable. For Key Entities,
this side-by-side comparison shall relate relevant experience to each of the evaluation criteria
identified in Package 3 of Schedule A (Submittal Requirements). For Key Personnel, this side-byside comparison shall relate relevant experience to the evaluation criteria in Package 4 of
Schedule A. The determination of whether the proposed change is equal to or better than the
applicable Key Respondent Team Member identified in the original SOQ submittal will be made
by BPCA in its sole discretion. BPCA will use the criteria specified in this RFQ to evaluate all
requests. BPCA reserves the right to re-score the SOQ based on any removal or substitution of
any Key Respondent Team Member, and the re-score may result in the removal of a Respondent
from the shortlist. Any change in Key Respondent Team Members following selection of the
Design-Builder will be subject to the PDB Contract, which will require BPCA approval of such
changes and include protections against impermissible changes.
4.5

MBE/WBE/SDVOB Participation; Equal Employment Opportunity

Contractor requirements and procedures for business participation opportunities for State
certified MBEs/WBEs/SDVOBs and EEO requirements relating to minority group members and
women are attached as Schedule D (Diversity Requirements). Consistent with the PDB Contract,
identification, solicitation, and selection of MBE/WBE/SDVOB subcontractors is anticipated to
occur during both the Phase 1 Services Period and the Phase 2 Work Period. For questions
relating to MBE/WBE/SDVOB participation, joint ventures and sub-contracting goals only,
please contact the “MBE/WBE/SDVOB Designated Contact”: Justin McLaughlin Williams at
Justin.McLaughlin-Williams@bpca.ny.gov or 212-417-2337.
4.6

Project Labor Agreement (PLA)

BPCA is currently evaluating whether the Project will be subject to a PLA in accordance with
Section 222 of the State Labor Law. If BPCA determines that a PLA will be required for the Project,
a draft of the PLA will be provided with the RFP.
4.7

Iran Divestment Act

By submitting an SOQ, Respondents certify that they, including each Key Entity, are not on the
Prohibited Entities List and further certify that, if selected as the Design-Builder, they will not
utilize any subcontractor or sub-consultant that is identified on the Prohibited Entities List in
connection with the PDB Contract. Any violation of these certifications will be grounds for
disqualification of the Respondent, rejection of its SOQ and, if applicable, removal from the
shortlist. The PDB Contract will further specify remedial action BPCA may take in the event of a
violation of these certifications by the Design-Builder.
4.8

Encouraging Use of State Businesses in Contract Performance

State businesses have a substantial presence in State contracts and strongly contribute to the
economies of the State and the nation. In recognition of their economic activity and leadership
in doing business in the State, Respondents are strongly encouraged and expected to consider
State businesses in the fulfillment of the requirements of the PDB Contract. Such partnering
may be as subcontractors, suppliers, protégés or other supporting roles.
Respondents are strongly encouraged, to the maximum extent practical and consistent with legal
requirements, to use responsible and responsive State businesses in purchasing commodities
that are of equal quality and functionality and in utilizing services and technology. Furthermore,
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Respondents are reminded that they must continue to utilize small, minority and women-owned
businesses, consistent with current State law.
Utilizing State businesses in State contracts will help create more private sector jobs, rebuild
New York’s infrastructure, and maximize economic activity to the mutual benefit of the contractor
and its State business partners. State businesses will promote the Design-Builder’s optimal
performance under the PDB Contract, thereby fully benefiting the public sector programs that
are supported by associated procurements.
Public procurements can drive and improve the State’s economic engine through promotion of
the use of State businesses by its contractors. New York State therefore expects
bidders/proposers to provide maximum assistance to State businesses in their contracts. The
potential participation by all kinds of State businesses will deliver great value to the State and
its taxpayers.
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SOQ SUBMITTAL REQUIREMENTS
General Instructions

Respondents must follow the requirements stated in this RFQ. Adherence to these requirements
will ensure a fair and objective analysis of each SOQ. SOQs that do not meet the submittal
requirements may be deemed to be non-responsive and may be rejected.
Respondents are advised to provide information essential to the understanding and evaluation
of the SOQ. Respondents should not assume that any SOQ reviewer has any previous knowledge
of the Key Respondent Team Members. The SOQ should provide a clear, concise description of
the Respondent’s qualifications to satisfy the requirements of this RFQ.
5.2

SOQ Format and Content

The SOQ must be formatted in the manner and include the information required by Schedule A
(Submittal Requirements). Such information shall be presented and organized in the same
manner as set forth in Schedule A.
5.3

SOQ Submittal

Each Respondent shall submit its SOQ in both of the following mediums:




Two USB flash drives, each containing an electronic copy of the SOQ in the form of
a single Adobe Portable Document Format (PDF) file with the package number and
sections bookmarked; and
One unbound, original, hard copy of the SOQ.

Respondents seeking to protect any information contained in their SOQs from disclosure
pursuant to Section 3.9 (Freedom of Information Law) shall also submit an additional USB flash
drive of the redacted SOQ in a PDF file, labeled in accordance with Section 3.9 (Freedom of
Information Law).
The unbound, original, hard copy and USB flash drives shall be packed together in one sealed
package for delivery to BPCA at the following address on or before the SOQ Due Date:
200 Liberty Street
24th Floor
New York, NY 10281
Attention: Michael LaMancusa, Assistant Contracting Officer
The outside of the sealed package shall be clearly identified, labeled, and addressed with the
following:


A return address including the Respondent’s name, contact person’s name, and
mailing address.



The address of the BPCA Designated Contact, as indicated above.



“SOQ – Design-Build Services for North/West Battery Park City Resiliency
Project.”

 The date of the SOQ.
SOQs received after the time indicated in Section 3.5 (Procurement Schedule) on the SOQ Due
Date will not be considered.
5.4

Amendment or Withdrawal of SOQs

A Respondent that submits an SOQ prior to the SOQ Due Date may amend its SOQ by submitting
an amended SOQ, clearly labeled “Amended SOQ – Design-Build Services for North/West Battery
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Park City Resiliency Project,” as long as the amended SOQ is submitted on or before the time
indicated in Section 3.5 (Procurement Schedule) on the SOQ Due Date. Any such amended SOQ
shall be submitted in accordance with Section 5.3 (SOQ Submittal). A Respondent may withdraw
its SOQ at any time before the time indicated in Section 3.5 (Procurement Schedule) on the SOQ
Due Date by delivering a written request for withdrawal to the Designated Contact. Individuals
submitting any amendment to an SOQ or seeking to withdraw an SOQ will, if requested by a
Designated Contact, provide the Designated Contact with evidence that the individual is an
authorized representative of the Respondent.
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SOQ EVALUATION AND SELECTION
Selection Committee

BPCA will appoint the Selection Committee on or before the SOQ Due Date. While only Selection
Committee members will score SOQs, the Selection Committee may consult with other BPCA
employees or officials and with the Advisory Team in the evaluation of SOQs.
6.2

General Evaluation Procedure

The Selection Committee will review and evaluate the SOQs according to the requirements and
criteria outlined in this Section. During the SOQ evaluation process, written questions or
requests for clarifications may be submitted to one or more Respondents regarding its SOQ or
related matters. Failure to respond in a timely manner to any such questions or requests may
be grounds for elimination of the Respondent from further consideration. In addition, as specified
in Section 3.6 (Interviews), BPCA may require that all or a limited number of Respondents
participate in interviews if needed to complete evaluations.
In general, the selection process will be conducted as follows:
(a)

BPCA will open the SOQs;

(b)

The Selection Committee will review the SOQs (with assistance pursuant to
Section 6.1 (Selection Committee)) to determine if they are responsive;

(c)

The Selection Committee or its advisors will attempt to contact references and
verify information relating to representative projects and other matters;

(d)

For those SOQs that are determined to be responsive, the SOQ criteria will be
scored (100 total points possible) by the Selection Committee using the SOQ
criteria established in this RFQ;

(e)

Based upon the SOQ scores, the SOQs and corresponding Respondents will be
ranked and a recommended shortlist of Respondents will be prepared;

(f)

BPCA will confirm the approved shortlisted Respondents who will be issued the
RFP and will be invited to prepare Proposals in response to the RFP; and

(g)

The shortlist will be posted electronically on the BPCA website (see Section 3.3.2
(Communications from BPCA)) for viewing by all Respondents.

SOQs received from Respondents will not be returned to the Respondents. Information gained
during any optional interview pursuant to Section 3.6 (Interviews) and any reference checks will
be considered by the Selection Committee in arriving at final scores.
6.3

Responsiveness Review

Each SOQ will be reviewed to determine whether it is responsive to this RFQ. Failure to comply
with the requirements of this RFQ may result in an SOQ being rejected as nonresponsive. At its
sole discretion, however, the Selection Committee may waive any failure to meet a minor
requirement of this RFQ and may request clarification or additional information to remedy any
failure to fully respond to this RFQ in the SOQ.
The responsiveness review will include:
(a)

Compliance with RFQ: Respondent must comply with all terms and conditions of
this RFQ.
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(b)

Financial
Strength/Material
Adverse
Condition:
The
shortlisted
Respondents/Design-Builder must not be subject to a material adverse condition,
such as pending litigation, insufficient liquidity, weak operating net income or
cash flow, or excessive leverage, that gives rise to reasonable doubt concerning its
ability to continue to operate as an ongoing concern, to provide a contract bond
or insurance, or to maintain sufficient financial strength to undertake and
successfully complete the Project and to mitigate and absorb associated risks. As
part of this evaluation the selection committee will consider the financial
information provided by each Respondent in accordance with Package 1 of
Schedule A (Submittal Requirements).

(c)

Compliance with Applicable Law: The shortlisted Respondents/Design-Builder
must have the capability to comply with all applicable legal requirements,
including Articles 145, 147 and 148 of the State Education Law, and an
acceptable record of past compliance with applicable law, including the State
Labor Law.

(d)

Business Integrity: The shortlisted Respondents/Design-Builder must have a
satisfactory record of business integrity, considering all factors covered by the
vendor responsibility questionnaire included in Qualification Form B-1.

(e)

Licensing and Registration: Each Key Respondent Team Member must be licensed
in the State or be reasonably capable of being licensed in the State prior to award
of the PDB Contract, for the type of work to be performed.

Package 1 of Schedule A (Submittal Requirements) will be reviewed as part of the responsiveness
review process only, and not as part of the comparative evaluation described in Section 6.4
(Comparative Evaluation Criteria). An SOQ may be rejected without scoring if the Selection
Committee determines, based on its responsiveness review, that the Respondent is unqualified
or unable (due to inadequate financial capacity, litigation, past performance or otherwise) to
perform the Contract Services.
6.4

Comparative Evaluation Criteria

BPCA will evaluate and rank the responsive SOQs based on the information required to be
provided in Schedule A (Submittal Requirements), with respect to the five (5) evaluation criteria
set forth below. The total number of points that will be used in evaluating all of the factors for
this SOQ is 100, allocated as shown in the following table:
Table 6-1 Evaluation Criteria Scoring
Evaluation Criterion

Maximum Possible Points

Organizational Structure (Package 2 of Schedule A)

10

Past Experience (Package 3 of Schedule A)

35

Key Personnel (Package 4 of Schedule A)

25

Diversity (Package 5 of Schedule A)

10

Project Approach (Package 6 of Schedule A)

20

TOTAL

100
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Package 1 of Schedule A (Submittal Requirements) will be evaluated only for responsiveness.
Package 7 of Schedule A (Submittal Requirements) is voluntary and will not be evaluated.
The factors the Selection Committee will consider for each evaluation criterion are summarized
in the following subsections, with further details specified in Schedule A (Submittal
Requirements):
6.4.1 Organizational Structure
The Selection Committee will evaluate the Respondents based on each Respondent’s team
structure, including its legal structure and organization, team roles and responsibilities, clarity
in team members’ functional relationships, and their capability to perform assigned work
responsibilities as an integrated cohesive team to serve as the Design-Builder.
6.4.2 Past Experience
The Selection Committee will evaluate the Respondents based on the demonstrated experience
of the members of each Respondent’s team, including their individual and collective performance
history, experience on previous or current Projects of Similar Scope and Complexity and
demonstrated capability to achieve the BPCA Goals. The Selection Committee reserves the right
to award more points to Respondents with experience on projects that have more of the
characteristics set forth in the definition of Projects of Similar Scope and Complexity.
6.4.3 Key Personnel
The Selection Committee will evaluate the Respondents based on the qualifications,
demonstrated experience, and past performance of the Key Personnel, with the evaluation
considering among other things, his/her experience working on similar roles to those proposed
for the Project based on Projects of Similar Scope and Complexity, the BPCA Goals, and their
overall suitability to fulfill their described role individually and as an integrated team. The
entirety of this package will receive a combined score, and the Respondent’s Key Personnel will
not be scored individually. The Selection Committee reserves the right to award more points to
Respondents with experience on projects that have more of the characteristics set forth in the
definition of Projects of Similar Scope and Complexity.
6.4.4 Diversity
The Selection Committee will evaluate Respondents based upon the demonstrated experience of
the Key Entities to successfully utilize MBE/WBE/SDVOB firms and to meet established
MBE/WBE/SDVOB goals and EEO requirements.
6.4.5 Project Approach
The Selection Committee will evaluate the Project approach based on the Respondent’s ability to
demonstrate understanding of the objectives, elements, and challenges associated with the
Project, including the BPCA Goals, and the potential/likely approaches to successfully plan and
execute the Project.
6.5

Notification to Respondents

BPCA will notify all Respondents of those selected to move to the next phase of the selection
process in accordance with Section 6.2 (General Evaluation Procedure). Final SOQ scores will
not be shared with any Respondents, except as otherwise required pursuant to the Freedom of
Information Law. The process will not proceed to the next phase until at least two (2) business
days after all Respondents are notified of BPCA’s selection decision.
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Debriefing

Any unsuccessful Respondent shall have fifteen (15) calendar days from the date of notification
from BPCA that they were not selected for the shortlist to request a debriefing from BPCA. Such
requests must be submitted in writing in accordance with Section 3.3.1 (Communications to
BPCA) by an authorized representative of Respondent. Within thirty (30) calendar days after
receipt of a debriefing request, BPCA will be available for an oral debriefing session to the nonshortlisted Respondent; provided that, BPCA will not be required to conduct a debriefing during
the pendency of any protest in accordance with Section 7 (Protest Procedures). At any time prior
to a debriefing, BPCA will provide the requesting Respondent with a scoring summary of the
evaluation factors related specifically to its SOQ.
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PROTEST PROCEDURES
Protests Generally

This Section 7 sets forth the exclusive protest remedies available with respect to this RFQ. By
submitting its SOQ, each Respondent acknowledges the limitation on its rights to protest as set
forth in this RFQ; waives all other rights and remedies; and agrees that the decision on any
protest, as provided in this RFQ, shall be final and conclusive. These provisions are included in
this RFQ expressly in consideration for such waiver and agreement by the Respondents. Such
waiver and agreement by each Respondent are also consideration to each other Respondent for
making the same waiver and agreement.
All protests and related materials shall be filed in writing, by hand delivery or courier, to the
BPCA Procurement Department at the following address in accordance with this Section 7:
200 Liberty Street
24th Floor
New York, NY 10281
Attention: Procurement Department
Upon receipt of a protest, the BPCA Procurement Department will designate an individual
responsible for handling the protest (a “Protest Official”) in accordance with this Section 7.
7.2

Protests Regarding the RFQ

A Respondent may protest the terms of this RFQ prior to the time for submission of the SOQ
solely on the grounds that (a) a material provision in this RFQ is ambiguous, (b) any aspect of
the procurement process described herein is contrary to legal requirements applicable to this
procurement, or (c) this RFQ in whole or in part exceeds the authority of BPCA. Protests regarding
this RFQ shall be filed only after the Respondent has notified the Designated Contact of the
particular issue in an effort to remove the grounds for protest, by Addendum or otherwise.
Protests regarding this RFQ shall completely and succinctly state the basis for the protest in
writing. Protests regarding this RFQ shall be filed as soon as the basis for protest is known to
the Respondent, but in any event the protest must be actually received by the Protest Official no
later than ten (10) calendar days before the SOQ Due Date; provided that protests regarding an
Addendum shall be filed and actually received by the Protest Official no later than five (5)
calendar days after such Addendum is issued, but in no event later than the SOQ Due Date.
BPCA may distribute copies of the protest to other potential Respondents and may request other
potential Respondents to submit statements or arguments regarding the protest. At its
discretion, BPCA may authorize appropriate BPCA representatives to discuss the protest with
the protesting Respondent.
The Protest Official is not required to hold a hearing on the protest, and may decide the protest
on the basis of the written submissions. The Protest Official or its designee shall undertake
reasonable efforts to issue a written decision regarding the protest within fifteen (15) calendar
days after the date the Protest Official receives the detailed statement of protest. The decision
shall be final and conclusive. The Protest Official or its designee shall deliver the written decision
to the protesting Respondent and may deliver copies to other potential Respondents. If necessary,
to address the issues raised in the protest, BPCA may make appropriate revisions to this RFQ
by issuing Addenda. At its discretion and if necessary, BPCA may extend the SOQ Due Date to
address any protest issues. Each party shall bear its own attorney’s fees and legal costs that may
result from any protest.
The failure of a Respondent to raise the grounds for a protest regarding this RFQ within the
applicable time period shall constitute an unconditional waiver of the right to protest the terms
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of this RFQ and shall preclude consideration of that ground in any protest regarding
responsiveness or shortlisting.
7.3

Protests Regarding Responsiveness and Shortlisting

A Respondent may protest the results of the evaluation and qualification process described
herein solely in accordance with this Section 7.3.
Notice of protest of any decision to accept or disqualify an SOQ or Respondent on responsiveness
grounds must be filed within five (5) calendar days after the earliest to occur of (a) notification of
non-responsiveness or (b) the publication of the shortlisted Respondent notice on the BPCA
website. Notice of protest of the decision on shortlisted Respondents must be filed and received
by the Protest Official within five (5) calendar days after the publication of the shortlisted
Respondent notice on the BPCA website.
Within ten (10) calendar days after the deadline for notice of protest pursuant to this Section
7.3, the protesting Respondent must file with the Protest Official a detailed, written statement of
the basis for its protest. BPCA may distribute a copy of the detailed statement to all other
Respondents and may request other Respondents to submit statements or arguments regarding
the protest. At its discretion, BPCA may authorize appropriate BPCA representatives to discuss
the protest with the protesting Respondent.
Failure to file a notice of protest or a detailed statement within the applicable time period
specified in this Section 7.3 shall constitute an unconditional waiver of the right to protest the
evaluation or shortlisting process and decisions.
The Protest Official is not required to hold a hearing on the protest, and may decide the protest
on the basis of the written submissions. The Protest Official or its designee shall undertake
reasonable efforts to issue a written decision regarding the protest within fifteen (15) calendar
days after the date the Protest Official receives the detailed statement of protest. The decision
shall be final and conclusive. The Protest Official or its designee shall deliver the written decision
to the protesting Respondent and may deliver copies to the other Respondents.
If any notice of protest regarding responsiveness is filed prior to any scheduled interviews or the
shortlist decision, BPCA may proceed with the interview process and may shortlist Respondents
before the protest is withdrawn or decided, unless the Protest Official or its designee determines,
at their discretion, that it is in the public interest to postpone the interviews or the shortlist
announcement prior to a decision on the protest. Such a determination shall be in writing and
shall state the facts on which it is based.
If the Protest Official or its designee concludes that the Respondent filing the protest has
established a basis for protest, the Protest Official or its designee will determine what remedial
steps, if any, are necessary or appropriate to address the issue raised in the protest. The steps
may include, but are not limited to, submitting the issue to the Selection Committee to determine
whether the list of Respondents selected to submit Proposals should be revised; withdrawing or
revising the decisions; issuing a new RFQ; or taking other appropriate actions.
If the protest is denied, the protesting Respondent may, as its sole and exclusive remedy, seek
judicial review of BPCA’s decision in State court located in within the County of New York within
five (5) calendar days of receiving BPCA’s decision denying the protest. Each party shall bear its
own attorney fees, expert witness fees, and all other legal costs.
7.4

Costs and Damages

BPCA shall not be liable for damages to the Respondent filing the protest or to any participant
in the protest, on any basis, express or implied.
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ANTICIPATED RFP PROCESS
RFP Proposal Development Process

BPCA currently anticipates that the RFP, when issued, will allow for each shortlisted Proposer
to submit a single Proposal meeting the submittal requirements of the RFP. The RFP will include
the Project Technical Criteria and a draft PDB Contract. Proposers will be given the opportunity
during the Proposal preparation period for BPCA-supervised site visits and tours, with details to
be specified in the RFP. BPCA also expects to hold individual meetings with each Proposer during
the Proposal development period to enable Proposers the opportunity to ask questions and
request clarifications concerning the RFP, the Project Technical Criteria and the draft PDB
Contract. The Proposers may submit proposed changes to the Project Technical Criteria and draft
PDB Contract during the Proposal development period. BPCA, at its sole discretion, may revise
the RFP, including the Project Technical Criteria and draft PDB Contract, by issuing an
addendum to the RFP to all Proposers.
8.2

RFP Proposal Evaluation

Following the receipt of Proposals, BPCA expects to perform a preliminary responsiveness review
to ensure that each Proposal complies with the submittal requirements established in the RFP.
BPCA also anticipates conducting at least one interview with each Proposer during the Proposal
evaluation period with the Selection Committee and members of its Advisory Team. Once the
responsiveness review is complete, BPCA will evaluate and score the Proposals to determine the
Proposal that offers the best value to BPCA. BPCA anticipates that it will, subject to its reserved
rights under the RFP, enter into negotiations with the Proposer with the highest scored Proposal.
BPCA may, at its discretion, request clarifications as necessary throughout the Proposal
evaluation process. BPCA intends to carry forward 10% of the Proposer’s final SOQ score into
the Proposal evaluation process.
Interviews following the submittal of Proposals will inform BPCA in scoring the Proposals, but
will not be separately scored. The individual meetings with Proposers prior to submittal of
Proposals will not be scored or be part of the scoring process.
[Remainder of Page Intentionally Left Blank]
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SCHEDULE A – SUBMITTAL REQUIREMENTS

Formatting
The SOQ shall be formatted as follows:
(a)

Language – All information shall be in English.

(b)

Type Font and Size – All narrative text shall be single-spaced in a regular style font
at a minimum of 12 points. The type, style, and size of headings and figures are
not prescribed. The minimum font size for charts, exhibits, and other illustrative
and graphical information shall be 9-point font.

(c)

Page Size – With the exception of a team organizational chart, all information shall
be, when printed, on 8.5-inch by 11-inch paper. The team organizational chart
may be, when printed, on 11-inch by 17-inch paper.

(d)

Page Margins – No text, tables, figures, photos, or other substantive content shall
be printed within 0.75 inches of any page edge.

(e)

Page Limit – There is no page limit, except as otherwise indicated in this Schedule
A (Submittal Requirements). To the extent that this Schedule A indicates a page
limit, unless expressly noted otherwise, a “page” is defined as, when printed, a
single side of an 8.5-inch by 11-inch sheet of paper. The SOQ shall include only
information required by this RFQ.

(f)

Table of Contents – Provide a table of contents that includes major headings for
the SOQ and associated page numbers as well as a list of appropriate tables,
graphics, figures, photos, appendices, etc.

(g)

Dividers – Section dividers shall contain, at a minimum, one of the following:

(h)
(i)

1. Section number
2. Section title
No other text is permitted on the dividers. The dividers will not be counted toward
any allowable page total.
Front Page – The front page of each SOQ shall be labeled with the name of the
Respondent, along with the following:
“Statement of Qualifications – Design-Build Services for North/West Battery Park
City Resiliency Project”

Content
Qualification information must be provided in a response format in accordance with this
Schedule A, in tabbed sections using the section numbers and titles provided in the table below.
Submittals should be simple and provide a concise description of the qualifications of the Key
Respondent Team Members. To the extent any section of the Respondent’s SOQ would repeat
the same information provided in another section of the SOQ, the Respondent may choose to
include such information only once and refer the reader to the specific location of the SOQ where
the duplicative information may be found.
[Remainder of Page Intentionally Left Blank]
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Package 1 – Responsiveness Forms
Each of the following forms shall be included in Package 1, where they will be evaluated only as part of the responsiveness review
described in Section 6.3 (Responsiveness Review).
Section
No.
1-1

Title
Transmittal Letter
(Qualification Form A)

Contents
Submit a fully executed Qualification Form A (Transmittal Letter) of Schedule B (Qualification
Forms).
The transmittal letter and all attachments thereto shall be signed by a representative of the
Respondent who is empowered to sign it and to commit the Respondent to the obligations
contained in the SOQ. Respondents shall also submit the Certificate of Authorization, included
as an attachment to the transmittal letter, with the SOQ. If the Respondent is a partnership, the
SOQ shall be signed by one or more of the general partners. If the Respondent is a corporation,
an authorized officer shall sign his or her name and indicate his or her title beneath the full
corporate name. If Respondent is a joint venture, the SOQ shall be signed by the joint venture.
Anyone signing the SOQ as an agent shall file with the transmittal letter legal evidence of his or
her authority to execute such SOQ.

1-2

Vendor Responsibility
Questionnaire/Certificate
of No Change
(Qualification Form B-1)

Complete and provide all information required by Qualification Form B-1 (Vendor Responsibility
Questionnaire/Certificate of No Change) of Schedule B (Qualification Forms) for each Key Entity.
The instructions included in Qualification Form B-1 indicate the circumstances under which a
Certificate of No Change may be provided in lieu of the entire Vendor Responsibility
Questionnaire.

1-3

State Finance Law
Certifications
(Qualification Form B-2)

Complete and provide all certifications required under Qualification Form B-2 (State Finance Law
Certifications) of Schedule B (Qualification Forms) for each Key Entity.

1-4

Disclosure of Prior NonResponsibility
Determinations
(Qualification Form B-3)

Complete and provide all information required by Qualification Form B-3 (Disclosure of Prior
Non-Responsibility Determinations) of Schedule B (Qualification Forms) for each Key Entity.

1-5

Financial Information
(Qualification Form B-4)

Financial Statements. For each Key Entity, provide financial statements for the three (3) most
recent fiscal years (FY) and interim financial statements since the last fiscal year for which
audited statements are provided.
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Title

Contents
To the extent that any Key Entity intends to rely on a guarantor to meet its obligations under the
PDB Contract, only the financial statements of the guarantor are required to be submitted.
The following are the required financial statements:


Opinion letter (auditor’s report);



Balance sheet;



Income statement;



Statement of changes in cash flow; and



Footnotes.

In addition, the financial statements must meet the following requirements:


For US entities, prepared in accordance with US Generally Accepted Accounting Principles
(GAAP) and audited by a Certified Public Accountant (CPA). For non-US entities, prepared
in accordance with International Financial Reporting Standards (IFRS) and audited by a
CPA equivalent.



If any entity provides financial statements prepared in accordance with principles other
than US GAAP or IFRS, a letter must be provided from a certified public accountant, or
equivalent, discussing the areas of the financial statements that would be affected by a
conversion to US GAAP or IFRS.



If audited financials are not available for a Key Entity for which financial information is
required to be submitted, the SOQ must include unaudited financials for such member,
certified as true, correct, and accurate by the Chief Financial Officer (CFO) or treasurer of
the entity. If any entity required to submit financial statements is a newly formed entity
and does not have independent financial statements, such entity shall expressly state that
it is a newly formed entity and does not have independent financial statements meeting
the requirements above and shall provide financial statements otherwise consistent with
those required hereby for each of its shareholders/equity members.



If a Key Entity or any other entity for which financial information is submitted as required
hereby files reports with the Securities and Exchange Commission (SEC), then such entity
must provide electronic links to the most recently filed Forms 10-K, 10-Q and 8-K for all
such reporting entities in lieu of hard copies.
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Title

Contents


Financial statement information must be prepared in English. If audited financial
statements are prepared in a language other than English, translations of all financial
statement information must accompany the original financial statement information.



If financial statements are not available in US dollars, the Key Entity must include
summaries of the income statement, balance sheet and cash flow statement for the
applicable time periods converted to US dollars. If financial statements are converted from
a foreign currency into US dollars, the conversion method(s) must be explained in an
attachment and must be reasonable. Translation at the average period rate for income
statements and cash flow statements, and period end rate for balance sheet statements,
shall be appropriate.

Financial Information Summary. The Respondent shall complete Qualification Form B-4
(Financial Information Summary) of Schedule B (Qualification Forms) for each Key Entity. If
design work and construction work will be carried out by an integrated design-build firm, include
the Qualification Form B-4 for the design-build firm. If a Key Entity has provided a guarantor,
include Qualification Form B-4 only for the Guarantor.
As a general matter, in order to be included on the shortlist pursuant to this RFQ, Respondents
must demonstrate that each proposed Key Entity, including the proposed Design-Builder, has
sufficient financial strength to assure BPCA that it is capable of performing the Contract Services;
i.e., a financial capability at least commensurate with the Project. To this end, Respondents may
propose to supplement the financial strength of a Key Entity by proposing a parent or affiliate
company to serve as the guarantor of the Key Entity and guarantee, through a guaranty
agreement, all of the Key Entity’s obligations under or in connection with the PDB Contract. If a
Respondent chooses to submit financial information of a parent company or affiliate of a Key
Entity for pre-qualification purposes, the parent company or affiliate will be required to serve as
a guarantor pursuant to a guaranty agreement. The Respondent shall indicate clearly in response
to this Section 1-5 whether it is proposing such a guarantor and, if so, provide a letter of
acknowledgement from such proposed guarantor.
1-6

Insurance Requirements

Provide evidence of ability to obtain the insurance coverage anticipated to be required of the
Design-Builder, as set forth in Schedule F (Insurance Requirements).

1-7

Bonding Capacity

The Respondent shall provide a letter from a surety or insurance company stating whether or not
the Respondent is capable of obtaining performance and payment bonds in amounts consistent
with the Project budget established in Section 2.6 (Project Funding and Budget) and the bonding
terms described in Schedule C (PDB Contract Terms).
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It is anticipated that the PDB Contract will require the Design-Builder to furnish a performance
bond to guarantee performance of the Phase 2 Work and a payment bond to guarantee payments
to laborers, mechanics, subcontractors, and materials suppliers in connection with the Phase 2
Work, each in the amount of the total GMP for the Phase 2 Work.
Letters indicating “unlimited” bonding capability are not acceptable. The surety or insurance
company providing the letter must be authorized to do business in the State with an A.M. Best
Co. "Best’s Rating" of A- or better.

1-8

Material Changes in
Financial Condition

Information regarding any material changes in financial condition for the past five (5) years or
anticipated in the future must be provided for each Key Entity.
If no material change has occurred and none is pending, the Key Entity shall provide a letter from
its CFO or treasurer so certifying. In instances where a material change has occurred, or is
anticipated, the affected entity shall provide a statement describing each material change in
detail, the likelihood that the developments will continue during the period of performance, and
the projected full extent of changes likely to be experienced in the periods ahead. Estimates of
the impact on revenues, expenses and the change in equity will be provided separately for each
material change as certified by the CFO or treasurer. References to the notes in the financial
statements are not sufficient to address the requirement to discuss the impact of material
changes.
Where a material change will have a negative financial impact, the affected entity shall also
provide a discussion of measures that would be undertaken to insulate the Project from any
recent material changes, and those currently in progress or reasonably anticipated in the future.
If the financial statements indicate that expenses and losses exceed income in each of the three
(3) completed fiscal years (even if there has not been a material change), the affected entity shall
provide a discussion of measures that will be undertaken to make the entity profitable in the
future and an estimate of when the entity will be profitable.
Representative material changes include the following:
(1) An event of default or bankruptcy involving the affected entity, a related business unit within
the same corporation, or the parent corporation of the affected entity;
(2) A change in tangible net worth of 10% of net assets;
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(3) A sale, merger or acquisition exceeding 10% of the value of net assets prior to the sale, merger
or acquisition which in any way involves the affected entity, a related business unit, or parent
corporation of the affected entity;
(4) A change in credit rating for the affected entity, a related business unit, or parent corporation
of the affected entity;
(5) Inability to meet conditions of loan or debt covenants by the affected entity, a related business
unit or parent corporation of the affected entity which has required or will require a waiver or
modification of agreed financial ratios, coverage factors or other loan stipulations, or
additional credit support from shareholders or other third parties;
(6) In the current and three (3) most recent completed fiscal years, the affected entity, a related
business unit in the same corporation, or the parent corporation of the affected entity either:
(i) incurs a net operating loss; (ii) sustains charges exceeding 5% of the then net assets due
to claims, changes in accounting, write-offs or business restructuring; or (iii) implements a
restructuring/reduction in labor force exceeding 200 positions or involves the disposition of
assets exceeding 10% of the then shareholder equity;
(7) Any material litigation or other material adverse proceedings that are still outstanding and
may affect the Key Entity’s ability to perform its obligations in relation to the Project; and
(8) Other events known to the affected entity, a related business unit or parent corporation of
the affected entity which represents a material change in financial condition over the past
three (3) years or may be pending for the next reporting period.

Package 2 – Organizational Structure
BPCA will evaluate the Respondents based on each Respondent’s team structure, including its legal structure and organization, team
roles and responsibilities, clarity in team members’ functional relationships, and their capability to perform assigned work
responsibilities as an integrated cohesive team to serve as the Design-Builder.
Section
No.

Title

Contents

2-1

Legal Structure

The Respondent shall provide a description of the legal entity proposed as the Design-Builder. If the
Respondent legal entity has already been formed, the Respondent shall provide complete copies of the
organizational documents, along with evidence that the Respondent and its team members are
authorized to conduct business in the State or will be authorized to conduct business in the State prior
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to the award of the PDB Contract. If the Respondent’s legal entity has not yet been formed, then the
Respondent shall provide a description of the proposed legal structure, with sufficient information to
enable BPCA to determine whether the future organization will be capable of entering into the PDB
Contract and to meet all applicable legal requirements once it is formed. Once the entity is legally
formed, the Respondent shall supplement its SOQ with copies of the final organizational documents.
If the Respondent is a joint venture, the Respondent shall provide a copy of the executed joint venture
agreement or a copy of the executed letter of intent to joint venture.

2-2

Team
Organization

Provide an organization chart demonstrating the proposed make-up of the participants on the
Respondent’s team. It shall include the Respondent, all Key Entities, Key Personnel (indicating their
firm affiliation), and other proposed subcontractors and staff necessary for the performance of the
Contract Services. The organization chart shall identify the Engineer of Record and include the
anticipated percentage of time that Key Personnel will be participating on the Project by phase or period.
The organization chart shall also clearly show the team organization and reporting structure and lines
of communication and responsibility. If the Respondent proposes a different organizational structure
for Phase 1 Services relative to the Phase 2 Work, it shall submit two separate organization charts. The
organization charts will assist the evaluators in understanding how the team envisions working
together. Furthermore, if an Early Work Package is approved for implementation, the Respondent is to
identify how the organization chart(s) will be adjusted to accommodate the delivery of the Early Work
Package. The RFP phase is likely to include the development and submission of a detailed management
plan.
The organization charts will be scored based upon clarity in identifying the Respondent team, including
each Key Respondent Team Member, and in describing the relationships between the team members
and how the team will be integrated into one cohesive team to serve as the Design-Builder throughout
all phases of the Project. Include a narrative description of the benefits the team structure and
organization provides to the Project and how it will help in meeting the BPCA Goals. Describe the team’s
past performance working together on any Projects of Similar Scope and Complexity and/or describe
the steps the team has taken to promote integration and a collaborative working environment. This
section (not including the organization charts) is limited to two (2) pages.

Package 3 – Past Experience
BPCA will evaluate the Respondents based on the demonstrated experience of the members of each Respondent’s team, including
their individual and collective performance history, experience on previous or current Projects of Similar Scope and Complexity and
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Schedule A – Submittal Requirements

demonstrated capability to achieve the BPCA Goals. “Projects of Similar Scope and Complexity” shall mean projects completed or
in construction within the last ten (10) years with one or more of the following characteristics:
 Large-scale urban flood resiliency capital improvements of similar size and budget that include design and construction of
flood barriers, interior drainage infrastructure and site enhancements in environmentally and culturally sensitive areas with
numerous stakeholders;
 Waterfront projects that require federal and/or state environmental permits;
 An integrated delivery method (i.e., design-build, construction manager at risk, etc.) that require strong coordination and
integration of design and construction professionals and continuous involvement of the construction personnel from the
beginning through conclusion of the design process; and
 Contractor selection prior to the establishment of the final price and schedule, with collaboration between contractor and
owner to develop the final price and schedule based on open book fair market pricing principles.
BPCA reserves the right to award more points to Respondents with experience on projects that have more of the characteristics set
forth in the definition of Projects of Similar Scope and Complexity.
Section
No.
3-1

Title
Project Profiles

Contents
Provide project profiles to demonstrate that the Respondent’s team has completed or has the capability to
complete Projects of Similar Scope and Complexity and achieve the BPCA Goals. Project profile criteria are
as follows:
(a) Project profiles shall include the project name, project location, client name, project manager name,
project description (including identifying relevance to the Project), delivery method, services provided,
baseline and actual completion date, baseline and actual contract amounts, and reasons for any
variations from baseline.
(b) Project profiles must identify Key Personnel from the profiled project, who are proposed for this
Project, and a description of the scope of services and length of involvement provided by each such
Key Personnel.
(c) Photographs or other graphic materials may be included.
(d) The Respondent may submit up to eight (8) project profiles.
(e) Project profiles shall not exceed two (2) pages in length for each project.
(f) BPCA projects shall not be included among the project profiles.
(g) Project profiles should demonstrate experience with Projects of Similar Scope and Complexity.
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(h) Additional evaluation points are possible for Respondents that demonstrate previous working
experience among the Key Respondent Team Members on Projects of Similar Scope and Complexity.
This section is limited to sixteen (16) pages.

3-2

Project
References
(Qualification
Form C)

Respondent shall provide a project reference for each project profile submitted above using Qualification
Form C (Reference Information for Key Entities) included in Schedule B (Qualification Forms). The reference
should be for the project’s owner or the project owner’s representative.
BPCA intends to contact those individuals and firms that are listed as references by the Respondent and
points will be assigned based upon the reference’s verification that the Respondent’s characterization of its
involvement in the project is accurate, as well as their overall assessment of the quality of those services
provided, including project management, partnership and collaboration, cost and schedule control, quality,
and commissioning and function of installed work. It is the Respondent’s responsibility to verify that all
references listed can be reached by telephone and email. If a reference cannot be located based upon the
information provided by the Respondent, BPCA may disregard the listed project.
BPCA reserves the right to maintain the confidentiality of the past performance information provided by the
references listed by the Respondent, as well as references obtained by other means, and is under no
obligation to share such information with the Respondent. By submitting an SOQ for consideration under
this RFQ the Respondent agrees that it shall not seek to discover from any source the contents of such
communication.

3-3

Safety
Questionnaire
(Qualification
Form D)

Complete and provide all information required by Qualification Form D (Safety Questionnaire) of Schedule
B (Qualification Forms) for each Key Entity.

3-4

Current Work vs.
Capacity

For each Key Entity, provide graphics that highlight the entity’s ability to effectively staff and complete the
Phase 1 Services and the Phase 2 Work. No specific format is required however, at a minimum, the following
information is to be provided:


Average number of projects (with construction value equal to or greater than $100 million) in
progress for each of the last five (5) years and the cumulative aggregate value of the in-progress
projects.
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For each project with construction value in excess of $100 million, identify project value, start and
forecast completion dates and number of staff currently assigned to the project.



Based in part on the above data, for the period from 2019 to 2026, present the aggregate staffing
level currently assigned to existing projects plus the total staffing level available for assignment to
prospective or upcoming projects.

Package 4 – Key Personnel
BPCA will evaluate the Respondents based on the qualifications, demonstrated experience, and past performance of the Key Personnel,
with the evaluation considering among other things, his/her experience working on similar roles to those proposed for the Project
based on Projects of Similar Scope and Complexity, the BPCA Goals, and their overall suitability to fulfill their described role
individually and as an integrated team. The entirety of this package will receive a combined score, and the Respondent’s Key Personnel
will not be scored individually. The Respondent shall present the Key Personnel and explain how their qualifications, experiences,
and past performance on Projects of Similar Scope and Complexity make them uniquely qualified to lead in their role on this multiyear, multi-phased Project. BPCA reserves the right to award more points to Respondents with experience on projects that have more
of the characteristics set forth in the definition of Projects of Similar Scope and Complexity.
Section
No.
4-1

Title
List of Key
Personnel

Contents
Provide a succinct list of all Key Personnel, supplying only the following information:


Individual name



Company/firm and title of individual



Key Personnel role



Intended commitment of key staff during Project phases in percentage of full-time employment

The following Key Personnel shall be identified at a minimum:
4-1.1 Project Executive
The “Project Executive” is the Design-Builder’s executive with authority to make the highest-level decisions.
Their duties include, without limitation, settling the most difficult disputes and fostering a culture of
partnering, integrity, and good faith among the leadership of all entities teamed with the Design-Builder.
The Project Executive will be the person BPCA’s executive team turns to effect positive change on the Project,
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when needed. The Project Executive should possess, at a minimum, ten (10) years of experience in the role
of Project Executive involving multiple phases of larger scale building/infrastructure programs. In addition,
the Project Executive must have a proficient level of knowledge relative to all aspects of design and
construction management.
4-1.2 Project Manager
The “Project Manager” is the primary liaison for the Design-Builder and will act as the first point of contact
between the Design-Builder and BPCA. This individual will have authority to make staffing decisions and
shall be responsible for the overall design, construction, schedule, budget, quality management, and PDB
Contract administration for the Project. It is the Project Manager’s responsibility to ensure the Project is
managed and delivered in accordance with the PDB Contract requirements and to ensure that the DesignBuilder meets or exceeds the BPCA Goals. BPCA expects the Project Manager to have experience managing
and delivering a minimum of at least three (3) Projects of Similar Scope and Complexity. Additional
consideration may be given if the Project Manager is also a certified project management professional. This
person shall be assigned to the Project full-time, from the NTP for Phase 1 Services through substantial
completion of the entire Phase 2 Work, as well as be available to assist, as needed, for any subsequent
warranty work.
4-1.3 Design Lead
The “Design Lead” shall be responsible for ensuring that the overall Project design is completed, the Project
Technical Criteria are met, and the design is managed and delivered to meet or exceed the BPCA Goals.
Proven design excellence in innovative and creative design must be demonstrated. BPCA expects the Design
Lead to be licensed to provide engineering services in the State, have a minimum of at least twenty (20) years
of design related experience and have experience managing the design of a minimum of at least two (2)
Projects of Similar Scope and Complexity. If the Design Lead is not a licensed engineer then the Respondent
must also identify the proposed engineer employed by the Engineer of Record and their appropriate
qualifications within Section 4-1.15 below. The Design Lead shall be assigned to the Project full-time, from
commencement of the Phase 1 Services through completion of the design effort and shall be available as
needed during construction activities. The Design Lead shall be employed by the Engineer of Record and
work closely with the Construction Manager to assure that the Project design is constructible.
4-1.4 Design Integrator
The “Design Integrator” is the individual responsible for the development and implementation of a multidiscipline design team that also establishes and implements an integrated design work plan that ensures
alignment of design deliverables with Early Work Packages and other construction packages. Accordingly,
the Design Integrator must have a close working relationship with the Procurement Manager and
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Construction Manager. The Design Integrator should be a licensed engineer, architect or landscape architect
in the State, have a minimum of at least twelve (12) years of design experience and have specific design
experience with at least two (2) Projects of Similar Scope and Complexity. The Design Integrator shall be
assigned to the Project from commencement of the Phase 1 Services through completion of the design effort
and shall be available as needed during construction activities.
4-1.5 Landscape Architecture Lead
The “Landscape Architecture Lead” shall be responsible for developing a design approach to ensure the flood
barrier system will be seamlessly integrated into the existing urban landscapes. The Landscape Architecture
Lead will work closely with the Project Manager, Design Lead, Design Integrator, and Construction Manager
to ensure finish conditions are constructed to a high quality and meet the functional requirements of the
Battery Park City park system. As such, the Landscape Architecture Lead is responsible for developing final
design and construction documentation for all landscape architectural items in a manner compliant with
relevant Project Technical Criteria and its influence on public space. The Landscape Architecture Lead will
also be primarily responsible for developing content for community and stakeholder engagement and must
demonstrate proven experience in leading engagement efforts with similar scope and scale. The Landscape
Architecture Lead should have a minimum of twenty (20) years of design experience, with at least two (2)
resiliency projects of comparable scope, scale, and complexity; must demonstrate ability to successfully
integrate the work of allied disciplines within the last five (5) years, and five (5) projects with similar
regulatory and agency approval requirements in the last ten (10) years.
4-1.6 Construction Manager
The “Construction Manager” shall be responsible for all Project construction. It is the Construction
Manager’s primary responsibility during pre-construction to ensure that the proposed design solutions are
constructible and to identify potential value engineering (VE) alternatives that the Design-Builder is to
consider and to recommend VE solutions to maximize cost efficiency. The Construction Manager shall
attend various technical design meetings and provide input related to Project components, phasing and
staging plans, Early Work Packages, risk management, alternatives analysis, cost minimization,
environmental impact avoidance and minimization and ultimately to assist with recommendations that
facilitate development of the Project’s preferred alternative.
Following execution of any Early Work Package Amendment(s) and issuance of NTP for Phase 2 Work, the
Construction Manager’s primary responsibility is to ensure that construction activities are managed and
delivered in accordance with the PDB Contract. The Construction Manager shall manage the resolution of
construction-oriented field problems, and actively engage in risk identification and mitigation. BPCA expects
the Construction Manager to be licensed to provide construction management services in the State and have
experience managing a minimum of three (3) Projects of Similar Scope and Complexity. The Construction
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Manager shall have experience with (i) managing a diverse group of subcontractors, (ii) constructing works
in an urban, waterfront environment, (iii) sequencing works in a manner that minimizes impacts to adjacent
infrastructure and other assets, (iv) adhering to environmental permit conditions and (v) coordinating with
public project owners and third party stakeholders. Additional consideration may be given if the
Construction Manager is a certified project management professional and/or certified construction manager.
The Construction Manager shall be assigned to the Project from commencement of the Phase 1 Services
through design completion, lead various constructability reviews and shall be available to attend Project
meetings during the Phase 1 Services Period. The Construction Manager shall be assigned to the Project
full-time during construction activities through substantial completion of the Project and be available to
assist, as needed, for any subsequent warranty work.
4-1.7 Project Superintendent
Commencing with any Early Work Packages and continuing through completion of the Phase 2 Work, the
“Project Superintendent” shall work closely with the Construction Manager. The Project Superintendent
should possess, at a minimum, fifteen (15) years of construction experience involving multiple phases of
large-scale projects, including Projects of Similar Scope and Complexity. This individual must be able to
develop/communicate a project work plan, monitor manpower and performance against the work plan and
be able to perform a detailed comparison of the design drawings against each other to ensure coordination
between each of the various project trades. This position requires experience to supervise a project’s field
activities including quality assurance (e.g. project completed in compliance with drawings and
specifications), safety program implementation and monitoring, schedule compliance, site logistics,
coordination of special/controlled inspections and resource tracking.
4-1.8 Procurement Manager
The Design-Builder will be required to procure numerous subcontracts under the PDB Contract. The
“Procurement Manager” will be required to ensure these procurements are conducted in a professional,
transparent and competitive manner that is consistent with the PDB Contract requirements. The
Procurement Manager shall also be responsible for assisting in the development of the GMP and
recommendation of award of Early Work Packages. The Procurement Manager shall participate in the Phase
1 Services and continue through BPCA’s approval of the GMP Amendment. The Procurement Manager
should possess at minimum of fifteen (15) years of design and construction experience and have performed
similar services for at least one (1) Project of Similar Scope and Complexity.
4-1.9 Project Controls Manager
The “Project Controls Manager” shall be responsible for establishing and implementing procedures to
maintain an efficient system to control schedule, cost, earned value, risk and any construction delay claims
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related to the Project and for recommending corrective actions. This individual shall have experience in a
variety of construction management services that include critical path method scheduling, cost estimating,
change control, risk register development/analysis/mitigation, and document control. The Project Controls
Manager shall develop and maintain all Project documentation, such as Project correspondence, meeting
minutes, action item trackers, claims review and analysis, constructability reviews, RFIs, submittals,
transmittals, monthly reports and daily reports. The Project Controls Manager shall be assigned to the
Project from commencement of Phase 1 Services throughout Phase 2 Work and should possess, at a
minimum, ten (10) years of experience in project controls.
4-1.10 Project Scheduler
The “Project Scheduler” shall be a professional with experience in the production of large-scale complex
schedules and project tracking documents, including overall schedules, detailed construction schedules,
delay analysis, and four-week look ahead schedules. The Project Scheduler shall have experience using
Primavera P6 and shall be assigned to the Project from commencement of Phase 1 Services through
completion of the Phase 2 Work. This position shall determine a protocol and schedule for schedule
submissions, which incorporates revisions and updates such that schedules remain current and represent
the most accurate information available for the status of the Project. The Project Scheduler should possess,
at a minimum, ten (10) years of experience in providing scheduling services for similar large-scale, complex
projects.
4-1.11 Project Estimator
The “Project Estimator” shall be a professional with experience in the preparation of cost estimates based
on the tracking of historical costs, along with knowledge and analytical capabilities associated with
construction market conditions and dynamics. The Project Estimator shall assist the Procurement Manager
in developing the GMP based on the approved design, proposed construction sequence and schedule. The
Project Estimator should possess a minimum of five (5) years of comparable experience on similar largescale complex projects. The Project Estimator shall participate in the cost estimate reconciliation meetings
with BPCA and its Advisory Team and prepare accurate minutes, draft correspondence for review, create
simple calculations based spreadsheets and print out reports as required.
4-1.12 Quality Manager
The “Quality Manager” shall prepare and implement the quality control plan and quality assurance
protocol/applications and make recommendations pertaining to constructability, sequencing, impact
analysis, and other related tasks. This individual shall assure compliance with goals outlined in the
Sustainability Plan and Green Guidelines adopted by BPCA. The Quality Manger should have experience on
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providing cost-effective quality control consistent with the complexity, criticality and safety aspects of the
Project and possess a minimum of ten (10) years of comparable experience.
4-1.13 Safety Manager
The “Safety Manager” shall develop and implement the safety program and assure the Design-Builder's
compliance with the Occupational Safety and Health Act (OSHA) and amendments thereto, and other City,
State and federal ordinances, rules, regulations, statutes or laws that may be applicable. This individual
shall work closely with the Project Manager and Construction Manager and coordinate with BPCA and the
Advisory Team regarding any and all necessary health and safety plans, spill response requirements and
related environmental regulations and procedures as required by any agency having such jurisdiction over
the Project. This individual shall assure that toolbox safety meetings are conducted on a frequent, recurring
basis and shall lead the investigation and preparation of reports of any accident for BPCA review and followon action that minimizes the potential for re-occurrence.
4-1.14 Construction Community Engagement Manager
The “Construction Community Engagement Manager” shall be an experienced community engagement
professional with infrastructure design and construction knowledge that can provide support and
recommendations to BPCA while leading the community outreach and communication activities throughout
the balance of design and construction activities. The Construction Community Engagement Manager
should have a minimum of seven (7) years of experience on comparable projects.
4-1.15 Additional Personnel
The Project will require substantially more personnel than those identified as Key Personnel in this Section.
Respondents may include qualifications, technical competence, and experience of additional personnel and
their proposed involvement that Respondent wishes to identify as Key Personnel.

4-2

Resumes

Provide resumes for each Key Personnel identified in Section 4-1. Such resumes shall demonstrate how
each Key Personnel is uniquely qualified to lead in their role on the Project. Each resume must include the
name, qualifications and relevant experience in Projects of Similar Scope and Complexity. The relevant
experience must also include contracting method, dates spent on the project, and duties performed.
Each Key Personnel resume submittal shall be no more than two (2) pages in length and the entirety of this
Section shall be limited to thirty (30) pages.

4-3

References

Respondent shall provide three (3) references for each Key Personnel from different projects that are
included in each resume described in Section 4-2 of this Package. The reference should be for the project’s
owner or the project owner’s representative. BPCA personnel shall not be identified as a reference.
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BPCA reserves the right to contact those individuals that are listed as references and points may be assigned
based upon the reference’s verification that the Respondent’s characterization of the individual’s
involvement in the project is accurate, as well as their overall assessment of those services provided in their
identified role.
Each reference should include the referral’s name, title, email address, and phone number. Two of the three
references for each Key Person should be from projects that are at least 75% complete. BPCA reserves the
right to contact references other than those identified by the Respondent to evaluate past performance.
BPCA reserves the right to maintain the confidentiality of the past performance information provided by the
references listed by the Respondent, as well as references obtained by other means, and is under no
obligation to share such information with the Respondent. By submitting an SOQ for consideration under
this RFQ, the Respondent agrees that it shall not seek to discover from any source the contents of any such
communication.

Package 5 – Diversity
BPCA will evaluate Respondents based upon the demonstrated experience of the Key Entities to successfully utilize
MBE/WBE/SDVOB firms and to meet established MBE/WBE/SDVOB goals and EEO requirements.
Section
No.

Title

Contents

5-1

Prior Diversity
Experience

Respondent shall provide a description of the experience of the Key Entities in successfully using
MBE/WBE/SDVOB firms and meeting established goals with meaningful, substantive participation in
similar work elements as required in the Project. Include the goals for specific projects completed and the
actual results for achieving such goals. Diversity goals for the Project are discussed in Schedule D (Diversity
Requirements).

5-2

M/WBE & EEO
Policy Statement
(Qualification
Form E-1)

Complete and provide all information required by Qualification Form E-1 (Minority and Women-Owned
Business Enterprises Equal Employment Opportunity Policy Statement) of Schedule B (Qualification
Forms).

5-3

Diversity
Practices
Questionnaire

Complete and provide all information required by Qualification Form E-2 (Diversity Practices
Questionnaire) of Schedule B (Qualification Forms).
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(Qualification
Form E-2)

Package 6 – Project Approach
BPCA will evaluate the Project approach based on the Respondent’s ability to demonstrate understanding of the objectives, elements,
and challenges associated with the Project, including the BPCA Goals, and the potential/likely approaches to successfully plan and
execute the Project. The Project approach shall describe the use of Respondent’s proven systems, processes and tools, referencing
real-world examples of project success. The Project approach is to also include description of design processes to achieve innovative
solutions for the public sector in alignment with the BPCA Goals.
Section
No.
6-1

Title
Project
Approach:
Management

Contents
Provide the Respondent’s approach to addressing this Project, including the philosophy and approach to
the design and construction of flood barriers, interior drainage infrastructure and site enhancements
within a system of built infrastructure and 24-7 operations such as Battery Park City. Items to be
addressed include management of the design process consistent with the deliverable milestones,
procurement/selection of subcontractors, early work construction, balance of construction services and
post-construction close-out activities. Within the Respondent’s approach, include the proposed location
for the performance of the pre-construction, construction and post-construction services.
As part of the Respondent’s approach to project management, discuss the major components, issues and
challenges the Respondent has identified on this complex, urban resiliency project and how it intends to
address them. Provide a log that identifies the top ten (10) potential risks to the Project with suggested
mitigation strategies.
Discuss the elements of the Project that the Respondent may elect to self-perform or anticipate completing
using named team-members/subcontractors. Identify work that is likely to be subcontracted, and how
Respondent intends to implement a competitive and transparent solicitation process that complies with
the established Schedule D (Diversity Requirements).
This section shall not exceed five (5) pages.
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BPCA expects each submission to address substantive technical issues outlined below. Respondents are
encouraged to use the below to describe their design approach for the Project and anticipated technical
and climate change adaptation challenges particular to the Project area. To the extent possible, use other
large-scale resiliency projects as examples including your teams’ experience.
1) With varying site conditions and uses within Battery Park City, describe the Respondent’s approach
to evaluating an optimal ratio between passive and active/deployable elements in the flood
protection system. Discuss the viability/desirability of flood protection system elements that
combine both passive and deployable components.
2) Describe the Respondent’s planning and design strategy/approach to over-topping storm events in
excess of currently anticipated design storm at 1% in 2050 and to the potential for adaptability of
the flood protection system for potentially more stringent flood level targets in the future.
3) In addition to coastal surge protection, describe the overall approach to addressing pluvial
(rainstorm event) risk reduction.
4) Describe the approach to anticipated technical challenges posed by the Project area including
existing structures, open spaces and subterranean conditions. Discuss potential prioritization
principals for selection of the flood protection system alignment.
5) Battery Park City’s urban spaces are the pride of its community. Describe how an integrated design
approach will ensure protection and enhancement of the overall character, programmatic
functionality, and user experience of the Project area, including the continuing ability to
accommodate a broad variety of public space activities and ground level building uses.
6) Describe the approach to integrating sustainable design in the Project to align with BPCA’s
Sustainability Plan and Green Guidelines, including, among numerous other considerations, the
anticipated ability to address urban heat island effect, response to heat-waves, healthy spaces,
materiality and embodied carbon and construction waste diversion.
This section shall not exceed eight (8) pages.
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Package 7 – Comments on PDB Contract Terms
Submissions as part of Package 7 are voluntary and will not be part of the SOQ evaluation.
Section
No.
7-1

Title
Comments on
PDB Contract
Terms

Contents
Provide comments, if any, on the expected terms and conditions of the PDB Contract, as summarized in
Schedule C (PDB Contract Terms).
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QUALIFICATION FORM A – TRANSMITTAL LETTER
REQUEST FOR QUALIFICATIONS
TO PROVIDE DESIGN-BUILD SERVICES
FOR THE
NORTH/WEST BATTERY PARK CITY RESILIENCY PROJECT
Transmittal Letter
(To be typed on Respondent’s Letterhead)
Date:______________
Battery Park City Authority
Re:
Request for Qualifications to Provide Design-Build Services for the North/West
Battery Park City Resiliency Project.
_____________________ (the “Respondent”) hereby submits its Statement of
Qualifications (“SOQ”) in response to the Request for Qualifications to Provide Design-Build
Services for the North/West Battery Park City Resiliency Project (“RFQ”), issued on
September 10, 2021, as amended. Capitalized terms used but not defined herein have the
meanings set forth in the RFQ.
As a duly authorized representative of the Respondent, I hereby certify, represent,
and warrant, on behalf of the Respondent, as follows in connection with the SOQ:
1.

The Respondent acknowledges receipt of the RFQ and the following Addenda:
No.
___________
___________
___________

Date
_________________
_________________
_________________

2.
The submittal of the SOQ has been duly authorized by, and in all respects is
binding upon, the Respondent. The Certificate of Authorization, accompanying this
Transmittal Letter, evidences my authority to submit the SOQ and bind the Respondent.
3.
The Respondent has completely reviewed and understands and agrees to be
bound by the requirements of the RFQ, including all Addenda thereto.
4.
All information and statements contained in the SOQ are current, correct and
complete, and are made with full knowledge that BPCA will rely on such information and
statements in determining whether to pre-qualify the Respondent in accordance with the
RFQ.
5.
The SOQ has been prepared and is submitted without collusion, fraud or any
other action taken in restraint of free and open competition for the services contemplated by
the RFQ. No attempt has been made or will be made by Respondent or any Key Respondent
Team Member to induce any other person, partnership, firm or corporation to submit or not
to submit an SOQ for the purpose of restricting competition.
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6.
No Key Respondent Team Member in the SOQ is currently suspended or
debarred from doing business with any governmental entity.
7.
The Key Respondent Team Members have reviewed all of the engagements and
pending engagements of the Key Respondent Team Members, and no potential exists for any
conflict of interest or unfair advantage.
8.
No person or selling agency has been employed or retained to solicit the award
of the PDB Contract under an arrangement for a commission, percentage, brokerage or
contingency fee or on any other success fee basis, except bona fide employees of the
Respondent.
9.
If the Respondent is shortlisted, the Respondent intends to participate in the
RFP and Proposal process.
10.
The principal contact person who will serve as the interface between BPCA
and the Respondent for all communications is:
NAME:
TITLE:
COMPANY:
ADDRESS:
PHONE
E-MAIL:
11.
The key technical and legal representatives available to provide timely
response to written inquiries submitted, and to attend meetings requested by BPCA are:
Technical Representative:
NAME:
TITLE:
COMPANY:
ADDRESS:
PHONE:
E-MAIL:
Legal Representative:
NAME:
TITLE:
COMPANY:
ADDRESS:
PHONE:
E-MAIL:

[Signature page follows]
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Name of Respondent

Name of Designated Signatory

Signature

Title

(Notary Public)
State of ____________
County of __________
On this _____ day of ___________, 2021, before me appeared _______________________,
personally known to me to be the person described in and who executed this Transmittal
Letter and acknowledged that (she/he) signed the same freely and voluntarily for the uses
and purposes therein described.
In witness thereof, I have hereunto set my hand and affixed by official seal the day and year
last written above.
Notary Public in and for the state of
______________
(SEAL)
(Name printed)
Residing at
My commission expires
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CERTIFICATE OF AUTHORIZATION*
I, ____________________________, a resident of _________________________ in the State of
___________________________, DO HEREBY CERTIFY that I am the Clerk/Secretary of
____________________________________, a [corporation] duly organized and existing under and
by virtue of the laws of ______________________; that I have custody of the records of the
[corporation]; and that as of the date of this certification, _____________________ holds the title
of _________________ of the [corporation], and is authorized to execute and deliver in the name
and on behalf of the [corporation] the Statement of Qualifications (“SOQ”) submitted by the
[corporation] in response to the Request for Qualifications to Provide Design-Build Services
for the North/West Battery Park City Resiliency Project issued on September 10, 2021, as
amended; and all documents, letters, certificates and other instruments which have been
executed by such officer on behalf of the [corporation] in connection therewith.
IN WITNESS WHEREOF, I have hereunto set my hand and affixed the corporate seal
of the [corporation] this ______day of ___________ 2021.
(Affix Seal Here)
Clerk/Secretary
* Note: Separate certifications shall be submitted if more than one corporate officer has
executed documents as part of the SOQ. Respondents shall make appropriate conforming
modifications to this Certificate in the event that the signatory’s address is outside of the United
States.

B-4

Battery Park City Authority
North/West Battery Park City Resiliency Project

Request for Qualifications
Schedule B – Qualification Forms

LICENSES AND CERTIFICATES
Provide copies of the licenses and certificates of registration for Key Respondent Team
Members leading the design and construction efforts. Include business licenses, contractor
licenses and any certificates of authorization to perform the required services.
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QUALIFICATION FORM B-1
STANDARD VENDOR RESPONSIBILITY QUESTIONNAIRE / NO CHANGE FORMS
Instructions
In your packet you have 2 forms:
 The Standard Vendor Responsibility Questionnaire (Consisting of 4 pages and a
Certification page); and
 The Certificate of No Change (1 page)
The Standard Vendor Responsibility Form should be filled out by someone in your firm who
knows about tax filings, prior findings of non-responsibility by a governmental authority,
etc., and can certify the accuracy of all information requested in the form (such as legal
status, tax status, and debarment status).
You must answer every question on the questionnaire.
NOTE: You may fill out the “Certificate of No Change” form instead ONLY if your firm has
submitted the Vendor Responsibility form to Battery Park City Authority already during this
calendar year. If this is the first time your firm is proposing to do work for Battery Park City
Authority this year, then you must fill out the entire Vendor Responsibility Questionnaire.
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STANDARD VENDOR RESPONSIBILITY QUESTIONNAIRE
1. LEGAL BUSINESS NAME:
2. FEDERAL EMPLOYER ID NO. (FEIN):
3. D/B/A — Doing Business As (if applicable):
COUNTY FILED:
4. WEBSITE ADDRESS (if applicable):
5. PRINCIPAL PLACE OF BUSINESS ADDRESS:
6. TELEPHONE:

ext.

7. FAX:

8. AUTHORIZED CONTACT FOR THIS QUESTIONNAIRE:
Name:
Title:
Telephone Number:
Fax Number:
E-mail:
9. TYPE OF BUSINESS: (please check appropriate
a) ☐ Corporation
b) ☐ Sole Proprietor
c) ☐ General Partnership
d) ☐ Not-for-Profit Corporation
e) ☐ Limited Liability Company (LLC)
f) ☐ Limited Partnership
g) ☐ Other — Specify:

box and provide additional information):
State of Incorporation:
State/County filed in:
State/County filed in:
Charities Registration Number:
Jurisdiction filed:
State/County filed in:
Jurisdiction filed (if applicable):

10. IF NOT INCORPORATED OR FORMED IN NEW YORK STATE, PLEASE PROVIDE A
CURRENT CERTIFICATE OF GOOD STANDING FROM YOUR STATE OR APPLICABLE LOCAL
JURISDICTION.
11. LIST NAME AND TITLE OF EACH PRINCIPAL, OWNER, OFFICER, MAJOR
STOCKHOLDER (10% OR MORE OF THE VOTING SHARES FOR PUBLICLY TRADED
COMPANIES, 25% OR MORE OF THE SHARES FOR ALL OTHER COMPANIES), DIRECTOR
AND MEMBER, as applicable:
a)
b)
c)
d)
e)
f)
g)
h)
12. AUTHORIZED CONTACT FOR THE PROPOSED CONTRACT:
Name:
Title:
Telephone Number:
Fax Number:
E-mail:
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STANDARD VENDOR RESPONSIBILITY QUESTIONNAIRE (CONTINUED)
VENDOR FEIN:
13. DOES THE VENDOR USE, OR HAS IT USED IN THE PAST FIVE (5) YEARS, ANY OTHER
BUSINESS NAME, FEIN, OR D/B/A OTHER THAN WHAT IS LISTED IN QUESTIONS 1-3
ABOVE?
☐Yes ☐No
If yes, provide the name(s), FEIN(s) and d/b/a(s) and the address for each such
company and d/b/a on a separate piece of paper and attach to this response.
14. WITHIN THE PAST FIVE (5) YEARS, HAS THE VENDOR, ANY PRINCIPAL, OWNER,
OFFICER, MAJOR STOCKHOLDER (10% OR MORE OF THE VOTING SHARES FOR
PUBLICLY TRADED COMPANIES, 25% OR MORE OF THE SHARES FOR ALL OTHER
COMPANIES), AFFILIATE1 OR ANY PERSON INVOLVED IN THE BIDDING, CONTRACTING
OR LEASING PROCESS BEEN THE SUBJECT OF ANY OF THE FOLLOWING:
a) a judgment or conviction for any business related conduct constituting a crime under
federal, state or local government law including, but not limited to, fraud, extortion,
bribery, racketeering, price-fixing or bid collusion or any crime related to truthfulness
and/or business conduct?
☐Yes ☐No
b) a criminal investigation or indictment for any business related conduct constituting
a crime under federal, state or local government law including, but not limited to,
fraud, extortion, bribery, racketeering, price-fixing or bid collusion or any crime
related to truthfulness and/or business conduct?
☐Yes ☐No
c) an unsatisfied judgment, injunction or lien for any business related conduct obtained
by any federal, state or local government agency including, but not limited to,
judgments based on taxes owed and fines and penalties assessed by any federal, state
or local government agency?
☐Yes ☐No
d) an investigation for a civil or criminal violation for any business related conduct by
any federal, state or local agency?
☐Yes ☐No
e) a grant of immunity for any business-related conduct constituting a crime under
federal, state or local governmental law including, but not limited to, fraud, extortion,
bribery, racketeering, price-fixing, bid collusion or any crime related to truthfulness
and/or business conduct?
☐Yes ☐No
f)

a federal, state or local government suspension or debarment from the contracting
process?
☐Yes ☐No

g) a federal, state or local government contract suspension or termination for cause prior
to the completion of the term of a contract?
☐Yes ☐No
1"Affiliate"

meaning: (a) any entity in which the vendor owns more than 50% of the voting
stock; (b) any individual, entity or group of principal owners or officers who own more than
50% of the voting stock of the vendor; or (c) any entity whose voting stock is more than 50%
owned by the same individual, entity or group described in clause (b). In addition, if a vendor
owns less than 50% of the voting stock of another entity, but directs or has the right to direct
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such entity’s daily operations, that entity will be an “affiliate” for purposes of this
questionnaire.

B-9

Battery Park City Authority
North/West Battery Park City Resiliency Project

Request for Qualifications
Schedule B – Qualification Forms

STANDARD VENDOR RESPONSIBILITY QUESTIONNAIRE (CONTINUED)
VENDOR FEIN:
h) a federal, state or local government denial of a lease or contract award for nonresponsibility?
☐Yes ☐No
i)

an administrative proceeding or civil action seeking specific performance or
restitution in connection with any federal, state or local contract or
lease?
☐Yes ☐No

j)

a federal, state or local determination of a willful violation of any public works or labor
law or regulation?
☐Yes ☐No

k) a sanction imposed as a result of judicial or administrative proceedings relative to any
business or professional license?
☐Yes ☐No
l)

a consent order with the New York State Department of Environmental Conservation,
or a federal, state or local government enforcement determination involving a violation
of federal, state or local environmental laws?
☐Yes ☐No

m) an Occupational Safety and Health Act citation and Notification of Penalty containing
a violation classified as serious or willful?
☐Yes ☐No
n) a rejection of a bid on a New York State contract or a lease with the State for failure
to comply with the MacBride Fair Employment Principles?
☐Yes ☐No
o) a citation, violation order, pending administrative hearing or proceeding or
determination issued by a federal, state or local government for violations of:
- health laws, rules or regulations
☐Yes ☐No
- unemployment insurance or workers’ compensation coverage or claim
requirements
☐Yes ☐No
- ERISA (Employee Retirement Income Security Act)
☐Yes ☐No
- human rights laws
☐Yes ☐No
- federal U.S. Citizenship and Immigration Services laws
☐Yes ☐No
- Sherman Act or other federal anti-trust laws
☐Yes ☐No
p) entered into an agreement to a voluntary exclusion from contracting with a federal,
state or local governmental entity?
☐Yes ☐No
q) a denial, decertification, revocation or forfeiture of Women’s Business Enterprise,
Minority Business Enterprise or Disadvantaged Business Enterprise
status?
☐Yes ☐No
r)

a rejection of a low bid on a federal, state or local contract for failure to meet statutory
affirmative action or Minority or Women's Business Enterprise or Disadvantaged
Business Enterprise status requirements on a previously held contract?
☐Yes ☐No

s) a finding of non-responsibility by an agency or authority due to a violation of State
Finance Law §139-j?
☐Yes ☐No
FOR EACH YES ANSWER TO QUESTIONS 14 a-s, PROVIDE DETAILS ON ADDITIONAL
SHEETS REGARDING THE FINDING, INCLUDING BUT NOT LIMITED TO CAUSE, CURRENT
STATUS, RESOLUTION, ETC.
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STANDARD VENDOR RESPONSIBILITY QUESTIONNAIRE (CONTINUED)
VENDOR FEIN:
15. DURING THE PAST THREE YEARS, HAS THE VENDOR FAILED TO:
a) FILE RETURNS OR PAY ANY APPLICABLE FEDERAL, STATE OR LOCAL
GOVERNMENT TAXES?
☐Yes ☐No
If yes, identify the taxing jurisdiction, type of tax, liability year(s) and tax liability amount
the company failed to file/pay and the current status of the liability:

b) FILE RETURNS OR PAY NEW YORK STATE UNEMPLOYMENT
INSURANCE?

☐Yes ☐No

If yes, indicate the years the company failed to file/pay the insurance and the current
status of the liability:

16. HAVE ANY BANKRUPTCY PROCEEDINGS BEEN INITIATED BY OR AGAINST THE
VENDOR OR ITS’ AFFILIATES WITHIN THE PAST SEVEN YEARS (WHETHER OR NOT
CLOSED) OR IS ANY BANKRUPTCY PROCEEDING PENDING BY OR AGAINST THE VENDOR
OR ITS AFFILIATES, REGARDLESS OF THE DATE OF FILING?
☐Yes ☐No
If yes, indicate if this is applicable to the submitting vendor or one of its affiliates:

If it is an affiliate, include the affiliate’s name and FEIN:

Provide the court name, address and docket number:

Indicate if the proceedings have been initiated, remain pending or have been closed:

If closed, provide the date closed:

17. DOES VENDOR HAVE THE FINANCIAL RESOURCES NECESSARY TO FULFILL THE
REQUIREMENTS OF THE PROPOSED CONTRACT?
☐Yes ☐No
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STANDARD VENDOR RESPONSIBILITY QUESTIONNAIRE (CONTINUED)
VENDOR FEIN:
State of
County of

)
) ss:
)

CERTIFICATION:
The undersigned, personally and on behalf of the vendor identified in questions 1-3
above, does hereby state and certify to Battery Park City Authority – State of New York that
the information given above is true, accurate and complete. It is further acknowledged that
Battery Park City Authority – State of New York will rely upon the information contained
herein and in any attached pages for purposes of evaluating our company for vendor's
responsibility for contract award and Battery Park City Authority – State of New York may,
in its discretion, by means which it may choose, verify the truth and accuracy of all
statements made herein. It is further acknowledged that intentional submission of false or
misleading information may constitute a felony under Penal Law Section 175.35 or may
constitute a misdemeanor under Penal Law Sections 175.30, 210.35 or 210.45, and may also
be punishable by a fine and/or imprisonment of up to five years under 18 USC Section 1001
and may result in a denial of contract award or contract termination.
_________________________________
Name of Business

_________________________________
Signature of Officer

_________________________________
Address

_________________________________
Typed Copy of Signature

_________________________________
City, State, Zip

_________________________________
Title

Sworn to before me this _____
day of ______________20__ .
___________________________________
Notary Public:
Registration No:
State:
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CERTIFICATE OF NO CHANGE
STATE OF (

)

COUNTY OF

) ss.:

The undersigned, being duly sworn, deposes and says:
1. I am ___________________, the __________________________________________ (title) of
_______________________________________________________________
(hereinafter
the
“Contractor”), which is currently submitting an amendment to a State Contract.
2. Contractor previously submitted the completed Battery Park City Authority
Standard Vendor Responsibility Questionnaire, dated _________________________________ in
connection with another State Contract.
3. Attached is an accurate and true copy of such previously submitted Standard
Vendor Responsibility Questionnaire.
4. I hereby certify that with the exception of the information specified in Question 12,
and as changed herein, there has been no material change in the information pertaining to
the Contractor specified on such attached Questionnaire.
AUTHORIZED CONTACT FOR THE PROPOSED CONTRACT:
Name & Title: ____________________________________________________________________________
Telephone Number: ______________________________________________________________________
Email: ___________________________________________________________________________________
______________________________________________
SIGNATURE
______________________________________________
PRINT NAME
______________________________________________
TITLE
Sworn before me this
_____ day of_________________, _________
___________________________________
Notary Public
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QUALIFICATION FORM B-2
STATE FINANCE LAW CERTIFICATIONS
Offerer’s Affirmation of Understanding of and Agreement pursuant to
State Finance Law §139-j(3) and §139-j(6)(b)
Offerer affirms that it understands and agrees to comply with the procedures of Battery Park
City relative to permissible Contacts as required by State Finance Law §139-j(3) and §139j(6)(b).
By: _________________________________________
(Signature)

Date: _________________________________

Name: _____________________________________
(Printed)
Title: _______________________________________
Contractor Name: ________________________________________________________________________
(Company)
Contractor Address: _____________________________________________________________________
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Offerer’s Certification Of Compliance With State Finance Law §139-k(5)
I certify that all information provided to Battery Park City Authority, its subsidiaries and
affiliates with respect to State Finance Law §139-k is complete, true and accurate.

By: _________________________________________
(Signature)

Date: _________________________________

Name: _____________________________________
(Printed)
Title: _______________________________________
Contractor Name: ________________________________________________________________________
(Company)
Contractor Address: _____________________________________________________________________
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QUALIFICATION FORM B-3
DISCLOSURE OF PRIOR NON-RESPONSIBILITY DETERMINATIONS
Name of Individual or Entity Seeking to Enter into the Procurement Contract:
__________________________________________________________________________________________
Address:
__________________________________________________________________________________________
Name and Title of Person Submitting this Form:
__________________________________________________________________________________________
Project Name: ____________________________________________________________________________
Date: ___________________________________________
1. Has any Governmental Entity made a finding of non-responsibility regarding the individual
or entity seeking to enter into the Procurement Contract in the previous four years? (Please
check box):
☐No

☐Yes

If yes, please answer the next questions:
2. Was the basis for the finding of non-responsibility due to a violation of State Finance Law
§139-j (Please check box):
☐No

☐Yes

3. Was the basis for the finding of non-responsibility due to the intentional provision of false
or incomplete information to a Governmental Entity? (Please check box):
☐No

☐Yes

4. If you answered yes to any of the above questions, please provide details regarding the
finding of non-responsibility below.
Governmental Entity: ____________________________________________________________________
Date of Finding of Non-responsibility: ____________________________________________________
Basis of Finding of Non-Responsibility:

(Add additional pages as necessary)
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DISCLOSURE OF PRIOR NON-RESPONSIBILITY DETERMINATIONS (CONTINUED)
5. Has any Governmental Entity or other governmental agency terminated or withheld a
Procurement Contract with the above-named individual or entity due to the intentional
provision of false or incomplete information?
(Please circle):
☐No

☐Yes

6. If yes, please provide details below:
Governmental Entity: ____________________________________________________________________
Date of Termination or Withholding of Contract: __________________________________________
Basis of Termination or Withholding:

(Add additional pages as necessary)
Offerer certifies that all information provided to the Governmental Entity with respect to State
Finance Law §139-k is complete, true and accurate.
By: ___________________________________________
(Signature)
Name: ________________________________________
(Print)
Title: __________________________________________
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QUALIFICATION FORM B-4
FINANCIAL INFORMATION SUMMARY

Entity Name:
Project Role: ____________________________________________

Income Statement
A

Gross Revenues

B

Cost of Sales

C

Gross Profit (A-B)

D

Operating Expenses

E

Earnings Before Interest and Taxes

F

Interest

G

Taxes

H

Earnings Before Interest, Taxes,
Depreciation and Amortization

Balance Sheet
A

Current Assets

B

Inventories

C

Goodwill/Intangibles

D

Total Assets

E

Current Liabilities

F

Short-Term Debt

G

Long-Term Debt

H

Total Liabilities

I

Net Worth (D-H)
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20201

20191

20181

(Year End)

(Year End)

(Year End)

Cash Flow Statement
A

Cash Flow From Operations

B

Net Cash Flow from Investing Activities

C

Net Cash Flow from Financing
Activities

D

End of Year Cash and Cash
Equivalents

Other

1

A

Financial Statement Currency

B

USD: Local Currency Exchange Rate

C

Ratings (e.g. Fitch Ratings, Moody’s
Investors Service, and S&P Global
Ratings)

Express in millions (000,000) of US dollars. Where applicable, companies should indicate
the conversion to US dollars, using the average periods’ exchange rate for income
statements and cash flow statements, and for period end exchange rate for balance sheet
times. The local currency and exchange rate used should be identified, if applicable.
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QUALIFICATION FORM C – REFERENCE INFORMATION FOR KEY ENTITIES
Name of Respondent/Key Entity:

Title of Referenced Project:
Description of the Work/Services Provided:

Percentage of Overall Project Work Performed by Entity: %
Reference
Owner Name:
Contact Name:
Email:
Phone:
Contract Amount:

Other Completion Milestones

Contracting Method:

Description:

% Complete: %

Proposed:
Actual/Projected:

Substantial Completion
Proposed:

Description:

Actual/Projected:

Proposed:
Actual/Projected:

Final Completion
Proposed:

Description:

Actual/Projected:

Proposed:
Actual/Projected:
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QUALIFICATION FORM D – SAFETY QUESTIONNAIRE
(a) Safety Performance
Contractor Description

2016

2017

2018

2019

Average number of employees.
Number of fatalities.
(OSHA 300 Log column G total)
No.days away from work cases, or cases with job
transfer or restrictions, or both.
(OSHA 300 Log column H & I totals)
Other recordable cases - medical only; without
lost or restricted workdays. (OSH 300 Log column
J)
Total recordable cases
(OSHA 300 Log totals of columns G, H, I, & J)
Total hours worked
OSHA Total Recordable Incident Rate (TRIR)
(Total recordable cases per 200,000 hours
worked)
OSHA Lost Workday Case Incident Rate (TCIR)
(Days away cases per 200,000 hours worked)

(b) Safety Violations
List all OSHA (or other health and safety agency) violations issued against any company or
organization on the Respondent’s team since January 1, 2016.
Team Member:
i.
Date of Offence:
Description:
Info attached?

ii.

(Yes/No) - attach further description to SOQ if
necessary.

Team Member:
Date of Offence:
Description:
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(Yes/No) - attach further description to SOQ if
necessary.

Team Member:
Date of Offence:
Description:

iv.

Info attached?

(Yes/No) - attach further description to SOQ if
necessary.

Additional
Offences?

(Yes/No) - attach further description to SOQ if
necessary.

(c) Safety Performance - EMR
Provide Worker's Compensation Experience Ratings on the table below.
• If General Contractor is structures contractor and/or excavation contractor then please state
'N/A' or '0' in cells that are not applicable.
• Final two blank columns are for Respondent to identify (insert name & construction discipline)
any other team member company/organization that will be performing over 20% of the project's
construction work.
• Include endorsement page from your latest insurance policy, or have your insurance
carrier/broker provide this information on their letterhead. In the 'Endorsement' column
indicate 'Attached' to say that it is included in your SOQ.
Respondent's Team
Member

Endorsem
ent*

2016

2017

2018

2019

2020

If EMR exceeds 1.00 in any of the cells above, attached an explanation with SOQ
(Attached/N/A)
(d) OSHA Violations
Provide information and details below for any serious violations of the Occupational Safety and
Health Act, as provided in Part 1 (commencing with Section 6300) of Division 5 of the Labor
Code, settled against any member of the Respondent's team:

Respondent team member:
Details
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Respondent team member:
Details

Respondent team member:
Details

Additional cases submitted as an attachment to the SOQ (Yes/None)
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QUALIFICATION FORM E-1 – MINORITY AND WOMEN-OWNED BUSINESS ENTERPRISES
EQUAL EMPLOYMENT OPPORTUNITY POLICY STATEMENT

MINORITY AND WOMEN-OWNED BUSINESS ENTERPRISES
EQUAL EMPLOYMENT OPPORTUNITY POLICY STATEMENT
MBE/WBE AND EEO POLICY STATEMENT
I, _________________________ (the “Contractor”), agree to adopt the following policies with respect to
the project being developed at, or services rendered to, the Battery Park City Authority (“BPCA”).
This organization will and will cause its
contractors and subcontractors to take
good faith actions to achieve the
MBE/WBE contract participations goals set by the State for that area
in which the State-funded project is located, by taking the following
steps:

MBE/WBE

(1) Actively and affirmatively soliciting bids for contracts and
subcontracts from qualified State certified MBEs or WBEs,
including solicitations to MBE/WBE contractor associations.
(2) Requesting a list of State-certified MBEs/WBEs from BPCA
and soliciting bids from these MBEs/WBEs directly.
(3) Ensuring that plans, specifications, request for proposals and
other documents used to secure bids will be made available in
sufficient time for review by prospective MBEs/WBEs.
(4) Where feasible, dividing the work into smaller portions to
enhance participations by MBEs/WBEs and encourage the
formation of joint venture and other partnerships among
MBE/WBE contractors to enhance their participation.
(5) Documenting and maintaining records of bid solicitation,
including those to MBEs/WBEs and the results thereof. The
Contractor will also maintain records of actions that its
subcontractors have taken toward meeting MBE/WBE contract
participation goals.
(6) Ensuring that progress payments to MBEs/WBEs are made on
a timely basis so that undue financial hardship is avoided, and
that bonding and other credit requirements are waived or
appropriate alternatives are developed to encourage
MBE/WBE participation.

(a) This organization will not
discriminate
against
any
employee or applicant for employment because of race,
creed, color, national origin, sex, age, disability or marital
status, will undertake or continue existing diversity
programs to ensure that minority group members are
afforded equal employment opportunities without
discrimination, and shall make and document its
conscientious and active efforts to employ and utilize
minority group members and women in its work force on
State contracts.

EEO

(b) This organization shall state in all solicitation or
advertisements for employees that in the performance of
the State contract all qualified applicants will be afforded
equal employment opportunities without discrimination
because of race, creed, color, national origin, sex
disability or marital status.
(c) At the request of BPCA, this organization shall request
that each employment agency, labor union, or authorized
representative will not discriminate on the basis of race,
creed, color, national origin, sex, age, disability or marital
status and that such union or representative will
affirmatively cooperate in the implementation of this
organization’s obligations herein.
(d) The Contractor shall comply with the provisions of the
Human Rights Law, all other State and Federal statutory
and constitutional non-discrimination provisions. The
Contractor and subcontractors shall not discriminate
against any employee or applicant for employment
because of race, creed (religion), color, sex, national
origin, sexual orientation, military status, age, disability,
predisposing genetic characteristic, marital status or
domestic violence victim status, and shall also follow the
requirements of the Human Rights Law with regard to
non-discrimination on the basis of prior criminal
conviction and prior arrest.
(e) This organization will include the provisions of sections
(a) through (d) of this agreement in every subcontract in
such a manner that the requirements of the subdivisions
will be binding upon each subcontractor as to work in
connection with the State contract.
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day of ____________________, 20___

By
Print:

Title:

is designated as the Consultant’s Minority Business
Enterprise Liaison responsible for administering the Minority and Women-Owned Business Enterprises
- Equal Employment Opportunity (MBE/WBE - EEO) program.
MBE/WBE Contract Goals (subject to subsequent RFP requirements)
30% Minority and Women’s Business Enterprise Participation
15% Minority Business Enterprise Participation
15% Women’s Business Enterprise Participation

____________________________________________
(Authorized Representative)
Title:

________________________________________

Date:

________________________________________
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QUALIFICATION FORM E-2 – DIVERSITY PRACTICES QUESTIONNAIRE

Diversity Practices Questionnaire
I, ___________________, as __________________ (title) of _______________ company (the
“Company”), swear and/or affirm under penalty of perjury that the answers submitted to the following
questions are complete and accurate to the best of my knowledge:
1. Does your Company have a Chief Diversity Officer or other individual who is tasked with supplier
diversity initiatives? Yes or No
If Yes, provide the name, title, description of duties, and evidence of initiatives performed by this
individual or individuals.
2. What percentage of your Company’s gross revenues (from your prior fiscal year) was paid to New
York State certified MBEs/WBEs as subcontractors, suppliers, joint-ventures, partners or other similar
arrangement for the provision of goods or services to your Company’s clients or customers?
3. What percentage of your Company’s overhead (i.e. those expenditures that are not directly related to
the provision of goods or services to your Company’s clients or customers) or non-contract-related
expenses (from your prior fiscal year) was paid to New York State certified MBEs/WBEs as
suppliers/contractors?1
4. Does your Company provide technical training2 to MBEs/WBEs? Yes or No
If Yes, provide a description of such training which should include, but not be limited to, the date the
program was initiated, the names and the number of MBEs/WBEs participating in such training, the
number of years such training has been offered and the number of hours per year for which such training
occurs.
5. Is your Company participating in a government approved M/WBE mentor-protégé program?
If Yes, identify the governmental mentoring program in which your Company participates and provide
evidence demonstrating the extent of your Company’s commitment to the governmental mentoring
program.
6. Does your Company include specific quantitative goals for the utilization of MBEs/WBEs in its nongovernment procurements? Yes or No
If Yes, provide a description of such non-government procurements (including time period, goal, scope
and dollar amount) and indicate the percentage of the goals that were attained.
7. Does your Company have a formal M/WBE supplier diversity program? Yes or No
If Yes, provide documentation of program activities and a copy of policy or program materials.

1

Do not include onsite project overhead.
Technical training is the process of teaching employees how to more accurately and thoroughly perform the
technical components of their jobs. Training can include technology applications, products, sales and service
tactics, and more. Technical skills are job-specific as opposed to soft skills, which are transferable.
2
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8. Does your Company plan to enter into partnering or subcontracting agreements with New York State
certified MBEs/WBEs if selected as the successful Proposer? Yes or No
An MBE/WBE utilization plan will be required in connection with the Proposal submitted in response
to the RFP.
All information provided in connection with the Diversity Practices Questionnaire is subject to audit
and any fraudulent statements are subject to criminal prosecution and debarment.
Signature of
Owner/Official
Printed Name of
Signatory
Title
Name of Business
Address
City, State, Zip

STATE OF _______________________________
COUNTY OF

) ss:

On the ______ day of __________, 20__, before me, the undersigned, a Notary Public in and for the
State of __________, personally appeared _______________________________, personally known to
me or proved to me on the basis of satisfactory evidence to be the individual whose name is subscribed
to this certification and said person executed this instrument.
__________________________
Notary Public
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SCHEDULE C – PDB CONTRACT TERMS
NORTH/WEST BATTERY PARK CITY RESILIENCY PROJECT
PDB CONTRACT TERMS
This term sheet is intended to provide Respondents with a general description of the expected
terms and conditions of the PDB Contract, as currently anticipated by BPCA. Respondents
are advised that the draft PDB Contract will be issued with the RFP and that the terms set
forth herein are subject to change and further development prior to RFP issuance.
Respondents may submit comments concerning these terms in accordance with Section 2.5
(PDB Contract Terms) of this RFQ. The draft PDB Contract included with the RFP will
supersede this term sheet and will be subject to review and comment by the Proposers in
accordance with the RFP. The final PDB Contract will supersede the RFP, including the draft
PDB Contract.
Capitalized terms used and not otherwise defined herein have the meaning set forth in
Section 1.4 (Abbreviations and Definitions) of this RFQ.
1.

OVERVIEW AND GENERAL TERMS

A. Parties

BPCA and the Design-Builder.

B. Scope of
Contract
Services

The Contract Services will include the Phase 1 Services and the
Phase 2 Work, together with all reporting, administrative and
related obligations of the Design-Builder under the PDB Contract.

C. Contract Term

The PDB Contract will take effect upon execution, and will continue
until completion of all Contract Services, subject to early
termination in accordance with its terms.
As discussed further below, the PDB Contract will include
scheduled milestone completion dates for the performance of the
Contract Services during both the Phase 1 Services Period and the
Phase 2 Work Period, with the overall objective of completing the
Project in accordance with the anticipated milestone schedule set
forth in Section 2.3 (Key Project Milestones) of this RFQ.

D. Contract Phases

Upon execution of the PDB Contract and issuance of a notice-toproceed from BPCA, the Design-Builder will be required to perform
and complete all Phase 1 Services. The Design-Builder may not
proceed with any Phase 2 Work prior to the negotiation and
execution of an amendment to the PDB Contract authorizing the
performance of such Phase 2 Work.
Amendments authorizing Phase 2 Work may include Early Work
Package Amendments and multiple GMP Amendments, each
focused on a specific component of the Project. The final GMP
Amendment will cover the entirety of the Project, incorporating all
prior amendments, and will require the Design-Builder to perform
all Phase 2 Work necessary to complete the Project as a whole.
BPCA will not be obligated to enter into any Early Work Package
Amendment or GMP Amendment and may terminate the PDB
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Contract for its convenience at any time, subject to the terms set
forth below.
E. BPCA
Representatives

The Design-Builder and its subcontractors, including all associated
personnel and team members (collectively the “DB Team
Members”), will fully cooperate with all representatives and
consultants designated by BPCA, including the Consulting
Engineer and other Advisory Team members.

F. Compliance with
Law and
Governmental
Approvals

The PDB Contract will be governed by and construed in accordance
with the applicable laws of the State.
The Design-Builder will perform the Contract Services in
accordance with all applicable law and will coordinate with, and
comply with the requirements of, each federal, state, local,
municipal or foreign governmental body, including any court and
any regulatory or administrative agency, commission, body, or
other authority exercising or entitled to exercise any administrative,
executive, judicial, legislative, policy, regulatory, or taxing authority
or power, in each case, having jurisdiction in any way over the
Project or the Contract Services (each, a “Governmental Body”).
Governmental Bodies include, without limitation, each of the public
entities and agencies identified in Section 2.8 (Governmental
Approvals and Permits) of this RFQ.
Except with respect to certain BPCA-designated Governmental
Approvals, the Design-Builder will be responsible for obtaining,
maintaining and complying with all conditions, permits, licenses,
authorizations, consents, certifications, and other approvals
required by any Governmental Body in order to perform the
Contract Services (each, a “Governmental Approval”).
BPCA, working with the Consulting Engineer, will be responsible
for obtaining certain Governmental Approvals prior to the
performance of Phase 2 Work by the Design-Builder. Such
Governmental Approvals (the “BPCA-designated Governmental
Approvals”)
and
associated
BPCA/Consulting
Engineer
responsibilities will include:
1) Completing SEQRA/CEQR documentation and making final
determinations under SEQRA/CEQR to perform and
complete the environmental review process for the Project,
with BPCA as the lead agency;
2) Consulting with the New York State Historic Preservation
Office (SHPO) and the New York City Landmarks
Preservation Commission (LPC), completing necessary
analyses and investigations as requested by the agencies
and working with SHPO and LPC to determine, based on
those investigations, whether any mitigation or monitoring
measures will be required for the Project;
3) Initial FEMA coordination with respect to the Project
Technical Criteria, including securing a conditional letter of
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map revision (Design-Builder responsible for final FEMA
certification and letter of map revision); and
4) Such other BPCA-designated Governmental Approvals as
may be specified in the RFP.
The Design-Builder will cooperate and provide reasonable
assistance to BPCA and the Consulting Engineer in connection with
the BPCA-designated Governmental Approvals and will perform the
Contract Services in compliance with all Governmental Approvals,
including the BPCA-designated Governmental Approvals. With
respect to FEMA certification and certain other BPCA-designated
Governmental Approvals (to the extent specified in the RFP), the
Design-Builder will be required to complete the permitting and
approval process as part of the Contract Services. BPCA will not
authorize Phase 2 Work until all necessary Governmental
Approvals have been obtained, including completion by BPCA of the
environmental review process under SEQRA/CEQR for all Phase 2
Work that is dependent upon such environmental review process.
G. Stakeholders.
Agency and
Community
Engagement

The Project Technical Criteria will be based on, among other things,
feedback from the Battery Park City community, the Lower
Manhattan community, Manhattan Community Board 1, impacted
property owners, the public and other relevant stakeholders,
including Governmental Bodies. In addition to complying with the
Project Technical Criteria, the Design-Builder will coordinate and
engage with such stakeholders throughout the performance of the
Contract Services in accordance with an approved stakeholder and
community engagement plan. The Design-Builder will be
responsive to the concerns of all stakeholders and will, to the extent
practicable, minimize interference with the community in
performing the Contract Services.

H. Project Sites

To the extent not already established based on the RFP and
successful Proposal, the parcels of real property on which the
Project will be constructed (the “Project Sites”) will be established
early in the performance of the Phase 1 Services in accordance with
the Project Technical Criteria. The Project Technical Criteria will
specify the available areas for the Project Sites, and the background
documents included with the RFP will indicate BPCA’s ownership
interests associated with such available areas, including any access
right or property interest obtained in anticipation of the Project. To
the extent BPCA does not own or control any area designated as
available that is ultimately included among the Project Sites, BPCA
will secure access rights and property interests necessary for the
Project and will provide the Design-Builder with any applicable
terms and conditions of access established by its agreements with
property owners. In the case of any such access right or property
interest that is not obtained prior to PDB Contract execution, the
Design-Builder will provide reasonable assistance to BPCA in
securing the same prior to the performance of the Phase 2 Work
and will review and comment on any proposed access terms and
conditions.
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The Design-Builder will notify BPCA if any design alternative
developed during the Phase 1 Services would necessitate a change
in the Project Sites or the available areas designated in the Project
Technical Criteria and require additional access rights or property
interests. BPCA may agree to secure such rights or interests prior
to the performance of the Phase 2 Work. However, any change to
the Project Sites will be subject to BPCA approval in its discretion,
and BPCA will have no obligation to secure access rights or property
interests with respect to any area that is not designated as an
available area in the Project Technical Criteria.
The Design-Builder will perform the Contract Services in
accordance with all terms and conditions of access to the Project
Sites, including those established by BPCA’s agreements with
property owners. If any areas in addition to the Project Sites, such
as staging and storage areas, are necessary for the performance of
the Phase 2 Work, the Design-Builder will be solely responsible for
securing all necessary access rights for such areas.
I. Information
Provided by
BPCA

BPCA will be responsible for the performance specifications for the
Project, as established by the Project Technical Criteria, and will
provide certain background documents and technical information
to the Design-Builder, such as subsurface condition reports,
coastal and interior drainage modeling and topographic,
bathymetric and utility surveys. The Project Technical Criteria will
specify the information upon which the Design-Builder may rely in
the performance of the Contract Services, such that the DesignBuilder may be entitled to Uncontrollable Circumstance relief
(discussed below) in the event of error or omission relating to the
identified information, subject to the terms and conditions of the
PDB Contract.
For all other information provided by or on behalf of BPCA (i.e.,
information not specified in the Project Technical Criteria as
reliance information), the Design-Builder will independently verify
and confirm the information in the performance of the Contract
Services. Except with respect to Uncontrollable Circumstance relief
associated with reliance information specified in the Project
Technical Criteria, as stated above, BPCA will have no responsibility
for any error, omission or insufficiency relating to information
provided to the Design-Builder by or on behalf of BPCA in
connection with the PDB Contract.

J. Design-Builder
Work Product

All drawings, specifications, plans and other work product
developed by or on behalf of the Design-Builder in the performance
of the Contract Services will be owned by BPCA, and the DesignBuilder will grant such rights in the PDB Contract as may be
necessary to enable BPCA to use such work product without
restriction. Any use of such work product by BPCA for any purpose
other than in connection with the Project will be at BPCA’s own risk,
and the Design-Builder will have no liability therefor.
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PERSONNEL, LABOR AND SUBCONTRACTORS

A. Responsibility
for DB Team
Members

The Design-Builder will be fully responsible, in accordance with the
terms and conditions of the PDB Contract, for all Contract Services
performed by its personnel, including all subcontractors and each
other DB Team Member. The Design-Builder will, as between itself
and BPCA, be responsible and liable to BPCA for, and not relieved
of its obligations under the PDB Contract by, the acts, omissions,
breaches, defaults, non-compliance, negligence, wilful misconduct
or other legal fault of any other DB Team Member.
If the Design-Builder is organized as a joint venture, each joint
venture member will be jointly and severally liable for the
obligations of the Design-Builder under the PDB Contract.

B. Key Personnel
and Key Entities

The Design-Builder will maintain the Key Respondent Team
Members throughout the performance of the PDB Contract and will
utilize the Key Personnel and Key Entities to perform the services
specified in its Proposal and set forth in the PDB Contract. With
respect to any Key Entity identified for the performance of
construction work, such obligation will be subject BPCA’s rights to
require the competitive procurement of construction work, as
discussed below. The Design-Builder may not substitute or replace
any individual identified as Key Personnel without the written
consent of BPCA. In the event of the permissible unavailability of
any individual identified as Key Personnel, the Design-Builder will
appoint a replacement individual acceptable to BPCA and having at
least the equivalent skill, experience and reputation as the
individual being replaced.

C. Staffing
Generally

The Design-Builder will provide for staffing of the performance of
the Contract Services in accordance with the PDB Contract with
qualified personnel who meet all applicable licensing and
certification requirements imposed by applicable law. All persons
engaged by any DB Team Member in the performance of the
Contract Services must have the requisite skills for the tasks
assigned.

D. Professional
Services

All DB Team Members performing professional services as part of
the Contract Services, including business entities and individuals,
must be licensed and/or authorized to perform such services in the
State in accordance with the requirements of applicable law,
including the State Education Law.
Any professional services regulated by Articles 145, 147 and 148 of
the State Education Law will be performed and stamped and sealed,
where appropriate, by a professional licensed in accordance with
such Articles.

E. Labor
Requirements
and Project

The Design-Builder will be responsible for complying with all
applicable provisions of the State Labor Law in performing the
Phase 2 Work, including prevailing wage requirements. As between
the Design-Builder and BPCA, the Design-Builder will have
exclusive responsibility for labor disputes among its employees and
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Labor
Agreement

the employees of its subcontractors and other DB Team Members.
As indicated in Section 4.6 (Project Labor Agreement (PLA)) of this
RFQ, the Project may be subject to a PLA in accordance with Section
222 of the State Labor Law.

F. Diversity
Requirements

As provided in the DB Act, the PDB Contract must comply with the
objectives and goals of MBEs and WBEs pursuant to Article 15-A of
the State Executive Law and of SDVOBs pursuant to Article 17-B
of the State Executive Law. The Design-Builder will fully comply
and cooperate with BPCA in implementing these requirements, will
use good faith efforts to meet the MBE/WBE/SDVOB participation
goals established for the Project and will comply with all equal
employment opportunity requirements. The MBE/WBE/SDVOB
participation goals and the EEO requirements are detailed in
Schedule D (Diversity Requirements) of this RFQ.

G. Subcontracting
and SelfPerformance

All subcontracts and subcontracting processes employed by the
Design-Builder for the performance of Contract Services will be
subject to the approval of BPCA. BPCA may pre-approve
subcontractors proposed by the Design-Builder and identify such
pre-approved subcontractors in the PDB Contract.
All subcontracts will be in compliance with the PDB Contract and
will be assignable to BPCA, solely at BPCA’s election and without
cost or penalty, upon any early termination of the PDB Contract,
including convenience termination.
BPCA intends to negotiate with the Design-Builder the nature,
extent, and price of any Phase 2 Work proposed to be performed by
the Design-Builder or any pre-approved subcontractors based on
the Design-Builder’s Proposal in response to the RFP and as a part
of the negotiation of any Early Work Package Amendment or GMP
Amendment during the Phase 1 Services Period. Any such
negotiation will be on an “open book” basis, and the Design-Builder
will be required to demonstrate through transparent supporting
data that all proposed pricing is fair, reasonable and consistent
with industry standards. BPCA will nonetheless reserve the right at
any time prior to the execution of an Early Work Package
Amendment or GMP Amendment to require the Design-Builder to
instead employ or participate in a separate competitive
procurement process for the performance of any construction work,
including any construction proposed for self-performance by the
Design-Builder or any pre-approved subcontractor.

3.

PHASE 1 SERVICES

A. Generally

The Phase 1 Services are primarily professional services, with the
objective of developing the design of the Project, reaching agreement
on final pricing for all Phase 2 Work and performing all
preconstruction services necessary to commence performing Phase
2 Work upon execution of a GMP Amendment or an Early Work
Package Amendment. The Design-Builder will perform the Phase 1
Services in accordance with all requirements and standards

C-6

Battery Park City Authority
North/West Battery Park City Resiliency Project

Request for Qualifications
Schedule C – PDB Contract Terms

established by the PDB Contract,
engineering and management practices.

including

professional

B. Project
Technical
Criteria

The Design-Builder will perform the Phase 1 Services and develop
the Design and Construction Requirements (defined below) in
accordance with the Project Technical Criteria. BPCA will be
responsible for the Project performance specifications established
by the Project Technical Criteria. However, as part of the Phase 1
Services, the Design-Builder will validate all other aspects of the
Project Technical Criteria for its efficacy in achieving such
performance specifications and may propose changes to the Project
Technical Criteria for BPCA consideration. Any change to the
Project Technical Criteria will be subject to BPCA approval.

C. Design
Responsibility

As part of the Phase 1 Services, the Design-Builder will be
responsible for developing the BOD and the baseline drawings,
specification, plans and other technical information necessary to
guide the Phase 2 Work (the “Design and Construction
Requirements”), which will be included in any GMP Amendment
or Early Work Package Amendment. The Design-Builder will
develop the Design and Construction Requirements to include
specific consideration of constructability, operability, safety,
maintenance, and life cycle cost issues at all stages of design
development, including consideration of safe, efficient, and costeffective operation and maintenance of the Project. The Design and
Construction Requirements must be in compliance with all
applicable law, including the terms and conditions of all
Governmental Approvals, and will include utility improvements
necessary for the Project.
Upon execution of a GMP Amendment or Early Work Package
Amendment, the Design-Builder will have the sole and exclusive
responsibility and liability for the performance of the associated
Phase 2 Work in accordance with and subject to the terms and
conditions of the PDB Contract. The Design-Builder will perform
the Phase 1 Services in anticipation of the assumption of this
responsibility and liability and will not propose or agree to any
element of the Design and Construction Requirements that would,
in its reasonable judgment, be inconsistent with the assumption of
such responsibility and liability.
The Design-Builder will be responsible for the professional quality,
technical accuracy, timely completion, and coordination of the
Design and Construction Requirements and all other design
professional services. Neither BPCA nor the Consulting Engineer
will have any responsibility for the design professional services
performed by or on behalf of the Design-Builder or any
responsibility for discovering deficiencies in the Design and
Construction Requirements, notwithstanding any BPCA approval of
the same.
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The Design-Builder will develop various plans for the performance
of the Contract Services, including a design submittal protocol to
provide for a staged and orderly design development process that is
coordinated with the Design-Builder’s stakeholder engagement
responsibilities, provides for weekly progress meetings and
regularly scheduled workshops and establishes adequate review
periods for BPCA and the Consulting Engineer. BPCA and the
Consulting Engineer will have a review period consistent with the
comprehensive nature of each submittal and supported by the
associated meetings and workshops, with a targeted average
duration of 14 days to review and provide comments to each design
submittal. BPCA will provide for timely review and comment in
accordance with the approved design submittal protocol.
The Design-Builder will provide ongoing Project cost modelling on
at least a monthly basis throughout the performance of the Phase
1 Services and will keep BPCA informed of the cost implications of
decisions regarding the development of the Design and
Construction Requirements.

E. GMP Proposals

The Design-Builder may identify Project components appropriate
for separate GMP Amendments, subject to BPCA approval. The
Phase 1 Services include the obligation to submit a GMP Proposal
for the Project, including (if applicable) a separate GMP Proposal for
each such approved Project component, and to develop the Design
and Construction Requirements to a level sufficient to support each
GMP Proposal.
The Design-Builder may also propose Early Work Packages for
approval by BPCA and, for each approved Early Work Package, will
submit a GMP Proposal for the Early Work Package, including the
associated Design and Construction Requirements.
Each GMP Proposal will be based on the terms and conditions,
including risk allocation, of the PDB Contract and will include all
information necessary to enable negotiation on an “open book”
basis, allowing BPCA to review and evaluate all cost data and
underlying assumptions and supported by transparent and
competitive subcontractor procurement processes, with any
proposed self-performance of construction subject to the
requirements discussed above. Each GMP will be based on the
reasonably estimated actual cost of completing the associated
Phase 2 Work (including general conditions costs), a reasonable
contingency amount and the Design-Builder’s fee for the
performance of Phase 2 Work (the “Phase 2 Fee”). The Phase 2 Fee
is the amount (expressed as a percentage of the actual allowable
cost of the work) attributable to profit, risk, mark-up, and general
or indirect overhead with respect to the Phase 2 Work. The Phase 2
Fee will be established as of the execution date of the PDB Contract
based on the RFP process and will not be renegotiated as part of
any GMP Proposal negotiation.

F. Off-Ramp

BPCA will have the right at any time in its discretion to proceed to
develop and implement the Project with other contractors and
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service providers. BPCA may exercise such right during the
performance of the Phase 1 Services, upon termination of the PDB
Contract or upon any failure of the parties to execute any GMP
Amendment. In connection with such right, BPCA will have the
right to use the work product of the Design-Builder and to take
assignment of any subcontract. Additionally, the PDB Contract will
include terms and procedures to enable BPCA to elect to cause the
Design-Builder, or any joint venture member or subcontractor
responsible for the professional design services, to advance the
design of the Project, either partially or to the fully complete level,
so that the Project may be procured and implemented on a designbid-build or other alternative basis.
G. Phase 1 Services
Schedule

Time is of the essence in the performance of the Phase 1 Services.
The Design-Builder will complete the Phase 1 Services in a diligent,
efficient and timely manner in accordance with the scheduled
milestone completion dates established in the PDB Contract for the
Phase 1 Services, including dates for design deliverables, permit
applications and the submittal of GMP Proposals. The DesignBuilder will have the continuing obligation to perform and complete
all Phase 1 Services throughout the Phase 1 Services Period,
notwithstanding the execution of any Early Work Package
Amendment or component GMP Amendment and the resulting
concurrent obligation to perform Phase 2 Work.
The Design-Builder will prepare, provide, update and maintain a
schedule for the Project (the “Project Schedule”) in compliance
with all requirements of the PDB Contract, covering both the Phase
1 Services Period and the Phase 2 Work Period. No update to the
Project Schedule may change any PDB Contract milestone
completion date absent the approval of BPCA.

H. Compensation
for Phase 1
Services

4.

BPCA will pay the Design-Builder for properly performed and
completed Phase 1 Services on a time and materials basis, subject
to a not-to-exceed amount. The not-to-exceed amount, along with
the Design-Builder’s rates and reimbursable expenses for the Phase
1 Services, will be proposed in accordance with the RFP, negotiated
by the parties and finalized prior to execution of the PDB Contract.
The Design-Builder will submit monthly invoices for the Phase 1
Services performed during the prior month, and BPCA will make
payment within 30 days of receipt of each properly submitted
invoice in accordance with BPCA’s prompt payment policy.

PHASE 2 WORK

A. Design
Completion and
Construction
Commencement

As part of the Phase 2 Work, the Design-Builder will complete the
design of the Project based on the applicable Design and
Construction Requirements established in each Early Work
Package Amendment and GMP Amendment. Design reviews
associated with the Phase 2 Work will focus on compliance with the
established Design and Construction Requirements. Any change to
the Design and Construction Requirements subsequent to an Early
Work Package Amendment or GMP Amendment, as applicable, will
be subject to the change management and change order provisions
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of the PDB Contract, including BPCA approval rights. The DesignBuilder will not be entitled to relief due to error, omission or
insufficiency relating to the Design and Construction
Requirements, but will be required to correct any such error,
omission or insufficiency at its sole cost and expense. However, the
Design-Builder will not be responsible for achieving performance
standards associated with the completed Project beyond those
established by the acceptance standards set forth in the PDB
Contract, as amended through the final GMP Amendment.
The Design-Builder may complete Phase 2 Work in stages, whereby
the Design-Builder will complete the design and construct
particular segments of such Phase 2 Work prior to the completion
of the design of the authorized Phase 2 Work as a whole. However,
the Design-Builder will comply with all requirements of applicable
law in performing the Phase 2 Work and will not commence
construction prior to satisfaction of all preconditions specified in
the PDB Contract, including compliance with all design submittal
and approval requirements associated with the Phase 2 Work.
B. Construction

The Design-Builder will perform, supervise, direct, and inspect the
Phase 2 Work competently and efficiently, devoting the attention
and applying the skills and expertise as necessary to perform the
Phase 2 Work in accordance with the PDB Contract. The DesignBuilder will be solely responsible for and will have control over the
means, methods, techniques, sequences, and procedures of
construction, including safety precautions and programs, and the
coordination of the various elements of the Phase 2 Work. The
Design-Builder will have full responsibility for quality management
for the Phase 2 Work, including the development of and compliance
with an approved quality management plan.
The PDB Contract will require compliance with the “Buy-American”
provisions of State Public Authorities Law Section 2603-A with
respect to steel products.
The Design-Builder will keep the Project Sites neat and orderly at
all times during the Phase 2 Work Period and will perform the Phase
2 Work efficiently, safely and without interfering with the use of
adjacent areas or causing complaints from other contractors,
adjacent property owners, public officials or members of the public.
BPCA and its representatives and consultants, including the
Consulting Engineer, will have the right at all times to monitor,
inspect, observe and conduct tests and investigations of the Phase
2 Work to verify compliance with the PDB Contract. Such
monitoring activities are expected to include quality oversight and
audit of the Design-Builder’s design and construction activities,
including quality checks and third party material sampling, testing
and inspection. However, such monitoring activities will not
transfer any responsibility for the Phase 2 Work to BPCA, the
Consulting Engineer or any other BPCA representative or
consultant.
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C. Title and Risk of
Loss

Title to the structures, improvements, fixtures, machinery,
equipment and materials constituting the Project will pass to BPCA
upon incorporation in the Project or payment therefor by BPCA,
whichever first occurs, free and clear of all liens, claims, security
interest or encumbrances.
Except with respect to certain
uninsurable Uncontrollable Circumstances to be specified in the
PDB Contract, the Design-Builder will nonetheless bear all risk of
loss concerning such structures, improvements, fixtures,
machinery, equipment and materials until the applicable
completion date for the Phase 2 Work, regardless of the extent to
which the loss was insured or the availability of insurance
proceeds.

D. Substantial and
Final
Completion

Substantial completion of the Project will require both substantial
completion of construction and satisfactory demonstration of
Project performance through acceptance testing. The Project
Technical Criteria will include the Project acceptance test
procedures and standards, which will be further developed through
the performance of the Phase 1 Services and finally established in
the applicable GMP Amendment. Following achievement of
substantial completion, the Design-Builder will complete all punch
list work and achieve final completion of the Project. Early Work
Packages and any component GMP Amendment (i.e., prior to the
final GMP Amendment) may have alternative procedures and
standards for achievement of substantial and final completion of
the applicable Phase 2 Work. However, the Design-Builder will be
responsible for demonstrating that the Project as a whole complies
with the established acceptance standards.
Time is of the essence in the performance of all Phase 2 Work. The
Design-Builder will continue to update and maintain the Project
Schedule throughout the Phase 2 Work Period in accordance with
the PDB Contract.

E. Liquidated
Damages for
Delay

The final GMP Amendment will establish a scheduled substantial
completion date and a scheduled final completion date for the
performance of all Phase 2 Work. The Design-Builder’s unexcused
failure to achieve substantial completion or final completion of the
Phase 2 Work on or before such scheduled completion dates will
result in the assessment of daily delay liquidated damages in an
amount to be specified in the PDB Contract.

F. Performance
Incentives

The PDB Contract may include provisions to enable the DesignBuilder to share in savings actually realized against the established
GMP as of final completion of the Phase 2 Work.

G. Project
Warranties

Throughout the Phase 2 Work Period, the Design-Builder will be
responsible for correcting any Phase 2 Work that does not comply
with the requirements of the PDB Contract. The PDB Contract will
specify certain warranties of the Phase 2 Work by the DesignBuilder, which will remain effective for a period of two years
following substantial completion of the Phase 2 Work regardless of
the completion date of any Early Work Package.
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COMPENSATION FOR THE PHASE 2 WORK

A. Phase 2 Price

Subject to the GMP, BPCA will pay the Phase 2 Price to the DesignBuilder for properly performed and completed Phase 2 Work and
the assumption of all associated risk allocated to the DesignBuilder under the PDB Contract.
The “Phase 2 Price” will include the following components:
1) The actual allowable costs of the Phase 2 Work, excluding
general conditions costs (the “Phase 2 Costs”);
2) A fixed amount for general conditions costs; and
3) The Phase 2 Fee, which will be a percentage of the Phase 2
Costs.
The Phase 2 Price will not exceed the GMP. Phase 2 Costs will
exclude certain unallowable costs (such as costs resulting from the
negligence or willful misconduct of any DB Team Member) that will
be identified in the PDB Contract. The Phase 2 Fee will be
established as of the execution date of the PDB Contract based on
the RFP process and will not be subject to renegotiation. The fixed
general conditions cost payment will be established as of the date
of the applicable Early Work Package Amendment or GMP
Amendment based on line item detail acceptable to BPCA and will
be paid on a monthly basis over the duration of the Phase 2 Work
Period for general conditions costs incurred during the prior month.

B. Design-Builder
Contingency

A separate Design-Builder contingency amount will be negotiated
and identified as part of any Early Work Package Amendment or
GMP Amendment. The Design-Builder contingency will be itemized
in the GMP and available for use by the Design-Builder to pay Phase
2 Costs that exceed estimated costs included in the approved
schedule of values due to risks assumed by the Design-Builder,
such as the risks associated with design completion and the
performance of subcontractors. However, the Design-Builder
contingency may not be used for any cost that does not otherwise
qualify as a Phase 2 Cost. Each contingency amount will be an
amount reasonably attributable to indeterminable costs that,
considered individually and valued in the aggregate based on
agreed-upon probability-of-occurrence models adapted specifically
to the Project, may be incurred by the Design-Builder should
certain risks assumed by the Design-Builder in performing the
Phase 2 Work occur.

C. Guaranteed
Maximum Price

A base GMP amount will be negotiated and established for each
Early Work Package Amendment and GMP Amendment, subject to
BPCA approval. Each GMP will be the sum of (1) the negotiated base
GMP amount and (2) any adjustments to such amount in
accordance with the PDB Contract due to the occurrence of
Uncontrollable Circumstances, including changes to the Phase 2
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Work that are initiated and directed by BPCA in the absence of
Design-Builder fault.
Each GMP represents the limit of the total of all amounts payable
to the Design-Builder by BPCA for the performance of the Phase 2
Work. Liability for and payment of amounts expended over and
above the approved GMP will be the sole responsibility of the
Design-Builder.
D. Payment
Procedures

BPCA will pay the Phase 2 Price to the Design-Builder subject to
the GMP and based on an approved schedule of values and the
progress of the Phase 2 Work. The Design-Builder will submit
monthly requisitions for partial payment of the Phase 2 Price based
on Phase 2 Work completed during the prior month, and BPCA will
pay the amount approved for payment within 30 days of receipt of
each properly submitted and completed requisition in accordance
with its prompt payment policy. BPCA will have the right to verify
all Phase 2 Costs incurred, including the right to inspect and audit
all records and other data concerning the Phase 2 Work, which the
Design-Builder will be required to maintain in accordance with the
PDB Contract.

E. Retainage and
Withholdings

Each progress payment of the Phase 2 Price will be subject to a five
percent (5%) retainage holdback. Fifty percent (50%) of the amount
of the accumulated retainage will be released in connection with the
payment due following the achievement of substantial completion,
and the remaining amount will be released with the final payment
following the achievement of final completion.
In addition to retainage, progress payments of the Phase 2 Price will
be subject to certain withholding and set-off rights of BPCA,
including the right to deduct amounts due and owing from the
Design-Builder to BPCA under the PDB Contract.

6.

UNCONTROLLABLE CIRCUMSTANCES

A. Relief Generally

The PDB Contract will be a performance-based contract, with the
Design-Builder responsible for all aspects of the Contract Services
and entitled to relief only in the event of the occurrence of certain
specifically defined Uncontrollable Circumstances. The occurrence
of an Uncontrollable Circumstance will entitle the Design-Builder
to appropriate price and/or schedule relief, subject to the
applicable terms and conditions of the PDB Contract.

B. Uncontrollable
Circumstances
Defined

The PDB Contract will include a specific listing of Uncontrollable
Circumstances, and the Design-Builder will not be entitled to relief
for acts, events or circumstances not identified as an
Uncontrollable Circumstance in the PDB Contract. The
“Uncontrollable Circumstances” are expected to include:
1) BPCA fault, including breach by BPCA of its obligations
under the PDB Contract;
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2) A suspension order by BPCA in circumstances other than
the fault of any DB Team Member;
3) Changes to the Design and Construction Requirements that
are directed by BPCA during the performance of the Phase
2 Work to the extent not resulting from the fault of any DB
Team Member;
4) Project Sites conditions, such as regulated site conditions
(e.g., hazardous materials), that differ from those indicated
in the background technical information and that were not
reasonably discoverable by the Design-Builder through the
performance of the Phase 1 Services;
5) Error or omission relating to information designated as
reliance information in the Project Technical Criteria;
6) Certain changes in law;
7) Delay by a Governmental Body in the issuance of a
Governmental Approval beyond an assumed issuance date
agreed upon by the parties and set forth in an Early Work
Package Amendment or GMP Amendment, subject to
compliance by the Design-Builder with all associated terms
and conditions of the PDB Contract;
8) The issuance of a preliminary or permanent injunction or
temporary restraining order concerning the Phase 2 Work to
the extent not resulting from the fault of any DB Team
Member;
9) The preemption, confiscation, diversion, destruction or
other interference in possession or performance of materials
or services by a Governmental Body in connection with a
public emergency or any condemnation or other taking by
eminent domain of any material portion of the Project Sites;
10) Material interference with or physical damage to the Phase
2 Work directly attributable to BPCA’s, a Governmental
Body’s or their separate contractors’ work at the Project
Sites;
11) Certain failures of performance by utility owners;
12) Strikes and similar labor disruptions affecting a specific
trade on a national or regional level;
13) Acts of a declared public enemy, war, blockade or
insurrection, riot or civil disturbance, including terrorism;
and
14) Certain naturally occurring events (subject to limitations)
such as unusually severe and abnormal climactic
conditions, earthquakes, fires, tornadoes, hurricanes,
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floods, lightning, epidemics, pandemics and other acts of
God.
Uncontrollable Circumstances will not include any act, event or
circumstance resulting from the willful or negligent act, error or
omission, failure to exercise reasonable diligence, or breach of the
PDB Contract by the Design-Builder or any other DB Team
Member.
C. Notice and
Mitigation

The Design-Builder will be required to provide notice of the
occurrence of any Uncontrollable Circumstance, demonstrate the
material impact of the Uncontrollable Circumstance on the
performance of the Phase 2 Work and take all measures reasonably
necessary to mitigate the impact of the Uncontrollable
Circumstance. Any schedule adjustment will require the DesignBuilder to demonstrate the impact of the Uncontrollable
Circumstance on the critical path of the Project Schedule. The
Design-Builder’s entitlement to relief will be conditioned upon
compliance with the notice, demonstration and mitigation
requirements of the PDB Contract.

D. Extent of
Uncontrollable
Circumstance
Relief

The Design-Builder will be entitled to relief only to the extent an
Uncontrollable Circumstance materially and directly interferes
with, delays or increases the cost of performing the Phase 2 Work
in accordance with the PDB Contract. Uncontrollable Circumstance
relief will be limited to that relief which properly reflects the time
lost or the amount of the increased cost, in each case only to the
extent directly attributable to the Uncontrollable Circumstance.
The Design-Builder will not be entitled to any payment or price relief
on account of an Uncontrollable Circumstance to the extent the
Design-Builder is or should be entitled to recover the costs
associated with the Uncontrollable Circumstance under its
required insurance.

7.

INSURANCE AND SECURITY FOR PERFORMANCE

A. Insurance

The Design-Builder will obtain and maintain all insurance coverage
required by the PDB Contract and comply with all associated
insurance requirements. Preliminary information concerning the
insurance expected to be required under the PDB Contract is set
forth in Schedule F (Insurance Requirements) of this RFQ. The
Design-Builder will ensure that all subcontractors and other DB
Team Members secure and maintain all insurance coverage
required by the PDB Contract and by applicable law. Proof of
required insurance will be furnished to BPCA in accordance with
the PDB Contract, and the PDB Contract will specify BPCA’s rights
to review the underlying insurance policies.
All required insurance will be available for the benefit of BPCA, the
other Indemnified Parties (defined below) and the Design-Builder
with respect to covered claims, but the required insurance coverage
will not be interpreted to relieve the Design-Builder of any liability
or obligation under the PDB Contract.

C-15

Battery Park City Authority
North/West Battery Park City Resiliency Project

Request for Qualifications
Schedule C – PDB Contract Terms

B. Performance
and Payment
Bonds

Upon execution of the PDB Contract, the Design-Builder will be
required to provide a security bond in the amount of $5,000,000 to
secure the obligation of the Design-Builder to perform the Phase 1
Services and provide the performance and payment bonds required
for the Phase 2 Work. In connection with each Early Work Package
Amendment and GMP Amendment, the Design-Builder, as financial
security for the faithful performance and payment of its obligations
under the PDB Contract will provide a performance bond and a
payment bond in an amount at least equal to the GMP. The
performance and payment bonds provided with the final GMP
Amendment will cover the entirety of the Phase 2 Work for the
Project.

C. Warranty Bond

The performance and payment bonds will be released upon the
achievement of final completion of the Phase 2 Work. As a condition
precedent to the achievement of such final completion, the DesignBuilder will provide a warranty bond to secure the faithful
performance of its warranty obligations under the PDB Contract.
The warranty bond will be in an amount to be specified in the PDB
Contract and will be released upon expiration of the warranty
period, subject to the completion of all required warranty work.

D. Parent Company
Guarantee

If any Respondent selected as the Design-Builder proposes in its
SOQ a parent or affiliate company to serve as a guarantor of the
Design-Builder, or submits financial information in its SOQ of a
parent company or affiliate company to demonstrate the financial
qualifications of such Respondent, such parent or affiliate company
must guarantee, through a separate guaranty agreement, all of the
Design-Builder’s obligations under the PDB Contract.

8.

SUSPENSION AND TERMINATION RIGHTS

A. BPCA
Suspension

BPCA will have the right to order the Design-Builder to suspend all
or any part of the performance of the Contract Services at any time
and for any reason. The Design-Builder will be entitled to
Uncontrollable Circumstance relief if BPCA issues such an order
except to the extent issued due to a breach of the PDB Contract by
the Design-Builder or the fault of any DB Team Member.

B. BPCA
Convenience
Termination

BPCA will have the right to terminate the PDB Contract in whole or
in part by written notice to the Design-Builder for its convenience
and for any reason at any time.
If BPCA exercises such right with respect to the Phase 1 Services,
the Design-Builder will be entitled to payment for all Phase 1
Services performed through the termination date, plus reasonable
demobilization costs, but will not be entitled to any separate
convenience termination settlement payment.
If BPCA exercises such right with respect to any Phase 2 Work, the
Design-Builder will be entitled to a convenience termination
settlement payment equal to the sum of:
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1) The difference between (a) the value of all Phase 2 Work
performed up to the termination date and (b) all payments
already made to the Design-Builder pursuant to the PDB
Contract; and
2) The reasonable costs incurred by the Design-Builder in
connection with the termination, including actual and
reasonable demobilization costs and amounts due in
settlement of terminated subcontracts.
No DB Team Member will be entitled to anticipatory or unearned
profits, unabsorbed overhead, opportunity costs or consequential
or other damages as a result of termination for convenience by
BPCA.
C. Design-Builder
Event of Default

BPCA will have the right to terminate the PDB Contract for specified
events of default by the Design-Builder, including, among others,
an unexcused failure of the Design-Builder to achieve substantial
completion within a specified period following the scheduled
substantial completion date. In the event of a termination for a
Design-Builder event of default, BPCA will have the right to pursue
a cause of action for actual damages and to exercise all other
remedies which are available to it under the PDB Contract, under
the security for performance instruments and under applicable law.
If it is finally determined that BPCA incorrectly terminated the PDB
Contract for a Design-Builder event of default, the termination will
be treated as a termination for convenience by BPCA.

D. Partial
Termination

If BPCA exercises any termination right after the execution of any
Early Work Package Amendment or component GMP Amendment,
BPCA will have the right in its discretion to require continued
performance of the applicable Phase 2 Work and terminate only the
remaining Phase 1 Services and any other Phase 2 Work. In such
event, the PDB Contract will remain in full force and effect only with
respect to the Phase 2 Work that is not terminated by BPCA, and
the GMP established in the applicable Early Work Package
Amendment or component GMP Amendment will continue to apply
to such Phase 2 Work.

E. Design-Builder
Suspension

The Design-Builder will have the right to suspend performance of
the Contract Services only in the event that:
1) BPCA fails to make any undisputed payment by its due date
in accordance with the PDB Contract;
2) The Design-Builder provides written notice of such nonpayment and BPCA fails to make such payment within 30
days following receipt of the Design-Builder’s notice;
3) The Design-Builder provides subsequent written notice that
it will suspend performance of the Contract Services unless
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such payment is made within 30 days following such
subsequent notice; and
4) BPCA fails to make such payment within 30 days following
receipt of such subsequent notice from the Design-Builder.
Such right will not be available to the Design-Builder if there is a
good faith dispute concerning the Design-Builder’s entitlement to
the payment under the PDB Contract.
F. BPCA Event of
Default

The failure, refusal or other default by BPCA in its duty to pay any
undisputed amount required to be paid to the Design-Builder under
the PDB Contract within 180 days following the due date for such
payment will be an event of default by BPCA upon which the
Design-Builder, by written notice to BPCA, may terminate the PDB
Contract. Such termination right will be subject to notice and cure
rights of BPCA and will not be available if there is a good faith
dispute concerning the Design-Builder’s entitlement to the payment
under the PDB Contract. In the event of any such termination for a
BPCA event of default, the Design-Builder will be entitled to
payment in the same amount as if the PDB Contract were
terminated for the convenience of BPCA, and BPCA will have no
further liability to the Design-Builder.
No other breach or default by BPCA under the PDB Contract will be
considered an event of default upon which the Design-Builder may
terminate the PDB Contract. The Design-Builder’s sole remedy for
any other breach or default by BPCA under the PDB Contract will
be its entitlement to Uncontrollable Circumstance relief in
accordance with the terms and conditions of the PDB Contract.

9.

INDEMNIFICATION AND LIABILITY

A. Design-Builder
Indemnification
Obligations

To the fullest extent permitted by applicable law, the DesignBuilder will indemnify, defend and hold harmless BPCA, the Battery
Park City Parks Conservancy Corporation, the State and each such
entity’s respective officers, board members, employees, agents and
representatives, including the Consulting Engineer (each, including
BPCA, an “Indemnified Party”), from and against (and pay the full
amount of) any and all loss-and-expense incurred by any
Indemnified Party in connection with any injury to or death of
persons or damage to or loss of property or any third party claims
arising out of, relating to or resulting from, or alleged to result from
or in connection with any or the following:
1) Any breach of any terms and conditions of the PDB Contract
by the Design-Builder or any other DB Team Member,
including any failure to comply with applicable law;
2) The willful misconduct or negligent act or omission of any
DB Team Member; and
3) Certain other acts, events and circumstances to be specified
in the PDB Contract, including with respect to

C-18

Battery Park City Authority
North/West Battery Park City Resiliency Project

Request for Qualifications
Schedule C – PDB Contract Terms

subcontractor claims, labor disputes among employees of
DB Team Members and intellectual property claims relating
to the Design and Construction Requirements or any other
work product developed by or on behalf of the DesignBuilder.
The Design-Builder’s indemnification obligations will not be limited
by the required insurance or by any coverage exclusions or other
provisions in any policy of insurance maintained by the DesignBuilder which is intended to respond to such events.
B. Waiver of
Consequential
Damages

Neither party will be liable to the other or obligated in any manner
to pay to the other any special, incidental, consequential, punitive
or similar damages based upon claims arising out of or in
connection with the performance or non-performance of its
obligations or otherwise under the PDB Contract, or the material
inaccuracy of any representation made in the PDB Contract,
whether such claims are based upon contract, tort, negligence,
warranty or other legal theory. However, the waiver of the foregoing
damages will apply only to disputes and claims as between BPCA
and the Design-Builder and will not limit either party’s liability for
losses or damages arising out of fraud, corruption or criminal
activity on the part of the relevant party. Additionally, such waiver
will not limit the Design-Builder’s liability for:
1) Amounts payable by the Design-Builder under its
indemnification obligations under the PDB Contract in
respect of third-party claims;
2) Any liquidated damages specified in the PDB Contract; or
3) Claims, losses or damages, to the extent the same is
required to have been covered by the required insurance or
is covered by the proceeds of insurance actually carried by
or insuring the Design-Builder with respect to the Project.

C. Limitation on
Liability for
NonPerformance

The Design-Builder’s aggregate liability under the PDB Contract
with respect to damages of any kind payable to BPCA arising out of
the performance or unexcused non-performance of the Contract
Services as a consequence of a claim or suit initiated by BPCA,
including for delay liquidated damages, will not exceed an amount
equal to the aggregate value of the not-to-exceed amount for the
Phase 1 Services and each GMP.
BPCA will have the automatic right to terminate the PDB Contract
and exercise its remedies in respect of a Design-Builder event of
default if the Design-Builder’s liability to BPCA reaches or exceeds
such limitation on liability.
Such limitation on liability applies only to damages payable by the
Design-Builder to BPCA for non-performance under the PDB
Contract and will not apply if the Design-Builder abandons the
Project or to any other liability, loss, damage, cost or expense that
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may be incurred by the Design-Builder in connection with the PDB
Contract, including any of the following:
1) Any loss, cost or expense incurred by any DB Team Member
in the performance of the Contract Services or in seeking to
cure or prevent any breach of the PDB Contract by the
Design-Builder;
2) Any fines or penalties
Governmental Body;

levied

or

imposed

by

any

3) Any claims, losses or penalties incurred by any DB Team
Member to third parties in any legal proceedings;
4) Any indemnity payment (resulting from third party claims)
made by the Design-Builder to any Indemnified Party;
5) Payment of any defense costs, including attorney’s fees, to,
for, or on behalf of any Indemnified Party with respect to any
third-party claim;
6) Any payments made in connection with any insurance
required under the PDB Contract, including the proceeds of
such insurance and the payment of any deductible or selfinsured retention; or
7) Any claims, losses, penalties or settlement payments paid
to BPCA in connection with any tort claim by BPCA against
any DB Team Member based on gross negligence, willful
misconduct or fraud.
10.

DISPUTE RESOLUTION

A. Purpose and
Informal
Negotiations

Each party will be required to follow the dispute resolution
procedures set forth in the PDB Contract to attempt to resolve and
settle disputes between themselves concerning the rights,
obligations and liabilities of the parties. The dispute resolution
procedures will be intended to encourage a negotiated resolution of
disputes in a prompt and efficient manner without resort to
litigation, which should be a last resort.
In the event of a dispute, representatives of BPCA and the DesignBuilder with day-to-day involvement in the administration of the
PDB Contract will initially and promptly enter into negotiations to
attempt to address and resolve the dispute, furnishing such
information as may be reasonably necessary to assist in resolving
the dispute and involving subcontractor representatives and senior
representatives as appropriate. Upon the expenditure of reasonable
efforts towards resolution of a dispute through such informal
negotiations without reaching agreement, a party may declare that
the informal negotiations have been exhausted and such party may
request non-binding mediation or request a final decision of the
BPCA contract representative.
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B. BPCA Contract
Representative’s
Final Decision

If a dispute has not been resolved through informal negotiations,
then, upon the written request of the Design-Builder, an
appropriate BPCA contract representative (other than any
personnel assigned to the administration of the PDB Contract) will
review the dispute and issue his or her determination of the
dispute. Such final decision will be issued in writing within 45 days
following the date of the request for review. If the Design-Builder
disagrees with the decision, or if a decision is not issued within
such 45-day period, then the Design-Builder will have the right to
initiate legal proceedings concerning the dispute in accordance with
the PDB Contract. If the Design-Builder fails to initiate such legal
proceedings concerning the dispute within 60 days following the
earlier to occur of (a) the issuance of the final decision or (b) the
expiration of the 45-day period without issuance of a decision, then
the Design-Builder will be deemed to have accepted the decision
and waived any further right to relief or to initiate such legal
proceedings. In the case of the expiration of the 45-day period
without issuance of a decision, the decision will be considered a
rejection of any requested relief by the Design-Builder.

C. Non-Binding
Meditation

Subject to the requirements regarding informal negotiations, either
party may request non-binding mediation of any dispute arising
under the PDB Contract, whether technical in nature or otherwise.
Non-binding mediation is voluntary and will not be a condition
precedent to initiating legal proceedings by either party. The costs
of the mediator will be divided equally between the parties. No
mediator will be empowered to render a binding decision.

D. Legal
Proceedings

The issuance of a final decision by the BPCA contract representative
(or failure to issue such decision within the specified timeframe) will
be a condition precedent to the Design-Builder’s right to initiate
legal proceedings against BPCA. Additionally, no legal proceedings
may be initiated by the Design-Builder against BPCA unless such
legal proceedings are commenced within six months after the date
of issuance of a certificate of substantial completion for the Project,
except that:
1) In the case of legal proceedings for monies due in respect of
substantial completion or pertaining exclusively to work
performed after substantial completion, such deadline will
be six months after the date of issuance of a certificate of
final completion for the Project; and
2) In the event of an early termination of the PDB Contract,
such deadline will be six months after the termination date.
All legal proceedings related to the PDB Contract or to any rights or
any relationship between the parties arising therefrom will be solely
and exclusively initiated and maintained in a court of competent
jurisdiction located in the County of New York and any review of a
BPCA contract representative final decision will be subject to Article
78 of the New York Civil Practice Law and Rules.
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Unless otherwise directed in writing by BPCA, at all times during
the course of any dispute or legal proceeding, the Design-Builder
will continue with the performance of the Contract Services in a
diligent manner and in accordance with the applicable provisions
of the PDB Contract. BPCA will continue to satisfy its uncontested
payment obligations to the Design-Builder during the pendency of
any such dispute, subject to the terms and conditions of the PDB
Contract.
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SCHEDULE D – DIVERSITY REQUIREMENTS
MBE/WBE/SDVOB REQUIREMENTS, MBE/WBE & EEO POLICY STATEMENT AND
DIVERSITY PRACTICES QUESTIONNAIRE

CONTRACTOR REQUIREMENTS AND PROCEDURES FOR PARTICIPATION BY NEW
YORK STATE-CERTIFIED MBEs/WBEs/SDVOBs AND EQUAL EMPLOYMENT
OPPORTUNITIES FOR MINORITY GROUP MEMBERS AND WOMEN
NEW YORK STATE LAW
Pursuant to New York State Executive Law Article 15-A and Parts 140-145 of Title 5 of the New York
Codes, Rules and Regulations BPCA is required to promote opportunities for the maximum feasible
participation of New York State-certified MBEs/WBEs (collectively, “MWBE(s)”) and the
employment of minority group members and women in the performance of BPCA contracts. Pursuant
to New York State Executive Law Article 17-B and 9 NYCRR §252, BPCA recognizes its obligation
under the law to promote opportunities for maximum feasible participation of certified SDVOBs.
Business Participation Opportunities for MWBEs
For purposes of this solicitation, BPCA hereby establishes the following MWBE participation goals,
based on the current availability of MWBEs:
Overall goal for total MWBE participation:

30%

NYS-Certified Minority-Owned Business (“MBE”) Participation:

15%

NYS-Certified Women-Owned Business (“WBE”) Participation:

15%

BPCA is considering potential scope exclusions from the applicability of these participation goals. For
example, the unique and highly specialized nature of (i) pile fabrication and installation and (ii)
deployable gate fabrication and installation work may result in their exclusion from these requirements.
Any exclusions will be detailed in the RFP.
A contractor (“Contractor”) on any contract resulting from this procurement (“Contract”) must
document its good faith efforts to provide meaningful participation by MWBEs as subcontractors and
suppliers in the performance of the Contract. To that end, by submitting a response to this RFQ, the
Proposer agrees that BPCA may withhold payment pursuant to any Contract awarded as a result of this
RFQ pending receipt of the required MWBE documentation. The directory of MWBEs can be viewed
at: https://ny.newnycontracts.com. For guidance on how BPCA will evaluate a Contractor’s “good faith
efforts,” refer to 5 NYCRR § 142.8.
The Proposer understands that only sums paid to MWBEs for the performance of a commercially useful
function, as that term is defined in 5 NYCRR § 140.1, may be applied towards the achievement of the
applicable MWBE participation goal. The portion of a contract with an MWBE serving as a broker that
shall be deemed to represent the commercially useful function performed by the MWBE shall be 25
percent of the total value of the contract.
In accordance with 5 NYCRR § 142.13, the Proposer further acknowledges that if it is found to have
willfully and intentionally failed to comply with the MWBE participation goals set forth in a Contract
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resulting from this RFQ, such finding constitutes a breach of contract and BPCA may withhold payment
as liquidated damages.
Such liquidated damages shall be calculated as an amount equaling the difference between: (1) all sums
identified for payment to MWBEs had the Contractor achieved the contractual MWBE participation
goals; and (2) all sums actually paid to MWBEs for work performed or materials supplied under the
Contract.
By submitting a Proposal, a Proposer agrees to demonstrate its good faith efforts to achieve the
applicable MWBE participation goals by submitting evidence thereof through the New York State
Contract System (“NYSCS”), which can be viewed at https://ny.newnycontracts.com, provided,
however, that a Proposer may arrange to provide such evidence via a non-electronic method by
contacting Justin McLaughlin Williams at justin.mclaughlin-williams@bpca.ny.gov or 212-417-2337.
Please note that the NYSCS is a one-stop solution for all of your MBE/WBE and Article 15-A contract
requirements. For additional information on the use of the NYSCS to meet the Proposer’s MBE/WBE
requirements, please see the attached MBE/WBE guidance from the New York State Division of
Minority and Women’s Business Development, “Your MWBE Utilization and Reporting
Responsibilities Under Article 15-A.”.
Additionally, a Proposer will be required to submit the following documents and information as
evidence of compliance with the foregoing:
A. An MWBE Utilization Plan with their Proposal. Any modifications or changes to an
accepted MWBE Utilization Plan after the Contract award and during the term of the
Contract must be reported on a revised MWBE Utilization Plan and submitted to
BPCA for review and approval.
B. BPCA will review the submitted MWBE Utilization Plan and advise the selected
Proposer of BPCA acceptance or issue a notice of deficiency within 30 days of award
or receipt of any revision.
C. If a notice of deficiency is issued, the Proposer will be required to respond to the notice
of deficiency within seven (7) business days of receipt by submitting to Justin
McLaughlin-WIlliams
at
BPCA,
by
email
at
justin.mclaughlinwillaims@bpca.ny.gov, a written remedy in response to the notice of deficiency. If the
written remedy that is submitted is not timely or is found by BPCA to be inadequate,
BPCA shall notify the Proposer and direct the Proposer to submit, within five (5)
business days, a request for a partial or total waiver of MWBE participation goals.
Failure to file the waiver form in a timely manner may be grounds for disqualification
of the Proposal.
D. BPCA may disqualify a Proposer as being non-responsive under the following
circumstances:
1) If a Proposer fails to submit an MWBE Utilization Plan;
2) If a Proposer fails to submit a written remedy to a notice of deficiency;
3) If a Proposer fails to submit a request for waiver; or
4) If BPCA determines that the Proposer has failed to document good faith efforts.
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The successful Proposer will be required to attempt to utilize, in good faith, any MBE or WBE identified
within its MWBE Utilization Plan, during the performance of the Contract. Requests for a partial or
total waiver of established goal requirements made subsequent to Contract Award may be made at any
time during the term of the Contract to BPCA, but must be made no later than prior to the submission
of a request for final payment on the Contract.
The successful Proposer will be required to submit a quarterly M/WBE Contractor Compliance &
Payment Report to BPCA, by the 10th day following each end of quarter over the term of the Contract
documenting the progress made toward achievement of the MWBE participation goals of the Contract.
Business Participation Opportunities for SDVOBs
For purposes of this solicitation, BPCA hereby establishes an overall goal of 6% for SDVOB
participation. A Proposer must document good faith efforts to provide meaningful participation by
SDVOBs as subcontractors or suppliers in the performance of the Contract and Proposer agrees that
BPCA may withhold payment pending receipt of the required SDVOB documentation. The directory
of
New
York
State
Certified
SDVOBs
can
be
viewed
at:
http://www.ogs.ny.gov/Core/docs/CertifiedNYS_SDVOB.pdf. For guidance on how BPCA will
determine a Contractor’s “good faith efforts,” refer to 9 NYCRR §252.2(f)(2).
BPCA is considering potential scope exclusions from the applicability of this participation goal. For
example, the unique and highly specialized nature of (i) pile fabrication and installation and (ii)
deployable gate fabrication and installation work may result in their exclusion from these requirements.
Any exclusions will be detailed in the RFP.
In accordance with 9 NYCRR §252.2(s), the Proposer acknowledges that if it is found to have willfully
and intentionally failed to comply with the SDVOB participation goals set forth in the Contract, such
finding constitutes a breach of Contract and Contractor shall be liable for damages as specified in the
Contract.
Such damages shall be calculated based on the actual cost incurred by BPCA related to BPCA’s
expenses for personnel, supplies and overhead related to establishing, monitoring and reviewing
certified SDVOB programmatic goals.
A. Additionally, a Proposer agrees to submit a Utilization Plan with their Proposal as evidence of
compliance with the foregoing. Any modifications or changes to the Utilization Plan after the
Contract award and during the term of the Contract must be reported on a revised Utilization
Plan and submitted to BPCA.
B. BPCA will review the submitted Utilization Plan and advise the selected Proposer of BPCA’s
acceptance or issue a notice of deficiency within 30 days of award or receipt of any revision.
C. If a notice of deficiency is issued, Proposer agrees that it shall respond to the notice of
deficiency within seven (7) business days of receipt by submitting to Justin McLaughlinWilliams at BPCA, by email at justin.mclaughlin-williams@bpca.ny.gov, a written remedy in
response to the notice of deficiency. If the written remedy that is submitted is not timely or is
found by BPCA to be inadequate, BPCA shall notify the Proposer and direct the Proposer to
submit, within five (5) business days, a request for a partial or total waiver of SDVOB
participation goals. Failure to file the waiver form in a timely manner may be grounds for
disqualification of the Proposal.
D. BPCA may disqualify a Proposer as being non-responsive under the following circumstances:
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1) If a Proposer fails to submit a Utilization Plan;
2) If a Proposer fails to submit a written remedy to a notice of deficiency;
3) If a Proposer fails to submit a request for waiver; or
4) If BPCA determines that the Proposer has failed to document good faith efforts.
The successful Proposer shall attempt to utilize, in good faith, any SDVOB identified within its
Utilization Plan, during the performance of the Contract. Requests for a partial or total waiver of
established goal requirements made subsequent to the Contract award may be made at any time during
the term of the Contract to BPCA, but must be made no later than prior to the submission of a request
for final payment on the Contract.
The successful Proposer is required to submit a Contractor’s SDVOB Contractor Compliance &
Payment Report to BPCA on a monthly basis over the term of the Contract documenting the progress
made toward achievement of the SDVOB goals of the Contract.
Equal Employment Opportunity Requirements
By submission of a Proposal in response to the RFP, the Proposer agrees with all of the terms and
conditions of the attached MWBE Equal Employment Opportunity Policy Statement. The Proposer is
required to ensure that it and any subcontractors awarded a subcontract for the construction, demolition,
replacement, major repair, renovation, planning or design of real property and improvements thereon
(the "Work"), except where the Work is for the beneficial use of the Proposer, undertake or continue
programs to ensure that minority group members and women are afforded equal
employment opportunities without discrimination because of race, creed, color, national origin, sex,
age, disability or marital status. For these purposes, equal opportunity shall apply in the areas of
recruitment, employment, job assignment, promotion, upgrading, demotion, transfer, layoff,
termination, and rates of pay or other forms of compensation. This requirement does not apply to: (i)
work, goods, or services unrelated to the Contract; or (ii) employment outside New York State.
The Proposer will be required to submit a Minority and Women-owned Business Enterprise and Equal
Employment Opportunity Policy Statement, Form # 4, to BPCA with its Proposal.
If awarded a Contract, Proposer shall submit a Workforce Utilization Report and shall require each of
its Subcontractors to submit a Workforce Utilization Report, in such format as shall be required by
BPCA on a monthly basis during the term of the Contract.
Pursuant to Executive Order #162, contractors and subcontractors will also be required to report the
gross wages paid to each of their employees for the work performed by such employees on the contract
utilizing the Workforce Utilization Report on a quarterly basis.
Further, pursuant to Article 15 of the Executive Law (the “Human Rights Law”), all other State and
Federal statutory and constitutional non-discrimination provisions, the Contractor and sub-contractors
will not discriminate against any employee or applicant for employment because of race, creed
(religion), color, sex, national origin, sexual orientation, military status, age, disability, predisposing
genetic characteristic, marital status or domestic violence victim status, and shall also follow the
requirements of the Human Rights Law with regard to non-discrimination on the basis of prior criminal
conviction and prior arrest.
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Please Note: Failure to comply with the foregoing requirements may result in a finding of nonresponsiveness, non-responsibility and/or a breach of the Contract, leading to the withholding of
funds, suspension or termination of the Contract or such other actions or enforcement
proceedings as allowed by the Contract.
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Your MBE/WBE Utilization and Reporting Responsibilities
Under Article 15-A
The New York State Contract System (“NYSCS”) is your one stop tool compliance with New York
State’s MBE/WBE Program. It is also the platform New York State uses to monitor state contracts and
MBE/WBE participation.
GETTING STARTED
To access the system, please login or create a user name and password at
https://ny.newnycontracts.com/FrontEnd/VendorSearchPublic.asp?TN=ny&XID=7562. If you are
uncertain whether you already have an account set up or still need to register, please send an email to
the customer service contact listed on the Contact Us & Support page, or reach out to Justin
McLaughlin-Williams at justin.mclaughlin-williams@bpca.ny.gov or 212-417-2337. For verification,
in the email, include your business name and contact information.
VENDOR RESPONSIBILITIES
As a vendor conducting business with New York State, you have a responsibility to utilize minorityand/or women-owned businesses in the execution of your contracts, per the MBE/WBE percentage
goals stated in your solicitation, incentive proposal or contract documents. NYSCS is the tool that New
York State uses to monitor MBE/WBE participation in state contracting. Through the NYSCS you will
submit utilization plans, request subcontractors, record payments to subcontractors, and communicate
with your project manager throughout the life of your awarded contracts.
There are several reference materials available to assist you in this process, but to access them, you
need to first be registered within the NYSCS. Once you log onto the website, click on the Help &
Support >> link on the lower left hand corner of the Menu Bar to find recorded trainings and manuals
on all features of the NYSCS. You may also click on the Help & Tools icon at the top right of your
screen to find videos tailored to primes and subcontractors. There are also opportunities available to
join live trainings, read up on the “Knowledge Base” through the Forum link, and submit feedback to
help improve future enhancements to the system. Technical assistance is always available through the
Contact
Us
&
Support
link
on
the
NYSCS
website
(https://ny.newnycontracts.com/FrontEnd/VendorSearchPublic.asp?TN=ny&XID=7562).
For more information, contact Justin
williams@bpca.ny.gov or 212-417-2337.

McLaughlin-Williams
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SCHEDULE E – PRELIMINARY PROJECT TECHNICAL CRITERIA INFORMATION
Design Objectives:
-

Design approach must achieve a sustainable, resilient, fully functional, and
aesthetically appealing project outcome that balances public realm design
excellence with climate adaptation needs.
Develop and locate, within the existing urban context an integrated FEMA
Certifiable/Accreditable flood barrier system (FBS) to provide multi-stage Flood Risk
Reduction measures that:
o Provide targeted risk reduction for a 2050s 100-yr storm event (including sea
level rise);
o Where feasible, address nuisance flooding and daily tidal inundation;
o Prevent circumvention/undermining of FBS through validated alignment
length, tie-back location, and inclusion of seepage cutoff barrier and relevant
structural elements;
o Decrease the risk of future saltwater intrusion into Battery Park City (BPC).
Provide adaptive capacity within the FBS through various means including
structural platform and/or foundation design.
Develop and implement climate-adaptive strategies to mitigate pluvial flood and
interior drainage risk.
Optimize risk reduction for built assets, parks and open spaces within Battery Park
City
General Criteria:
-

Integrated flood barrier system (FBS) comprised of static (fixed) barrier elements and
deployable barrier systems.
Interior drainage improvements to consider alternative design approaches that
include both permanent infrastructure modifications and deployable pumping
systems.
FBS will tieback to point(s) of high ground within or outside of Battery Park City
boundaries (as necessary to achieve targeted risk reduction for BPC
property/assets), and/or existing FBS systems that have been developed separately.
All major deployable system components must have redundant deployment methods
in addition to manual deployment to the greatest extent feasible.
Project shall integrate Sustainable Building techniques (ex. bio-adaptive concrete in
aquatic settings) and seek to achieve construction waste diversion and incorporation
of regionally sourced and/or low embodied carbon materials. The project shall also
address urban-heat island effect to mitigate heat-wave events as part of overarching
sustainability strategy.
Technical Criteria:
Resiliency, Sustainability, and Risk Reduction Targets
-

Advance BPC Sustainability Plan through implementation of relevant/applicable
BPC Green Guidelines into final design solution(s).
FBS Design Flood Elevations (DFEs) will be derived from four components, 1) Design
Storm, 2) Projected Wave Action, 3) Projected Sea Level Rise, and 4) Freeboard.
These components are further described as follows:
o Design Flood Elevations (DFEs) are derived for a 2050s 100-yr storm event;
incorporating the 90th percentile Sea Level Rise (SLR) estimate as published
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in New York City Panel on Climate Change (2019) (NPCC3) with applicable
FEMA Freeboard requirements (Reference: NPCC (2019) Report Chapter 3:
Sea Level Rise);
Stormwater/interior drainage management design will be derived through use of
NOAA 2050 5-yr Rainfall Event.
Targeted FBS and interior drainage levels must also include consideration of system
adaptability for potentially greater levels of new structural platforms and/or
foundation design modifications to accommodate future loading conditions required.
Platform modifications and esplanade elevations to be determined by final
engineering analysis and coastal modeling results.
Seepage Barrier required; to be sized based on final geotechnical recommendations.
Design
-

Beyond flood risk reduction, project design shall incorporate green infrastructure
and other design techniques to build sustainability in areas of urban heat island
effect and stormwater management.
Circulation requirements shall meet or exceed Universal Design Guidelines.
Project design shall seek to maximize opportunities to enhance existing and/or
increase total area of green space, lawn, and other accessible planted areas within
Battery Park City.
Attain, at minimum, SITES Silver and/or WEDG Certification(s) or equivalent;
SITES emphasis on Materials Selection and Construction sections.
Placement and location of parks and open-space related programming must be
responsive to and accommodate current and future access, use and maintenance
requirements within the context of daily tidal inundation, sea level rise and other
climate change characteristics.
Stone, concrete, and other hardscape material criteria must be appropriate for use
on and around FBS, considering volume of pedestrian use, maintenance
requirements, and saltwater exposure.
Criteria for planting must include/consider native/regionally appropriate plant
materials, biodiversity, salt tolerance, hardiness, and ecological benefit.
Alterations affecting the State's right-of-way shall be designed in accordance with
the applicable sections of the NYSDOT Highway Design Manual (HDM).
Proposed work affecting street elements within the City rights-of-way shall meet the
standards and requirements of NYCDOT.
Street tree work shall meet the requirements of the NYCDPR.
Utility work shall meet the requirements of the respective owning utility companies.
Existing on-street parking spaces shall be maintained to the greatest degree
feasible. Access to existing driveways and other curb cuts shall be maintained.
Interior Drainage
-

-

-

New and/or replacement Tide Gates will be required for up to 9 CSO and SW
outfalls; final placement to be determined by NYCDEP and based upon approved
alignment location, individual site constraints, and interior drainage model results.
Potential interior drainage design approaches to be analyzed shall include, but not
be limited to: 1) combined sewer interceptor isolation gate, with control house and
instrumentation; 2) near-surface isolation measures within sanitary sewer and
drainage structures; and 3) deployable pumping solutions.
Incorporation of stormwater BMPs will be required, with goals of capturing 90th
percentile of 24-hour rain events and treating 100% of captured volume.
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Electrical
-

Hydraulic Power Units (HPUs) and/or powered winch systems will be required for
major deployable closures throughout the project alignment
Backup Power generation and on-site storage are required for emergency lighting
and deployables operation; to be determined by final FBS design and coordination
with adjacent building owners.
Utilization of solar powered street, site, and pedestrian lighting must be maximized.
Project design must thoroughly explore and optimize opportunities for incorporation
of renewable energy generation.
FEMA
-

Final 44 CFR 65.10 Certification and LOMR are required.
Final Operations and Maintenance (O&M) and Emergency Response Plan (ERP) are
required.

NORTH / WEST BPCR
NOR

Figure 1. Project Footprint

River Terrace
Rockefeller Lawn

Figure 2. Typical Existing Conditions Section – Rockefeller Park
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300 Vesey
Esplanade

Ferry Terminal

Figure 3. Typical Existing Conditions Section – Belvedere Plaza/Ferry Terminal

Building Overlook
Esplanade

Figure 4. Typical Existing Conditions Section – South Esplanade
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Figure 5. Potential Flood Risk Reduction Measures

Figure 6. Potential Design Flood Elevations
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SCHEDULE F – INSURANCE REQUIREMENTS
PHASE 1 SERVICES INSURANCE REQUIREMENTS
The insurance described below will be required to be obtained by the Design-Builder in
connection with the execution of the PDB Contract and prior to the commencement of the
Phase 1 Services.
1) General Requirements
The additional insured protection afforded BPCA, BPCPC, and the State must be on a primary
and non-contributory basis. All policies must include a waiver of subrogation in favor of
BPCA, BPCPC, and the State, no policies may contain any limitations / exclusions for New
York Labor Law claims, and cross liability coverage must be provided for BPCA, BPCPC, and
the State.
All of the carriers that provide the below required insurance must be rated “A-:VII” or better
by A.M. Best and must provide direct written notice of cancellation or non-renewal to BPCA,
BPCPC, and the State at least 30 days before such cancellation or non-renewal is effective,
except for cancellations due to non-payment of premium, in which case 10 days written
notice is acceptable.
2) Insurance Requirements for the Design-Builder
The Design-Builder will be required to obtain and provide proof of the types and amounts of
insurance listed below, before and throughout performance of the Phase 1 Services.
 Commercial General Liability Insurance, written on ISO Form CG 00 01 or its
equivalent and with no modification to the contractual liability coverage provided
therein, shall be provided on an occurrence basis and limits shall not be less than:




$10,000,000 per occurrence
$10,000,000 general aggregate
$10,000,000 products/completed operations aggregate

Securing the required limits via a combination of primary and umbrella/excess
liability policies is allowed.
BPCA, BPCPC, and the State must be protected as additional insureds on ISO Form
CG 2010 (11/85) or its equivalent on policies held by the Design-Builder and any of
its subcontractors.
The Design-Builder must maintain Products / Completed
Operations coverage for no less than three years after the construction work is
completed, and continue to include Additional Insured protection for BPCA, BPCPC
and the State for the prescribed timeframe. When providing evidence of insurance
the Design-Builder must include a completed Acord 855 NY form.
 Automobile Liability Insurance with a combined single limit of not less than
$1,000,000. Coverage must apply to the Design-Builder’s owned, hired, and nonowned vehicles and protect BPCA, BPCPC, and the State as additional insured.
 Workers’ Compensation, Employer’s Liability, and Disability Benefits shall
not be less than statutory limits, including United States Longshore and Harbor
Workers Act coverage.
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 Professional Liability (“Errors & Omissions”) Insurance must be maintained at
a limit of not less than $10,000,000 each claim.
As applicable to the Phase 1 Services, the Design-Builder will need to maintain or cause to
be maintained the following:
 Comprehensive Marine Liability Insurance must be maintained at a limit of not
less than $10,000,000 per occurrence and include the following coverage:





Protection and Indemnity
General liability
Pollution liability
Jones Act

BPCA, BPCPC, and the State must be protected as additional insureds on policies
held by the Design-Builder and any of its subcontractors.
3) Insurance Requirements for all Subcontractors
Any subcontractors utilized by the Design-Builder will be required to obtain the types and
amounts of insurance listed below. (i) as a condition of commencing any Phase 1 Services;
and (ii) continuing throughout the duration of the subcontractor’s performance of the Phase
1 Services.
 Commercial General Liability Insurance, written on ISO Form CG 00 01 or its
equivalent and with no modification to the contractual liability coverage provided
therein, shall be provided on an occurrence basis and limits shall not be less than:




$1,000,000 per occurrence
$2,000,000 general aggregate which must apply on a per location / per project
basis
$2,000,000 products/completed operations aggregate

BPCA, BPCPC, and the State must be protected as additional insureds on ISO Form
CG 2010 (11/85) or its equivalent on policies held by all subcontractors. Should the
subcontractor’s work include construction activities of any kind then the
subcontractor must maintain Products / Completed Operations coverage for no less
than three years after the construction work is completed and continue to include
Additional Insured protection for BPCA, BPCPC and the State for the prescribed
timeframe. When providing evidence of insurance the subcontractor must include a
completed Acord 855 NY form.
 Automobile Liability Insurance with a combined single limit of not less than
$1,000,000. Coverage must apply to the subcontractor’s owned, hired, and nonowned vehicles and protect BPCA, BPCPC, and the State as additional insured.
 Workers’ Compensation, Employer’s Liability, and Disability Benefits shall
not be less than statutory limits, including United States Longshore and Harbor
Workers Act coverage as applicable to the operations of the subcontractor.
 Subcontractors will also be required to obtain all other insurances listed in
Section (2) to the extent determined appropriate by BPCA, after taking into
account the nature and extent of the Phase 1 Services required under the
applicable subcontract for such subcontractor and the Design-Builder’s ultimate
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responsibility for all Phase 1 Services performed by all subcontractors pursuant
to the terms of the PDB Contract.
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PHASE 2 WORK INSURANCE REQUIREMENTS
The insurance described below will be required to be obtained by the Design-Builder in
connection with the execution of a GMP Amendment and prior to the commencement of the
Phase 2 Work. The insurance describe below may also be required in connection with an
Early Work Package Amendment, to a degree commensurate with the scale and scope of work
to be performed pursuant to such Early Work Package Amendment.
1) General Requirements
The additional insured protection afforded BPCA, BPCPC, and the State must be on a primary
and non-contributory basis. All policies must include a waiver of subrogation in favor of
BPCA, BPCPC, and the State, no policies may contain any limitations / exclusions for New
York Labor Law claims, and cross liability coverage must be provided for BPCA, BPCPC, and
the State.
All of the carriers that provide the below required insurance must be rated “A-:VII” or better
by A.M. Best and must provide direct written notice of cancellation or non-renewal to BPCA,
BPCPC, and the State at least 30 days before such cancellation or non-renewal is effective,
except for cancellations due to non-payment of premium, in which case 10 days written
notice is acceptable.
2) Insurance Requirements for the Design-Builder
The Design-Builder will be required to obtain and provide proof of the types and amounts of
insurance listed below, before and throughout performance of the Phase 2 Work.
 Commercial General Liability Insurance, written on ISO Form CG 00 01 or its
equivalent and with no modification to the contractual liability coverage provided
therein, shall be provided on an occurrence basis and limits shall not be less than:




$100,000,000 per occurrence
$100,000,000 general aggregate
$100,000,000 products/completed operations aggregate

Securing the required limits via a combination of primary and umbrella/excess
liability policies is allowed.
BPCA, BPCPC, and the State must be protected as additional insureds on ISO Form
CG 2010 (11/85) or its equivalent on policies held by the Design-Builder and any of
its subcontractors. The Design-Builder must maintain Products / Completed
Operations coverage for no less than three years after the Phase 2 Work is completed,
and continue to include Additional Insured protection for BPCA, BPCPC and the State
for the prescribed timeframe. When providing evidence of insurance the DesignBuilder must include a completed Acord 855 NY form.
 Automobile Liability Insurance with a combined single limit of not less than
$1,000,000. Coverage must apply to the Design-Builder’s owned, hired, and nonowned vehicles and protect BPCA, BPCPC, and the State as additional insured.
 Workers’ Compensation, Employer’s Liability, and Disability Benefits shall
not be less than statutory limits, including United States Longshore and Harbor
Workers Act coverage.
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 Professional Liability (“Errors & Omissions”) Insurance must be maintained at
a limit of not less than $10,000,000 each claim.
 Contractor’s Pollution Liability Insurance must be maintained at a limit not less
than $25,000,000 each claim
As applicable to the Phase 2 Work, the Design-Builder will need to maintain or cause to be
maintained the following:
 Comprehensive Marine Liability Insurance must be maintained at a limit of not
less than $10,000,000 per occurrence and include the following coverage:





Protection and Indemnity
General liability
Pollution liability
Jones Act

BPCA, BPCPC, and the State must be protected as additional insureds on policies
held by the Design-Builder and any of its subcontractors.
3) Insurance Requirements for all Subcontractors
Any subcontractors utilized by the Design-Builder will be required to obtain the types and
amounts of insurance listed below. (i) as a condition of commencing any Phase 2 Work; and
(ii) continuing throughout the duration of the subcontractor’s Phase 2 Work.
 Commercial General Liability Insurance, written on ISO Form CG 00 01 or its
equivalent and with no modification to the contractual liability coverage provided
therein, shall be provided on an occurrence basis and limits shall not be less than:




$1,000,000 per occurrence
$2,000,000 general aggregate which must apply on a per location / per project
basis
$2,000,000 products/completed operations aggregate

BPCA, BPCPC, and the State must be protected as additional insureds on ISO Form
CG 2010 (11/85) or its equivalent on policies held by all subcontractors. Should the
subcontractor’s work include construction activities of any kind then the
subcontractor must maintain Products / Completed Operations coverage for no less
than three years after the construction work is completed and continue to include
Additional Insured protection for BPCA, BPCPC and the State for the prescribed
timeframe. When providing evidence of insurance the subcontractor must include a
completed Acord 855 NY form.
 Automobile Liability Insurance with a combined single limit of not less than
$1,000,000. Coverage must apply to the subcontractor’s owned, hired, and nonowned vehicles and protect BPCA, BPCPC, and the State as additional insured.
 Workers’ Compensation, Employer’s Liability, and Disability Benefits shall
not be less than statutory limits, including United States Longshore and Harbor
Workers Act coverage as applicable to the operations of the subcontractor.


Subcontractors will also be required to obtain all other insurances listed in
Section (2) to the extent determined appropriate by BPCA, after taking into
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account the nature and extent of the Phase 2 Work required under the
applicable subcontract for such subcontractor and the Design-Builder’s
ultimate responsibility for all Phase 2 Work performed by all subcontractors
pursuant to the terms of the PDB Contract.
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SCHEDULE G – PROJECT BACKGROUND DOCUMENTS

[To be provided in an Addendum.]
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SCHEDULE H – FORM OF CONFIDENTIALITY AND NON-DISCLOSURE AGREEMENT
This CONFIDENTIALITY AND NON-DISCLOSURE AGREEMENT (this “Agreement”) is
entered into as of ______________, 2021, by and between THE BATTERY PARK CITY AUTHORITY
(d/b/a Hugh L. Carey Battery Park City Authority, “BPCA”) and _________________________ (the
“Respondent”), each a “Party” and together the “Parties.”
WHEREAS, BPCA issued a Request for Qualifications to Provide Progressive Design-Build
Services for the North/West Battery Park City Resiliency Project (“RFQ”) on September 10, 2021;
WHEREAS, the Respondent is interested in submitting a statement of qualifications
responsive to the RFQ (a “Statement of Qualifications” or “SOQ”); and
WHEREAS, in connection therewith BPCA is willing to disclose certain information to the
Respondent, but only upon the terms and conditions set forth herein.
NOW THEREFORE, in consideration of and as a condition for furnishing the Confidential
Information (as defined below), the Respondent and BPCA agree to the following, it being understood
that they are also agreeing to direct their officers, employees, partners, representatives, advisors,
subcontractors, vendors, agents, attorneys, and associates (“Representatives”) to comply with the
provisions hereof:
1.
Confidential Information. For purposes of this Agreement, the term “Confidential
Information” means any information that is made available to the Respondent by BPCA, or one of
its Representatives, that is disclosed on BPCA’s secure data website, Procore or any other folder or
material marked as “Confidential”.
Notwithstanding anything in this Section 1 to the contrary, the term “Confidential
Information” does not include any information that at the time of disclosure by BPCA, or any time
thereafter (i) is generally available to and known by the public (other than as a result of a disclosure
made directly or indirectly by the Respondent or its Representatives in violation of this Agreement),
(ii) is available to the Respondent or its Representatives on a non-confidential basis from a source
other than BPCA, or (iii) is already known to the Respondent or has been independently acquired
or developed by the Respondent without violating any of the Respondent’s obligations under Section
2 of this Agreement.
2.
Confidentiality; Disclosure. The Confidential Information will be kept confidential
by the Respondent, and the Respondent agrees to protect the Confidential Information using the
same degree of care, but no less than a reasonable degree of care, as the Respondent uses to protect
its own confidential information of a like nature. Any analysis or work product that is based on the
Confidential Information and developed by the Respondent is to be prepared for the exclusive use
of BPCA, or any designee of BPCA. As a result, any such analysis or work product may not be
reproduced or used by the Respondent or any Representative for any other purpose without the
express written consent of BPCA
The Respondent may disclose the Confidential Information or portions thereof to those of
the Respondent’s Representatives who need to know such information for the purpose of analysis
or preparing an SOQ. The Respondent is not authorized to disclose Confidential Information to any
Representative without (i) informing the Representative of the confidential nature of the Confidential
Information, and (ii) securing the agreement of the Representative to a similar confidentiality
obligation.
If the Respondent or one of its Representatives becomes legally compelled (by law, rule,
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regulation, order, deposition, interrogatory, request for documents, subpoena, civil investigative
demand or similar process) to disclose any of the Confidential Information, the Respondent must,
where practical, provide BPCA with prompt prior written notice of the disclosure requirement so
that BPCA may seek a protective order or other appropriate remedy or waive compliance with the
terms of this Section 2. If a protective order or other remedy is not obtained, or BPCA waives
compliance with the provisions of this Section 2, the Respondent, when compelled to disclose, must
(i) furnish only that portion of the Confidential Information that, in accordance with the advice of
its own legal counsel, is legally required to be furnished, and (ii) exercise reasonable efforts to obtain
assurances that confidential treatment will be accorded the Confidential Information so furnished.
3.
Return. Upon request from BPCA, the Respondent promptly will return or destroy
(at the Respondent’s option) all copies of the Confidential Information in the Respondent’s
possession in any form. The Respondent will keep confidential any Confidential Information
contained in all copies of any analyses, compilations, studies or other documents prepared by or
for the Respondent that contain or reflect any Confidential Information. If BPCA requests the return
of its Confidential Information, then the Respondent must destroy all copies of its analyses,
compilations, studies or other documents prepared by or for it that contain the Confidential
Information in a manner that would allow its extraction or that would allow the identification of
BPCA as the source of the Confidential Information or inputs to the analysis, etc. Upon notice that
BPCA requests the return of its Confidential Information, the Respondent is not permitted to use it
for any purpose.
Without limiting the generality of the foregoing, the Respondent agrees to erase, delete or
destroy (in a manner satisfactory to BPCA in its sole discretion) any notes, documents, magnetic
media and other computer storage, including but not limited to system backups, which contain any
Confidential Information or information derived in whole or in part from any Confidential
Information. The Respondent shall certify in writing such return or destruction, as the case may
be, within fifteen days of BPCA’s request.
4.
Intellectual Property Rights. Nothing contained in this Agreement will be
construed to grant or imply any right to the Respondent or any of its Representatives with respect
to any intellectual property of BPCA (whether or not copyrighted or patented), including any uses
related thereto, and all Confidential Information is the sole property of BPCA.
5.
Entire Agreement; Amendment; Waiver. This Agreement constitutes the entire
agreement of the Parties regarding access to and treatment of Confidential Information, and this
Agreement supersedes all prior communications, representations, or agreements, verbal or written,
among the Parties relating to the Agreement’s subject matter. No provision in this Agreement may
be waived or amended except by written consent of each Party. It is further understood and agreed
that no failure or delay by either Party in exercising any right, power or privilege hereunder will
operate as a waiver thereof, nor will any single or partial exercise or waiver of a right, power or
privilege preclude any other or further exercise thereof.
6.
Remedies. If the Respondent commits a breach, or threatens to commit a breach
of, of any material terms or conditions of this Agreement, BPCA will have the right to seek and
obtain all judicial relief (including but not limited to specific monetary damages and interest, except
that each Party waives any claim for consequential damages resulting from a breach of this
Agreement) as may be ordered or awarded by a court of competent jurisdiction. The Respondent
hereby acknowledges that legal remedies may be inadequate to fully compensate BPCA for a breach
of this Agreement.
7.
Beneficiary; Assignment; Governing Law. This Agreement is for the benefit of
each Party and will be governed by and construed in accordance with the laws of the State of New
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York. No Party may assign or otherwise transfer its rights or delegate its duties under this
Agreement without the prior written consent of the other Parties, and any attempt to do so without
consent is void.
8.
perpetuity.

Term.

This Agreement and all obligations under this Agreement continue into

9.
No Warranty. For any information, including but not limited to Confidential
Information, that BPCA furnishes or otherwise discloses to the Respondent, it is understood and
agreed that BPCA does not make any representations or warranties as to the information’s
accuracy, completeness, or fitness for a particular purpose.
10.
Authority. The undersigned individuals executing this Agreement represent and
warrant that they are duly authorized to execute this Agreement on behalf of the Party on whose
behalf they are executing this Agreement.
IN WITNESS WHEREOF, the undersigned parties have executed this Agreement as of the
date first written above.
RESPONDENT:
__________________________________________
By:
Name:
Title:

BPCA:
BATTERY PARK CITY AUTHORITY
By:
Name:
Title:
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