



**Battery Park
City Authority**

Resiliency Project Updates

Assembly Member Yuh-Line Niou
2020 Legislative & Budgetary Town Hall
January 26, 2020

2050 100-Year Storm



Project Updates

South Battery Park City Resiliency

- Public Meeting #4 – January 15, 2020
- Currently at 30-50% Design
- Ongoing Stakeholder Engagement

North Battery Park City Resiliency


- Public Meeting #2

West Battery Park City Resiliency

- RFP release (Spring)

BPC Ball Fields Resiliency

- Boundary Review



Community Engagement


Each of BPCA's resiliency projects incorporates robust community engagement.



BPCA provides updates and answers questions about its South BPC Resiliency Project at Manhattan CB1's Environmental Protection Committee meeting, January 15, 2020.


South Battery Park City Resiliency

- Public Meeting #4
- 30-50% Design
- Stakeholder Meetings




North Battery Park City Resiliency

- Public Meeting #2
February 27, 2020 (tentative)
- Agency Kick-off
November 2019
- Stakeholder Coordination
- Alignment Confirmation



BPC Ball Fields Resiliency

- Boundary Review
- Construction 2020



BPC Sustainability

bPCA.ny.gov

- Goal 2.2 of [BPC's Strategic Plan](#) – “Develop and implement a strategy to achieve a carbon neutral Battery Park City” – entails creation of a sustainability plan that includes new green guidelines
- BPCA now at work on creation of new Sustainability Plan to guide its sustainability efforts and initiatives for the next decade
- BPCA's Sustainability Plan will be presented on Earth Day 2020
- We want to hear from you! Take the survey: www.surveymonkey.com/r/BPCgreen

