



# Battery Park City Authority

## Battery Park City Authority – Ongoing Construction Projects

*(current as of January 12, 2022)*

### **Underwater Pile Remediation – Phase 7**

Location: Multiple locations along BPC Esplanade: adjacent to Wagner Park; adjacent to Rector Place; adjacent to Rockefeller Park

Anticipated completion: March 2022

[Read more](#)

### **BPC Ball Fields & Community Center – Resiliency Project**

Location: Bounded by Warren St. (north), Murray St. (south) & West St. / 9A (east)

Anticipated Completion: Winter 2021/2022 (tree planting and understory in Spring 2022)

[Read more](#)

*(Related FYI: [Temporary Shared Use Bike Path](#))*

### **BPC Ball Fields Terrace – Waterproofing & Restoration Project**

Location: Bounded by Warren St. (north), Murray St. (south) & West St. / 9A (east)

*Substantially completed: Fall 2021; Final Completion: Spring 2022 (remaining work to occur along North End Avenue sidewalk, between 200 and 300 North End Ave.)*

[Read more](#)

### **BPC Wayfinding Signage – Installation**

Location: Installation to commence in BPC's northern end (North Esplanade, Chambers Street / River Terrace, and Rockefeller Park) and proceed down to South Cove

Anticipated completion: Winter 2021/2022

[Read more](#)

### **NYC Police Memorial – Expansion**

Location: Riverwalk at Liberty Street & South End Avenue

Anticipated completion: Spring 2021/2022

[Read more](#)

### **Pylons & Glass Benches – Artwork repairs**

Location: Belvedere Waterfront & South of the Irish Hunger Memorial

Anticipated completion: April 2022

[Read more](#)